



Director, SUDA <wbsudadir@gmail.com>

**Regarding carrying out of site inspection under SUH component of
DAY-NULM**

HUDCO KOLKATA RO <hudcokro@gmail.com>

Tue, Feb 21, 2017 at 4:49 PM

To: Manindra Nath Pradhan <wbsudadir@gmail.com>, Director SULM <wbsulm@gmail.com>

Sir,

Please find attached herewith scanned copy of letter dt.21.02.2017 on the captioned subject.

Regards,

(D. Chakraborty)
Jt. GM(P)



HUDCO Regional Office
"HUDCO Bhawan", DJ-11, Sector-II,
Karunamoyee, Bidhannagar, Kolkata-700091

Tel. No.: EPABX: (033) 2358 6141/0773/0778
(033) 2358 0774/7734/8648

Regional Chief: (033) 2358 0780 (D)

Fax No. : (033) 2358 5514

LET-21022017-SUDA.pdf
648K

SM (Sdg)
22/2 *SB*
22.02.17

हाउसिंग एण्ड अर्बन डेवलपमेंट कॉर्पोरेशन लिमिटेड

(भारत सरकार का उपक्रम)

कोलकाता क्षेत्रीय कार्यालय

"हडको भवन", प्लॉट सं. 11, ब्लॉक - डी.जे, सेक्टर-II, करुणामयी, साल्ट लेक, कोलकाता - 700 091
दूरभाष : (033) 2358 6141, 2358 0773, 2358 0778, फैक्स : (033) 2358 5514, ईमेल : hudcokro@gmail.com

Housing and Urban Development Corporation Limited

(A Govt. of India Enterprise)

Kolkata Regional Office

"HUDCO Bhawan", Plot No.11, Block-DJ, Sector-II, Karunamoyee, Salt Lake, Kolkata - 700 091
Tel. : (033) 2358 6141, 2358 0773, 2358 0778, Fax (033) 2358 5514, e-mail: hudcokro@gmail.com

No.: KRO-Sts/Dev-NULM/3440

February 21, 2017

The Director,
State Urban Development Agency (SUDA),
'SUDA Bhawan', HC-Block, Sector-III, Salt Lake City,
Kolkata - 700 106.

**Kind Attn.: Shri Soumen De, Project Coordinator (NULM),
State Urban Development Agency (SUDA)**

**Sub.: Regarding carrying out of site inspection under SUH component of DAY-NULM
Ref.: HUDCO letter no. KRO-Sts/Dev-NULM/2977, dt.09.01.2017**

Sir,

With reference to the HUDCO letter dt.09.01.2017 under reference and the telephonic discussion undersigned had with DAY-NULM official of SUDA, HUDCO official will visit the ULBs and undertake site inspections of the shelter unit under DAY-NULM as per the following schedule:

Sl. No.	Date	Location of site	Name of the ULB
1.	23.02.2017	Chandernagore	Chandernagore MC
2.	25.02.2017	Bongaon	Bongaon Municipality

It is requested to kindly arrange for the site inspection and advice the concerned ULBs accordingly alongwith keeping relevant documents available during visit of HUDCO official.

Thanking you,

Yours faithfully,

(Signature) 21/02/2017

(D. Chakraborty)

Jt. General Manager (Projects)



हडको
hudco

आई एस ओ 9001:2008 प्रमाणित कंपनी,
LAN/DC/NULM/LETTER-NULM-DC.DOC/21022017

AN ISO 9001:2008 CERTIFIED COMPANY CIN: U74899DL1970GOI005276

पंजीकृत कार्यालय : प्लॉट - 7'A', हडको, हडको भवन, इंडिया हैबिटेट सेन्टर, लोधी रोड, नई दिल्ली - 110 003

दूरभाष : 011-2464 9610-23, फैक्स : 011-2462 5308, ईमेल : hudco@hudco.org, Visit us at : www.hudco.org

Regd. Office : Core - 7'A', HUDCO, HUDCO Bhawan, India Habitat Centre, Lodhi Road, New Delhi - 110 003

Tel : (EPABX) 011-2464 9610-23, Fax : 011-2462 5308, e-mail : hudco@hudco.org; Visit us at : www.hudco.org

हाउसिंग एण्ड अर्बन डेवलपमेंट कॉर्पोरेशन लिमिटेड

(भारत सरकार का उपक्रम)

कोलकाता क्षेत्रीय कार्यालय

"हडको भवन", प्लॉट सं. 11, ब्लॉक - डी.जे, सेक्टर-II, करुणामयी, साल्ट लेक, कोलकाता - 700 091
दूरभाष : (033) 2358 6141, 2358 0773, 2358 0778, फैक्स : (033) 2358 5514, ईमेल : hudcokro@gmail.com

Housing and Urban Development Corporation Limited

(A Govt. of India Enterprise)

Kolkata Regional Office

"HUDCO Bhawan", Plot No.11, Block-DJ, Sector-II, Karunamoyee, Salt Lake, Kolkata - 700 091
Tel. : (033) 2358 6141, 2358 0773, 2358 0778, Fax (033) 2358 5514, e-mail: hudcokro@gmail.com

No.: KRO-Sts/Dev-NULM/3440

February 21, 2017

The Director,
State Urban Development Agency (SUDA),
'SUDA Bhawan', HC-Block, Sector-III, Salt Lake City,
Kolkata - 700 106.

**Kind Attn.: Shri Soumen De, Project Coordinator (NULM),
State Urban Development Agency (SUDA)**

Sub.: Regarding carrying out of site inspection under SUH component of DAY-NULM
Ref.: HUDCO letter no. KRO-Sts/Dev-NULM/2977, dt.09.01.2017

Sir,

With reference to the HUDCO letter dt.09.01.2017 under reference and the telephonic discussion undersigned had with DAY-NULM official of SUDA, HUDCO official will visit the ULBs and undertake site inspections of the shelter unit under DAY-NULM as per the following schedule:

Sl. No.	Date	Location of site	Name of the ULB
1.	23.02.2017	Chandernagore	Chandernagore MC
2.	25.02.2017	Bongaon	Bongaon Municipality

It is requested to kindly arrange for the site inspection and advice the concerned ULBs accordingly alongwith keeping relevant documents available during visit of HUDCO official.

Thanking you,

Yours faithfully,

28-21/02/2017

(D. Chakraborty)

Jt. General Manager (Projects)



हडको
hudco

आई एस ओ 9001:2008 प्रमाणित कंपनी
LAN/DC/NULM/LETTER-NULM-DC.DOC/21022017

AN ISO 9001:2008 CERTIFIED COMPANY CIN: U74899DL1970GOI005276

पंजीकृत कार्यालय : कोर - 7'ए', हडको, हडको भवन, इंडिया हैबिटेट सेन्टर, लोधी रोड, नई दिल्ली - 110 003

दूरभाष : 011-2464 9610-23, फैक्स : 011-2462 5308, ईमेल : hudco@hudcoorg, Visit us at : www.hudco.org

Regd. Office : Core - 7'A', HUDCO, HUDCO Bhawan, India Habitat Centre, Lodhi Road, New Delhi - 110 003

Tel : (EPABX) 011-2464 9610-23, Fax : 011-2462 5308, e-mail : hudco@hudco.org; Visit us at : www.hudco.org

সুডা

রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

"ইলগাস ভবন", এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 "ILGUS BHAVAN", H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং

SUDA-23/2014 (Pt)/2709

From: Director, SUDA
 & Mission Director, WBSULM

To: Chief Engineer,
 Municipal Engineering Directorate

Sub: Objection regarding Credential of Agency for construction of Shelter for Urban Homeless (SUH) under DAY-NULM at Halisahar Municipality

Enclosed herewith a letter received by this office on above subject for your perusal.

In this matter you are requested to take necessary action in your end and action taken report may be communicated to this office at the earliest.


Director, SUDA
 & Mission Director, WBSULM

No. ME/ 2724/1(4)/IM-54/1414-11 Dated: 16/02/17
 Copy forwarded for information & [necessary action] to:

1. The Chairman, Halisahar Municipality.
 2. The Director, SUDA, ILGUS BHAWAN, H. C. Block, Salt Lake.
 3. The Superintending Engineer, East Circle, MED. - He is requested to verify whether the credential of the concerned applicant is authentic or not and submit a report immediately.
 4. The Executive Engineer, North 24 Parganas Division, MED.
- [] applies for sl. No. 3. & 4.

Chief Engineer, MED

To
The Director, SUDA & Mission Director, WBSULM,
ILGUS Bhavan,
H.C. Block, Sector III, Bidhannagar,
Kol- 700106



J#(52)
S.M.M/(5451)
13.02.17

মহাশয়,

একটি বিশেষ গুরুত্বপূর্ণ বিষয়ে আপনার দৃষ্টি আকর্ষণ করে বলতে চাই যে হালিসহর পৌরসভার অধীন NULM Project - এ Shelter Less People - দের জন্য জন্য ৫০ শয্যার বিল্ডিং তৈরির জন্য e-tender করা হয়েছিল তার প্রথম বারে (1st call) চারজন দরদাতা দরপত্র দিয়েছিলেন, কিন্তু তাদের উপযুক্ত Credential না থাকার দরুন টেন্ডারটি বাতিল হয়। পরের বার 2nd Call - এ একজন মাত্র দরদাতা দরপত্র জমা দিয়েছেন। আমার মনে হয় উক্ত দরদাতার Credential - টি সঠিক নয়। Credential সঠিক ভাবে পরীক্ষার জন্য সংশ্লিষ্ট দপ্তরে সঠিকভাবে অনুসন্ধান করা উচিত।

বিষয়টি গুরুত্ব সহকারে বিবেচনা করে কাজটি যাহাতে দ্রুতগতিতে সম্পন্ন করা যায় তার জন্য যথোপযুক্ত ব্যবস্থা করার জন্য অনুরোধ করছি।

ধন্যবাদান্ত,
নাম প্রকাশে অনিচ্ছুক।

প্রতিলিপি : ১) চিপ ইঞ্জিনিয়ার, মিউনিসিপাল ইঞ্জিনিয়ারিং ডাইরেক্টরেট, বিকাশ ভবন, সল্টলেক।

২) সুপারিনটেন্ডিং ইঞ্জিনিয়ার, মিউনিসিপাল ইঞ্জিনিয়ারিং ডাইরেক্টরেট, বিকাশ ভবন, সল্টলেক।

৩) এক্সিকিউটিভ ইঞ্জিনিয়ার, মিউনিসিপাল ইঞ্জিনিয়ারিং ডাইরেক্টরেট, বারসাত, উত্তর ২৪ পরগনা।

৪) বিধায়ক, বীজপুর বিধানসভা।

৫) পৌরপ্রধান, হালিসহর পৌরসভা।



রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

"ইলগাস ভবন", এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

"ILGUS BHAVAN", H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং

SUDA-23/2014 (Pt)/2709

তারিখ

15.02.2017

From: Director, SUDA
& Mission Director, WBSULM

To: Chief Engineer,
Municipal Engineering Directorate

Sub: Objection regarding Credential of Agency for construction of Shelter for Urban Homeless (SUH) under DAY-NULM at Halisahar Municipality

Enclosed herewith a letter received by this office on above subject for your perusal.

In this matter you are requested to take necessary action in your end and action taken report may be communicated to this office at the earliest.

Director, SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

To
The Director, SUDA & Mission Director, WBSULM,
ILGUS Bhavan,
H.C. Block, Sector III, Bidhannagar,
Kol- 700106



মহাশয়,

একটি বিশেষ গুরুত্বপূর্ণ বিষয়ে আপনার দৃষ্টি আকর্ষণ করে বলতে চাই যে হালিসহর পৌরসভার অধীন NULM Project - এ Shelter Less People - দের জন্য জন্য ৫০ শয্যার বিল্ডিং তৈরির জন্য e-tender করা হয়েছিল তার প্রথম বারে (1st call) চারজন দরদাতা দরপত্র দিয়েছিলেন, কিন্তু তাদের উপযুক্ত Credential না থাকার দরুন টেন্ডারটি বাতিল হয়। পরের বার 2nd Call - এ একজন মাত্র দরদাতা দরপত্র জমা দিয়েছেন। আমার মনে হয় উক্ত দরদাতার Credential - টি সঠিক নয়। Credential সঠিক ভাবে পরীক্ষার জন্য সংশ্লিষ্ট দপ্তরে সঠিকভাবে অনুসন্ধান করা উচিত।

বিষয়টি গুরুত্ব সহকারে বিবেচনা করে কাজটি যাহাতে দ্রুতগতিতে সম্পন্ন করা যায় তার জন্য যথোপযুক্ত ব্যবস্থা করার জন্য অনুরোধ করছি।

ধন্যবাদান্ত,
নাম প্রকাশে অনিচ্ছুক।

প্রতিলিপি : ১) চিপ ইঞ্জিনিয়ার, মিউনিসিপাল ইঞ্জিনিয়ারিং ডাইরেক্টরেট, বিকাশ ভবন, সল্টলেক।

২) সুপারিনটেন্ডিং ইঞ্জিনিয়ার, মিউনিসিপাল ইঞ্জিনিয়ারিং ডাইরেক্টরেট, বিকাশ ভবন, সল্টলেক।

৩) এক্সিকিউটিভ ইঞ্জিনিয়ার, মিউনিসিপাল ইঞ্জিনিয়ারিং ডাইরেক্টরেট, বারসাত, উত্তর ২৪ পরগনা।

৪) বিধায়ক, বীজপুর বিধানসভা।

৫) পৌরপ্রধান, হালিসহর পৌরসভা।

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং
 SUDA-23/2014 (Pt)/ 2665

তারিখ
 08.02.2017

From: Director, SUDA
 & Mission Director, WBSULM

To: Chief Engineer,
 Municipal Engineering Directorate

Sub: Proposal of Shelter for Urban Homeless (SUH) under DAY-NULM at Bishnupur Municipality and Kaliyaganj Municipality

Sir,

I am to invite a reference to memo no.3291/XI-8 dated: 19.01.2017 from Chairman, Bishnupur Municipality and memo no. 155/DAY-NULM/17 dated: 06.02.2017 from Chairman Kaliyaganj Municipality (copy enclosed) in connection with the above subject and to request to kindly instruct concerned officer of M.E.D. to coordinate with the concerned ULBs and facilitate in preparing a DPR for same.

Encl: As stated

Yours faithfully,



Director, SUDA
 & Mission Director, WBSULM

Memo No.SUDA-23/2014 (Pt)/

Date: 08.02.2017

Copy forwarded to Chairman, Bishnupur/ Kaliyaganj Municipality for information and to take necessary action



Director, SUDA
 & Mission Director, WBSULM

সূডা

o/c
রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং

SUDA-23/2014 (Pt)/

তারিখ

08.02.2017

From: Director, SUDA
& Mission Director, WBSULM

To: Chief Engineer,
Municipal Engineering Directorate


Sub: Proposal of Shelter for Urban Homeless (SUH) under DAY-NULM at Bishnupur Municipality
and Kaliyaganj Municipality

Sir,

I am to invite a reference to memo no.3291/XI-8 dated: 19.01.2017 from Chairman, Bishnupur Municipality and memo no. 155/DAY-NULM/17 dated: 06.02.2017 from Chairman Kaliyaganj Municipality (copy enclosed) in connection with the above subject and to request to kindly instruct concerned officer of M.E.D. to coordinate with the concerned ULBs and facilitate in preparing a DPR for same.

Encl: As stated


Yours faithfully,


Director, SUDA
& Mission Director, WBSULM

Memo No.SUDA-23/2014 (Pt)/ 2665/1(1)

Date: 08.02.2017

✓ Copy forwarded to Chairman, Bishnupur/ Kaliyaganj Municipality for information and to take necessary action


Director, SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



OFFICE OF THE BOARD OF COUNCILLORS'
KALIYAGANJ MUNICIPALITY
KALIYAGANJ(733129) : : : DIST. UTTAR DINAJPUR

E-Mail Id – kaliyaganjmunicipality@gmail.com

Website : www.kaliyaganjmunicipality.org

Phone – 03523-259165

Mobile – 9434743351 (Chairman)

e-mail ID – chairmankm2016@gmail.com (Chairman)

Ref No : 155 / DAY-NULM/17

Date : 06.02.2017

To
The Director
State Urban Development Agency
ILGUS Bhavan
H.C. Block, Sector – III
Salt Lake
Kolkata – 106.

Sub : Prayer for sanctioning the scheme for construction of G+3 building
at Kaliyaganj to accommodate Urban Homeless people under
DAY-NULM

Sir,

With reference to the above, this is to inform you that Board of Councillors in its meeting dt. 02.02.2017 has unanimously decided to construct G+3 building at Kaliyaganj to accommodate the Urban Homeless people (at present we have 90+ Nos. of Urban Homeless people at Kaliyaganj) of Kaliyaganj under DAY-NULM scheme.

In this connection, this is also to inform you that we have a suitable plot of land owned by Kaliyaganj Municipality for this purpose, details of land schedule is as per enclosed site plan prepared by our SAE.

So, I would earnestly request you to kindly sanction the proposal for construction of G+3 building at Kaliyaganj and provide us the necessary fund for the same and also be kind enough to send us approved drawing and estimate of the work, if already with you.

Your kind action in this regard is solicited.

Encl : As stated

Yours faithfully,

(K.C. Paul)

Chairman

Kaliyaganj Municipality

Chairman

Kaliyaganj Municipality

Kaliyaganj, U/Dinajpur.

To

Chief Secretaries of All States/UTs

Subject:- Regarding Implementation of directions given by the Hon'ble Supreme Court in Writ Petition (Civil) No.55 of 2003 and Writ Petition(Civil) NO.572 of 2003 regarding constitution of a three Member Committee.

Sir,

I am directed to say that in pursuance of the Order dated November 11, 2016 of Hon'ble Supreme Court of India in the Writ Petition (Civil) No.55 of 2003 and Writ Petition (Civil) No.572 of 2003, relating to rights to shelter of homeless persons in urban areas, the Central Government hereby Constitutes a three member Committee as follows:-


- | | | |
|-------|--|-------------------|
| (i) | Hon'ble Justice Kailash Gambhir
Former Judge of the High Court of Delhi | - Chairman |
| (ii) | Mr. Neeraj Kumar Gupta,
Retired Officer of Delhi Higher
Judicial Service | -Member Secretary |
| (iii) | Shri Sanjay Kumar, Joint Secretary
Ministry of Housing Urban Poverty Alleviation
As deputed by the Government of India | - Member |

2. The Committee shall cause physical verification of the available shelters for urban homeless in each State/UT, whether the shelters are in compliance of the SUH guidelines, find out reasons for slow progress. Towards this, the Committee would visit he shelters of your State and interact with the concerned authorities.

3. A copy of the Gazette of India Notification No.365 dated 08.12.2016 regarding constitution of the Committee is also enclosed.

4. It is requested to issue necessary instructions to State authorities to give full support to the Committee, as and when they visit your state.

Yours faithfully,


(Y.S.Awana)

Deputy Secretary to the Government of India
Tele.No.23062923

Copy to:-

1. Principal Secretaries of All States/UTs
2. Mission Directors of All States/UTs

Copy for information to: Member Secretary, O/o the Committee.



भारत का राजपत्र The Gazette of India

असाधारण

EXTRAORDINARY

भाग I—खण्ड 1

PART I—Section 1

प्राधिकार से प्रकाशित

PUBLISHED BY AUTHORITY

सं. 365]

नई दिल्ली, बृहस्पतिवार, दिसम्बर 8, 2016/अग्राहायण 17, 1938

No. 365]

NEW DELHI, THURSDAY, DECEMBER 8, 2016/AGRAHAYANA 17, 1938

आवास और शहरी गरीबी उपशमन मंत्रालय

अधिसूचना

नई दिल्ली, 8 दिसम्बर, 2016

फा.सं. एन-11018/8/2014-यूएसडी(खंड-V)एफटीएस 16910. - शहरी क्षेत्रों में बेघर व्यक्तियों को आश्रय देने के अधिकार के संबंध में, 2003 की रिट याचिका (सिविल) सं. 55 और 2003 की रिट याचिका (सिविल) सं. 572 में माननीय उच्चतम न्यायालय की दिनांक 11 नवम्बर, 2016 के आदेश के अनुसरण में, केन्द्रीय सरकार एतद्वारा तीन सदस्यीय समिति का गठन निम्नवत करती है :-

1. माननीय न्यायमूर्ति कैलाश गंभीर,
भूतपूर्व न्यायधीश दिल्ली उच्च न्यायालय - अध्यक्ष
 2. श्री नीरज कुमार गुप्ता,
सेवा निवृत्त अधिकारी, दिल्ली उच्चतर न्यायिक सेवा - सदस्य सचिव
 3. श्री संजय कुमार, संयुक्त सचिव
आवास और शहरी गरीबी उपशमन मंत्रालय - सदस्य
भारत सरकार द्वारा यथा प्रतिनियुक्ति
2. माननीय उच्चतम न्यायालय के दिनांक 11 नवम्बर, 2016 के आदेशानुसार, समिति का कार्यक्षेत्र निम्नवत होगा :
- (i) समिति प्रत्येक शहर/संघ राज्य क्षेत्र में शहरी बेघरों के लिए उपलब्ध आश्रयों का भौतिक सत्यापन करेगी।
 - (ii) यह भी सत्यापन करेगी कि क्या राष्ट्रीय शहरी आजीविका मिशन (एनयूएलएम) के अंतर्गत शहरी बेघरों के लिए आश्रय स्कीम हेतु प्रचालनात्मक दिशा-निर्देशों के अनुरूप है।
 - (iii) समिति राज्यों/संघ राज्य क्षेत्रों द्वारा आश्रय गृहों की स्थापना करने में धीमी प्रगति के कारणों की जांच करेगी।
 - (iv) समिति इसके अलावा, शहरी बेघरों को आश्रय मुहैया कराने के लिए स्कीम हेतु आबंटित धनराशि का उपयोग नहीं करने और/अथवा विवर्जन/दुरुपयोग के बारे में जांच करेगी।

- (v) समिति यह सुनिश्चित करने के लिए राज्य सरकारों को समुचित सिफारिशें करेगी कि शहरी क्षेत्रों में बेघरों के लिए सर्व ऋतु के दौरान उनकी रक्षा करने हेतु कम से कम अस्थायी आवास मुहैया कराए जाएं। राज्य सरकारें समिति द्वारा उल्लिखित समय सीमा सहित सिफारिशों का अनुपालन सुनिश्चित करेंगी। कोई कार्यान्वयन न होने संबंधी मामले को उच्चतम न्यायालय के ध्यान में लाया जाएगा।
3. समिति 4 महीने की अवधि में अपनी रिपोर्ट प्रस्तुत करेगी।

संजय कुमार, संयुक्त सचिव

**MINISTRY OF HOUSING AND URBAN POVERTY ALLEVIATION
NOTIFICATION**

New Delhi, the 8th December, 2016

F.No. N-11018/8/2014-USD(Vol-V) fts 16910.—In pursuance of the Order dated 11th November, 2016 of the Hon'ble Supreme Court of India in Writ Petition(Civil) No. 55 of 2003 and Writ Petition(Civil) No.572 of 2003, relating to rights to shelter of homeless persons in urban areas, the Central Government hereby constitutes a three Member Committee as follows:

- | | | |
|--|---|------------------|
| 1. Hon'ble Justice Kailash Gambhir | - | Chairman |
| Former Judge of the High Court of Delhi | | |
| 2. Mr. Neeraj Kumar Gupta | - | Member Secretary |
| Retired officer of Delhi Higher Judicial Service | | |
| 3. Shri Sanjay Kumar, Joint Secretary, | - | Member |
| Ministry of Housing & Urban Poverty Alleviation | | |
| as deputed by the Government of India | | |
2. As per the Order dated 11th November 2016 of the Hon'ble Supreme Court, the scope of work of the Committee shall be as follows:
- The Committee shall cause physical verification of the available shelters for urban homeless in each state / UT.
 - The Committee shall also verify whether the shelters are in compliance with the operational guidelines for the scheme of Shelters for Urban Homeless under the National Urban Livelihood Mission (NULM).
 - The Committee shall enquire into the reasons of the slow progress in setting up of shelter homes by the States / UTs.
 - The Committee shall further enquire about non-utilization and / or diversion / misutilisation of the funds allocated for the Scheme for providing shelters to the urban homeless.
 - The Committee shall issue suitable recommendations to the State Governments to ensure that at least temporary shelters are provided for the homeless in the urban areas to protect them during the winter season. The State Governments shall ensure compliance with the recommendations along the timeframe indicated by the Committee. Any non-implementation shall be drawn to the attention of the Supreme Court.
3. The Committee shall submit its report within a period of four months.

SANJAY KUMAR, Jt. Secy.



রাজ্য নগর উন্নয়ন সংস্থা



STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-23/2014 (Pt)/2620

তারিখ 03.02.2017

From: Director, SUDA
& Mission Director, WBSULM

To: Joint Secretary
to the Government of West Bengal,
UD & MA Department (MUNICIPAL AFFAIRS BRUCNH)

Sub: Physical verification Report of Shelter for Urban Homeless (SUH) in respect of
Haldia, Krishnanagar and Nabadwip Municipality

Ref letter memo no. 08/C-12/Misc-30/2014, dated: 11.01.2017

Madam/Sir,

I do hereby submit a physical verification report with present status of shelter for
Urban Homeless (SUH) in respect of Haldia, Krishnanagr and Nabadwip Municipality. (Copy
enclosed)

Encl: as stated

Yours faithfully,

Director, SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

সুডা

রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-23/2014 (Pt)/2620

তারিখ 03.02.2017

From: Director, SUDA
& Mission Director, WBSULM

To: Joint Secretary
to the Government of West Bengal,
UD & MA Department (MUNICIPAL AFFAIRS BRUCNH)

Sub: Physical verification Report of Shelter for Urban Homeless (SUH) in respect of
Haldia, Krishnanagar and Nabadwip Municipality

Ref letter memo no. 08/C-12/Misc-30/2014, dated: 11.01.2017

Madam/Sir,

I do hereby submit a physical verification report with present status of shelter for
Urban Homeless (SUH) in respect of Haldia, Krishnanagr and Nabadwip Municipality. (Copy
enclosed)

Encl: as stated

Yours faithfully,



Director, SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Physical Verification Report of Shelter for Urban Homeless (SUH) under DAY-NULM

Name of the ULB	Capacity of the Shelter	Status of Civil construction work with Sanitary, Plumbing and Electrification work	Fund received status	Furniture & Utensils Support	Operational status	No. Shelter Management staff	No. of inmates
Haldia	50	Completed	Received in full	Provided	Operational from 29.09.2016 (operated by ULB)	3	21
Krishnanagar	50	Completed	Received in full	Provided	No	-	-
Nabadwip	50	Completed	Received in full	Under process	No	-	-

CP
03/10/2017

Physical Verification Report of Shelter for Urban Homeless (SUH) under DAY-NULM

Name of the ULB	Capacity of the Shelter	Status of Civil construction work with Sanitary, Plumbing and Electrification work	Fund received status	Furniture & Utensils Support	Operational status	No. Shelter Management staff	No. of inmates
Haldia	50	Completed	Received in full	Provided	Yes (operated by ULB)	3	21
Krishnanagar	50	Completed	Received in full	Provided	No	-	-
Nabadwip	50	Completed	Received in full	Under process	No	-	-

S.P.
01.02.14

Physical Verification Report of Shelter for Urban Homeless (SUH) under DAY-NULM

Name of the ULB	Capacity of the Shelter	Status of Civil construction work with Sanitary, Plumbing and Electrification work	Fund received status	Furniture & Utensils Support	Operational status	No. Shelter Management staff	No. of inmates
Haldia	50	Completed	Received in full	Provided	Operational from 29.09.2016 (operated by ULB)	3	21
Krishnanagar	50	Completed	Received in full	Provided	No	-	-
Nabadwip	50	Completed	Received in full	Under process	No	-	-

S. P. S.
03/10/16

GOVERNMENT OF WEST BENGAL
URBAN DEVELOPMENT & M A DEPARTMENT
(MUNICIPAL AFFAIRS BRANCH)
POURA PRASHASAN BHAWAN
DD-I, SECTOR-I, SALT LAKE, KOLKATA-700 064

JP(SD)

No. 08/C-12/Misc.-30/2014.

Dated, Kolkata, the 11th January, 2017.

From: The Joint Secretary to the
Government of West Bengal.

To : The Director,
State Urban Development Agency (SUDA),
'ILGUS BHAVAN', Block-HC,
Sector-III, Salt Lake City,
Kolkata-700 106.

S.M. (S.E.S.)
mr 7/1



Sub : W.P. No. 55 of 2003
With WP(C) 572 of 2003
E.R. Kumar & Another,
-Vs.-
Union of India and Others.

Sir,

I am directed to refer to your letter No. SUDA-23/2014/2286 dated 27.12.2016 on the subject noted above and to request you to arrange for submission of a physical verification report to this Department stating present status of shelters for Urban Homeless in respect of Haldia, Krishnanagar and Nabadwip Municipality.

This may kindly be treated as urgent.

Enclos: As above.

Yours faithfully,

Sd/-
Joint Secretary
to the Government of West Bengal.

No. 08/1(1)/C-12/Misc.-30/2014.

Dated, Kolkata, the 11th January, 2017.

Copy forwarded for information and necessary action to The Additional State Mission Director, National Urban Livelihood Mission (NULM), 'ILGUS BHAVAN', Block-HC, Sector-III, Salt Lake City, Kolkata-700 106.

[Signature]
Joint Secretary
to the Government of West Bengal.

GOVERNMENT OF WEST BENGAL
URBAN DEVELOPMENT & M A DEPARTMENT
(MUNICIPAL AFFAIRS BRANCH)
POURA PRASHASAN BHAWAN
DD-I, SECTOR-I, SALT LAKE, KOLKATA-700 064

No. 08/C-12/Misc.-30/2014.

Dated, Kolkata, the 11th January, 2017.

From: The Joint Secretary to the
Government of West Bengal.

To : The Director,
State Urban Development Agency (SUDA),
'ILGUS BHAVAN', Block-HC,
Sector-III, Salt Lake City,
Kolkata-700 106.

Sub : W.P. No. 55 of 2003
With WP(C) 572 of 2003
E.R. Kumar & Another,
-Vs.-
Union of India and Others.


Sir,

I am directed to refer to your letter No. SUDA-23/2014/2286 dated 27.12.2016 on the subject noted above and to request you to arrange for submission of a physical verification report to this Department stating present status of shelters for Urban Homeless in respect of Haldia, Krishnanagar and Nabadwip Municipality.

This may kindly be treated as urgent.

Enclos: As above.

Yours faithfully,


Joint Secretary
to the Government of West Bengal.

No. 08/1(1)/C-12/Misc.-30/2014.

Dated, Kolkata, the 11th January, 2017.

Copy forwarded for information and necessary action to The Additional State Mission Director, National Urban Livelihood Mission (NULM), 'ILGUS BHAVAN', Block-HC, Sector-III, Salt Lake City, Kolkata-700 106.

Joint Secretary
to the Government of West Bengal.



রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-23/2014/ ২২৪৬

27.12.2016

ক্রমিক নং

তারিখ

To : The Joint Secretary
to the Govt. Of West Bengal,
Municipal Affairs Department

Sub: Report on Shelters approved, on going and completed under the scheme Shelter of Urban Homeless (SUH) a component of DAY-NULM

Ref letter memo no: 490/c-12/Misc-30/2014 dated: 15.12.2016

Sir,

I do here by submit the details of Shelters approved, on going and completed for Urban Homeless under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM with reference to your letter.

(Enclo: as stated)

Yours faithfully,

Director SUDA

& Mission Director, WBSULM

Sr/L
27/12
Sisir
29/12/16

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

SD-870
29/12

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-23/2014 (Pt)/ 2606

02.02.2017

তারিখ

From: Jt. Director, SUDA
 & Jt. Mission Director, WBSULM


To: Chief Engineer,
 Municipal Engineering Directorate

Sub: Observations of HUDCO regarding preparation of DPR of SUH


Sir,

This office has received a letter from HUDCO, vide no KRO-Sts/Dev-NULM/3224 dated 30.01.2017 with observations on the DPR of SUH submitted by Mahestala and Arambag Municipality. Copy is enclosed herewith for your kind information and necessary action.

Yours faithfully,



Jt. Director, SUDA
 & Jt. Mission Director, WBSULM



Receipt No
 Dt.
 C. E. s Office, M.E.Dte.
 Signature

Received without verification
 Office of the Chief Engineer, M. E. Dte.
 Bikash Bhawan, (South Block)
 1st Floor, Salt Lake, Kol-91

SUDA-23/2014 (Pt)/

03.01.2017

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

OFFICE OF THE COUNCILOR PURULIA MUNICIPALITY

Memo No: - 2061 MG

To
The Director, SUDA
&
Mission Director, WBSULM



Sub: - Intimation in regarding SUH under NULM

Dear Sir,

This is to inform you that we have finalized the site for the construction of Shelter for urban Homeless under DAY-NULM. A resolution in this regards has been passed in the meeting of Board of Councilor vide date – 25/10/2016, Resolution No – 12. The due process for preparation of Plan and Estimate has been initiated by the Engineering Dept. of this Office.

With Thanks


Chairman
PURULIA MUNICIPALITY
Purulia Municipality



রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং ..SUDA-23/2014 (Pt)/2432

তারিখ
16.01.2017From: ⁷ Director, SUDA
& Mission Director, WBSULMTo: Regional Chief,
HUDCO, Kolkata Regional Office


Sub: Forwarding Latest progress Report of Shelter for Urban Homeless under DAY-NULM

Sir,

With reference to your letter memo no. KRO-Sts/Dev-NULM/2977 dated: 09.01.2017 I am furnishing here with the latest Progress Report (copy enclosed) of Shelter for Urban Homeless (SUH) under DAY-NULM. As referred in the letter about inspection therefore, You are requested to inform about the tentative schedule to this office for necessary arrangement.

Encl: as stated

Yours faithfully,


16/1/17
Director, SUDA
& Mission Director, WBSULM

OK

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Monthly status of SUH, a component under DAY-NULM

MONTH : 31st December, 2016

New Construction

Sl No.	Name of ULB	Location of the Shelter	Capacity of each shelter (beds)	Date of approval by PSC	O&M Cost 5 Year (Rs. In Lakh)	Total Project cost (Rs. In Lakh)	Date of Commencement of work	Date of completion	Fund Received by ULB (Rs. In Lakh)	Total expenditure incurred (Rs. In Lakh)	Physical progress achieved in details (Photograph annexed if applicable)	Remarks
FINANCIAL YEAR 2014-15												
1	Krishnagar	Jail Road, Ward No. 4, Mouza: Gobindasarak, KM	50	18.03.2015	30.1	121.74	11.07.2015	29.01.2016	118.3	118.3	Completed	Construction work is completed, will be functional soon
2	Howrah	9, KOIPUKUR LANE, BOROUGH-IV, WARD NO.32	50	18.03.2015	30.1	123.8			46.72	0		Construction work is in progress (10%)
3	Howrah	38 COWIES GHAT ROAD, BOROUGH-IV, WARD NO. 36	50	18.03.2015	30.1	123.8			46.72	0		Tender procedure initiated
FINANCIAL YEAR 2015-16												
4	Haldia	Mouza: Chackrabortyachak, J.L. No-160, Plot No. 16, Word No. 17	50	19.06.2015	30.1	123	09.11.2015	30.08.2016	95.61	49.2	Completed	Functional from 29.09.2016
5	Durgapur	MOUZA: KHATKUR, J.L. NO. 59, P.S. KANKSA, R.S. PLOT NOS. 32(P), 33(P), 43(P), 46(P), 47(P), 49(P), 50(P), 53(P), 54(P)	50	19.06.2015	30.1	119.96	24.04.2016	31.12.2016	47.99	44.62	60%	

New Construction

Sl No.	Name of ULB	Location of the Shelter	Capacity of each shelter (beds)	Date of approval by PSC	O&M Cost 5Year (Rs. In Lakh)	Total Project cost (Rs. In Lakh)	Date of Commencement of work	Date of completion	Fund Received by ULB (Rs. in Lakh)	Total expenditure incurred (Rs. in Lakh)	Physical progress achieved in details (Photograph annexed if applicable)	Remarks
6	Nabadwip	Prafullanagar, Ward No-24	50	19.06.2015	30.1	121.93	16.09.2015	31.12.2016	94.08	94.8		Construction work is completed, will be functional soon
7	Coochbehar	Shantban, Ward No. 10, Plot No. LR 4726 & 4728, Khatian No. LR 4050	50	19.06.2015	30.1	123.02	18.01.2015	31.12.2016	95.62	49.62	80%	
8	Jaipalguri	MOUZA: KHARIA, J.L. NO.07, PLOT NO. R.S. 937(P), WARD NO. 10	50	31.07.2015	30.1	122.04	04.01.2016	30.12.2016	48.81	29.15	40%	
9	Berhampore	WARD NO. 05, J.L. NO. 100, PLOT NO. 1560/3415, 1561, 1561/3456, 1561/3987	50	31.07.2015	30.1	123			49.16	0		Tendering Stage
10	Barrackpore	Dag. No- 2196, MOUZA: CHANAK, J.L. NO. 4, HOLDING NO.151(26), M.P. ROAD, WARD NO.-15	50	16.12.2015	30.1	124.05			48.21	0		Tender proposals are yet to get for Technical Committee approval
11	Chandannagar	PLOT NO. 175, J.L. NO. 01, WARD-12, MOUZA: CHANDERNAGAR	50	16.12.2015	30.1	124.96			48.3	0		Work order is placed
12	Bongaon	Champabera, Ward no. 07, Bongaon	50	16.12.2015	30.1	124.26	03.03.2016	01.04.2017	48.57	0	40%	
13	Halisahar	Siber Gail Choudhuri para Road, Ward no. 6, Mouza: Halisahar, Plot No. 1022, 1023, 1025, 1025/1615, 1026	50	16.12.2015	30.1	124.26			48.3	0		Tender proposals are yet to get for Technical Committee approval

FINANCIAL YEAR 2016-17

New Construction

Sl No.	Name of ULB	Location of the Shelter	Capacity of each shelter (beds)	Date of approval by PSC	O&M Cost Year (Rs. in Lakh)	Total Project cost (Rs. in Lakh)	Date of Commencement of work	Date of completion	Fund Received by ULB (Rs. in Lakh)	Total expenditure incurred (Rs. in Lakh)	Physical progress achieved in details (Photograph annexed if applicable)	Remarks
14	ASANSOL Shelter unit) (4	(KULTI, JAMURIA, ASANSOL, RANIGANI)	200	26.05.2016	120.4	501.08			194.8	0		Tendering Stage
15	Bhatpara	NARAYANPUR, KUTUBPUR, WARD NO.-31, MOUZA-PANPUR, J.L. NO.-05, DAG NO.-380(R.S.), 843(L.R.), L.R. KH NO-2685, BHATPARA	50	26.05.2016	30.1	138.22			53.72	0		Tendering Stage
16	Bankura	MOUZA-Bankura, J.L. NO-211, PLOT NO. 817, WARD NO.-1	50	26.05.2016	30.1	116.57			45.3	0		Tender procedure initiated
17	Habra	BANIPUR, J.L. NO.84, L.O.P NO.439, MOUZA-ASRAFABAD, WARD NO. 22, HABRA	50	26.05.2016	30.1	125.82			48.9	0		Tendering Stage
18	Uttarpara-Kotrang	K.G.T ROAD, WARD NO. 05 UNDER UTTARPARA MUNICIPALITY	50	04.10.2016	30.1	167.51			67	0		Tendering Stage
19	Englishbazar	R.K. Mission Road, Ward No. 08, mouza- Mokdumpur, J.L.No. 68	50	04.10.2016	30.1	115.04			46.02	0		Tender procedure initiated
20	Titagarh	A.P. DEVI ROAD, WARD NO. 06, UNDER TITAGARH MUNICIPALITY	50	04.10.2016	30.1	120.54			48.21	0		Tender procedure initiated
	TOTAL		1150		602	2894.6			1340.34	385.69		

हाउसिंग एण्ड अर्बन डेवलपमेंट कॉर्पोरेशन लिमिटेड

(भारत सरकार का उपक्रम)

कोलकाता क्षेत्रीय कार्यालय

"हडको भवन", प्लॉट सं. 11, ब्लॉक - डी.जे, सेक्टर-II, करुणामयी, साल्ट लेक, कोलकाता - 700 091
दूरभाष : (033) 2358 6141, 2358 0773, 2358 0778, फैक्स : (033) 2358 5514, ईमेल : hudcokro@gmail.com

Housing and Urban Development Corporation Limited

(A Govt. of India Enterprise)

Kolkata Regional Office

"HUDCO Bhawan", Plot No. 11, Block-DJ, Sector-II, Karunamoyee, Salt Lake, Kolkata - 700 091
Tel. : (033) 2358 6141, 2358 0773, 2358 0778, Fax : (033) 2358 5514, e-mail: hudcokro@gmail.com

No.: KRO-Sts/Dev-NULM/2977 ✓

January 09, 2017

The Director,
State Urban Development Agency (SUDA),
'SUDA Bhawan', HC-Block, Sector-III, Salt Lake City,
Kolkata - 700 106.

Sub.: Inspection of all operational shelters as well as new constructions approved by the State/UT Government under SUH component of DAY-NULM – regarding

Ref.: MoHUPA, Gol's letter e-mail dt.08.12.2016

Sir,

On the direction of the Ministry of HUPA, HUDCO had carried out inspections of several operational shelters as well as new constructions approved under DAY-NULM Scheme. Copy of the list of shelters inspected by HUDCO, Kolkata is enclosed.

Mission Directorate of NULM of MoHUPA has now indicated vide the referred letter that in January, 2017, the committee constituted by the Hon'ble Supreme Court would be reviewing the progress of all the units under Shelter of Urban Homeless funded by the central government.

Accordingly, this office has been requested to (i) co-ordinate with the state government / SUDA(SLNA) officials to complete inspection of any shelters that have not been inspected till date and (ii) immediately submit inspection reports thereof alongwith good quality photographs for onward transmission to MoHUPA.

(Continued on P/N-2)



आई एस ओ 9001:2008 प्रमाणित कम्पनी

AN ISO 9001:2008 CERTIFIED COMPANY CIN: U74899DL1970GOI005276

पंजीकृत कार्यालय : कोर - 7'ए', हडको, हडको भवन, इंडिया हैबिटेड सेन्टर, लोधी रोड, नई दिल्ली - 110003

दूरभाष : 011-2464 9610-23, फैक्स : 011-2462 5308, ईमेल : hudco@hudco.org, Visit us at : www.hudco.org

Regd. Office : Core - 7'A', HUDCO, HUDCO Bhawan, India Habitat Centre, Lodhi Road, New Delhi - 110 003

Tel : (EPABX) 011-2464 9610-23, Fax: 011-2462 5308, e-mail: hudco@hudco.org; Visit us at : www.hudco.org

In view of the above, it is requested to kindly arrange for carrying out the required inspections so that the SIRs could be forwarded to the Ministry through HUDCO, Corporate Office expeditiously. Alongwith this, it is also requested to kindly furnish the latest Progress Report of DAY-NULM scheme.

This may be kindly be treated as urgent.

Thanking you,

Yours faithfully,



(S. K. Mishra)
Regional Chief

Encl.: As above.

Copy To:

- ✓ Shri Soumen De, Project Coordinator (NULM), State Urban Development Agency (SUDA), 'SUDA Bhawan', HC-Block, Sector-III, Salt Lake City, Kolkata – 700 106.


(Regional Chief)

Status of HUDCO SITE INSPECTION - Shelter for Urban Homeless projects under DAY-NULM

(in Lakh Rs)

Sl No.	Name of ULB	DPR prepared for	Project Cost as per DPR	O & M COST FOR FIVE YEAR	Total	Physical Progress of work	HUDCO INSPECTION DONE		
							YES	NO	DATE
1	Krishnagar	1 no. Shelter for 50 person	121.73	30.10	151.83	Work order issued on 31.07.15 Completed.	YES		29.12.2015
2	Howrah	2 Nos. Shelter for 100 person	247.60	60.20	307.80	Technical Bid opened and recommendation to open Financial bid was sent to ULB on 18.12.15 but ULB had cancelled the tender and 3rd call floated.	YES (one)		29.12.2015
3	Haldia	1 no. Shelter for 50 person	123.01	30.10	153.11	Work order issued on 28.10.15 30% completed.	YES		30.12.2015
4	Durgapur	1 no. Shelter for 50 person	119.95	30.10	150.05	Financial Bid approved on technical committee on 25.2.16. Work order yet to be issued.	NO		
5	Nabadwip	1 no. Shelter for 50 person	121.93	30.10	152.03	Work order issued on 04.09.15 50 % completed.	YES		29.12.2015
6	Coochbehar	1 no. Shelter for 50 person	123.02	30.10	153.12	Work order issued on 22.12.15 Work started 15% completed.	NO		
7	Jalpaiguri	1 no. Shelter for 50 person	122.03	30.10	152.13	Work order issued on 30.12.15 Work started (foundation level)	NO		
8	Berhampore	1 no. Shelter for 50 person	122.89	30.10	152.99	Proposal for site change received.	NO		
9	Barrackpore	1 no. Shelter for 50 person	124.05	30.10	154.15	Approved on 16.12.15 NIT invited.	NO		
10	Chandannagar	1 no. Shelter for 50 person	124.96	30.10	155.06	Approved on 16.12.15 Technical & Financial Bid opened by ULB.	NO		

Status of HUDCO SITE INSPECTION - Shelter for Urban Homeless projects under DAY-NULM

(in Lakh Rs)

Sl No.	Name of ULB	DPR prepared for	Project Cost as per DPR	O & M COST FOR FIVE YEAR	Total	Physical Progress of work	HUDCO INSPECTION DONE		
							YES	NO	DATE
1	Krishnagar	1 no. Shelter for 50 person	121.73	30.10	151.83	Work order issued on 31.07.15 Completed.	YES		29.12.2015
2	Howrah	2 Nos. Shelter for 100 person	247.60	60.20	307.80	Technical Bid opened and recommendation to open Financial bid was sent to ULB on 18.12.15 but ULB had cancelled the tender and 3rd call floated.	YES (one)		29.12.2015
3	Haldaia	1 no. Shelter for 50 person	123.01	30.10	153.11	Work order issued on 28.10.15 30% completed.	yes		30.12.2015
4	Durgapur	1 no. Shelter for 50 person	119.95	30.10	150.05	Financial Bid approved on technical committee on 25.2.16. Work order yet to be issued.		NO	
5	Nabadwip	1 no. Shelter for 50 person	121.93	30.10	152.03	Work order issued on 04.09.15 50 % completed.	yes		29.12.2015
6	Coochbehar	1 no. Shelter for 50 person	123.02	30.10	153.12	Work order issued on 22.12.15 Work started 15% completed.		NO	
7	Jalpaiguri	1 no. Shelter for 50 person	122.03	30.10	152.13	Work order issued on 30.12.15 Work started (foundation level)		NO	
8	Berhampore	1 no. Shelter for 50 person	122.89	30.10	152.99	Proposal for site change received.		NO	
9	Barrackpore	1 no. Shelter for 50 person	124.05	30.10	154.15	Approved on 16.12.15 NIT invited.		NO	
10	Chandannagar	1 no. Shelter for 50 person	124.96	30.10	155.06	Approved on 16.12.15 Technical & Financial Bid opened by ULB.		NO	

हाउसिंग एण्ड अर्बन डेवलपमेंट कॉर्पोरेशन लिमिटेड

(भारत सरकार का उपक्रम)

कोलकाता क्षेत्रीय कार्यालय

"हडको भवन", प्लॉट सं. 11, ब्लॉक - डी.जे. सेक्टर-II, करुणामयी, साल्ट लेक, कोलकाता - 700 091
दूरभाष : (033) 2358 6141, 2358 0773, 2358 0778, फैक्स : (033) 2358 5514, ईमेल : hudcokro@gmail.com

Housing and Urban Development Corporation Limited

(A Govt. of India Enterprise)

Kolkata Regional Office

"HUDCO Bhawan", Plot No.11, Block-DJ, Sector-II, Karunamoyee, Salt Lake, Kolkata - 700 091
Tel.: (033) 2358 6141, 2358 0773, 2358 0778, Fax: (033) 2358 5514, e-mail: hudcokro@gmail.com

No.: KRO-Sts/Dev-NULM/2977 ✓

January 09, 2017

The Director,
State Urban Development Agency (SUDA),
'SUDA Bhawan', HC-Block, Sector-III, Salt Lake City,
Kolkata - 700 106.

JP/SA
Sum (Sesi)
20
19/1

Sub.: Inspection of all operational shelters as well as new constructions approved by the State/UT Government under SUH component of DAY-NULM – regarding

Ref.: MoHUPA, Gol's letter e-mail dt.08.12.2016

Sir,

On the direction of the Ministry of HUPA, HUDCO had carried out inspections of several operational shelters as well as new constructions approved under DAY-NULM Scheme. Copy of the list of shelters inspected by HUDCO, Kolkata is enclosed.

Mission Directorate of NULM of MoHUPA has now indicated vide the referred letter that in January, 2017, the committee constituted by the Hon'ble Supreme Court would be reviewing the progress of all the units under Shelter of Urban Homeless funded by the central government.

Accordingly, this office has been requested to (i) co-ordinate with the state government / SUDA(SLNA) officials to complete inspection of any shelters that have not been inspected till date and (ii) immediately submit inspection reports thereof alongwith good quality photographs for onward transmission to MoHUPA.

(Continued on P/N-2)



आई एस ओ 9001:2008 प्रमाणित कम्पनी

AN ISO 9001:2008 CERTIFIED COMPANY CIN: U74899DL1970GOI005276

पंजीकृत कार्यालय : कोर - 7'ए', हडको, हडको भवन, इंडिया हैबिटेट सेन्टर, लोधी रोड, नई दिल्ली - 110 003

दूरभाष : 011-2464 9610-23, फैक्स : 011-2462 5308, ईमेल : hudco@hudco.org, Visit us at : www.hudco.org

Regd. Office : Core - 7'A', HUDCO, HUDCO Bhawan, India Habitat Centre, Lodhi Road, New Delhi - 110 003

Tel.: (EPABX) 011-2464 9610-23, Fax: 011-2462 5308, e-mail: hudco@hudco.org; Visit us at : www.hudco.org


:: 2 ::

In view of the above, it is requested to kindly arrange for carrying out the required inspections so that the SIRs could be forwarded to the Ministry through HUDCO, Corporate Office expeditiously. Alongwith this, it is also requested to kindly furnish the latest Progress Report of DAY-NULM scheme.

This may be kindly be treated as urgent.

Thanking you,

Yours faithfully,


(S. K. Mishra)
Regional Chief

Encl.: As above.

Status of HUDCO SITE INSPECTION - Shelter for Urban Homeless projects under DAY-NULM

(in Lakh Rs.)

Sl No.	Name of ULB	DPR prepared for	Project Cost as per DPR	O & M COST FOR FIVE YEAR	Total	Physical Progress of work	HUDCO INSPECTION DONE		
							YES	NO	DATE
1	Krishnagar	1 no. Shelter for 50 person	121.73	30.10	151.83	Work order issued on 31.07.15 Completed.	YES		29.12.2015
2	Howrah	2 Nos. Shelter for 100 person	247.60	60.20	307.80	Technical Bid opened and recommendation to open Financial bid was sent to ULB on 18.12.15 but ULB had cancelled the tender and 3rd call floated.	YES (one)		29.12.2015
3	Haldia	1 no. Shelter for 50 person	123.01	30.10	153.11	Work order issued on 28.10.15 30% completed.	yes		30.12.2015
4	Durgapur	1 no. Shelter for 50 person	119.95	30.10	150.05	Financial Bid approved on technical committee on 25.2.16. Work order yet to be issued.		NO	
5	Nabadwip	1 no. Shelter for 50 person	121.93	30.10	152.03	Work order issued on 04.09.15 50 % completed.	yes		29.12.2015
6	Coochbehar	1 no. Shelter for 50 person	123.02	30.10	153.12	Work order issued on 22.12.15 Work started 15% completed.		NO	
7	Jalpaiguri	1 no. Shelter for 50 person	122.03	30.10	152.13	Work order issued on 30.12.15 Work started (foundation level)		NO	
8	Berhampore	1 no. Shelter for 50 person	122.89	30.10	152.99	Proposal for site change received.		NO	
9	Barrackpore	1 no. Shelter for 50 person	124.05	30.10	154.15	Approved on 16.12.15 NIT invited.		NO	
10	Chandannagar	1 no. Shelter for 50 person	124.96	30.10	155.06	Approved on 16.12.15 Technical & Financial Bid opened by ULB.		NO	

Status of HUDCO SITE INSPECTION - Shelter for Urban Homeless projects under DAY-NULM

(in Lakh Rs)

Sl No.	Name of ULB	DPR prepared for	Project Cost as per DPR	O & M COST FOR FIVE YEAR	Total	Physical Progress of work	HUDCO INSPECTION DONE		
							YES	NO	DATE
1	Krishnagar	1 no. Shelter for 50 person	121.73	30.10	151.83	Work order issued on 31.07.15 Completed.	YES		29.12.2015
2	Howrah	2 Nos. Shelter for 100 person	247.60	60.20	307.80	Technical Bid opened and recommendation to open Financial bid was sent to ULB on 18.12.15 but ULB had cancelled the tender and 3rd call floated.	YES (one)		29.12.2015
3	Haldia	1 no. Shelter for 50 person	123.01	30.10	153.11	Work order issued on 28.10.15 30% completed.	YES		30.12.2015
4	Durgapur	1 no. Shelter for 50 person	119.95	30.10	150.05	Financial Bid approved on technical committee on 25.2.16. Work order yet to be issued.		NO	
5	Nabadwip	1 no. Shelter for 50 person	121.93	30.10	152.03	Work order issued on 04.09.15 50 % completed.	YES		29.12.2015
6	Coochbehar	1 no. Shelter for 50 person	123.02	30.10	153.12	Work order issued on 22.12.15 Work started 15% completed.		NO	
7	Jalpaiguri	1 no. Shelter for 50 person	122.03	30.10	152.13	Work order issued on 30.12.15 Work started (foundation level)		NO	
8	Berhampore	1 no. Shelter for 50 person	122.89	30.10	152.99	Proposal for site change received.		NO	
9	Barrackpore	1 no. Shelter for 50 person	124.05	30.10	154.15	Approved on 16.12.15 NIT invited.		NO	
10	Chandannagar	1 no. Shelter for 50 person	124.96	30.10	155.06	Approved on 16.12.15 Technical & Financial Bid opened by ULB.		NO	



Director, SUDA <wbsudadir@gmail.com>

Inspection of all operational shelters as well as new constructions approved by the State/UT Government under SUH component of DAY-NULM – regarding

HUDCO KOLKATA RO <hudcokro@gmail.com>

Tue, Jan 10, 2017 at 11:21 AM

To: Manindra Nath Pradhan <wbsudadir@gmail.com>

Cc: Director SULM <wbsulm@gmail.com>

Sir,

Please find attached herewith scan copy of letter dt.09.01.2017 on the captioned subject alongwith necessary enclosures.

Regards,

(Regional Chief)

Attached: As above.



HUDCO Regional Office
"HUDCO Bhawan", DJ-11, Sector-II,
Karunamoyee, Bidhannagar, Kolkata-700091

Tel. No.: EPABX: (033) 2358 6141/0773/0778
(033) 2358 0774/7734/8648

Regional Chief: (033) 2358 0780 (D)

Fax No. : (033) 2358 5514

2 attachments

SUDA LETTER-09012017-CC-NULM-SUDA.pdf
2213K

SUDA LETTER-09012017.pdf
2281K

SMM (S&SI)
Pl. look into
S.P.
16.01.17
Ch.
17/1

हाउसिंग एण्ड अर्बन डेवलपमेंट कॉर्पोरेशन लिमिटेड

(भारत सरकार का उपक्रम)

कोलकाता क्षेत्रीय कार्यालय

"हडको भवन", प्लॉट सं. 11, ब्लॉक - डी.जे. सेक्टर-II, करुणामयी, साल्ट लेक, कोलकाता - 700 091
दूरभाष : (033) 2358 6141, 2358 0773, 2358 0778, फैक्स : (033) 2358 5514, ईमेल : hudcokro@gmail.com

Housing and Urban Development Corporation Limited -

(A Govt. of India Enterprise)

Kolkata Regional Office

"HUDCO Bhawan", Plot No. 11, Block-DJ, Sector-II, Karunamoyee, Salt Lake, Kolkata - 700 091
Tel.: (033) 2358 6141, 2358 0773, 2358 0778, Fax: (033) 2358 5514, e-mail: hudcokro@gmail.com

No.: KRO-Sts/Dev-NULM/2977

January 09, 2017

The Director,
State Urban Development Agency (SUDA),
'SUDA Bhawan', HC-Block, Sector-III, Salt Lake City,
Kolkata - 700 106.

Sub.: Inspection of all operational shelters as well as new constructions
approved by the State/UT Government under SUH component of
DAY-NULM - regarding

Ref.: MoHUPA, GoI's letter e-mail dt.08.12.2016

Sir,

On the direction of the Ministry of HUPA, HUDCO had carried out inspections of several operational shelters as well as new constructions approved under DAY-NULM Scheme. Copy of the list of shelters inspected by HUDCO, Kolkata is enclosed.

Mission Directorate of NULM of MoHUPA has now indicated vide the referred letter that in January, 2017, the committee constituted by the Hon'ble Supreme Court would be reviewing the progress of all the units under Shelter of Urban Homeless funded by the central government.

Accordingly, this office has been requested to (i) co-ordinate with the state government / SUDA(SLNA) officials to complete inspection of any shelters that have not been inspected till date and (ii) immediately submit inspection reports thereof alongwith good quality photographs for onward transmission to MoHUPA.

(Continued on P/N-2)



आई एस ओ 9001:2008 प्रमाणित कम्पनी

AN ISO 9001:2008 CERTIFIED COMPANY CIN: U74899DL1970GOI005276

पंजीकृत कार्यालय : कोर - 7'ए', हडको, हडको भवन, इंडिया हैबिटेट सेन्टर, लोधी रोड, नई दिल्ली - 110003

दूरभाष : 011-2464 9610-23, फैक्स : 011-2462 5308, ईमेल : hudco@hudco.org, Visit us at: www.hudco.org

Regd. Office : Core - 7'A', HUDCO, HUDCO Bhawan, India Habitat Centre, Lodhi Road, New Delhi - 110 003

Tel.: (EPABX) 011-2464 9610-23, Fax: 011-2462 5308, e-mail: hudco@hudco.org; Visit us at: www.hudco.org

:: 2 ::

In view of the above, it is requested to kindly arrange for carrying out the required inspections so that the SIRs could be forwarded to the Ministry through HUDCO, Corporate Office expeditiously. Alongwith this, it is also requested to kindly furnish the latest Progress Report of DAY-NULM scheme.

This may be kindly be treated as urgent.

Thanking you,

Yours faithfully,




(S. K. Mishra)
Regional Chief

Encl.: As above.

Copy To:

- ✓ Shri Soumen De, Project Coordinator (NULM), State Urban Development Agency (SUDA), 'SUDA Bhawan', HC-Block, Sector-III, Salt Lake City, Kolkata – 700 106.



(Regional Chief)

Status of HUDCO SITE INSPECTION - Shelter for Urban Homeless projects under DAY-NULM

(In Lakh Rs)

Sl No.	Name of ULB	DPR prepared for	Project Cost as per DPR	O & M COST FOR FIVE YEAR	Total	Physical Progress of work	HUDCO INSPECTION DONE		
							YES	NO	DATE
1	Krishnagar	1 no. Shelter for 50 person	121.73	30.10	151.83	Work order issued on 31.07.15 Completed.	YES		29.12.2015
2	Howrah	2 Nos. Shelter for 100 person	247.60	60.20	307.80	Technical Bid opened and recommendation to open Financial bid was sent to ULB on 18.12.15 but ULB had cancelled the tender and 3rd call floated.	YES (one)		29.12.2015
3	Haldia	1 no. Shelter for 50 person	123.01	30.10	153.11	Work order issued on 28.10.15 30% completed.	yes		30.12.2015
4	Durgapur	1 no. Shelter for 50 person	119.95	30.10	150.05	Financial Bid approved on technical committee on 25.2.16. Work order yet to be issued.		NO	
5	Nabadwip	1 no. Shelter for 50 person	121.93	30.10	152.03	Work order issued on 04.09.15 50 % completed.	yes		29.12.2015
6	Coochbehar	1 no. Shelter for 50 person	123.02	30.10	153.12	Work order issued on 22.12.15 Work started 15% completed.		NO	
7	Jalpaiguri	1 no. Shelter for 50 person	122.03	30.10	152.13	Work order issued on 30.12.15 Work started (foundation level)		NO	
8	Berhampore	1 no. Shelter for 50 person	122.89	30.10	152.99	Proposal for site change received.		NO	
9	Barrackpore	1 no. Shelter for 50 person	124.05	30.10	154.15	Approved on 16.12.15 NIT invited.		NO	
10	Chandannagar	1 no. Shelter for 50 person	124.96	30.10	155.06	Approved on 16.12.15 Technical & Financial Bid opened by ULB.		NO	

Status of HUDCO SITE INSPECTION - Shelter for Urban Homeless projects under DAY-NULM

(In Lakh Rs)

Sl No.	Name of ULB	DPR prepared for	Project Cost as per DPR	O & M COST FOR FIVE YEAR	Total	Physical Progress of work	HUDCO INSPECTION DONE		
							YES	NO	DATE
1	Krishnagar	1 no. Shelter for 50 person	121.73	30.10	151.83	Work order issued on 31.07.15 Completed.	YES		29.12.2015
2	Howrah	2 Nos. Shelter for 100 person	247.60	60.20	307.80	Technical Bid opened and recommendation to open Financial bid was sent to ULB on 18.12.15 but ULB had cancelled the tender and 3rd call floated.	YES (one)		29.12.2015
3	Haldia	1 no. Shelter for 50 person	123.01	30.10	153.11	Work order issued on 28.10.15 30% completed.	yes		30.12.2015
4	Durgapur	1 no. Shelter for 50 person	119.95	30.10	150.05	Financial Bid approved on technical committee on 25.2.16. Work order yet to be issued.		NO	
5	Nabadwip	1 no. Shelter for 50 person	121.93	30.10	152.03	Work order issued on 04.09.15 50 % completed.	yes		29.12.2015
6	Coochbehar	1 no. Shelter for 50 person	123.02	30.10	153.12	Work order issued on 22.12.15 Work started 15% completed.		NO	
7	Jalpaiguri	1 no. Shelter for 50 person	122.03	30.10	152.13	Work order issued on 30.12.15 Work started (foundation level)		NO	
8	Berhampore	1 no. Shelter for 50 person	122.89	30.10	152.99	Proposal for site change received.		NO	
9	Barrackpore	1 no. Shelter for 50 person	124.05	30.10	154.15	Approved on 16.12.15 NIT Invited.		NO	
10	Chandannagar	1 no. Shelter for 50 person	124.96	30.10	155.06	Approved on 16.12.15 Technical & Financial Bid opened by ULB.		NO	

हाउसिंग एण्ड अर्बन डेवलपमेंट कॉर्पोरेशन लिमिटेड

(भारत सरकार का उपक्रम)

कोलकाता क्षेत्रीय कार्यालय

"हडको भवन", प्लॉट सं. 11, ब्लॉक - डी.जे. सेक्टर-II, करुणामयी, साल्ट लेक, कोलकाता - 700 091
दूरभाष : (033) 2358 6141, 2358 0773, 2358 0778, फैक्स : (033) 2358 5514, ईमेल : hudcokro@gmail.com

Housing and Urban Development Corporation Limited

(A Govt. of India Enterprise)

Kolkata Regional Office

"HUDCO Bhawan", Plot No.11, Block-DJ, Sector-II, Karunamoyee, Salt Lake, Kolkata - 700 091
Tel.: (033) 2358 6141, 2358 0773, 2358 0778, Fax: (033) 2358 5514, e-mail: hudcokro@gmail.com

No.: KRO-Sts/Dev-NULM/2977

January 09, 2017

The Director,
State Urban Development Agency (SUDA),
'SUDA Bhawan', HC-Block, Sector-III, Salt Lake City,
Kolkata - 700 106.

Sub.: Inspection of all operational shelters as well as new constructions approved by the State/UT Government under SUH component of DAY-NULM – regarding

Ref.: MoHUPA, Govt's letter e-mail dt.08.12.2016

Sir,

On the direction of the Ministry of HUPA, HUDCO had carried out inspections of several operational shelters as well as new constructions approved under DAY-NULM Scheme. Copy of the list of shelters inspected by HUDCO, Kolkata is enclosed.

Mission Directorate of NULM of MoHUPA has now indicated vide the referred letter that in January, 2017, the committee constituted by the Hon'ble Supreme Court would be reviewing the progress of all the units under Shelter of Urban Homeless funded by the central government.

Accordingly, this office has been requested to (i) co-ordinate with the state government / SUDA(SLNA) officials to complete inspection of any shelters that have not been inspected till date and (ii) immediately submit inspection reports thereof alongwith good quality photographs for onward transmission to MoHUPA.

(Continued on P/N-2)



आई एस ओ 9001:2008 प्रमाणित कम्पनी

AN ISO 9001:2008 CERTIFIED COMPANY CIN: U74899DL1970GOI005276

पंजीकृत कार्यालय : कोर - 7'ए', हडको, हडको भवन, इंडिया हैबिटेट सेन्टर, लोधी रोड, नई दिल्ली - 110 003

दूरभाष : 011-2464 9610-23, फैक्स : 011-2462 5308, ईमेल : hudco@hudco.org, Visit us at : www.hudco.org

Regd. Office : Core - 7'A', HUDCO, HUDCO Bhawan, India Habitat Centre, Lodhi Road, New Delhi - 110 003

Tel.: (EPABX) 011-2464 9610-23, Fax: 011-2462 5308, e-mail: hudco@hudco.org; Visit us at : www.hudco.org


:: 2 ::

In view of the above, it is requested to kindly arrange for carrying out the required inspections so that the SIRs could be forwarded to the Ministry through HUDCO, Corporate Office expeditiously. Alongwith this, it is also requested to kindly furnish the latest Progress Report of DAY-NULM scheme.

This may be kindly be treated as urgent.

Thanking you,

Yours faithfully,


(S. K. Mishra)
Regional Chief

Encl.: As above.

Status of HUDCO SITE INSPECTION - Shelter for Urban Homeless projects under DAY-NULM

(in Lakh Rs)

Sl No.	Name of ULB	DPR prepared for	Project Cost as per DPR	O & M COST FOR FIVE YEAR	Total	Physical Progress of work	HUDCO INSPECTION DONE		
							YES	NO	DATE
1	Krishnagar	1 no. Shelter for 50 person	121.73	30.10	151.83	Work order issued on 31.07.15 Completed.	YES		29.12.2015
2	Howrah	2 Nos. Shelter for 100 person	247.60	60.20	307.80	Technical Bid opened and recommendation to open Financial bid was sent to ULB on 18.12.15 but ULB had cancelled the tender and 3rd call floated.	YES (one)		29.12.2015
3	Haldia	1 no. Shelter for 50 person	123.01	30.10	153.11	Work order issued on 28.10.15 30% completed.	yes		30.12.2015
4	Durgapur	1 no. Shelter for 50 person	119.95	30.10	150.05	Financial Bid approved on technical committee on 25.2.16. Work order yet to be issued.		NO	
5	Nabadwip	1 no. Shelter for 50 person	121.93	30.10	152.03	Work order issued on 04.09.15 50 % completed.	yes		29.12.2015
6	Coochbehar	1 no. Shelter for 50 person	123.02	30.10	153.12	Work order issued on 22.12.15 Work started 15% completed.		NO	
7	Jaipalguri	1 no. Shelter for 50 person	122.03	30.10	152.13	Work order issued on 30.12.15 Work started (foundation level)		NO	
8	Berhampore	1 no. Shelter for 50 person	122.89	30.10	152.99	Proposal for site change received.		NO	
9	Barrackpore	1 no. Shelter for 50 person	124.05	30.10	154.15	Approved on 16.12.15 NIT invited.		NO	
10	Chandannagar	1 no. Shelter for 50 person	124.96	30.10	155.06	Approved on 16.12.15 Technical & Financial Bid opened by ULB.		NO	

Status of HUDCO SITE INSPECTION - Shelter for Urban Homeless projects under DAY-NULM

(In Lakh Rs)

Sl No.	Name of ULB	DPR prepared for	Project Cost as per DPR	O & M COST FOR FIVE YEAR	Total	Physical Progress of work	HUDCO INSPECTION DONE		
							YES	NO	DATE
1	Krishnagar	1 no. Shelter for 50 person	121.73	30.10	151.83	Work order issued on 31.07.15 Completed.	YES		29.12.2015
2	Howrah	2 Nos. Shelter for 100 person	247.60	60.20	307.80	Technical Bid opened and recommendation to open Financial bid was sent to ULB on 18.12.15 but ULB had cancelled the tender and 3rd call floated.	YES (one)		29.12.2015
3	Haldia	1 no. Shelter for 50 person	123.01	30.10	153.11	Work order issued on 28.10.15 30% completed.	yes		30.12.2015
4	Durgapur	1 no. Shelter for 50 person	119.95	30.10	150.05	Financial Bid approved on technical committee on 25.2.16. Work order yet to be issued.		NO	
5	Nabadwip	1 no. Shelter for 50 person	121.93	30.10	152.03	Work order issued on 04.09.15 50 % completed.	yes		29.12.2015
6	Coochbehar	1 no. Shelter for 50 person	123.02	30.10	153.12	Work order issued on 22.12.15 Work started 15% completed.		NO	
7	Jalpaiguri	1 no. Shelter for 50 person	122.03	30.10	152.13	Work order issued on 30.12.15 Work started (foundation level)		NO	
8	Berhampore	1 no. Shelter for 50 person	122.89	30.10	152.99	Proposal for site change received.		NO	
9	Barrackpore	1 no. Shelter for 50 person	124.05	30.10	154.15	Approved on 16.12.15 NIT invited.		NO	
10	Chandannagar	1 no. Shelter for 50 person	124.96	30.10	155.06	Approved on 16.12.15 Technical & Financial Bid opened by ULB.		NO	

সুডা

রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-23/2014 (Pt)/ 2333

03.01.2017

ক্রমিক নং

তারিখ

From: Director, SUDA
& Mission Director, WBSULM

To: Chief Engineer,
Municipal Engineering Directorate

Sub: Change of Land for construction of proposed building for Shelter for Urban Homeless (SUH)
under DAY-NULM at Jiaganj-Azimganj Municipality

Sir,

I am to invite a reference to memo no. 542/XXII-2(NULM)/J.A.M. dated: 29.12.2016 from
Chairman, Jiaganj-Azimganj Municipality (copy enclosed) in connection with the above subject and
to request to kindly instruct concerned officer of M.E.D. to coordinate with the ULB and facilitate in
preparing a DPR for same.

Yours faithfully,

Director, SUDA
& Mission Director, WBSULM

Memo No.SUDA-23/2014 (Pt)/ 2333/1.

Date: 03.01.2017

Copy forwarded to Chairman, Jiaganj-Azimganj Municipality for information and to take necessary
action

Received without verification
Office of the Chief Engineer, M. E. Dept.
Bikash Bhawan, (South Block)
1st Floor, Salt Lake Kol-91

Director, SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



০/৮
রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-23/2014 (Pt)/ ২৩৩৩

03.01.2017

ক্রমিক নং

তারিখ

From: Director, SUDA
& Mission Director, WBSULM


To: Chief Engineer,
Municipal Engineering Directorate

Sub: Change of Land for construction of proposed building for Shelter for Urban Homeless (SUH)
under DAY-NULM at Jiaganj-Azimganj Municipality

Sir,

I am to invite a reference to memo no. 542/XXII-2(NULM)/J.A.M. dated: 29.12.2016 from
Chairman, Jiaganj-Azimganj Municipality (copy enclosed) in connection with the above subject and
to request to kindly instruct concerned officer of M.E.D. to coordinate with the ULB and facilitate in
preparing a DPR for same.


Yours faithfully,


Director, SUDA
& Mission Director, WBSULM

Memo No.SUDA-23/2014 (Pt)/ ২৩৩৩/১.

Date: 03.01.2017

Copy forwarded to Chairman, Jiaganj-Azimganj Municipality for information and to take necessary
action


Director, SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



OFFICE OF THE COUNCILLORS

Jiaganj-Azimganj Municipality


P.O.-Azimganj; Dist.-Murshidabad

West Bengal: PIN-742122

Memo No.: 542/XXII-2(NULM)/J.A.M

Date: 29.12.2016

To
The Director, SUDA
ILGUS Bhavan
HC Block Sector-3, Bidhannagar (Salt Lake)
Kolkata - 700 091



JD (ED)
SM (S/PS)
SD

Sub: Informing change of land for contraction of proposed building for Shelter for Urban Homeless (SUH) under DAY-NULM

Sir,

This is to inform you that in the previous latter vide, memo No.286/XXII-2(NULM)/J.A.M, Dated: 15.09.2016 (Copy attached) it was informed that the proposed building of Shelter for Urban Homeless (SUH) under DAY-NULM will be constructed at Nehalia, Ward No. 10 at Jiaganj, Murshidabad. But very recently we have got another much bigger land at Bhattapara, Ward no.1, under Jiaganj-Azimganj Municipality donated by Sri Gopal Bhattacharjee. Copy of your letter regarding the same vide memo No. SUDA-23/2014 (Pt)/1636/1 Dated: 21.09.2016 is attached herewith for your ready reference.

Therefore, the BoC, municipality, in a meeting on 29.09.2016 (Copy of resolution attached) has decided to construct the said building of Shelter for Urban Homeless (SUH) under DAY-NULM at under mentioned scheduled land at Ward No. - 1 instead of land at Nehalia, Ward No. 10. I would, now request you kindly give approval for the construction of the said building at this new land. In this context I would also like to inform you that as per night survey 01.06.2015 it is found that there are at present 116 Urban Homeless in this municipal area.

The Schedule of the new land:

Mouza Panishali, J.L. No. 39
P.S. - Jiaganj:: Dist. - Murshidabad
Ward No. 1

PLOT NO.	TOTAL AREA	BLOCKED AREA
R.S. - 1042 L.R. - 1150	66 Deci.	66 Deci.

The land mentioned above is exclusively owned by the ULB (Copy of deed, Certificate from the Chairman attached). Kindly accord permission for construction of the said SUH at the earliest and grant fund for the same.

Encl: 1. Copy of Land Deed, 2. Location Map, 3. Town at a glance,
4. Site Plan, 5. Night Survey Report, 6. Declaration of Chairman,
7. Copy of BoC resolution,

Yours faithfully,

[Signature]
Chairman

Jiaganj- Azimganj Municipality

Memo No.: 542(1)/XXII-2(NULM)/J.A.M

Chairman
Date: 29.12.2016
Jiaganj-Azimganj Municipality

Copy forwarded to :

- Executive Engineer, Municipal Engineering Directorate, Berhampore Division, Madhupur, P.O. - Berhampore, Dist. - Murshidabad

Chairman
Jiaganj- Azimganj Municipality

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-23/2014 (Pt)/ ২৩৩৩

তারিখ 02.01.2017

From: Director, SUDA
& Mission Director, WBSULM

To: Chief Engineer,
Municipal Engineering Directorate

Sub: New Proposals for Shelter for Urban Homeless (SUH) under DAY-NULM for the FY 2016-17

Sir,

This is to inform you that according to Annual Action Plan (Financial Year 2016-17) of DAY-NULM target for Shelter for Urban Homeless (SUH) is 30. So far, 10 proposals were received by this office of different ULBs and subsequently were approved by Project Sanction Committee (PSC) in its different meetings.

Under this circumstances, you are requested to take necessary action from your end to meet up the said target at the earliest

Yours faithfully,

Director, SUDA
& Mission Director, WBSULM



রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-23/2014 (Pt)/ ২৩১০

তারিখ 30.12.2016

From: Director, SUDA
& Mission Director, WBSULM

✓ To: Chief Engineer,
Municipal Engineering Directorate


Sub: Proposal for Shelter for Urban Homeless (SUH) under DAY-NULM at Naihati Municipality

Sir,

I am to invite a reference to Memo no. 2518/MC II, dated: 02.12.2016 from Chairman, Naihati Municipality (copy enclosed) in connection with the above subject and to request to kindly instruct concerned officer of M.E.D. to coordinate with the ULB and facilitate in preparing a DPR for same.

Enclo: as stated

Yours faithfully,


Director, SUDA
& Mission Director, WBSULM

Memo no. SUDA-23/2014 (Pt)/ ২৩১০(১)

30.12.2016

✓ Copy forwarded to Chairman, Naihati Municipality for information and to take necessary action.


Director, SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



Ph.No. 2581-2098

Fax No. 2580-0290

**OFFICE OF THE BOARD OF COUNCILLORS
NAIHATI MUNICIPALITY**

Ref. No. 2518/MC-11

Dated : 02/12/2016

To
The Director,
State Urban Development Agency,
Salt Lake, Sector-3, HC Block
Kolkata - 700106

Sub: Identification of land for Shelter for Urban Homeless under DAY- NULM programme.

Sir,

At our BOC meeting dated 28.10.16, we have identified one land in Naihati Municipal area for construction of Shelter for Urban Home Less under DAY NULM Programme. The BOC resolution is attached with this letter.

You are requested to kindly take necessary action and guide us on further course of action.

Thanking you,

Enclo: as stated above.

Yours faithfully

Arulathy
2.12.16

Chairman
Naihati Municipality

Chairman
NAIHATI MUNICIPALITY
North 24 Parganas

An extract of the resolution of the Board of Councilors meeting dt. 28.10.2016

Proposal for Urban Homeless under DAY NULM is placed before the meeting for consideration. Considered and it is unanimously resolved that a five storied building will be constructed on a plot of land measuring 12.00 Katha at Dag No. 3100, 3101, 1600 under Khatian no. 1, Mouza= Garifa, JL No. 2 in ward no. 7.

Chairman is empowered to take necessary action in this regard.

ATTESTED
[Signature]
12.16
Chairman
Naihati Municipality

H/O. SATYENDRA NATH MUKHERJEE.

H/O. KALYAN DEEY.

C. C. ROAD.

CHANDRASHAKHAR ROY ROAD.

L. N. KABIRAJ ROAD.

1200 WIDE PASSAGE.

Dimensions (Meters / Feet):

- Top boundary: 14200.0 (46-7')
- Left boundary: 1300.0 (42-8')
- Right boundary (top): 8400.0 (27-5')
- Right boundary (middle): 5200.0 (17-1')
- Right boundary (bottom): 16000.0 (52-4')
- Right boundary (bottom right): 1600.0 (5-2')
- Right boundary (bottom right): 11400.0 (37-5')
- Right boundary (bottom right): 5300.0 (17-5')
- Right boundary (bottom right): 1400.0 (4-6')
- Right boundary (bottom right): 14900.0 (48-11')

Aeldtjes
29.12.16
CHAIRMAN NAIHATI MUNICIPALITY
Chairman

Tapas Chowdhury, I . A. S.
Joint Municipal Commissioner (G&D)



The Kolkata Municipal Corporation
Central Municipal Office
5, S.N. Banerjee Road
Kolkata-700 013
Phone- 2286-1271
Fax- 2286-1127

Memo No. Ch.V&S/ 389 /2016-17

Dated 12/08/2016

To
The Director
State Urban Development Agency
Ilgus Bhavan, H-C Block,
Sector – III, Bidhannagar,
Kolkata – 700 106

JDCSDB
SMM (Shelter)
19/8/16

Subject:- Setting up of Shelter for Urban Homeless


Reference:- Your No. SUDA – 23/204/594 dated 16.06.2015

Sir,

With reference to above this is to inform that plot of land measuring 20 mtrs x 30 mtrs being free of encroachment will not be available within jurisdiction of Kolkata Municipal Corporation for the purpose of setting up of shelter for urban homeless.

Thanking you.

Yours faithfully,


Tapas Chowdhury, I . A. S.
Joint Municipal Commissioner (G&D)



OFFICE OF THE MUNICIPAL COUNCILLORS OF BARASAT
RISHI BANKIM CHANDRA CHATTERJEE ROAD
BARASAT, KOLKATA - 700 124.

Phone : 2552-3211

2562-3535

Fax No : 2562-6900

Email : barasat_05@yahoo.com


Website : barasatmunicipality.org

Date : 05/12/2016

Memo No. 1176 - BM / 55 / 2016 - 17

From : **Shri Sunil Mukherjee**
Chairman, Barasat Municipality

To : **The Secretary**
Municipal Affairs Department
Prashasan Bhawan, DD-I, Sector - I
Salt Lake City, Kolkata - 700064



SMM/SES

TD (SD/Adm)
18/12

Sub: Transfer of a small piece of land in favour of the Chairman, Barasat Municipality for construction of a building for 'Shelter for Urban Homeless' under National Urban Livelihood Mission

Sir,

I like to draw your kind attention to the fact that State Urban Development Agency (SUDA) which controls NULM programmes is pressing hard for taking final decision in respect of the construction of building for 'Shelter for Urban Homeless' within Barasat Municipality. We already have written to the District Magistrate, North 24 Parganas in this regard but we are informed that application should come through the Deptt. of Municipal Affairs, Govt. of West Bengal. Unless and until you give your consent to transfer the piece of vested land (under Khatian No. 1) situated at Dag No. 3667 which is shown in the enclosed site-plan, in favour of the Chairman, Barasat Municipality. Municipal Engineering Directorate will not vet our scheme and our plan to do a shelter for homeless people will be nipped in the bud.

I would, therefore, request you, considering the importance of the proposal, to give your kind consent to our proposal and to give necessary instruction to the District Magistrate, North 24 Parganas, so that, the small piece of land as mentioned above, is transferred in favour of the Chairman, Barasat Municipality as early as possible.

Thanking you in anticipation,
Yours faithfully,

Chairman
Barasat Municipality

Chairman
Barasat Municipality

Encl: As stated

Memo No. 1176(1-2) - BM / 55 / 2016 - 17

Date: 05/12/2016

Copy to:

1. The Director, SUDA, ILGUS BHAWAN, Salt Lake, Kol - 106
2. The District Magistrate, North 24 Parganas, Barasat, Kol - 124

Chairman
Barasat Municipality

Chairman
Barasat Municipality

PLAN FOR SHELTER FOR URBAN HOMELESS, GUEST HOUSE AND LODGES
 MOUZA : BANAMALPUR, J. L. NO.80, KHATIAN NO. 01 . R.S. DAG NO-687.L.R. DAG
 3664,3665,3666&3667 UNDER BARASAT MUNICIPALITY, DIST.- NORTH 24 PARGANAS.



L.R. DAG	LAND AREA
3664	10.77 DEC.(Road)
3665	13.78+3.0=16.78 DEC.
3666	1.32 DEC.(ROAD)
3667	24 DEC.

SIGNATURE OF CHAIRMAN
 BARASAT MUNICIPALITY.
Chairman
 Barasat Municipality

DRAWN BY

সুডা

রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-23/2014 (Pt)/ ২২৪২

27.12.2016

ক্রমিক নং

তারিখ

To : Chief Engineer,

Municipal Engineering Directorate

Sub: Acceptance of lowest bid for construction of Shelter for Urban Homeless (SUH) U=under Halisahar Municipality

Sir,

This is to bring to your notice that this office has received a letter from Chairman, Halisahar Municipality, reference Vide Memo No: 311/PWD/17 Dated: 26.11.2016 and Vide Memo No: 388/PWD/17 Dated: 21.12.2016 regarding acceptance of lowest bid by the Technical Committee (Copy enclosed) in respect of construction of Shelter for Urban Homeless (SUH) under Halisahar Municipality. In this regard, you are requested to give your opinion and guide ULB so that the issue is resolved suitably.

(Enclo: as stated)

Yours faithfully,

Director SUDA

& Mission Director, WBSULM

SUDA-23/2014 (Pt)/ ২২৪২/১(১)

27.12.2016

Copy forwarded to Chairman, Halisahar Municipality for information.

Director SUDA

& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



HALISAHAR MUNICIPALITY

No. 388/PWD/17

Date 21/12/16

To

The Director, SUDA & Mission Director, WBSULM,
ILGUS Bhavan,
H.C. Block, Sector III, Bidhannagar,
Kol- 700106

JD (SD/Adm)

Sum (S & SI)

1st Reminder of reference our letter no. 311/PWD/17 dt. 26.11.16

Sir,

With due respect I am to draw your kind attention to the fact that 4(four) nos. tender of Shelter for homeless (NULM) at Halisahar were submitted which were cancelled by the Executive Engineer (MED) for want of proper credentials vide no MED/PRG-1/1325/in-05/15 dt. 18.02.16 (copy enclosed)

After that 2nd call was arranged On 30.06.2016 and e-tender documents with financial bid of construction of 50 beded four storied shelter for urban homeless(NULM) was submitted to the Executive Engineer, MED, Barasat, North 24 Parganas for taking necessary action from their end as per guideline.

The Executive Engineer returned the e-tender documents after verification from his end vide no.MED/PRG-1/752/IN-05/15 Dt. 08.08.2016.

Further vide no. MED/PRG-1/950/ dt. 19.09.16 the Executive Engineer informed that the rate quoted by the sole bidder seems to be negotiable at lower rate and requested for a bid call with the bidder to lower down the quoted rate.

Under the circumstance, I would like to refer the G.O. No. 329/MA/C-10/3S-22/2013 dated 04.05.2015 (copy enclosed) in which it has been stated at point no.7 that clearance for acceptance of the lowest bid from the Technical Committee should be obtained before issuance of work order but the Executive Engineer has consented whereas the Municipality has not yet received any acceptance from the technical committee as per guideline.

It is, therefore, requested to advice for the next step to be taken in such a situation and arrange for acceptance of the lowest bid by the technical committee so that work order may be issued.

Thanking you,

Yours faithfully,


Chairman,
Halisahar Municipality.

No.

Dt.

Copy to Chief Engineer, MED, Bikash Bhavan, Saltlake, for information.


Chairman,
Halisahar Municipality.





HALISAHAR MUNICIPALITY

No. 311/PWD/17

Date 26/11/16

Smm (S281)



JR (SD/Adm.)
26/11/16

To
The Director, SUDA & Mission Director, WBSULM,
ILGUS Bhavan,
H.C. Block, Sector III, Bidhannagar,
Kol- 700106

Sir,

With due respect I am to draw your kind attention to the fact that 4(four) nos. tender of Shelter for homeless (NULM) at Halisahar were submitted which were cancelled by the Executive Engineer (MED) for want of proper credentials vide no MED/PRG-1/1325/in-05/15 dt. 18.02.16 (copy enclosed)

After that 2nd call was arranged On 30.06.2016 and e-tender documents with financial bid of construction of 50 beded four storied shelter for urban homeless(NULM) was submitted to the Executive Engineer, MED, Barasat, North 24 Parganas for taking necessary action from their end as per guideline.

The Executive Engineer returned the e-tender documents after verification from his end vide no.MED/PRG-1/752/IN-05/15 Dt. 08.08.2016.

Further vide no. MED/PRG-1/950/ dt. 19.09.16 the Executive Engineer informed that the rate quoted by the sole bidder seems to be negotiable at lower rate and requested for a bid call with the bidder to lower down the quoted rate.

Under the circumstance, I would like to refer the G.O. No. 329/MA/C-10/3S-22/2013 dated 04.05.2015 (copy enclosed) in which it has been stated at point no.7 that clearance for acceptance of the lowest bid from the Technical Committee should be obtained before issuance of work order but the Executive Engineer has consented whereas the Municipality has not yet received any acceptance from the technical committee as per guideline.

It is, therefore, requested to advice for the next step to be taken in such a situation and arrange for acceptance of the lowest bid by the technical committee so that work order may be issued.

Thanking you,

Yours faithfully,

Chairman,
Halisahar Municipality.

No.

Dt.

Copy to Chief Engineer, MED, Bikash Bhavan, Saltlake, for information.

Chairman,
Halisahar Municipality.



Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate

7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs
Kolkata-700 124

Phone & Fax No.:- (033) 2584-4288

Email :- north24pgsdivisionmed@gmail.com@gmail.com

No. : No. : MED/PRG-1/ 1325 /1N-05/15

Date:- 18.02.2016

From
The Executive Engineer,
North 24-Pgs. Divn.
M. E. Dte.
Barasat

To
The Chairman
Halisahar Municipality
North 24-Parganas

APF 31/01
Pl. take n. a.
for k-m div.
Any

Sub : Checking of hardcopies of application for Tender of Shelter for
Homeless people at Halisahar.

Ref: Your memo no. 204/PWD/16 dt.08.02.2016

Sir,

In reference to the cited above, this is to inform you that after checking of application for
Tender for the said work it is observed there is no credential of any applicant for the same
nature of work which is under your consider and all the documents are returned herewith.

Thanking you,

Enclo. : As stated

Yours faithfully,

Executive Engineer
North 24-Pgs. Division
M.E.Dte.
24-Parganas Division. M. E. Dte.
Department of Municipal Affairs
Govt. of West Bengal
18/02/2016

No. : MED/PRG-1/

/1N-05/15

Copy forwarded for information to :

The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafulla Kanan
(West), Krishnapur, Baguiati, Kolkata - 700101

Executive Engineer
North 24-Pgs. Division.
M.E.Dte

Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate

7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs.
Kolkata-700 124

Phone No.:- (033) 2584-4288

Email :- north24pgsdivisionmed@gmail.com

No. : No. : MED/PRG-1/ 752

/IN-05/15

Date:- 08.08.2016

From
The Executive Engineer,
North 24-Pgs. Divn.
M. E. Dte.
Barasat

To
The Chairman
Halisahar Municipality
North 24-Parganas

Sub : e-Tender documents of construction of 50 bedded four storied shelter
for Urban Homeless at under NULM within Halisahar Municipality.


Ref: Your office memo no. 125/PWD/17 dt.04.08.2016

Sir,

In reference to the above I am sending herewith all the e-Tender Documents as received
from you for the said work after verification from this end for your necessary action please.

Thanking you,
Enclo. : As stated

Yours faithfully,


Executive Engineer
North 24-Parganas Division
Municipal Engineering Directorate
Dept. of Municipal Affairs
Government of West Bengal

Date:- 08.08.2016

No. : No. : MED/PRG-1/

/IN-05/15

Copy forwarded for information to :


- 1) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafulla Kanan
(West), Krishnapur, Baguiati, Kolkata - 700101


Executive Engineer
North 24-Pgs. Division.
M.E.Dte

Name of Work :- Construction of 50 bedded four storied shelter for Urban Homeless at under NULM within
Halisahar Municipality

e-Tender :- WBMAD/ULB/HM/NIT-07/2016-17 2nd Call

Sl. No.	Name of the Contractor	Remarks
1	PHUSH KANTI HOSU	Qualified


Divisional Accounts Officer
Grade - I
North 24 Parganas Division
M.E.Dte.


Executive Engineer
North 24 Parganas Division
M.E.Dte. Executive Engineer
North 24-Parganas Division
Municipal Engineering Directorate
Deptt. of Municipal Affairs
Government of West Bengal

931/2

HALISAHAR MUNICIPALITY

File No.

Letter No.

Date.

1039/CH-17

22.09.16

1948/2925 dt. 22.9.2016.

Government of West Bengal

Office of the Executive Engineer, North 24-Parganas Division,

Municipal Engineering Directorate

7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs

Kolkata-700 124

Phone No.:- (033) 2584-4288

Email :- north24pgsdivisionmed@gmail.com

No. : No. : MED/PRG-1/

9501/N-05/15

Date:- 19.9.16

From
The Executive Engineer,
North 24-Pgs. Division
M. E. Dte.

To
The Chairman
Halisahar Municipality
North 24-Parganas

Sub : Financial Bid for the work of Construction of a Four Storeyed Building for Shelter for Urban Homeless under NULM within Halisahar Municipal Area.

Ref: ULB'S memo. no. 167/PWD/17 dt.05.09.2016

Sir,

With reference to the above it is to intimate you that the 'rate quoted' by the sole bidder for the work @ 'at par' with the estimated cost seems to be negotiable at lower rate. It is hereby requested that a 'bid call' may be made with the bidder to lower down the 'quoted rate' at an early date.

This is for your kind information and necessary action please.

Yours faithfully,

Executive Engineer
North 24-Pgs. Division
M.E.Dte
24-Parganas Division
Department of Municipal Affairs
Govt. of West Bengal

No. : No. : MED/PRG-1/

Date:-

Copy forwarded for information to :

- 1) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafulla Kanan (West), Krishnapur, Baguiati, Kolkata - 700101

Executive Engineer
North 24-Pgs. Division, M.E.Dte

MUNICIPAL AFFAIRS DEPARTMENT
GOVERNMENT OF WEST BENGAL
WRITERS' BUILDINGS
KOLKATA – 700 001

No.329/MA/C-10/3S-22/2013

Dated the 4th day of May, 2015

O R D E R

Sub : Operational Guidelines for field level implementation of the Scheme 'Shelters for Urban Homeless', a component under National Urban Livelihood Mission (NULM) in Urban Local Bodies of the State of West Bengal.

WHEREAS National Urban Livelihood Mission (hereinafter referred as NULM) has been launched by the Ministry of Housing for Urban Poor (MoHUPA), Government of India in April 2014 re-structuring the erstwhile programme of Swarna Jayanti Sahri Rojgar Yojana (SJSRY) ;

AND WHEREAS the Scheme of Shelter for Urban Homeless (hereinafter referred as SUH) has been taken as one of the components of NULM which aims at providing permanent shelters equipped with essential services to the urban homeless in a phased manner ;

AND WHEREAS it has been decided that Municipal Affairs Department will be the Nodal Department and State Urban Development Agency (hereinafter referred as SUDA) shall be the Nodal Agency for implementation of the NULM in the State ;

AND WHEREAS It has been decided that construction of shelters in all Urban Local Bodies, except Kolkata Municipal Corporation shall be implemented by the concerned Urban Local Bodies directly and Municipal Engineering Directorate (MED) shall act as the Technical Support Agency for the purpose ;

AND WHEREAS it has been considered necessary to lay down operational guidelines for field level implementation of the Construction of Shelter Units under NULM in the Urban Local Bodies, taking into consideration of the guidelines of NULM and suggestions of the Consortium under the Hon'ble Supreme Court of India, except Kolkata Municipal Corporation ;

NOW THEREFORE, the Governor is pleased hereby to determine the following operational guidelines for the purpose of Construction of Shelters for Urban Homeless in all Urban Local Bodies across the State except Kolkata Municipal Corporation ;

GUIDELINES

- (1) The State Urban Livelihood Mission, constituted vide this department notification No. 227/MA/C-10/3S-30/2013 dated 18.03.2014 wherein State Urban Development Agency shall receive funds for implementation of NULM for the Urban areas of West Bengal from the Government of India as well as the State matching share by usual process. Funds for

shelters under Shelter for Urban Homeless component shall be separately earmarked by State Urban Development Agency and will be operated through the dedicated bank account of NULM for which necessary concurrence of Finance Department has been obtained.

- (2) (a) SUDA shall place funds to the Urban Local Bodies where schemes are sanctioned for implementation, earmarking the fund to be utilized for Construction of Shelter for Urban Homeless and Urban Local Bodies shall operate funds received from SUDA through the said dedicated Bank Account of NULM.
(b) As per Scheme Guidelines, Central and State Share will be released to the ULBs in three instalments 40%; 40% and 20%. While the first instalment to the tune of 50% of the 1st instalment received by SUDA from State Government for this component (the Central & State Government share together) will be released by SUDA at the time of sanction, subsequent instalments will be released on submission of minimum 70% utilization certificate authenticated by concerned Executive Engineer of Municipal Engineering Directorate.
- (3) The scheme shall be executed as per details of plan & estimate to be prepared by the concerned ULB strictly on the basis of the model design & estimate prepared by Municipal Engineering Directorate, following Current PWD SoR of respective areas, and the same shall be technically vetted by the concerned hierarchy of Municipal Engineering Directorate, (as per limit prescribed by PWD on vetting power) before the initiation of tendering process.
- (4) The office of the concerned Executive Engineer of Municipal Engineering Directorate shall prepare tender documents on behalf of the Urban Local Bodies and tenders / e-tenders (as the case may be as per prevalent guidelines of the Finance Department) shall be invited by the concerned Urban Local Body.
- (5) Intending tenderers will take part in the e-tendering process, as and where applicable, observing usual formalities. The tenders will be opened by the concerned ULB and a Tender Opening Statement should be prepared by the Urban Local Body.
- (6) The Urban Local Body shall, thereafter, forward the Tender Opening Statement to the concerned Executive Engineer of Municipal Engineering Directorate for preparation of Comparative Statement and recommendation for selection of the successful bidder.
- (7) The Mayor / Chairperson of the Urban Local Body shall issue Work Order as per recommendation received from the concerned Superintending Engineer / Executive Engineer of MED. However, for a single tender of value more than Rs. 50.00 lakh, clearance for acceptance of the lowest bidder from the Technical Committee constituted for implementation of UIDSSMT programme should be obtained by the concerned Urban Local Body before issuance of such Work Order.

- (8) The concerned Executive Engineer of MED shall act as the Engineer-in-Charge (as per Public Works Code) and shall supervise the execution of the work, record day-to-day entries in the Measurement Book through his Officers in the respective Division (Assistant Engineers & Sub-Assistant Engineers). The Measurement Books to be issued by the office of the Executive Engineer, MED shall be maintained in the office of the Executive Engineer.
- (9) The Executive Engineer, in case of necessity, with prior consent of the Chairperson of the ULBs, may place requisition for the services of Assistant Engineer / Sub-Assistant Engineer of the ULB for any or all components of the programme. The said Assistant Engineer / Sub-Assistant Engineers shall, for the particular piece of work and its duration of implementation, be treated as Assistant Engineers / Sub-Assistant Engineers under MED and shall be authorized to record entries in the Measurement Book as well as prepare the bills time to time.
- (10) The Running Account (RA) Bills as well as the Final Bills of the Working Contractors prepared, certified and recommended for payment by the Executive Engineer of MED shall be settled by the ULB, as early as possible, of receiving of the Bills under intimation to the Executive Engineer. Financial Statement of bank along with the information on bills paid and voucher nos. duly endorsed by the Chairperson of the concerned ULB and the Executive Engineer / Finance Officer of the ULB would be considered to be authenticated by the concerned Executive Engineer and accordingly he / she would endorse the UC for onward transmission.
- (11) The concerned ULB should ensure procurement of all important construction materials well in advance and as per written recommendation of the concerned Executive Engineer of MED, in case the work is done by the Municipality (departmentally).
- (12) Material should be procured as far as practicable directly from manufacturers or West Bengal Essential Commodities Supply Corporation (WBECSC) as per demand of the situation. Preference may be assigned to organizations, which are having rate contract with the Government, state issued organizations and public undertakings. The guidelines laid down in Order No. 837/MA/C-10/3S-23/2007 Pt. dated 26.11.2009 of this Department regarding procurement of materials shall be followed in case of the scheme of Shelters for Urban Homeless (SUH).
- (13) Proper Stock and Store Account should be maintained by the ULB as per public works norms.
- (14) Materials should be issued to the contractor only on recommendation of the Executive Engineer of MED and immediately after issuance of the material, one copy of the hand receipt should be sent to the Executive Engineer for records.
- (15) The ULB should submit monthly report of physical and financial progress along with copies of all passed vouchers, bank statements etc. in the prescribed format for each

month within 7th day of the following month to the Executive Engineer of MED who should authenticate the same and forward copies to Director, SUDA directly and another copy to Chief Engineer, Municipal Engineering Directorate through the hierarchy of that Directorate.

- (16) Utilisation Certificate in the prescribed format shall be submitted by the ULB on the closure of the financial year as well as while claiming second or subsequent instalments to the Executive Engineer, Municipal Engineering Directorate for authentication and onward transmission to the Chief Engineer with copies of the authenticated UC directly to Director, SUDA. In addition to that, while claiming second / subsequent instalments ; a physical and financial progress report of the scheme to be submitted by the ULBs under the joint signature of the concerned Engineer of the ULB and Chairman / Chairperson and the same to be counter-signed by the concerned Engineer of M. E. Directorate before sending to SUDA.
- (17) If the ULB so desires, the Shelter unit may be executed by the ULB (Departmentally) and in that case the guidelines laid down in this Department Order No. 836/MA/C-10/3S-23/2007 Pt. dated 26.11.2009 in connection with implementation of IHSDP shall be followed.
- (18) In case any ULB proposes to get the project executed by the Municipal Engineering Directorate directly as Deposit Work as per provision of Government Rules, they may do so, with a formal approval from Municipal Affairs Department. In that case the entire amount of the project shall be deposited by the ULB with the concerned Executive Engineer of the Municipal Engineering Directorate.
- (19) During execution of the Project, it should be ensured that all components of the project are executed strictly as per design and specifications spelt out in the approved DPR and no deviation without prior approval of competent authorities should be made under any circumstances.

If there are any difficulties in operationalisation of any Clause under this Order, appropriate clarification / order will be issued by State Urban Development Agency / Municipal Engineering Directorate as & where applicable in due course.

A statement showing the jurisdiction of the offices of Executive Engineers, MED is annexed hereto marked "Annexure-I".

Encl : As stated.

*By Order of the Governor


Sd/- M. Chatterjee
Joint Secretary to the
Govt. of West Bengal

No.329/1(8)/MA/C-10/3S-22/2013

Dated the 4th day of May, 2015

Copy forwarded for information & necessary action :

1. Principal Accountant General (A.& E.), West Bengal, Treasury Buildings, Kolkata-700 001.
2. Mayor / Chairman, Municipal Corporation / Municipality / N.A.A.
3. Director, State Urban Development Agency
4. Chief Engineer, Municipal Engineering Directorate
5. Director of Local Bodies, West Bengal
6. Executive Officer / Finance Officer, Municipal Corporation / Municipality / N.A.A.
7. P. S. to MIC, MA & UD Department.
8. Pr. S. to Principal Secretary, M.A. Department.


4/5/15
Joint Secretary to the
Govt. of West Bengal



রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA/23/2014(Pt)/

19.12.2016

ক্রমিক নং

তারিখ

To : The Chairman,

Halisahar Municipality

Sub: Acceptance of lowest rate for the work of construction of Shelter for Urban Homeless (SUH) in Halisahar Municipality.

Sir,

I am to invite a reference your vide memo no. 311/PWD/17 dated: 26.11.2016 in connection with the above subject and request you to negotiate with the single tender in the 2 nd call to lower down the quoted rate as per as possible as per suggestion of Executive Engineer, North 24 Paragana Division, M.E.D. vide his letter memo no. MED/PRG-1/950/1N-05/15 dated: 19.09.16 , if not already negotiated.

On ascertaining the lowest offer after negotiation the matter may be referred back to the said Executive Engineer for processing in a forthcoming meeting of Technical Committee under SUDA through the office of the Chief Engineer, M.E.D.

The Technical Committee will consider the proposal in terms of memo no. 329/MA/C-10/3S-22/2013 dated; 04.05.2015, of Govt. Of West Bengal and recommended the lowest acceptable rate to enable the Municipality to issue work order.

Yours faithfully,

Director SUDA
& Mission Director, WBSULM

Memo. No. 23/2014 (Pt)/

Date: 19.12.2016

Copy forwarded to

1. P.S. to Secretary M.A. Department for kind information to Secretary with reference to Municipality's letter no. 310/PWD/17 dated: 26.11.2016 (Copy enclosed)
2. Chief Engineer, Municipal Engineering Directorate.
3. Executive Engineer, North24-Pgs, Division, M.E.D.

Director SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০


Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408


HALISAHAR MUNICIPALITY

(5)

To
The Secretary,
Municipal Affairs Department,
Prasasanik Bhavan,
Saltlake,
Kolkata.



No. 310/PWD/17
Date 26/11/16



Sir,

With due respect I am to draw your kind attention to the fact that 4(four) nos. tender of Shelter for homeless (NULM) at Halisahar were submitted which were cancelled by the Executive Engineer (MED) for want of proper credentials vide no MED/PRG-1/1325/in-05/15 dt. 18.02.16 (copy enclosed)

After that 2nd call was arranged On 30.06.2016 and e-tender documents with financial bid of construction of 50 beded four storied shelter for urban homeless(NULM) was submitted to the Executive Engineer, MED, Barasat, North 24 Parganas for taking necessary action from their end as per guideline.

The Executive Engineer returned the e-tender documents after verification from his end vide no.MED/PRG-1/752/IN-05/15 Dt. 08.08.2016.


Further vide no. MED/PRG-1/950/ dt. 19.09.16 the Executive Engineer informed that the rate quoted by the sole bidder seems to be negotiable at lower rate and requested for a bid call with the bidder to lower down the quoted rate.

Under the circumstance, I would like to refer the G.O. No. 329/MA/C-10/3S-22/2013 dated 04.05.2015 (copy enclosed) in which it has been stated at point no.7 that clearance for acceptance of the lowest bid from the Technical Committee should be obtained before issuance of work order but the Executive Engineer has consented whereas the Municipality has not yet received any acceptance from the technical committee as per guideline.

It is, therefore, requested to advice for the next step to be taken in such a situation and arrange for acceptance of the lowest bid by the technical committee so that work order may be issued.

Thanking you,

Yours faithfully,


Chairman,
Halisahar Municipality.



Government of West Bengal

Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate

7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs
Kolkata-700 124

Phone & Fax No.:- (033) 2584-4288

Email :- north24pgsdivisionmed@gmail.com @gmail.com

File No. 2650-16
Letter No. 26/2/16
Date 26/2/16

No. : No. : MED/PRG-1/ 1325 /1N-05/15

Date:- 18.02.2016

From
The Executive Engineer,
North 24-Pgs. Divn.
M. E. Dte.
Barasat

To
The Chairman
Halisahar Municipality
North 24-Parganas

APR 21 07
Pl. take n. a.
for k-10n div.
Any

Sub : Checking of hardcopies of application for Tender of Shelter for Homeless people at Halisahar.

Ref: Your memo no. 204/PWD/16 dt.08.02.2016

Sir,

In reference to the cited above, this is to inform you that after checking of application for Tender for the said work it is observed there is no credential of any applicant for the same nature of work which is under your consider and all the documents are returned herewith

Thanking you,

Enclo. : As stated

Yours faithfully,

Executive Engineer
North 24-Pgs. Division
M.E.D. Barasat
24-Parganas Division. M. E. Dte.
Department of Municipal Affairs
Govt. of West Bengal
Date: 18.02.2016

No. : MED/PRG-1/

/1N-05/15

Copy forwarded for information to :

The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafulla Kanan (West), Krishnapur, Baguiati, Kolkata - 700101

Executive Engineer
North 24-Pgs. Division.
M.E.Dte

Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate
7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs.
Kolkata-700 124
Phone No.:- (033) 2584-4288
Email :- north24pgsdivisionmed@gmail.com

No. : No. : MED/PRG-1/ 752

/IN-05/15

Date:- 08.08.2016

From
The Executive Engineer,
North 24-Pgs. Divn.
M. E. Dte.
Barasat

To
The Chairman
Halisahar Municipality
North 24 Parganas

Sub : e-Tender documents of construction of 50 bedded four storied shelter
for Urban Homeless at under NULM within Halisahar Municipality.

Ref: Your office memo no. 125/PWD/17 dt.04.08.2016

Sir,

In reference to the above I am sending herewith all the e-Tender Documents as received
from you for the said work after verification from this end for your necessary action please.

Thanking you,
Enclo. : As stated

Yours faithfully,

AE PL open the
financial bid
An.

Executive Engineer
North 24 Parganas Division
Municipal Engineering Directorate
M.E.Dte. of Municipal Affairs
Government of West Bengal

No. : No. : MED/PRG-1/

/IN-05/15

Date:- 08.08.2016

Copy forwarded for information to :


- 1) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafulla Kanan
(West), Krishnapur, Baguiati, Kolkata - 700101


Executive Engineer
North 24-Pgs. Division.
M.E.Dte

Name of Work :- Construction of 50 bedded four storied shelter for Urban Homeless at under NULM within
Halisahar Municipality

e-Tender :- WBMAD/ULB/HM/NIT-07/2016-17 2nd Call

Sl. No.	Name of the Contractor	Remarks
1	PHUSIKANTI BOSE	Qualified


Divisional Accounts Officer
Grade - I
North 24 Parganas Division
M.E.Dte.


Executive Engineer
North 24 Parganas Division
M.E.Dte. Executive Engineer
North 24-Parganas Division
Municipal Engineering Directorate
Deptt. of Municipal Affairs
Government of West Bengal

931/2

HALISAHAR MUNICIPALITY

File No.

Letter No. 1039/07-17

Date. 22.09.16

1948/2925 dt 22.9.2016.

Government of West Bengal

Office of the Executive Engineer, North 24-Parganas Division,

Municipal Engineering Directorate

7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs

Kolkata-700 124

Phone No.:- (033) 2584-4288

Email:- north24pgsdivisionmed@gmail.com

No. : No. : MED/PRG-1/

9501/N-05/15

Date:- 19.9.16

From
The Executive Engineer,
North 24-Pgs. Division
M. E. Dte.

To
The Chairman
Halisahar Municipality
North 24-Parganas

Sub : Financial Bid for the work of Construction of a Four Storeyed Building for Shelter for Urban Homeless under NULM within Halisahar Municipal Area.

Ref: ULB'S memo. no. 167/PWD/17 dt.05.09.2016

Sir,

With reference to the above it is to intimate you that the 'rate quoted' by the sole bidder for the work @ 'at par' with the estimated cost seems to be negotiable at lower rate. It is hereby requested that a 'bid call' may be made with the bidder to lower down the 'quoted rate' at an early date.

This is for your kind information and necessary action please.

Yours faithfully,

Executive Engineer
North 24-Pgs. Division
M.E.Dte

24-Parganas Division
Department of Municipal Engineering
Govt. of West Bengal

No. : No. : MED/PRG-1/

Date:-

Copy forwarded for information to :

- 1) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafulla Kanan (West), Krishnapur, Baguiati, Kolkata - 700101

Executive Engineer
North 24-Pgs. Division, M.E.Dte

**MUNICIPAL AFFAIRS DEPARTMENT
GOVERNMENT OF WEST BENGAL
WRITERS' BUILDINGS
KOLKATA – 700 001**

No.329/MA/C-10/3S-22/2013

Dated the 4th day of May, 2015

O R D E R

Sub : Operational Guidelines for field level implementation of the Scheme 'Shelters for Urban Homeless', a component under National Urban Livelihood Mission (NULM) in Urban Local Bodies of the State of West Bengal.

WHEREAS National Urban Livelihood Mission (hereinafter referred as NULM) has been launched by the Ministry of Housing for Urban Poor (MoHUPA), Government of India in April 2014 re-structuring the erstwhile programme of Swarna Jayanti Sahri Rojgar Yojana (SJSRY) ;

AND WHEREAS the Scheme of Shelter for Urban Homeless (hereinafter referred as SUH) has been taken as one of the components of NULM which aims at providing permanent shelters equipped with essential services to the urban homeless in a phased manner ;

AND WHEREAS it has been decided that Municipal Affairs Department will be the Nodal Department and State Urban Development Agency (hereinafter referred as SUDA) shall be the Nodal Agency for implementation of the NULM in the State ;

AND WHEREAS It has been decided that construction of shelters in all Urban Local Bodies, except Kolkata Municipal Corporation shall be implemented by the concerned Urban Local Bodies directly and Municipal Engineering Directorate (MED) shall act as the Technical Support Agency for the purpose ;

AND WHEREAS it has been considered necessary to lay down operational guidelines for field level implementation of the Construction of Shelter Units under NULM in the Urban Local Bodies, taking into consideration of the guidelines of NULM and suggestions of the Consortium under the Hon'ble Supreme Court of India, except Kolkata Municipal Corporation ;

NOW THEREFORE, the Governor is pleased hereby to determine the following operational guidelines for the purpose of Construction of Shelters for Urban Homeless in all Urban Local Bodies across the State except Kolkata Municipal Corporation ;

GUIDELINES

- (1) The State Urban Livelihood Mission, constituted vide this department notification No. 227/MA/C-10/3S-30/2013 dated 18.03.2014 wherein State Urban Development Agency shall receive funds for implementation of NULM for the Urban areas of West Bengal from the Government of India as well as the State matching share by usual process. Funds for

shelters under Shelter for Urban Homeless component shall be separately earmarked by State Urban Development Agency and will be operated through the dedicated bank account of NULM for which necessary concurrence of Finance Department has been obtained.

- (2) (a) SUDA shall place funds to the Urban Local Bodies where schemes are sanctioned for implementation, earmarking the fund to be utilized for Construction of Shelter for Urban Homeless and Urban Local Bodies shall operate funds received from SUDA through the said dedicated Bank Account of NULM.
(b) As per Scheme Guidelines, Central and State Share will be released to the ULBs in three instalments 40%, 40% and 20%. While the first instalment to the tune of 50% of the 1st instalment received by SUDA from State Government for this component (the Central & State Government share together) will be released by SUDA at the time of sanction, subsequent instalments will be released on submission of minimum 70% utilization certificate authenticated by concerned Executive Engineer of Municipal Engineering Directorate.
- (3) The scheme shall be executed as per details of plan & estimate to be prepared by the concerned ULB strictly on the basis of the model design & estimate prepared by Municipal Engineering Directorate, following Current PWD SoR of respective areas, and the same shall be technically vetted by the concerned hierarchy of Municipal Engineering Directorate, (as per limit prescribed by PWD on vetting power) before the initiation of tendering process.
- (4) The office of the concerned Executive Engineer of Municipal Engineering Directorate shall prepare tender documents on behalf of the Urban Local Bodies and tenders / e-tenders (as the case may be as per prevalent guidelines of the Finance Department) shall be invited by the concerned Urban Local Body.
- (5) Intending tenderers will take part in the e-tendering process, as and where applicable, observing usual formalities. The tenders will be opened by the concerned ULB and a Tender Opening Statement should be prepared by the Urban Local Body.
- (6) The Urban Local Body shall, thereafter, forward the Tender Opening Statement to the concerned Executive Engineer of Municipal Engineering Directorate for preparation of Comparative Statement and recommendation for selection of the successful bidder.
- (7) The Mayor / Chairperson of the Urban Local Body shall issue Work Order as per recommendation received from the concerned Superintending Engineer / Executive Engineer of MED. However, for a single tender of value more than Rs. 50.00 lakh, clearance for acceptance of the lowest bidder from the Technical Committee constituted for implementation of UIDSSMT programme should be obtained by the concerned Urban Local Body before issuance of such Work Order.

- (8) The concerned Executive Engineer of MED shall act as the Engineer-in-Charge (as per Public Works Code) and shall supervise the execution of the work, record day-to-day entries in the Measurement Book through his Officers in the respective Division (Assistant Engineers & Sub-Assistant Engineers). The Measurement Books to be issued by the office of the Executive Engineer, MED shall be maintained in the office of the Executive Engineer.
- (9) The Executive Engineer, in case of necessity, with prior consent of the Chairperson of the ULBs, may place requisition for the services of Assistant Engineer / Sub-Assistant Engineer of the ULB for any or all components of the programme. The said Assistant Engineer / Sub-Assistant Engineers shall, for the particular piece of work and its duration of implementation, be treated as Assistant Engineers / Sub-Assistant Engineers under MED and shall be authorized to record entries in the Measurement Book as well as prepare the bills time to time.
- (10) The Running Account (RA) Bills as well as the Final Bills of the Working Contractors prepared, certified and recommended for payment by the Executive Engineer of MED shall be settled by the ULB, as early as possible, of receiving of the Bills under intimation to the Executive Engineer. Financial Statement of bank along with the information on bills paid and voucher nos. duly endorsed by the Chairperson of the concerned ULB and the Executive Engineer / Finance Officer of the ULB would be considered to be authenticated by the concerned Executive Engineer and accordingly he / she would endorse the UC for onward transmission.
- (11) The concerned ULB should ensure procurement of all important construction materials well in advance and as per written recommendation of the concerned Executive Engineer of MED, in case the work is done by the Municipality (departmentally).
- (12) Material should be procured as far as practicable directly from manufacturers or West Bengal Essential Commodities Supply Corporation (WBECS) as per demand of the situation. Preference may be assigned to organizations, which are having rate contract with the Government, state issued organizations and public undertakings. The guidelines laid down in Order No. 837/MA/C-10/3S-23/2007 Pt. dated 26.11.2009 of this Department regarding procurement of materials shall be followed in case of the scheme of Shelters for Urban Homeless (SUH).
- (13) Proper Stock and Store Account should be maintained by the ULB as per public works norms.
- (14) Materials should be issued to the contractor only on recommendation of the Executive Engineer of MED and immediately after issuance of the material, one copy of the hand receipt should be sent to the Executive Engineer for records.
- (15) The ULB should submit monthly report of physical and financial progress along with copies of all passed vouchers, bank statements etc. in the prescribed format for each

month within 7th day of the following month to the Executive Engineer of MED who should authenticate the same and forward copies to Director, SUDA directly and another copy to Chief Engineer, Municipal Engineering Directorate through the hierarchy of that Directorate.

- (16) Utilisation Certificate in the prescribed format shall be submitted by the ULB on the closure of the financial year as well as while claiming second or subsequent instalments to the Executive Engineer, Municipal Engineering Directorate for authentication and onward transmission to the Chief Engineer with copies of the authenticated UC directly to Director, SUDA. In addition to that, while claiming second / subsequent instalments ; a physical and financial progress report of the scheme to be submitted by the ULBs under the joint signature of the concerned Engineer of the ULB and Chairman / Chairperson and the same to be counter-signed by the concerned Engineer of M. E. Directorate before sending to SUDA.
- (17) If the ULB so desires, the Shelter unit may be executed by the ULB (Departmentally) and in that case the guidelines laid down in this Department Order No. 836/MA/C-10/3S-23/2007 Pt. dated 26.11.2009 in connection with implementation of IHSDP shall be followed.
- (18) In case any ULB proposes to get the project executed by the Municipal Engineering Directorate directly as Deposit Work as per provision of Government Rules, they may do so, with a formal approval from Municipal Affairs Department. In that case the entire amount of the project shall be deposited by the ULB with the concerned Executive Engineer of the Municipal Engineering Directorate.
- (19) During execution of the Project, it should be ensured that all components of the project are executed strictly as per design and specifications spelt out in the approved DPR and no deviation without prior approval of competent authorities should be made under any circumstances.

If there are any difficulties in operationalisation of any Clause under this Order, appropriate clarification / order will be issued by State Urban Development Agency / Municipal Engineering Directorate as & where applicable in due course.

A statement showing the jurisdiction of the offices of Executive Engineers, MED is annexed hereto marked "Annexure-I".

Enclo : As stated.

*By Order of the Governor


Sd/- M. Chatterjee
Joint Secretary to the
Govt. of West Bengal

No.329/1(8)/MA/C-10/3S-22/2013

Dated the 4th day of May, 2015

Copy forwarded for information & necessary action :

1. Principal Accountant General (A.& E.), West Bengal, Treasury Buildings, Kolkata-700 001.
2. Mayor / Chairman, Municipal Corporation / Municipality / N.A.A.
3. Director, State Urban Development Agency
4. Chief Engineer, Municipal Engineering Directorate
5. Director of Local Bodies, West Bengal
6. Executive Officer / Finance Officer, Municipal Corporation / Municipality / N.A.A.
7. P. S. to MIC, MA & UD Department.
8. Pr. S. to Principal Secretary, M.A. Department.


4/5/15
Joint Secretary to the
Govt. of West Bengal



OFFICE OF THE

KHARAGPUR MUNICIPALITY

P.O.-KHARAGPUR, DISTRICT-PASCHIM MEDINIPUR, PIN CODE-721301.

Phone No.- 03222-257080, 258169, Fax No.- 03222-255347.

e-mail: cmkgpmptv@gmail.com

No. KM/479/NULM

Dated:-19.11.16

To

The Director, SUDA

&

The Project Director, WBSULM

Sub.: Scheme for SUH in r/o Kharagpur Municipality

Sir,

This is to inform that the site plan of Shelter for urban homeless was forwarded by this office to the Executive Engineer, MED, Paschim Medinipur under our memo. no. 1125/PW Dated 21.4.16. The Superintending Engineer, South Circle, M.E. Dte., Kaushallya, Kharagpur, Paschim Medinipur in turn under its memo. no. MED/SE/(S)/67(6)/NULM-1-16 Dated 26.4.16 submitted report in respect of this Municipality to the Addl. Chief Engineer, MED, Bikash Bhawan, Salt Lake, Kol.-91, a copy of which is enclosed for ready reference.

We are trying our best to find out the history of land upon which the hospital shelter for urban homeless could be built -up. Further necessary action will be taken on receipt of necessary instruction from your end.

Encl.: -As stated.



Yours faithfully

Chairman

Kharagpur Municipality
Kharagpur Municipality



**OFFICE OF THE
KHARAGPUR MUNICIPALITY**

P.O.-KHARAGPUR, DISTRICT-PASCHIM MEDINIPUR, PIN CODE-721301.

Phone No.- 03222-257080, 258169, Fax No.- 03222-255347.

e-mail: cmkgpmpty@dataone.in

Memo No : 1125PW

Date:-21.04.2016

**From: The Chairman,
Kharagpur Municipality.**

**To: The Executive Engineer,
Municipal Engineering Directate,
29, East Avenue, Bidhannagar,
Paschim Medinipur.**

Sub:-Sending the site plan of Home for homeless at State Hospital Location of Kharagpur Municipality under N.U.L.M. Programme.


Sir,

In reference to the above, I am sending herewith the drawing of site plan in said location under N.U.L.M. Programme for your kind information and take necessary action from end.

Thanking You.



Enclo : One Set of Original Drawing.

Yours faithfully


Chairman
Kharagpur Municipality

PRODUCED BY AN AUTODESK EDUCATIONAL PRODUCT

PROPOSED SITE PLAN OF HOME FOR HOMELESS UNDER N.U.L.M
PROGRAM AT STATE HOSPITAL LOCATION UNDER
KHARAGPUR MUNICIPALITY (ALL DIMENSION ARE IN MM)



SIGN OF ASST ENGG

KHARAGPUR MUNICIPALITY



SIGN OF CHAIRMAN

Kharagpur Municipality

(44)

ofe

Government of West Bengal
Office of the Superintending Engineer (South Circle)
Municipal Engineering Directorate
Koushallya, P.O: Khargpur, Dist: Paschim Medinipur

No. MED/SE (S)/ 67 / NULM - 1 / 15

Dated: 26.04.2016

From: Superintending Engineer
 South Circle

To: The Addl. Chief Engineer
 Municipal Engineering Directorate
 Bikash Bhawan, Salt Lake
 Kolkata - 91

Sub: Action Plan 2016 - 17 in respect of "Shelter for Urban Homeless" under NULM.

Ref: Memo No ME/ACE (S)/33/1N - 01/2015 dated 07.04.2016.

Memo No MED/SE (S)/30(AB)/NULM - 1/15 dated 08.04.2016

Sir,

Inviting reference to the above, the undersigned is to inform you that 3 towns namely, Medinipur, Kharagpur & Haldia under the jurisdiction of the undersigned have been selected for the above Program during the FY 2016 - 17. Accordingly, the undersigned has visited all selected towns and discussed the matter with the municipal authority. Now, the authority has selected/identified following lands for the above Program and described below;

1. **Medinipur Town:** The authority has proposed to construct Building under NULM over the existing Ground Floor of Shopping Complex located at Central Bus Stand. Central Bus Stand of the town is located on main PWD Road (LIC to Railway Station) at the heart of the town. Midnapore Railway Station, D.M Office, District Hospital is very close to the proposed site. The land is under the **permissive possession** of the authority and is free from encroachment. All other infrastructures like Power connection, Water Supply, Drainage etc. are readily available for the proposed Building. Hence, the site is very much suitable for the Scheme. However, it may be mentioned that the proposed site has very high commercial value. Apart from it, dismantling work of plain concrete for 72 Nos. columns of size 400mm X 400 mm up-to a length of 2.0 meter is to be considered during preparation of estimate of the Building. The authority has submitted Site Plan and Xerox copy of necessary documents in respect of permissive possession of the Plot which is enclosed herewith.
2. **Kharagpur Town:** The authority has proposed a Site under NULM within the complex of S.D Hospital, Kharagpur. The site is connected with 6.0 meter wide bituminous Road abutting main Road (Municipal Office to IIT bound). Kharagpur Railway Station, Golbazar Bus Stand is about 2.0 Km away from the proposed site. It is revealed during discussion that the land in question was originally belongs to the South-East Railway authority. However, they have given permissive possession to the Govt. of West Bengal and subsequently to the P.H.E Dte. for their Water Supply Scheme for the town and finally entrusted with the municipal authority since they have taken over charges from P.H.E Dte. But, the authority has not been able to submit such document right now. But, they have promised to produce the same at an early. Moreover, the land is free from encroachment. The land is suitable for construction and all other infrastructures like Power connection, Water Supply, Drainage etc. are readily available for the proposed Building. Hence, the site may be suitable for the Scheme. However, **special care** should be taken to consider needs of '**Patient Party**' while planning the proposed Building. The authority has submitted Site Plan which is enclosed herewith


Government of West Bengal
Office of the Superintending Engineer (South)
Municipal Engineering Directorate
Koushallya, P.O: Khargpur, Dist: Paschim Medinipur

Drainage etc. are readily available for the proposed Building. It is also revealed in discussion that the land is under the possession of the authority. However, the authority did not able to submit Site Plan and documents of the proposed site due to ongoing Assembly Election. However, they have promised to submit the same at an early date. During site visit, the undersigned felt that the area where site has been identified for the Scheme is purely residential area. So, it may cause local problem during execution of such Program.

Thanking you.

Yours' faithfully

Encl: As stated.



(Superintending Engineer)
South Circle
Superintending Engineer
South Circle, M.E. Dte.
Govt. of West Bengal
Dept of M.A.

No. MED/SE (S) / 67 (6) / NULM - 1 / 16

Dated: 26.04.2016

Copy forwarded for information to:

1. The Chief Engineer, Municipal Engineering Directorate, Bikash Bhaban, Salt Lake, Kolkata - 91.
2. The Chairman, Medinipur Municipality, Medinipur, Paschim Medinipur.
3. The Chairman, Khargpur Municipality, Khargpur, Paschim Medinipur.
4. The Chairman, Haldia Municipality, Haldia, Purviba Medinipur.
5. The Executive Engineer, Midnapore (W) Division, Municipal Engineering Directorate
6. The Executive Engineer, Midnapore (E) Division, Municipal Engineering Directorate.


(Superintending Engineer)
South Circle
Superintending Engineer
South Circle, M.E. Dte.
Govt. of West Bengal
Dept of M.A.

WEST BENGAL STATE URBAN LIVELIHOOD MISSION

(Under Municipal Affairs Department, Government of West Bengal)

"ইলগাস ভবন", এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা ৭০০ ১০৬, পশ্চিমবঙ্গ।

"ILGUS BHAVAN", H-C Block, Sector-III, Bidhannagar, Kolkata 700 106, West Bengal.

SUDA-23/2014 (Pt) / 1930

Date: 17/11/2016

Memorandum

Release of funds of Shelter for Urban Homeless under DAY-NULM in English Bazar & Uttarpara Kotrung Municipality

Funds are shown herein are being released electronically in favour of English Bazar & Uttarpara Kotrung Municipality of Shelter for Urban Homeless under DAY-NULM as first installment.

SL NO.	Name of ULBs	Amount (Rs. In Lakh)		Total
		Central Share	State Share	
1	2	3	4	5
1.	English Bazar	27.61	18.41	46.02
2.	Uttarpara Kotrung	40.20	26.80	67.00

Signature
Additional Director &
Financial Advisor, SUDA

Signature
17.11.2016

দুরভাষ: ২৩৫৮ ৬৪০৩/৬৪২১/৫৭৬৭, ফ্যাক্স : ২৩৫৮৫৮০০

Tel: 2358-6403/6421/5767, Fax: 2358-5800, E-Mail: wbsulm@gmail.com

The release of funds subject to the following conditions-

1. The fund should be utilized only for the approved components of the Project and within ceiling limits of approved cost.
2. The execution of the Schemes should be strictly as per the Procedure laid down in Govt. Order No. 329/MA/C-10/3S-22/2013 Dated 04.05.2015 (Copy enclosed) for implementation of Shelters under NULM with MED as the Technical Support Agency.
3. Monthly report of Physical and Financial Progress should be sent to SUDA and MED by the 7th of the following month.
4. The amount released herein should be kept in the dedicated Bank Account for NULM since opened by the ULB.
5. A Subsidiary Cash Book should be maintained for keeping accounts (deposits and withdrawals) of funds.
6. Money receipt in Form 42 may be sent immediately after receiving the fund.
7. No fund should be utilized for any purpose other than for which the amount is released.
8. Utilisation certificate on achieving 70% plus expenditure of the amount released herein and earlier vide no. SUDA-23/2014/250 dt. 31.03.15 should be submitted in prescribed proforma duly authenticated by MED for release of subsequent installment.

Waseemullah 17/11/16.
**Additional Director &
Financial Advisor, SUDA.**
Dr. Sodhunan.
27.11.2016.

SUDA-23/2014 (Pt)/ 11930 (10)

17.11.2016

Copy for information to:

1. The Chairman English Bazar / Uttarpara Kotrung Municipality. He/she is requested to verify the respective Bank Account of the ULB in respect of NULM that the amount released in this Memorandum is duly credited. It may kindly be ensured that all money receipts against previous releases by SUDA have been submitted.
2. Pr. Secretary, M.A. Deptt, Govt. Of West Bengal.
3. Sri M.Chaterjee, Joint Secretary, M.A. Deptt.
4. Chief Engineer, M.E. Directorate.
5. Executive Engineer, Malda / Hooghly Division, M.E.D.
6. Sri S.K.Mukherjee, Technical Adviser, SUDA.
7. Joint Director, SUDA.

W. Sengupta
17/11/16.
**Additional Director &
Financial Advisor, SUDA.**
M. Sadhuran.
27.11.2016.

WEST BENGAL STATE URBAN LIVELIHOOD MISSION

(Under Municipal Affairs Department, Government of West Bengal)

"ইলগাস ভবন", এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা ৭০০ ১০৬, পশ্চিমবঙ্গ।

"ILGUS BHAVAN", H-C Block, Sector-III, Bidhannagar, Kolkata 700 106, West Bengal.

SUDA-23/2014 (Pt) / 1930

Date: 17/11/2016

Memorandum

Release of funds of Shelter for Urban Homeless under DAY-NULM in English Bazar & Uttarpara Kotrung Municipality


Funds are shown herein are being released electronically in favour of English Bazar & Uttarpara Kotrung Municipality of Shelter for Urban Homeless under DAY-NULM as first installment.


SL NO.	Name of ULBs	Amount (Rs. In Lakh)		Total
		Central Share	State Share	
1	2	3	4	5
1.	English Bazar	27.61	18.41	46.02
2.	Uttarpara Kotrung	40.20	26.80	67.00

[Signature]
Additional Director &
Financial Advisor, SUDA
[Signature]
17.11.2016

The release of funds subject to the following conditions-

1. The fund should be utilized only for the approved components of the Project and within ceiling limits of approved cost.
2. The execution of the Schemes should be strictly as per the Procedure laid down in Govt. Order No. 329/MA/C-10/3S-22/2013 Dated 04.05.2015 (Copy enclosed) for implementation of Shelters under NULM with MED as the Technical Support Agency.
3. Monthly report of Physical and Financial Progress should be sent to SUDA and MED by the 7th of the following month.
4. The amount released herein should be kept in the dedicated Bank Account for NULM since opened by the ULB.
5. A Subsidiary Cash Book should be maintained for keeping accounts (deposits and withdrawals) of funds.
6. Money receipt in Form 42 may be sent immediately after receiving the fund.
7. No fund should be utilized for any purpose other than for which the amount is released.
8. Utilisation certificate on achieving 70% plus expenditure of the amount released herein and earlier vide no. SUDA-23/2014/250 dt. 31.03.15 should be submitted in prescribed proforma duly authenticated by MED for release of subsequent installment.


17/11/16
**Additional Director &
Financial Advisor, SUDA.**




27.11.2016.

SUDA-23/2014 (Pt)/ 11930 (10)

17.11.2016

Copy for information to:

1. The Chairman English Bazar / Uttarpara Kotrung Municipality. He/she is requested to verify the respective Bank Account of the ULB in respect of NULM that the amount released in this Memorandum is duly credited. It may kindly be ensured that all money receipts against previous releases by SUDA have been submitted.
2. Pr. Secretary, M.A. Deptt, Govt. Of West Bengal.
3. Sri M.Chaterjee, Joint Secretary, M.A. Deptt.
4. Chief Engineer, M.E. Directorate.
5. Executive Engineer, Malda / Hooghly Division, M.E.D.
6. Sri S.K.Mukherjee, Technical Adviser, SUDA.
7. Joint Director, SUDA.


Additional Director & 17/11/16
Financial Advisor, SUDA.

R. Sadhuran.
21.11.2016.

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নংSUDA-23/2014.(Pt.)/1880

তারিখ 11.11.2016

From : Director, SUDA

To : The Manager,
 State Bank of India,
Salt Lake City, Kolkata - 700 091.


**Sub : Electronic Transfer of Fund debiting this office
 Current Account No. 31227544342.**

Construction of Shelter for Urban Homeless under NULM


Sir,

You are requested to kindly arrange for electronic transfer of funds as per details given below debiting the amounts from this office Current Account No. 31227544342 lying with your branch in respect of **Construction of Shelter for Urban Homeless under NULM.**

Sl. No.	Name of Payee	Amount (In Rs.)	Payees' Bank Details
01	English Bazar Municipality	46,02,000.00	United Bank of India Malda A/C No. 0233013903610 IFS Code. UTBI0MDA214
02	Uttarpara Kotrung Municipality	67,00,000.00	HDFC BANK Ltd. Uttarpara A/C No. 50100153193302 IFS Code. HDFC0004335
TOTAL		1,13,02,000.00	
(Rupees One Croe Thirteen Lakh Two Thousand only)			


 (K. Sengupta)
 Addl. Dir & F.A.,
 SUDA




 (M.N. Pradhan)
 Director
 SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com
 Account Section : 2358 6408

11/11/16



রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নংSUDA-23/2014.(Pt.)/1880

তারিখ 11.11.2016

From : Director, SUDA

To : The Manager,
State Bank of India,
Salt Lake City, Kolkata - 700 091.

**Sub : Electronic Transfer of Fund debiting this office
Current Account No. 31227544342.**

Construction of Shelter for Urban Homeless under NULM

Sir,

You are requested to kindly arrange for electronic transfer of funds as per details given below debiting the amounts from this office Current Account No. **31227544342** lying with your branch in respect of **Construction of Shelter for Urban Homeless under NULM.**

Sl. No.	Name of Payee	Amount (In Rs.)	Payees' Bank Details
01	English Bazar Municipality	46,02,000.00	United Bank of India Malda A/C No. 0233013903610 IFS Code. UTBI0MDA214
02	Uttarpara Kotrung Municipality	67,00,000.00	HDFC BANK Ltd. Uttarpara A/C No. 50100153193302 IFS Code. HDFC0004335
TOTAL		1,13,02,000.00	
(Rupees One Croe Thirteen Lakh Two Thousand only)			

(K. Sengupta)
Addl. Dir & F.A.,
SUDA

(M.N. Pradhan)
Director
SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

11.11.16

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

'Annexure- A'

Fund to be released to following ULBs (Approved in 7 th PSC) for Shelter for Urban Homeless (SUH) under DAY-NULM

Sl No.	Name of ULB	Total Project Cost excluding DPR preparation cost (Rs. In Lakh)	Amount to be released in 1 st instalment(40 % of Civil construction cost+Others+Contingency) (Rs. In Lakh)	Central Share (Rs. In Lakh) 60%	State Share (Rs. In Lakh) 40 %	Total (Rs. In Lakh)
1	Englishbazar	115.04	46.02	27.61	18.41	46.02
2	Uttarpara-Kotrang	167.51	67.00	40.20	26.80	67.00
Total		282.89	113.02	67.81	45.21	113.02

25.10.16

25/10/16

সুডা

SUDA

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-23/2014/1084(1)

29.09.2016

ক্রমিক নং

তারিখ

From: Director SUDA
& Mission Director, WBSULM

To : Regional Chief,
HUDCO, Kolkata Regional Office

Sub: Forwarding copies of DPRs (3 nos.) of Shelter for Urban Homeless (SUH) of Three different ULBs.

Sir,

I am to forwarded herewith 3 (Three) copies of DPRs in respect of Shelter for Urban Homeless in three different locations in three ULBs for information and necessary action. Those DPRs will be considered in the 7 th PSC meeting to be held on 04.10.2016.

Encl: As stated

Yours faithfully,



Director SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং
 SUDA-23/2014(Pt)/ 1637

তারিখ
 21.09.2016

From: Director SUDA
 & Mission Director, WBSULM

To : Chief Engineer,
 Municipal Engineering Directorate

Sub: Proposal for Setting up Shelter for Urban Homeless (SUH) under DAY-NULM at Birnagar Municipality

Sir,

I am to invite a reference to memo. No. 751, dated: 12.09.2016 from Chairman, Birnagar Municipality (Copy Enclosed) in connection with the above subject and to request you to kindly instruct concerned officer of M.E.D. to coordinate with the ULB and facilitate in preparing a DPR for the same.

Yours faithfully,

WL 21/9/2016

Director SUDA
 & Mission Director, WBSULM

Memo. No. SUDA-23/2014 (Pt)/ 1637

Date: 21.09.2016

Copy forwarded for information to Chairman, Birnagar Municipality

WL 21/9/2016

Director SUDA
 & Mission Director, WBSULM

সুডা

SUDA

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-23/2014(Pt)/ 1636

তারিখ 21.09.2016

From: Director SUDA
& Mission Director, WBSULM

To : Chief Engineer,
Municipal Engineering Directorate

**Sub: Proposal for Setting up Shelter for Urban Homeless (SUH) under DAY-NULM at
Jiaganj-Azimganj Municipality**

Sir,

I am to invite a reference to memo. No. 286/XXII-2(NULM)/J.A.M, dated: 15.09.2016 from Chairman, Jiaganj-Azimganj-Municipality (Copy Enclosed) in connection with the above subject and to request you to kindly instruct concerned officer of M.E.D. to coordinate with the ULB and facilitate in preparing a DPR for the same.

Enclo: As stated

Yours faithfully,




Director SUDA
& Mission Director, WBSULM

Memo. No. SUDA-23/2014 (Pt)/ 1636/1

Date: 21.09.2016

Copy forwarded for information to Chairman, Jiaganj-Azimganj Municipality



Director SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

সুডা

SUDA

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং
SUDA-23/2014(Pt)/ 1636

তারিখ
21.09.2016

From: Director SUDA
& Mission Director, WBSULM

To : Chief Engineer,
Municipal Engineering Directorate

**Sub: Proposal for Setting up Shelter for Urban Homeless (SUH) under DAY-NULM at
Jiaganj-Azimganj Municipality**

Sir,

I am to invite a reference to memo. No. 286/XXII-2(NULM)/J.A.M, dated: 15.09.2016 from Chairman, Jiaganj-Azimganj-Municipality (Copy Enclosed) in connection with the above subject and to request you to kindly instruct concerned officer of M.E.D. to coordinate with the ULB and facilitate in preparing a DPR for the same.

Enclo: As stated

Yours faithfully,




Director SUDA
& Mission Director, WBSULM

Memo. No. SUDA-23/2014 (Pt)/ 1636/1

Date: 21.09.2016

Copy forwarded for information to Chairman, Jiaganj-Azimganj Municipality



Director SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং
 SUDA-23/2014(Pt)/ 1636

তারিখ
 21.09.2016

From: Director SUDA
 & Mission Director, WBSULM

To : Chief Engineer,
 Municipal Engineering Directorate

**Sub: Proposal for Setting up Shelter for Urban Homeless (SUH) under DAY-NULM at
 Jiaganj-Azimganj Municipality**

Sir,

I am to invite a reference to memo. No. 286/XXII-2(NULM)/J.A.M, dated: 15.09.2016 from Chairman, Jiaganj-Azimganj-Municipality (Copy Enclosed) in connection with the above subject and to request you to kindly instruct concerned officer of M.E.D. to coordinate with the ULB and facilitate in preparing a DPR for the same.

Enclo: As stated

Yours faithfully,



Director SUDA
 & Mission Director, WBSULM

Memo. No. SUDA-23/2014 (Pt)/ 1636 /1

Date: 21.09.2016

Copy forwarded for information to Chairman, Jiaganj-Azimganj Municipality



Director SUDA
 & Mission Director, WBSULM

Signature
 22/09/16
 O/C

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com
 Account Section : 2358 6408



OFFICE OF THE COUNCILLORS

Jiaganj-Azimganj Municipality

P.O.-Azimganj; Dist.-Murshidabad

West Bengal; PIN-742122

Memo No.: 286/XXII-2(NULM)/J.A.M

Date: 15.09.2016

To

The Director, SUDA

ILGUS Bhavan

HC Block Sector-3, Bidhannagar (Salt Lake)

Kolkata - 700 091

Sub: Regarding construction of Shelter for Urban Homeless (SUH) under DAY-NULM in Jiaganj-Azimganj Municipality.

Respected Sir,

Shelter for Urban Homeless is one of the main components of DAY-NULM which aims to promote sustainable development of habitat in the country with a view to ensuring equitable supply of land, shelter and services at affordable prices to all sections of the society.

In view of the above the municipality has decided to dedicate the under scheduled land at Nehalia, Ward No. 10 at Jiaganj, Murshidabad for construction of Shelter for Urban Homeless (SUH) under DAY-NULM in Jiaganj-Azimganj Municipality:

The Schedule of the land:

Mouza Nehalia, J.L. No. 13

P.S. - Jiaganj:: Dist. - Murshidabad


Ward No. 10

KH. NO	PLOT NO.	TOTAL AREA	BLOCKED AREA
L.R. - 518	R.S. - 103 L.R. - 268	02 Dec	02 Dec
L.R. - 518	R.S. - 101 L.R. - 269	08 Dec	08 Dec
L.R. - 59	R.S. - 102 L.R. - 267	07 Dec	07 Dec
		Total	17 Dec

The land mentioned above is exclusively owned by the ULB. A copy of Land Map along with print out of land record attached herewith for your kind perusal and necessary action. Kindly accord permission for construction of the said SUH at the earliest and grant fund for the same.

With regards

Yours faithfully,


15.9.16


Chairman

Jiaganj- Azimganj Municipality


Chairman

Jiaganj-Azimganj Municipality

MOUZA - NEHALIA NO- 13
P.S - JIAGANJ : : DIST - MURSHIDABAD
SCALE ~ 1:300
Ward No - 10



SCALE ~ 32" = 1 MILE



OCCUPANT:- JIAGANJ-AZIMGANJ MUNICIPALITY

KH. NO	PLOT NO	TOTAL AREA	BLOCKED AREA
L.R- 518	R.S- 103 L.R- 268	02. Dec.	02 Dec.
L.R- 518	R.S- 101 L.R- 269	08 Dec.	08 Dec.
L.R- 59	R.S- 102 L.R- 267	07 Dec.	07 Dec.

Total = 17 Dec.

[Signature]
15.9.16

Chairman
Jiaganj-Azimganj Municipality

Drawn by
[Signature]
9.5.2015

Surveyor
Jiaganj-Azimganj Municipality



DIRECTORATE OF LAND RECORDS AND SURVEYS, WEST BENGAL

ভূমি লেখ্য ও পরিমাপ অধিকার, পশ্চিমবঙ্গ সরকার



খতিয়ান ও দাগের তথ্য Khatian & Plot Information

মৌজা পরিচিতি (Mouza Identification): Must See

জেলা (District): মুর্শিদাবাদ

ব্লক (Block): মুর্শিদাবাদ-জিয়াগঞ্জ

মৌজা (Mouza): নোহালিয়া

চয়ন করুন (Options):

☐ খতিয়ান নং অনুযায়ী
(Search By Khatian)

☒ দাগ নং অনুযায়ী
(Search by Plot)


দাগ নং (Plot No.) 269 / Submit

(Live Data As On 20/08/2015,17:51:26)

জে.এল.নং (J.L.No.): 13 খানা (P.S.): জিয়াগঞ্জ

দাগ নং	শ্রেণী	জমির মোট পরিমাণ(একর)	দাগের ম্যাপ
Plot No.	Classification	Total Area of the Plot(Acre)	Plot Map
269	ভোবা	0.08	Click Here

খতিয়ান নং Khatian No.	স্বায়ত্তের নাম Owner Name	পিতা/স্বামী Father/Husband	অংশ Share	অংশ পরিমাণ(একর) Area(Acre)	মন্তব্য Remarks
518	জিয়াগঞ্জ- আজিমগঞ্জ মিউনিসিপ্যালিটি		1.0000	0.0800	Nil




Content of this page is near exact replication of land record database collocated at the central server and in case of any factual error(s) in the content, viewer(s) is/are advised to contact the concerned BL&LRO office for authentication.



DIRECTORATE OF LAND RECORDS AND SURVEYS, WEST BENGAL

ভূমি জেলা ও পরিমাপ অধিকার, পশ্চিমবঙ্গ সরকার



খতিয়ান ও দাগের তথ্য Khatian & Plot Information

মৌজা পরিচিতি (Mouza Identification): Must See

জেলা (District): মুর্শিদাবাদ

ব্লক (Block): মুর্শিদাবাদ-জিয়াগঞ্জ

মৌজা (Mouza): নেহালিয়া

চয়ন করুন (Options):

☐ খতিয়ান নং অনুযায়ী
(Search By Khatian)

☒ দাগ নং অনুযায়ী
(Search by Plot)


দাগ নং (Plot No.) 267 / 1 Submit

(Live Data As On 20/08/2015,17:50:29)

জে.এল.নং (J.L. No.): 13 খানা (P.S.): জিয়াগঞ্জ

দাগ নং Plot No.	শ্রেণী Classification	জমির মোট পরিমাণ(একর) Total Area of the Plot(Acre)	দাগের মাপ Plot Map
267	ভিটি	0.07	Click Here

খতিয়ান নং Khatian No.	স্বত্বের নাম Owner Name	পিতা/স্বামী Father/Husband	অংশ Share	অংশ পরিমাণ(একর) Area(Acre)	দ্রষ্টব্য Remarks
59	জিয়াগঞ্জ আজিমগঞ্জ মিউনিসিপ্যালিটি		1.0000	0.0700	Nil



Content of this page is near exact replication of land record database collocated at the central server and in case of any factual error(s) in the content, viewer(s) is/are advised to contact the concerned BL&LRO office for authentication.



DIRECTORATE OF LAND RECORDS AND SURVEYS, WEST BENGAL

ভূমি তেজ্য ও পরিমাপ অধিকার, পশ্চিমবঙ্গ সরকার



খতিয়ান ও দাগের তথ্য Khatian & Plot Information

মৌজা পরিচিতি (Mouza Identification): Must See
 জেলা (District): মুর্শিদাবাদ
 ব্লক (Block): মুর্শিদাবাদ-জিয়াগঞ্জ
 মৌজা (Mouza): নেহালিয়া

চয়ন করুন (Options):
☐ খতিয়ান নং অনুযায়ী
 (Search By Khatian)
☒ দাগ নং অনুযায়ী
 (Search by Plot)


দাগ নং (Plot No.) 268 / Submit

(Live Data As On 20/08/2015,17:51:02)

জে.এল নং (J.L No.): 13 থানা (P.S.): জিয়াগঞ্জ

দাগ নং	শ্রেণী	জমির মোট পরিমাণ(একর)	দাগের ম্যাপ
Plot No.	Classification	Total Area of the Plot(Acre)	Plot Map
268	নালা	0.02	Click Here

খতিয়ান নং	স্বামীর নাম	পিতা/স্বামী	অংশ	অংশ পরিমাণ(একর)	মন্তব্য
Khatian No.	Owner Name	Father/Husband	Share	Share Area(Acre)	Remarks
518	জিয়াগঞ্জ- আজিমগঞ্জ মিউনিসিপ্যালিটি		1.0000	0.0200	Nil



Content of this page is near exact replication of land record database collocated at the central server and in case of any factual error(s) in the content, viewer(s) is/are advised to contact the concerned BL&LRO office for authentication.

সুডা

০৫
রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং
SUDA-23/2014(Pt)/ 1637

তারিখ
21.09.2016

From: Director SUDA
& Mission Director, WBSULM

To : Chief Engineer,
Municipal Engineering Directorate

Sub: Proposal for Setting up Shelter for Urban Homeless (SUH) under DAY-NULM at Birnagar Municipality

Sir,

I am to invite a reference to memo. No. 751, dated: 12.09.2016 from Chairman, Birnagar Municipality (Copy Enclosed) in connection with the above subject and to request you to kindly instruct concerned officer of M.E.D. to coordinate with the ULB and facilitate in preparing a DPR for the same.

Yours faithfully,

২১/৯/১৬

Director SUDA
& Mission Director, WBSULM

Memo. No. SUDA-23/2014 (Pt)/1637/1

Date: 21.09.2016

Copy forwarded for information to Chairman, Birnagar Municipality

২১/৯/১৬

Director SUDA
& Mission Director, WBSULM

০৫

০/৫

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



Receipt

SUDA

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং
SUDA-23/2014(Pt)/ 1637

তারিখ
21.09.2016

From: Director SUDA
& Mission Director, WBSULM


To : Chief Engineer,
Municipal Engineering Directorate

Sub: Proposal for Setting up Shelter for Urban Homeless (SUH) under DAY-NULM at Birnagar Municipality

Sir,

I am to invite a reference to memo. No. 751, dated: 12.09.2016 from Chairman, Birnagar Municipality (Copy Enclosed) in connection with the above subject and to request you to kindly instruct concerned officer of M.E.D. to coordinate with the ULB and facilitate in preparing a DPR for the same.

Yours faithfully,


Director SUDA
& Mission Director, WBSULM

Memo. No. SUDA-23/2014 (Pt)/ 1637

Date: 21.09.2016

Copy forwarded for information to Chairman, Birnagar Municipality


Director SUDA
& Mission Director, WBSULM

Received
23/09/16

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Office of the Councillors of Birnagar Municipality

P.O. : BIRNAGAR, DIST.: NADIA, WEST BENGAL

From :

Sri Partha Kumar Chatterjee

Chairman, Birnagar Municipality

Sri Swapan Kumar Das

Vice-Chairman, Birnagar Municipality

Memo No. 751

Dated, Birnagar the 12-09-2016

SM (SLS)
19/9



JDC (S)
16/9/16

To,
The Director,
State Urban Development Agency,
ILGUS BHAVAN,
H-C Block, Sector – III,
Bidhannagar, Kolkata – 700106

Sub: - Setting up Shelter for Urban Homeless in Birnagar Municipality.

Sir,

With reference to the above this is to inform you that a Plot of Land at B-Block Road, Ward No. – 02 have been identified as the site of proposed construction of setting up shelter for Urban Homeless in Birnagar Municipality. This has been duly considered and approved in a B.O.C meeting date 13/08/2016 vide resolution no 10.

This is also to be noted that the above said plot is free from encroachments and under the sole possession of the ULB.

Thanking you.

Yours Faithfully,

Chairman
Birnagar Municipality
12-09-2016

সংখ্যা
সীমানাপত্র

১৮৬০
১১

১০১১০১১
সীমানাপত্র

Small Part of the
Land of the
Land of the
Land of the

RECEIVED
21/8/20



১০৮০	সীমানা	যাতায়াতের জন্য সাধারণ ব্যবস্থার	০	১২	১.০০০০	০	১২	✓
১০৮১/১০১১	সীমানা	যাতায়াতের জন্য, সাধারণ ব্যবস্থার	০	১৩	১.০০০০	০	১৩	✓
১০৮০	সীমানা	সীমানাপত্র মিউনিসিপ্যালিটি প্রতি সপ্তাহে সোমবার শুক্রবার বালান - ১ বার - ১ : চিউবওয়েল - ১ সাধারণ ব্যবস্থার	৪	১১	১.০০০০	৪	১১	✓
১০৮১	সীমানা	যাতায়াতের জন্য সাধারণ ব্যবস্থার	০	০২	১.০০০০	০	০২	✓
১০১১	সীমানা	মিউনিসিপ্যালিটি অফিস - ১	০	৬৪	১.০০০০	০	৬৪	✓
১০৮০	সীমানা	যাতায়াতের জন্য সাধারণ ব্যবস্থার	০	৪২	১.০০০০	০	৪২	✓
১০৮০	সীমানা	যাতায়াতের জন্য সাধারণ ব্যবস্থার	০	০৬	১.০০০০	০	০৬	✓
১০১০	সীমানা	বছরমুখের সোডের অংশ সাধারণ ব্যবস্থার	৩	১১	১.০০০০	৩	১১	✓

Completed by
21/8/20

পৃষ্ঠা- ২



Government of West Bengal
Municipal Affairs Department
Block – IV, 3rd Floor,
Writers' Buildings, Kolkata – 700 001.

SMM(S&SI)
N 19/9

No. 165-MA/O/C-6/1L-12/2016.

Dated, Kolkata the 27th June, 2016.

From : Joint Secretary to the
Government of West Bengal.

To : The Director,
State Urban Development Agency (SUDA),
ILGUS Bhawan, Block – HC, Sector – III,
Bidhannagar, Kolkata – 700 106.



TA
15/7/16

Subject :- Transfer of Govt. vested land measuring 1.177 acres under mouza – Keota, J.L. No. 7, for housing scheme under NULM and construction of sewage treatment plant under Clean Ganga Mission in Hooghly-Chinsurah Municipality.

Sir,

I am directed to forward herewith a copy of letter No. 1695-GE(M)/1L-96/16 dated 01.06.2016 received from Land & Land Reforms Department, Govt. of West Bengal alongwith a copy of letter No. 1752/Eng/DP dated 11.03.2016 from Chairman, Hooghly-Chinsurah Municipality on the subject noted above and to request you to send your opinion to this Department for taking further action as mentioned.

Yours faithfully,

Enclo : As stated.

Joint Secretary to the
Government of West Bengal.

No. 165/1(2)-MA/O/C-6/1L-12/2016.

Dated, Kolkata the 27th June, 2016.

Copy forwarded for information and necessary action to :-

- i) The Deputy Secretary, Land & Land Reforms Department,
"Nabanna", 325, Sarat Chatterjee Road, Howrah – 711 102.
- ii) The Chairman, Hooghly-Chinsurah Municipality.

To SD(SD)
16.9.16
Transfer of Govt. vested land - 165

Joint Secretary to the
Government of West Bengal.

GOVERNMENT OF WEST BENGAL
LAND & LAND REFORMS DEPARTMENT
GE(M) / LRA-III BRANCH
'NABANNA'
325, SARAT CHATTERJEE ROAD
P.O. SHIBPUR, HOWRAH-711 102



No.1695-GE(M)/1L-96/16

Howrah, the 1st June, 2016.

From : The Deputy Secretary to the Government of West Bengal.

To : The Deputy Secretary to the Govt. of West Bengal,
Municipal Affairs Department,
Writers' Buildings, Kolkata-700 001

Sub : Prayer of transfer of 1.177 acres of Govt. vested land in R.S. Dag No.3350 and LR Dag No.8094 at Mouza-Keota of J.L.No.7 under P.S. Chinsurah for housing scheme of urban houseless population of Hooghly-Chinsurah Municipality under NULM and construction of sewage treatment plant under clean Ganga Mission.

No
Is it shelter
under NULM?
Kindly ascertain.
14
09.02.16

The undersigned is directed to refer to the Memo No.1752/Eng./DP dated 11.03.16 of the Chairman, Hooghly-Chinsurah Municipality (copy enclosed) on the above noted subject and to request him to kindly offer his valuable views regarding the project to be implemented by the Municipality.

20.06.16
Deputy Secretary
to the Government of West Bengal

Journer
Pl. enquire about
it and report.
But

A.S. (S. Das)
07.6.16

5/Regd.
20/06/16

Jf. Secy.
20/6/16

Regd.
10.6.16

Cell-4
15/6/16

Samin (Aet-5)
21

3093-ISC(M)
21/6/16



DYN0-766/16A-TII



L-2464/LR4

18.4.16

Hooghly-Chinsurah Municipality

Mahendra Mitra Road, Pipulpati, PO & Dist. - Hooghly

Tel.: 2680-2899/2319, Telefax.: 2680-6091


A Polit
2/104-RC & Pr Secy
1815
18/04/2016From: The Chairman,
Hooghly-Chinsurah Municipality

To,

The Secretary In-charge Govt. of W.B.
Land Reforms Department
GE(M)/LRA-III Branch, Nabanna
325, Sarat Chatterjee Road
P.O. Shibpur, Howrah-711102

Memo No:- 7752/Eng/DP

Date:- 4/11/2016

SS (PKM)
18/4

SUB: - Prayer for transfer of vested land R.S. Dag No. - 3350, L.R. Dag No. - 8094, Mouza - Keota, J.L. No. - 7, P.S. - Chinsurah, Dist. - Hooghly, Area - 1.177 Acre. Clasification - Bagan for housing scheme of urban house less population of Hooghly Chinsurah Municipality under NULM and Construction of (Swege treatment plan) under clean Ganga Mission.

Sir,

I would like to draw your kind attention that this municipality take up a housing scheme for urban houseless population of Hooghly-Chinsurah municipality under NULM Project and another project for sewerage system of Hooghly-Chinsurah municipality under Clean Ganga mission and to execute all those project land is essential having free from all encumbrance. But municipality have no such vacant land on which this scheme can be made and I learnt from the BL&LRO office that the above mentioned land is vested to the Government.

I therefore fervently request you to kindly intervain in to the matter and do the needful action by which this municipality can get the land to implement the above mentioned project.

Hope you will co-operate with us for the betterment of the people of the Hooghly-Chinsurah municipal town.

Thanking you.

Yours faithfully

Chairman
Hooghly Chinsurah Municipality
Chairman
Hooghly-Chinsurah Municipality
Date:- 18/4/2016

Memo No:- /Eng/DP

Copy forwarded for information and necessary action:

1. Sri Gobinda Dasgupta, C.I.C., PWD, HCM.
2. Sri. Sunil Malakar, C.I.C., Water Works, HCM.
3. Sri Jaydev Adhikary, In-charge, N.U.L.M.

Chairman
Hooghly Chinsurah Municipality

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নংSUDA/23/2014(pt)/.....

তারিখ16.09.2016.....

From: Director SUDA
 & Mission Director, WBSULM

To : Chief Engineer,
 Municipal Engineering Directorate

**Sub: Proposal for Construction of Shelter for Urban Homeless unit under DAY-NULM at
 Kalimpong Municipality**


Sir,

Kindly find enclosed herewith copies of Memo no. 4290/K.M. dated: 06.09.2016 from Chairperson, Kalimpong Municipality in connection with the proposal for construction of Shelter for Urban Homeless (SUH) under DAY-NULM in the concerned ULB.

I am to request you in this connection to kindly instruct your concerned officer to tie up with the concerned ULB and prepare a feasibility report for construction of Shelter for Urban Homeless (SUH) on the identified land.

Encl: As stated


 Yours faithfully,


 Director SUDA
 & Mission Director, WBSULM

Memo No. SUDA/23/2014(pt)/ 1601/1 (1)

Date: 16.09.2016

Copy forwarded to information the Chairperson, Kalimpong Municipality


 Director SUDA
 & Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com
 Account Section : 2358 6408

KALIMPONG MUNICIPALITY

Upper Cart Road, P.O. Kalimpong

Pin - 734 301

Memo No.4290/K.M.

Dated, 6th September, 2016

From
Shri K.K. Lohar
Executive Officer
Kalimpong Municipality



To
The Director
State Urban Development Agency &
Mission Director (WBSULM)
ILGUS Bhawan
H.C. Block, Sector III
Bidhannagar
Kolkata- 700 106

Ref : This Office Memo No.2960/KM dated, 28.7.2016.
Sub : Proposal for shelter to homeless under NULM.

Sir,

With reference to above, the proposal for shelter to homeless people under NULM has been sent to you vide Memo under above reference, however, due to some clerical mistake the schedule of land has been mistyped.

I am enclosing herewith a copy of schedule for favour of kind information and necessary action.

Schedule of land :

Mouza : Kalimpong Town
J.L. No. : 56
Khatian No. : 1402(LR)
Plot No. : 2019 (RS) 2149 (LR)
Area : 0.4825 Acre

Yours faithfully,

(K.K. LOHAR)

Executive Officer
Kalimpong Municipality

Enclosed : As stated above.

N.R.

दार्जिलि


१४०२

कालिम्पोङ टाउन

०५६

०.००

०.४८२५



देश बन्धु चैस्ट क्लिनिक पक्षमा

बसतप्रजा

पश्चिम बंगाल सरकार पक्षमा डि. नं. १४०२

चेयरमेन कालिम्पोङ म्युनिसिप्यालिटी

निज

२१४९

अस्पताल

०.४८२५

१.००००

०.४८२५

मकान १ देश बन्धु चैस्ट क्लिनिक



Records of rights finally passed and finally published under Sub-Section (4) of Section-51A of the West Bengal Land Reforms act 1955 (West Bengal Act of 1955)



उ. मात्र

०.४८२५

Appl. Fee-Rs.10, Authentication Fee: 1 x Rs.10=Rs.10, Total-Rs.20

C.Copy-819

१ / १

08/07/2016

**KALIMPONG MUNICIPALITY
ORDER SHEET**

Sub Division : Kalimpong Case No. _____ of 2016-2017

Sl.No. & Date	Order & Signature of Officer	Name of Action Taken
---------------	------------------------------	----------------------

Extract from the minutes of the 44th Ordinary meeting of the Board of Councillors of Kalimpong Municipality held on 21st July, 2016 at 11.30 a.m.in the Municipal Council Room.

NULM

Agenda No.16 : Tabled the extract copy of Resolution No.20(iii) of the Board Meeting held on 28th June, 2016 regarding to hold a meeting on National Urban Livelihood Mission (NULM).

In this regard, the Executive Officer explained thoroughly about the NULM Project.

1. The main objective of the mission is to alleviate poverty among urban poor through diversified and gainful self-employment and wage-employment. Enhancing and expanding livelihood options of the poor. Building skills among poor for their access to expanding job opportunities. Training and capital support for individual and group micro-enterprises set up by the poor. Ensuring linkages to shelter and other basic services for sustainable poverty alleviation. Building capacity of the urban poor, their institutions and other functionaries involved in livelihoods development and poverty alleviation.
2. To identify a place for construction of shelter for homeless people and send to the State Urban Development Agency. For this purpose, land of this ULB at Chest Clinic is proposed.
3. Constitution of an Executive Committee.
4. Establishment of City Livelihood Centre (CLC) immediately.


Discussed. Considered. All the Ld. Councillors heartily welcomed the project.


Resolution No.16: It is approved by the Board to form the (1) Executive Committee (2) City Livelihood Centre and (3) proposal for shelter to Homeless urban poor and send to the government for further process.

Sd/- Chairperson
Kalimpong Municipality

MOUZA KALIMPONG TOWN
J.L. No. 56
P.S. KALIMPONG
DIST. DARJEELING

SCALE 64" = 1 MILE



Proposed site shown thus 

SCHEDULE OF LAND

R-O-R in favour of Chairman, Kalimpong
Municipality "DESBANDHU CHEST CLINIC"
KHATAN No. 1402 (LR)
PLOT NO. 2019 (R.S.) 2149 (L.R.)
CLASSIFICATION - HOSPITAL
Proposed Area - 0.4825 Acres.

Prepared by:

Labov
Amm

S.D.L. & L.R.O's Office
Villages/1917

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA/23/2014(pt)/ 1418

তারিখ 31.08.2016

ক্রমিক নং

From: Director SUDA
 & Mission Director, WBSULM

To : Chief Engineer,
 Municipal Engineering Directorate

Sub: Proposal for Setting up Shelter for Urban Homeless under DAY-NULM in North Barrackpore Municipality

Sir,

I am to invite a reference to memo. no. 830/NB/PWD dated: 18.08.2016 from Chairman North Barrackpore Municipality (copy enclosed) in connection with the above subject and to request you to kindly instruct concerned officer of M.E.D to coordinate with the ULB and facilitate in preparing a DPR for the same.


Yours faithfully,


 Director SUDA
 & Mission Director, WBSULM

Memo. no. SUDA/23/2014(pt)/ 1418 /1(1)

Date: 31.08.2016

Copy forwarded for information to Chairman, North Barrackpore Municipality


 Director SUDA
 & Mission Director, WBSULM

o/c

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



Phone : 033-2593-2028, 033-2592-0429
Fax : 033-2592-6004

NORTH BARRACKPORE MUNICIPALITY

PALTA, POST : BARRACKPORE

DIST : NORTH 24 PARGANAS

PIN - 700120

Ref: 838/NBM/WD

Dated: 18.08.16

From: Sri Malay Ghosh
Chairman
North Barrackpore Municipality.

To: The Director
State Urban Development Agency
ILGUS BHAVAN
H-C Block, Sector - III
Bidhannagar, Kolkata - 700106

SMM(SESI)



JDCSD
l
23/8/16

Sub.: Setting up Shelter for Urban Homeless in North Barrackpore Municipal Town

Ref.: Your Memo No - SUDA-23/2014/594 dated 16/06/2015

Sir,

Enclosed please find herewith a Photocopy of the letter bearing no 233/NBM/AE dated 07/06/2016 as received by your good office which will speak for itself.

In view of the above, I am requesting you to take necessary action from your end at the earliest.

Thanking you

Yours faithfully,


Chairman,
North Barrackpore Municipality.
Chairman
North Barrackpore Municipality
Encl: As stated


Ref.: _____

Dated: _____

Copy with copy of Res. No 10 of CIC Meeting dt. 19/02/2016 & copy of Site Plan forwarded for necessary information and necessary action to:

The Chief Engineer, ME Directorate, Govt. West Bengal
Bikash Bhavan, Salt Lake, Kolkata - 700091

Encl: As stated


Chairman,
North Barrackpore Municipality
Chairman
North Barrackpore Municipality



O/C.

Phone : 033-2593-2028, 033-2592-0429
Fax : 033-2592-6004

NORTH BARRACKPORE MUNICIPALITY

PALTA, POST : BARRACKPORE
DIST : NORTH 24 PARGANAS
PIN - 700120

Ref: 233/NBM/AE

Dated: 07.06.16

From : Sri Melay Ghosh,
Chairman,
North Barrackpore Municipality.

To : The Director
State Urban Development Agency
ILGUS BHAVAN
H-C Block, Sector - III
Bidhannagar, Kolkata - 700106

Sub.: Setting up Shelter for Urban Homeless in North Barrackpore Municipal Town

Ref.: Your Memo No - SUDA-23/2014/594 dated 16/06/2015

Sir,

With reference to the above this is to inform you that a plot of land at Strand Road, beside Nawabganj Sadharan Granthagar, Ward No - 17 has been identified as the site for proposed construction of setting up shelter for Urban Homeless in North Barrackpore Municipal Town. This has been duly considered and approved in a Chairman -in - council meeting dated 19/02/2016 vide resolution no 10

This is also to be noted that the above said plot is free from encroachments and under the sole possession of the ULB.

Thanking you

Yours faithfully,

Chairman,
North Barrackpore Municipality.

North Barrackpore Municipality

Encls: 1. Extract copy Res. No. 10 of CIC meeting dt 19/02/2016
2. Site Plan

Ref.: 233(1)/NBM/AE

Dated: 07.06.16

Copy with copy of Res. No 10 of CIC Meeting dt. 19/02/2016 & copy of Site Plan forwarded for necessary information and necessary action to :

The Chief Engineer, ME Directorate, Govt. West Bengal
Bikash Bhavan, Salt Lake, Kolkata - 700091

Encls: As stated

Chairman,
North Barrackpore Municipality

Received without verification
Office of the Chief Engineer, M. E. Dept
Bikash Bhavan, (South Block)
Salt Lake, Kolkata
08.6.16



email id : northbarrackporemunicipality@gmail.com , nbm@northbarrackporemunicipality.org
Website : www.northbarrackporemunicipality.org