

DETAILS PROJECT REPORT HOUSING FOR ALL 2018-2019



DUBRAJPUR MUNICIPALITY

2018-2019



Office of the Councillors
DUBRAJPUR MUNICIPALITY

Phone: (03462) 244362

Fax: 03462 - 245171

Email ID:- dubrajpurmunicipality@gmail.com

P.O.- DUBRAJPUR • Dist.- BIRBHUM

Memo No. 2055 /DM/2018

Date 19/11/ 2018

To
The Director,
State Urban Development Agency,
H.C. Block, Sector-III
ILGUS Bhavan, Salt Lake city,
Kolkata-106

Sub:- Sent DPR and Beneficiary list for the year 2018-19 in C/W Housing for All.

Sir,

I am sending herewith the DPR and Beneficiary list in Prescribed format for the Year 2018-19 in C/W Housing for All in respect of Dubrajpur Municipality.

This is for your kind favour and taking necessary action.

With thanks,

Your faithfully


Executive Officer
Dubrajpur Municipality
Birbhum



Table of Contents

Introductory Note by Chairperson / Mayor	
List of Tables	
List of Figures and Maps.....	
Abbreviations	
Working Definitions.....	
Brief Project Details.....	
Section 1: Introduction	
Section 2: Salient features of HFAPoA and its linkage with proposed project and its justification	
2.1 General introduction on status and Prioritization for proposed project	
2.2. Summary of findings of HFAPoA. Physical infrastructure & Social infrastructure, Spatial, demographic and socio-economic profiles of slums/ Non slums;.....	
2.3 Tenure Status	
2.4 Choice of Option/Vertical and its justification for housing and/or infrastructure	
2.5 Resource mobilization strategy and Implementation strategy	
Section 3: Project Concept and Scope.....	
3.1 Introduction of slum(s)/non Slum Area:	
3.2. Location of slum(s) / non Slum Area, Tenural Status, Land use and Land Possession status	
3.3. Existing basic infrastructure and its coverage	
Section 4 – Description of Proposed Project and Planning	
4.1 Provision of Housing.....	
4.2 Adoption of green/low cost technology in the project.....	
4.3 Disaster Management and Mitigation.....	
4.4 Statutory approval including environmental clearance (as applicable)	
Section 5 – Project Cost Estimate.....	
5.1. Abstract cost estimates	
5.1.1 Component wise abstract for each slum/Non slums area.....	
5.1.2.Consolidated abstract for all slums as applicable	
5.2. Detailed Estimates.....	
5.2.1. Detailed Estimate of Provision of Housing.....	
5.2.2. Detailed Estimate of adoption of technology if any	
5.2.3. Detailed Estimate of disaster management and mitigation	
5.2.4. Detailed Cost of Environment Clearance.....	
5.3. Estimated project cost for DPR will be the total figure and collated figure of all the slum wise summary sheets.	

5.4.The project cost estimate in the DPR should include –.....

Section 6 – Project Implementation & Management Framework.....

6.1. Institutional Framework for implementation.....

6.2. Implementation schedule (Bar Chart) Error! Bookmark not defined.

6.3. Quarterly component wise investment schedule vis-a-vis means of finance
(Central/State/ULB/Beneficiaries share)

6.4. Project Management Set-up.....

6.5. Monitoring mechanism at State, ULB and Community level.....

6.6. Quality Control & Quality Assurance Plan.....

Section 7 – Operation & Maintenance Plan

Section 8 – Project Financials

Section 9

Annexure to DPR:

PREFACE

PREFACE

Pradhan Mantri Awas Yojana (PMAY) aims at Providing Housing for All (HFA) by 2022 when the Nation Complete 75 years of its independence.

The urban homeless persons contribute to the economy of the cities and thus the Nation as cheap labour in the informal sector; yet they live with no shelter or social security. The urban homeless service with many challenges like no access to elementary Public Services such as health, education, food, water and sanitation. Pradhan Mantri Awas Yojana (PMAY) also aims at providing a pucca house to every family with water connection, toilet facilities, 24 X 7 electricity supply and access.

The Mission seeks to address the housing requirement of urban poor including slum dwellers through "In Situ" Slum Redevelopment, Affordable Housing through credit linked subsidy, and Affordable Housing in partnership and subsidy for beneficiary led individual house. Under the mission, beneficiaries can take advantage under one component only.

Total beneficiaries of the scheme are 683 nos from 40 nos slum projected for the year 2018-19

Total cost of the project is **Rs. 2764.78 lakhs** as per relevant Department & P.W.D. schedule of Rates.

INTRODUCTORY NOTE :

Dubrajpur is a small but an important Town in the District
Of Birbhum nearby the Head quarter of Birbhum District.

On the outset I would like to take this privilege to let know you that Dubrajpur Municipality has finished the preparation of **Housing for All Plan of Action for the time frame 2015-16 to 2021-22**. The municipality has conducted introductory workshop of the Housing for ALL among the members of Board of councillors. Thereafter the core team has been formed for the preparation of the Plan. The Core team has organized several workshops, Focus Group Discussions, Ward Level Consultations among the people across the sections of the citizens and the staff members of the municipality. Citizen, elected councilors and other stakeholders have had interactive sessions and opined about their need, demand, aspirations and the concerned personnel duly recorded those views. The **Housing for All Plan of Action** is the outcome of the series of Demand survey workshops, FGDs, Consultations and meetings. It has been compiled by the technical persons of Sainthia Municipality which have eventually become the **Housing for All Plan of Action** of Sainthia Municipality. The respected citizens expressed their valuable opinions and views. Again those views have been duly incorporated in the **Housing for All Plan of Action**.

The people of the Municipality, the elected councilors, the staff members, the surveyors, the technical persons have extended their fullest cooperation in preparing the whole process of **Housing for All Plan of Action**. I must take the opportunity to acknowledge their endeavors and extend gratitude to the authorities of SUDA and MA Department of Govt. Of W.B. for extending their co operation.

I wish that this **Housing for All Plan of Action** would enable the ULB to undertake comprehensive, sustainable development of its jurisdiction with the growing demand of 21st century's modernized society.

PLANNING TEAM

1. Shri.. Kamal Kanti Das, Executive Dubrajpur Municipality
2. Shri. Aswini Mahata, Head Clerk, Dubrajpur Municipality
3. Shri. Shyam Sundar De, SAE, Dubrajpur Municipality
4. Shri Sandip Banerjee, Clerk, Dubrajpur Municipality

List of Tables

No.	List of Tables
1. Table	Administrative Boundary
2. Table	2. Population of Dubrajpur
3. Table	3. City at a glance
4. Table	4. Number of Housing proposals under diff. projects
5. Table	5. Land are pattern in Dubrajpur
6. Table	6. Other land categories
7. Table	7. Features for water supply in Dubrajpur as on 2014-15
8. Table	8.Source of Water Supply for Household
9. Table	9.Overview of Drainage Network
10. Table	10.Overview of Sanitation Facility
11. Table	11. Benchmarks: Sewerage and sanitation in Dubrajpur as on 2011
12. Table	12.Quantity of Waste generated per day from diff. sources
13. Table	13. Ward wise slum population in Dubrajpur
14. Table	14. Caste and Religion wise distribution of households in slums
15. Table	15. Housing structure type of all slums
16. Table	16. Status of slums in Dubrajpur as per location
17. Table	17. Land use pattern area land value of all 53 slums of Dubrajpur
18. Table	18. Ward wise population density of slums
19. Table	19. Indicator for assessing security of tenure status
20. Table	20. Distribution of slum based on Tenure status
21. Table	21. Distribution of family heads of the slum
22. Table	22. Caste and Religion wise distribution of households in slums
23. Table	23. Ownership details of the households
24. Table	24. Housing structure details of households
25. Table	25. Type of housing requirement details of the household
26. Table	26. Type of Scheme adopted by slum households for Housing requirement
27. Table	27.Slum Development under IHSDP Scheme
28. Table	28. Summary of Water supply statu
29. Table	29. Summary of Drainage system status
30. Table	30.Summary of Road Network
31. Table	31. Summary of Streetlight Status

No.	List of Tables
32. Table	32.Summary of Sanitation Status
33. Table	33. Existing Housing Shortage
34. Table	34. Projected population growth
35. Table	35. Requirement of additional house
36. Table	36. Housing shortage up to year2025
37. Table	37. Requirement of Additional Housing for Non-slum household in Projected period
38. Table	38.Year wise Proposed intervention in Slums
39. Table	39. Year wise Proposed intervention for other than Urban poor
40. Table	40. Year wise Target under Different Components
41. Table	41. Total central assistance requirement of the project

List of Maps

No.	List of Maps
1.	1. Land used map of Dubrajpur Municipality
2.	3. Slum pockets in Dubrajpur Municipality map

List of Figures

No.	List of Figures
1.	1. Stakeholder workshop at Dubrajpur
2.	2. Number of slums across four zones
3.	3. Land Tenure Status
4.	4. Source of Drinking water in Slum areas
5.	5. Sanitation facilities in slum areas
6.	6. Four implementation verticals
7.	7. Institutional mechanism

LOCATION OF DUBRAJPUR



Abbreviations

A&OE	Administrative Expenses	LIG	Low Income Group
AHP	Affordable Partner Housing	MD	Mission Director
AIP	Annual Implementation	MoA	Memorandum of Agreement
BMTPC	Building Material Promotion Council	MoHUP	Ministry of Housing and Poverty Alleviation
CDP	City Development Plan	MoU	Memorandum of Understanding
CLS	Credit Linked Subsidy	NA	Non Agricultural
CNA	Central Nodal Agency	NBC	National Building Code
CPHEE	Central Public Health Engineering Organisation	NHB	National Housing Board
CSMC	Central Sanctioning Monitoring Committee	NOC	No Objection Certificate
DIPP	Department of Industrial Promotion and Planning	NPV	Net Present Value
DPR	Detailed Project Report	PLI	Primary Lending Institution
EMI	Equated Monthly Installment	RWA	Residents' Welfare Association
EWS	Economically Weaker Section	SECC	Socio Economic Caste Census
FAR	Floor Area Ratio	HFAPo	Slum Free City Plan
FSI	Floor Space Index	SLAC	State Level Appraisal
HFA	Housing for All	SLNA	State Level Nodal Agency

HFAPo	Housingfor All Pla	SLSMC State Level Sanc	Committee
IEC	Information Edu	TDR	Transfer of Deve
	Communication		
IFD	Integrated Fina	TPQMA	Third Party Qual
			Agency
IIT	<u>Indian InstitutTechnol</u>	ULB	Urban Localy Bod
IS	<u>Indian Standard</u>	UT	Union Territory

Working Definitions

Affordable Housing Projects	Projects where 35 % of the Affordable Housing
Beneficiary	A beneficiary family will comprise a beneficiary family should weather not own dwelling in his/her name or in the name of a
Carpet Area	Area enclosed within the walls, actual thickness of the inner walls.
Central Agencies	Nodal Agencies identified by Ministry Linked subsidy of the component mission
Economic Weaker Section (EWS)	EWS households are defined as households with annual income criteria in consultation as per local weather all single unit or a unit in area of upto adequate 30 sq.m. with civic services like toilet, water, electricity etc local needs with information to Ministry
EWS House	An -weather all single unit or a unit in area of upto adequate 30 sq.m. with civic services like toilet, water, electricity etc local needs with information to Ministry
“Floor Area Ratio” (FAR)/FS	The quotient obtained by dividing total covered area by the area of the plot: $\text{FAR} = \frac{\text{Total covered area on all floors}}{\text{Plot area}}$ If States/Cities have their own definition, variation shall be accepted under the mission
Implementing Agencies	Implementing agencies are the agencies Authorities, and Housing Boards etc/. <u>SLSMC for implementing Housing for A</u>
Low Income Group (LIG)	LIG households are defined as households with annual income up to Rs. 1,00,000 (Rupees Three Lakhs One) up to Rs. 1,50,000 shall have flexibility to redefine the annual income in consultation with the Centre.
Primary Institutions (PLI)	Scheduled Commercial Banks, Housing (RRBs), State Cooperative Banks, Cooperative Banks, Urban Cooperative Banks, etc. as may be identified by
Slum	A compact area of at least 70 households or 300 people living in congested tenements, in unhygienic conditions, with inadequate infrastructure and lacking in proper sanitation
State Level Nodal Agency (SLNAs)	Agency designated by the State Agencies
Transfer of Development Rights (TDR)	means making available to a certain landowner the right to develop the area relinquished or surrendered Rights (extra built up area himself in some

Executive Summary

Project Details

1	Name of the State:	:	West Bengal
2	Name of the District:	:	Birbhum
3	Name of the City:	:	Dubrajpur
4	Project Name:	:	HFA-DUBRAJPUR 2018-19
5	Project Cost (Rs. in Lakhs)	:	2,764.78
6	Central Share (Rs. in Lakhs)	:	1,024.50
7	State Share (Rs. in Lakhs)	:	1,443.86
8	ULB Share (Rs. in Lakhs)	:	125.67
9	Beneficiary share (Rs. in Lakhs)	:	170.75
10	Total Infrastructure Cost (Rs. in Lakhs)	:	251.34
11	Percentage of Infrastructure Cost of Housing Cost	:	10
12	Infrastructure Cost per Dwelling Unit (Rs. in Lakhs)	:	0.368
13	Year of Implementation	:	2018-19
14	Component Housing Construction	:	Beneficiary Led Construction (BLC)
15	SOR Adopted	:	PWD (WB) w.e.f 1.7.14 with current corrigendum

Project Contributions (Physical + Financial) (Rs. in Lakh)

Sl	Scheme Component	Type	Qty	Unit	Rate (in Rs/Unit)	Proposed Project Cost (In Lakh)	Appraised Project Cost (In Lakh)	Central Share (Rs. 1.5Lakh/ DU)	State Govt. Share (Rs. 1.93Lakh/ DU)	ULB Share @ 0.184 Lakh/ DU	Beneficiaries Share @ 0.25 Lakh/DU)
A. HOUSING											
1	New in-situ										
	Single Storied Units		683	Nos	368000.00	2,513.44	2,513.44	1,024.50	1,318.19	0.00	170.75
Total Housing Cost Sub Total (A)						2,513.44	2,513.44	1,024.50	1,318.19	0.00	170.75
B. INFRASTRUCTURE											
Sl	Scheme Component	Type	Qty	Unit	Rate (in Rs/Unit)	Proposed Project Cost (In Lakh)	Appraised Project Cost (In Lakh)	Central Share (Rs. in Lakh)	State Govt. Share (@50%) (in Lakh)	ULB Share (@50%) (in Lakh)	Beneficiaries Share (in Lakh)

1 ROADS (TO BE FILLED UP)

	Road	C.C	6206.1	Sqm.	2271.00	140.94	140.94	0.00	70.47	70.47	0.00

2. WATER SUPPLY (TO BE FILLED UP)

--	--	--	--	--	--	--	--	--	--	--	--

3 STORM WATER DRAINS (TO BE FILLED UP)

	Surface Drain	Brick Masonary	5409.11	Mtr.	2041.00	110.40	110.40	0.00	55.20	55.20	0.00
	Total Infrastructure Cost Sub Total (B)					251.34	251.34	0.00	125.67	125.67	0.00
	GRAND TOTAL (A+B)					2,764.78	2,764.78	1,024.50	1,443.86	125.67	170.75

Sade

Signature of the ULB level

Competent
officer

Technical

S.A.E (Building)

DUBRAJPUR MUNICIPALITY

Birbhum

Name & Designation:

SAHJAN SUNDAR DE
SAE (BUILDING)

Fax No:

Signature of the State level

Competent

Technical

Officer

Name & Designation: Chief

Engineer, MeDte, GoWB

Bikash Bhavan, South Block, 1st
Floor, Salt lake, Kol-91

Fax No:

033-23375474

Telephone No:

Telephone No:

033-23371331

E-mail:

E-mail:

ce_medte@yahoo.
com

Signature

Director(SUDA)

N_____ & Designation: Smt D. Dutta Gupta,
IAS, Director, SUDA

Fax No: 033-23585767

Telephone No: 033-23585767

E-mail: wbsudadir@gmail.com



Administrator
Dubrajpur Municipality
Signature of the Mayor/
Chairperson/ Municipal
Commissioner/Administrator

Name & Designation: *Rajib Mondal*
S.D.O. (Suri Sadar)

Fax No:

Telephone No:

E-mail:


Annexure 7C
(Para 14.5 of the Guidelines)
Format for Project under Beneficiary Led Construction Or Enhancement

1	Name of the State:	:	West Bengal						
2	Name of the District:	:	Birbhum						
3	Name of the City:	:	Dubrajpur						
4	Project Name:	:	HFA-DUBRAJPUR 2018-19						
5	Project Code:	:	19801668034N0						
6	State Level Nodal Agency:	:	State Urban Development Agency (SUDA)						
7	Implementing Agency/ ULB	:	Dubrajpur Municipality						
8	Date of Approval by State Level Sanctioning and Monitoring Committee (SLSMC)	:							
9	No. of location covered in project: No of Slum Area Covered & No of Non Slum Area Covered	:	Name of Location	No. of beneficiaries	Whether Slum / Non-Slum	If Slum, then Slum type	If slum, whether it gets completely rehabilitated		
		:	Dubrajpur Municipal Area	683	Covering both Slum & Non-Slum area	Notified	No		
10	Project Cost (Rs. In Lakhs)	:	2,764.78						
11	No. of beneficiaries covered in the project	:	GEN	SC	ST	OBC	Total	Minority	Person with Disability
		:	343	150	10	180	683	155	23
12	Whether beneficiary have been selected as PMAY Guidelines?	:	Yes						
13	No. of Houses constructed / acquired. Please specify ownership (Any of these)	:	Joint	Female	Male	Transgender			
		:	00	103	580	N.A			
14	No. of beneficiaries covered in the project	:	Male	Female	Transgender				
		:	580	103	N.A				
15	Whether it has been ensured that selected beneficiaries have rightful ownership of the land ?	:	Yes						
16	Whether building plan for all houses have been Approved?	:	Yes						
17	i. GoI grant required (Rs. 1.5 lakh per eligible beneficiary) (Rs. in Lakhs)	:	1,024.50						
	ii. State grant, (Rs. in Lakhs)	:	1,443.86						

	iii. ULB grant (Rs. in Lakhs)	:	125.67
	iv. Beneficiary Share (Rs. in Lakhs)	:	170.75
	v. Total (Rs. in Lakhs)	:	2,764.78
18	Whether technical specification / design for housing have been ensured as per Indian Standards / NBC/ State Norms?	:	Yes
19	Whether it has been ensured that balance cost of construction is tied up with State Grant, ULB Grant & Beneficiary Share ?	:	Yes
	Whether trunk and line infrastructure is existing or being provisioned ?	:	
	i. Water Supply	:	Yes
	ii. Sewerage	:	No
	Road	:	Yes
	iv. Storm Water Drain	:	Yes
	v. External Electrification	:	Yes
	vi. Solid Waste Management	:	Yes
	vii. Any Other	:	Yes
	viii. In case, any infrastructure has not been proposed, reason thereof.	:	-
20	Whether disaster (earthquake, flood, cyclone, landslide etc.) resistant features have been adopted in concept, design and implementation of the project ?	:	Yes
21	Whether Demand Survey Completed for entire city ?	:	Yes
22	Whether City-wide integrated project have been formulated ? If not reasons thereof ?	:	Yes
23	Whether validation with SECC data for housing condition conducted ?	:	Yes
24	Whether Direct Benefit Transfer (DBT) of fund to individual bank account of beneficiary ensured in the project ?	:	Yes
25	Whether there is provision in DPR for tracking/monitoring the progress of individual houses through geo-tagged photographs ?	:	Yes
26	Whether any innovation/cost effective / Green technology adopted in the project?	:	Yes

27	Comments of SLAC after techno economic appraisal of DPR :	Project covers the most needy beneficiaries
28	Project brief including any other information ULB/State would like to furnish :	The project covers all wards
29	Project Submission Date to SLSCM :	

It is hereby confirmed that State/UT and ULB have checked all the beneficiaries as per guidelines of HFA. It is also submitted that no beneficiary has been selected for more than one benefit under the Mission including Credit Linked Subsidy Scheme (CLSS) component of the Mission.


 Administrator
 Dubraipur Municipality
 Signature of the
 Mayor/ Chairperson/Municipal
 Commissioner/Administrator

 Signature
 Chief Engineer
 M.E Dte,GoWB

 Signature
 (Director,SUDA)

 Signature
 (Secretary,UD & MA Department,GoWB)

FUND FLOW PATTERN

Rupees in lakhs

NAME OF THE SCHEME	ESTIMATED COST	YEAR 2018-19				TOTAL
		GOI	GOWB	ULB	Beneficiaries	
PMAY Project 2017-18 - Dubrajpur Municipality	2764.78	1024.50	1443.86	125.67	170.75	2764.78

PHASING OF FUND

REQUIREMENT OF FUND

Rupees in lakhs

YEAR 2018-19	RELEASE OF FUND				
	GOI	GOWB	ULB	Beneficiaries	TOTAL
1st Installment @ 40%	409.80	577.54	50.268	170.75	1769.20
2nd Installment @ 40%	409.80	577.54	50.268	0.00	1519.20
3rd Installment @ 20%	204.90	288.72	25.134	0.00	759.60
TOTAL	1024.50	1443.86	125.67	170.75	2764.78

Rupees in lakhs

SL. NO	NAME OF THE SCHEME	YEAR 2018-19	TOTAL
1	PMAY Project 2018-19 - Dubrajpur Municipality	2764.78	2764.78
Total		2764.78	2764.78

AIP Tables**Annexure 6**

(Para 8.6 & Para 14.4 of the Guidelines)

Summary Sheet for Annual Implementation Plan (AIP) for the Year 2018-19

District:	Birbhum							
Name of the ULB:	Suri							
Admissible Component	Target for the Year 2015-16	Achievement for the Year 2015-16	Target for the Year 2016-17	Achievement for the Year 2016-17	Target for the Year 2017-18	Achievement for the Year 2017-18	Target for the Year 2018-19	Remaining Target as per HFAPoA
A. Beneficiary Led Construction								
• New Houses	420	420	0	0	1000	1000	683	2324
• Enhancement	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
• Sub Total (A)	420	420	0	0	1000	1000	683	2324
B. In-situ Slum Rehabilitation with participation of Private Sector								
• Number of Slums	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
• Number of Households (B)	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
C. Affordable Housing in Partnership (EWS Category) (C)	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
D. Credit Linked Subsidy								
• EWS Households	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
• LIG Households	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
• Sub Total (D)	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil
E. TOTAL (A+B+C+D)	420	420	0	0	1000	1000	683	2324

Table.20 III. Year-wise Proposed Interventions in Slums & Non-Slums

Year	Number of Beneficiaries and Central Assistance Required (Rs. in Crores)													
	Redevelopment thru Private Partner Participation*			Beneficiary-led Construction			Credit Linked Subsidy***			Affordable Housing in Partnership			Total	
	No. of Slums	No. of Beneficiaries	Amount	No. of Slums	No. of Beneficiaries	Amount	No. of Slums	No. of Beneficiaries	Amount	No. of Slums	No. of Beneficiaries	Amount	No. of Beneficiaries	Amount
2015-16	NIL	NA	NA	40	420	6.3	NIL	NA	NA	NIL	NA	NA	420	6.3
2016-17	NIL	NA	NA	-	-	-	NIL	NA	NA	NIL	NA	NA	-	-
2017-18	NIL	NA	NA	40	1000	15.00	NIL	NA	NA	NIL	NA	NA	1000	15.00
2018-19	NIL	NA	NA	40	683	10.245	NIL	NA	NA	NIL	NA	NA	683	10.245
2019-20	NIL	NA	NA	40	1000	15.00	NIL	NA	NA	NIL	NA	NA	1000	15.00
2020-21	NIL	NA	NA	40	1000	15.00	NIL	NA	NA	NIL	NA	NA	1000	15.00
2021-22	NIL	NA	NA	40	324	4.86	NIL	NA	NA	NIL	NA	NA	324	4.86
Total	NIL	NA	NA	40	4427	66.405	NIL	NA	NA	NIL	NA	NA	4427	66.405

* Each beneficiary at the rate of one lakh each, **Each Beneficiary at the rate of 1.5 lakh each, *** Just put number of beneficiaries, amount is not required,**** Affordable Housing in Partnership @ 1.5 lakh each

22 V. Year-wise targets under different components :-

Interventions		Number of Beneficiaries and Central Assistance Required (Rs. in Crores)														Total	
		2015-16		2016-17		2017-18		2018-19		2019-20		2020-21		2021-22			
		No.	Amoun t	No.	A moun t	No.	Amoun t	No.	Amoun t	No.	Amoun t	No.	Amoun t	No.	Amoun t	No.	Amount
Redevelop ment through Private Participat ion	Slu ms	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA
Subsidy for beneficia ry-led/ improve ment of existing house	Slu ms	420	6.3	-	-	1000	15.00	683	10.2 45	1000	15. 00	100 0	15.00	324	4.86	4427	66.405
	Non - Slu ms	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA
Cre diti l subsidy to individua l beneficia ries	Slu ms	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA
	Non - Slu ms	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA	NIL	NA
Affordabl e Housing in Partnersh ip (AHP)																	
		0	0	94	1. 4	94	1.41	94	1.41	94	1.4 1	94	1.41	94	1.41	564	8.46
Total		420	6.3	-	-	1000	15.00	683	10.2 45	1000	15. 00	100 0	15.00	324	4.86	4427	66.405

HFA Under Pradhan Mantri


Name of the City: Dubrajpur

Total Infrastruct


SL.	NODESCRIPTION OF	WORKQUANTITYUNIT	RATE UNIT	TOTAL (In L
1	Roads			
ii	CC Roads	4100	Sqm	2271.00 93.
Total Road Cost Sub Total				93.
2	Storm Water Drains			
i	Surface drain Bri 300mm x 300 mm	3011	Mtr.	2041.00 61.
Total Storm Water Drains Cost				61.
Grand Total (A+B+C)				154

Implementation Schedule 201

		Year 2015-16															
		December				January				February				March			
		1st	Week2nd	Week3rd	Week4th	Week1st	Week2nd	Week3rd	Week4th	Week1st	Week2nd	Week3rd	Week4th	Week1st	Week2nd	Week3rd	Week4th W
\$i	Activi																
No																	
1	Invitation of Tenders																
2	Housing Blocks																
2.	Single sto including																
3	Road																
3.2.0	m wide																
4	Drain																
4.Sec:	300mm																



This chart shows that population Municipality of Dubrajpur growing a similar Now, we can show the expected population for the next



SECTION :2.1

GENERAL INTRODUCTION ON STATUS AND PRIORITIZATION

"Housing for All" Mission for urban area-2022 will and bethisimp Mission will provide central assistance implementing agencies providing houses eligible to all families/beneficiaries by 2022.

Mission will be implemented as Centrally Sponsored Sch credit linked subsidy will which be implemented a Central Sector

A beneficiary family will comprise husband, wife, daughters. The beneficiary family should not own a pucca house in the name of any member of the family anywhere in India to be assisted under the mission. States/UTs, -of at date the iron di which beneficiaries need that tour be a resident area for of being eligible under the scheme Mission. with all its component has become 17.06.2015 and implemented up will be to 31.03.2022.

- Mission to **4041** cover **statutory** land **town beneficiaries** belonging categories. All statutory cities/ towns will be covered
- Mission has four components:
 - ☐ "In situ" Rehabilitation of **slum dwellers** using **land as a resource** through **private participation**.
 - ☐ **Credit Linked Subsidy (CLSS) Scheme**
 - ☐ **Affordable in Housing Partnership (AHP)**
 - ☐ Subsidy for **self-help beneficiary individual self construction house or (BLS) enhance**

National Poverty Alleviation Programmes and PMAYa

Slum: the urban area of

Under section-3 of the Slum Area Improvement and Clearance Act, 1956, slums have been defined as mainly those residential areas where dwellings are in any respect unfit for human habitation by reasons of dilapidation, overcrowding, faulty arrangements and designs of such buildings, narrowness and faulty arrangement of streets, lack of ventilation, light or sanitation facilities or any combination of these factors which are detrimental to safety, health and morals. Thus, conceptually slums are compact overcrowded residential areas (and not

isolated or scattered dwellings) unfit for habitation due to lack of one or more of the basic infrastructure like drinking water, sanitation, electricity, sewerage, street setce.

It is in this background that in the 2001 Census, an innovative attempt was made to collect demographic data from slum areas across the country.

As per 2001 population census, the slum population is estimated to be 61.8 million, out of a total urban population of 285.35 million people residing in urban areas.

The analysis of the data in this report provided an overview of the population characteristics of slums and squatter settlements and is expected to serve as a benchmark for pragmatic and realistic town planning while dealing with the issue of slums and slum dwellers.

Background

Urbanization is fast becoming the defining process in shaping the course of social transformation and ensuing development concerns in India. About 37 million persons or about 31% of India's population of 1.21 billion lived in urban areas in 2011, spread over 516 towns.

As per Report on Indian Urban Infrastructure and I Services (NIUA) Report, the urban population is likely to grow to about 60 million by 2031. About one-fourth (24%) of the urban population of India is poor. Their expenditure on consumption goods is less than the poverty line benchmark. The benefits of urbanization have eluded this burgeoning 67 million urban poor population, most of whom live in slums. An analysis of population growth trends between 1991 and 2001 shows that while India grew at an average annual growth rate of 2%, urban India grew at 3%, megacities at 4% and slum populations rose by 5%. This rapid and unplanned urbanization and simultaneous growth of urban population in the limited living spaces has a visible impact on the quality of life of the slum dwellers of the city.

It is increasingly clear that sustainable growth can only take place when it is inclusive and hence the entire population including the poor and marginalized need to have at the very least access to decent shelter, basic amenities, livelihoods and a voice in governance. Keeping this in mind the Government of India and the various State Governments have been taking up several schemes on partnership mode.

National Missions for Slum Development and Poverty Reduction

The Government of India is committed to creating a slum free India as part of the Jawaharlal Nehru National Urban Renewal Mission (JNNURM) and its mission on Basic

Services for the Urban Poor (BSUP) More. Recently it has also launched the Pradhan Mantri Awas Yojana (PMA) for providing Housing for All (HFA) by 2022 within years of its independence.

Jawaharlan Nehru National Urban Renewal Mission (JNNURM): JNNURM is a reform-linked urban development and slum upgrading program. Under JNNURM, the Government of India has been providing central assistance to 65 metro and large cities to invest in infrastructure improvements with governance reforms under the sub-mission on Urban Development. Under JNNURM, broad two projects run in this municipal Water Supply scheme under UIDSSM

Swarna Jayanti Shree Rozgar Yojana (SJRY): SJRY is a centrally sponsored program and it mainly emphasizes on the poverty reduction through employment generation. Main target groups of the program are: Urban poor, Women, SC/ST, Disabled etc.

Integrated housing and slum development program (IHSDP): IHSDP was under Jawaharlal Nehru Urban Renewal Mission (JNNURM) beginning from the year 2005-2006. The major objectives for the IHSDP program are:-

Focused attention to integrated development of basic services to the poor. The basic services include security of tenure, affordable price, improving housing, water supply and sanitation.

Secure effective linkages between asset creation and asset management so that the basic services to the urban poor created in the cities, are not only maintained efficiently but also become self-sustaining over time.

HFA PoA and Pradhan Mantri Awas Yojana (Housing for All)

To give pucca house for everyone in the family is the global agenda. One of the Millennium Development Goals (MDGs) is to 'achieve significant improvement in the lives of slum dwellers, by 2020. Similar goals are set forth by Pradhan Mantri Awas Yojana 2022, to create pucca house for every family.

ULBs undertake a demand survey through suitable means housing. While validating demand survey, Cities should move from rural to urban areas to just to take advantage of housing migrants from list of beneficiaries. On the basis of cities prepare Housing for All Plan of Action (HFAPoA)

housing by eligible beneficiaries in the city selected along with the verticals. The information regarding beneficiaries in preparing HFAPoA, ULB and Implementing Agencies affordable housing stock already available in the city as Census houses is vacant.

Bank account number and Aadhaar number/Voter ID card/ details of intended beneficiaries house ownership certificate from Revenue of beneficiary's native district will be integrated to avoid duplication of benefit to one individual family. By ensuring their eligibility time of preparation of the project and

On the basis of HFAPoA, States/Cities subsequently prepare (AIPs) dividing the task upto 2022 in view of various cities, HFAPoA and AIPs-city is prepared (ward/zone at etc sub.) level with concerned State/UT Government. The result of demand so discussed with local representatives including MLAs and that MP's views adequately factored in while finalising the

Cities which have already prepared Slum Free City Plan housing plan with data housing, data will be used for preparing the existing "H for All Plan of Action" (HFAPoA). Houses constructed accounted while preparing HFAPoA

Introduction to Pradhan Awas Yojna Mantri PMAY)

Pradhan Mantri Awas Yojna (PMAY), a path breaking scheme for the slum dwellers and urban poor envisages a 'Pucca house to' though encourage State to tackle every family the problem of slums in a holistic manner. It calls for a multi-pronged approach focusing on:

- Bringing existing slums within the formal system and enabling them to avail of the same level of basic amenities as the rest of the town.
- Redressing the failures of the formal system that lie behind the creation of slums
- Tackling the shortages of urban land and housing that keep shelter out of reach of the urban poor and force them to resort to extra-legal solutions in a bid to retain their sources of livelihood and employment
- Enactment of a set of reforms at the state and city level related to inclusive planning, regulation and financing, which would ensure that adequate fresh housing

stock and services get created on an ongoing basis to address both current and future needs of cities

- An integrated approach covering shelter, services and livelihoods for poor urban communities

Need or Projects

The projects are needed to fully understand and develop redevelopment models that can be replicated in the city with benefits. One of the key objectives of developing The Projects is to incentivize innovation and encourage new approaches and solutions that can demonstrably improve the quality and quantity of shelter and services for the poor.

Such innovation could encompass:

- Projects with strong community participation i.e. Slum upgradation/ redevelopment projects initiated/spearheaded by the community; or with their demonstrable involvement and participation in design, planning and implementation
- Creation of fresh rental housing stock and transit shelters
- New models of public-private partnerships whereby the private sector can be encouraged to take up affordable housing for the EWS/LIG
- Innovations in planning, demonstrating integrated livelihoods, shelter and services; or convergence
- Innovative or cost-effective and green building design and technologies
- Financial innovations in delivering the city/statewide programme

Duration of Project

The duration of Pradhan Mantri Awas Yojana (PMAY) is 2

Eligible Components of the PMAY

A EWS beneficiary family will include married children, husband, wife and The beneficiary family should own a pucca house (in his/her name or in the name of any member of the family eligible to receive central mission assistance, under the

EWS households are defined as households having an annual income (Rupees Three Lakhs). States/UTs define the annual income criteria as per local conditions in consultation with

Projects pertaining to the following will not be considered for support under PMAY: t

- Roads
- Surface Drain

Vision and Objectives

Vision

The mission seeks to address the housing requirement o through following programme verticals:

- Slum rehabilitation of Slum Dwellers with participation as a resource
- Promotion of Affordable Housing for weaker section
- Affordable Housing in Partnership Private sectors with Public &
- Subsidy for -led beneficiary individual house construction

Objectives

The project has been designed keeping in mind he following objectives it

- Integrated development of al existing slums, notified or non-notified, i.e, development of infrastructure and housing in the slums/rehabilitation colonies for the slum dwellers/urban poor, including rental housing
- Development/improvement/maintenance of basic services to the urban poor, including water supply, sewerage, drainage, solid waste management, approach and internal road, street lighting
- The Creation of affordable housing stock, including rental housing with the provision of infrastructure and services, on ownership, rental or rental-purchase basis
- Encouraging Public Private Partnership by having pay and use toilets and educate the slum dwellers for keeping the environment clean and hygienic

State PMAY Mission Director

The Nodal Ministry and National Mission Directorates Ministry of Housing & Urban Poverty Alleviation, Government of India.

The Nodal Department for West Bengal is Municipal Affairs Dept (M..A. Department), Government of West Bengal. The state level Nodal Agency is State Urban Development Agency (SUDA) under M.A. Department. State Urban Development Agency was set up in 1999 with a view to ensuring proper implementation and monitoring of the centrally assisted programmes for generating employment opportunities and alleviation of poverty throughout the State. SUDA is a Society registered under the West Bengal Societies Registration Act, 1961.

Funding of PMAY

- Support from Central Government include-
- 1.5 LAKHS of total cost dwelling unit
- State+ULB to bear the cost of infrastructure
- State share for infrastructure to be minimum 5%
- Cost of infrastructure 10% of sum of total dwelling cost unit of
- Cost of capacity 5% of building sum of total dwelling cost unit of

Approvals & Release of Funds

- Release and approval to be on the basis of DPRs which need to be submitted with approval of State Level Sanctioning and Monitoring Committee
- Innovative projects to be considered for sanction even in the preparatory stage
- Central Funds to be released in 3 instalments to the State Governments/SLNA; t
- First Instalment - after sanction of DPR and on submission of financing plan for State/ULB there for the projects
- The subsequent instalments on receipt of Utilization Certificate for 70% of the earlier Release;
- 3 Mandatory forms within 1 year of DPR sanctions

SECTION 2.2

Status of Municipality

General Information of slums under Dubrajpur Municipality

Municipal Geographical area = 16.84 Sq.km. Slum area = 1.476 Sq.km

% of slum area = 8.79 %

Total Municipal Population (2011) = 38,037 Population (2011)=of slums 18,795

% of slum population = 49.4 % No. of Household in Slum =

4,223 Average household size = 4.45 No. of slums = 53

- As per the available data, the total number of 38037 covering an area of 16.84 sq.km. approx. Thus, half of the Municipality's population resides in slums, squatters and other poor settlements. The economy has been also growing over the period. In the absence of a focused programme of increasing urbanisation, the slum dwellers continue to be in socio-economic needs. The problems are multiplied by necessary, therefore, cut strategies, development Programme section plans provide the basic Services to the Urban Poor. Slum settlements have multiplied over decades and have not improved. Environmental decline, vehicular services and infrastructure the poor settlements hit the poor scattered across the city and occupying lands both belonging private public entities. However, they were neither adequate nor did. They have proper ventilation or hygiene.

Lack of sufficient ventilation in the rooms, low and damp floor levels, congestion, want of proper drainage, and general unhygienic conditions from the characteristics common feature of these slums. Private accommodation in many cases is far too inadequate considering the number of the inmates. Through the.

Service privies have been converted, but the number of latrines has increased.

The slums that grew up on the own land of the dwellers but have no sufficient civic amenities, are basically found in the listed 53 slums.

Demographic features of Dubrajpur Municipality :

Table No.

Total Area of Mun	16.84 Sq. Km.
Population (as per	38037
Male (as per 2011	19426
Female (as per 201	18611
Density of Population per 2011	4321
Number of Municipal	16
Number of Councilors	16

Urban services

Role of various agencies engaged in urban sector related services whose jurisdiction includes ULB (Urban Local Bodies).

Table No.

Water Supply	ULB
Solid Waste Management	ULB
Electricity & Lighting	WBSEDCL, ULB
Roads	ULB, PWD
Drains	ULB
Health Services	ULB
Education Services	ULB
Social Welfare	ULB
Sports & Games	ULB
Building Plan	ULB
Urban Planning	ULB

Slum Infrastructure Improvement Plan

The development objectives are:

- Ensure basic infrastructure services to slums to provide better quality of life by giving emphasis on water supply and sanitation
- Ensure regular water supply and safe drinking water
- To improve drainage system removing water logging in the slum
- To ensure timely disposal of garbage of the slum
- To provide housing for the dwellers of the slum
- To provide street light facilities in the slum area
- To provide road, community bathroom, community toilet and community service center
- To ensure economic upliftment

Key Findings-Slums under Municipality:

Water Supply

Water supply service is vital for the benefit of city slum areas are to some extent inadequate which is mainly an urgency of water-well supply both several rigid and well stubs and install tub in the area to meet the demand of local slum. There is no the houses, which appear to be a most inconvenient for new distribution system may be adapted all slums to area coverage for portable

Sanitation System:

Most of the slum dwellers do not have any toilet facility by the slum dwellers, affect the environment and public

Drainage :System

It appears from the survey of Slum area that haphazard slum area has blocked the natural drainage system and causes water logging in many areas. Considering of slum the area a proposed drainage system will help provide relief to will enhance the quality of civic life by way of science including environmental pollution.

Most households, mainly in the added areas, have made kaccha outlets from their premises that permit wastewater to flow out into the street. At the kaccha and pucca drains are connected with approach drain. Most of the drains are filed

with waste material of the slum. As a result, the situation becomes even worse during the monsoons. Most of the drains are in overflow and water logged in slum areas.

Slums of Municipality have both type of drainage system i.e. kaccha and puca.

Solid Waste Management (SWM)

The slum dwellers usually throw out household's waste. This system is creating inconvenience and nuisance on the street. The proposed scheme and general will generate awareness, thus will improve general environmental condition in the

Road Network:

The existing road network system of the slum has become present and ever increasing additional needs. In order to load due to bearing economic and commercial activities of the slum, existing are required either to be upgraded or to be widened at a number of places where it is inadequate. The project is movement of slum dwellers with smooth flow of pedestrian substantially improve the quality of life of the slum. Most of the roads of the slum are earthen. The katcha slum dwellers experience difficulties for movement. And concrete roads are provided for the slum dwellers.

Street light

Successful implementation of the scheme will remove pollution after sunset. This will ultimately alleviate inconvenience. There is not adequate street lighting arrangement existing. It is proposed to provide electrical posts for street light extension in slums is 200 (approx) nos where total number of street 30m distance of the slum roads & junctions 1 street post

Table No.

List of Slums under Dubrajpur Municipality

TOTAL LIST MSOF FORSLU 2015-2022									
Sl No	Slu Cod	Slum Name	AREA Sq M	Ward Numbe	Owners of La	Sem Pucc	Kach	Pucc	Tot
1	2000	PHAKIR DANGA-0001(S 9000		1	Priva	9	18	0	27
2	2000	ORANG PARA-0002)(S.C 1600		1	Priva	58	123	2	183
3	2000	BAIRAGI KONDA-0029)	7500	1	Priva	2	27	0	29
4	2000	MAJURIA -0045)(S.C.	5300	1	Priva	15	7	0	22
5	2000	BERAR MATH-0003)(S.C	9000	2	Priva	1	86	3	90
6	2000	PALPARA-GRAINPAR (S.-0004)C.	9000	2	Priva	4	80	6	90
7	2000	NAJIRPUR-00039)(S.C.	6900	2	Priva	4	48	7	59
8	2000	KALU PARA-0005)(S.C.	2200	3	Priva	6	133	4	143
9	2001	NAJIRPUR-0006)(S.C.	3300	3	Priva	1	16	0	17
10	2001	RATHALA-BGDI PA (S.-0030)C.	6300	3	Priva	1	34	0	35
11	2001	HARI PARA-0050)(S.C.	1300	3	Priva	0	15	0	15
12	2001	LALBAZAR-BAURIPARA (S.-0007)C.	2000	4	Priva	0	130	1	131
13	2001	BAMUNPARA -0040)(S.C.	3300	4	Priva	0	75	2	77
14	2001	NAPIT PARA-0008)(S.C	2600	5	Priva	52	31	13	96
15	2001	KEOT PARA-0009)(S.C.	2400	5	Priva	18	31	9	58
16	2001	ACHARJEE PARA-0010)	2000	5	Priva	97	13	11	121
17	2001	METE PARA-0031)(S.C.	3200	5	Priva	121	11	6	138
18	2001	KAMAR PARA-0041)(S.C	2500	5	Priva	19	44	1	64
19	2002	PODDAR PARA-0048(S.	1600	5	Priva	23	26	9	58
20	2002	BAGDI PARA-0011)(S.C	4300	6	Priva	27	45	1	73
21	2002	HAZRA PARA-0042)(S.C	1200	6	Priva	47	24	0	71
22	2002	DARBESH PARA-0012)	4600	7	Priva	3	81	1	85
23	2002	DAS PARA-0013)(S.C.	7500	7	Priva	2	119	1	122
24	2002	DHANGAR PARA- (0032)	3800	7	Priva	0	66	4	70
25	2002	SASHAN PARA-0046(S.	3800	7	Priva	0	123	0	123
26	2002	HAZRA PARA-0053)(S.C	1600	7	Priva	0	71	2	73
27	2002	MIRIK PARA-0014)(S.C	3500	8	Priva	4	49	2	55
28	2002	PASCHIM PARA-0015(S	4700	8	Priva	2	128	5	135
29	2003	KALU PARA-0033)(S.C.	2500	8	Priva	5	12	0	17

TOTAL LIST MSOF FORSLU 2015-2022

S1 No	Slu Cod	Slum Name	AREA Sq M	Ward Numbe	Owners of La	Sem Pucc	Kach	Pucc	Tot
30	2003	ASRAFI PARA-0016)(S.	3400	9	Priva	0	125	0	125
31	2003	CHAMRUCHAK -0034(S.C	7200	9	Priva	1	64	2	67
32	2003	NATUN PALLY-0017(S.	7200	10	Priva	0	140	5	145
33	2003	NAIMEE PARA-0018(S.	1300	10	Priva	1	62	3	66
34	2003	DANGAL PARA-0035(S.	2500	10	Priva	1	214	14	229
35	2003	BAHADURGANJ-004(S.	2800	10	Priva	0	59	0	59
36	2003	TALBERA -0019)(S.C.	3300	11	Priva	0	33	1	34
37	2003	SASHINAGAR COLO (S.-0020)C.	4100	11	Priva	1	62	0	63
38	2003	DAS PARA-0043)(S.C.	2900	11	Priva	1	50	0	51
39	2004	RAILPAR BUSTEE-0052)	1800	11	Publi	18	63	0	81
40	2004	BAURI PARA-0021)(S.C	2200	12	Priva	6	57	7	70
41	2004	OJHA PARA-BGDI PA (S.-0022)C.	1300	12	Priva	2	65	0	67
42	2004	PAL PARA-0023)(S.C.	9000	12	Priva	0	9	0	9
43	2004	BAMUNPARA-GDI PA (S.-0036)C.	4100	12	Priva	8	25	0	33
44	2004	CHUTOR PARA-0049(S.	1200	12	Priva	0	10	0	10
45	2004	REWANI PARA-0024(S.	2600	13	Priva	35	71	21	127
46	2004	IGDA PARA-0025)(S.C.	9100	13	Priva	39	30	0	69
47	2004	BAURI PARA-0037)(S.C	5400	13	Priva	34	63	10	107
48	2004	BAKHAL PARA-0026(S.	3400	14	Priva	1	115	0	116
49	2005	ADI MASJID PARA-0027)	9100	14	Priva	13	66	2	81
50	2005	BANKATHI PARA-0038)	7900	14	Priva	13	114	1	128
51	2005	TESO PARA-0051)(S.C.	2100	14	Priva	3	65	1	69
52	2005	SATKENDURI-BAGDI P (S.-0028)C.	4800	15	Priva	23	87	24	134
53	2005	JAMTALA -0044)(S.C.	1800	15	Priva	12	19	2	33
						733	333	183	425

ProposedProject:

Background

It is a path breaking approach being taken up by Central Govt. State Govt., and Municipality, here are some need to embark on this project with the aim of evolving, demonstrating and tabling models that can thereafter be scaled with

a key objective to incentives innovation and encourage new approaches and solutions that can demonstrably improve the quality and quantity of shelter and service for the poor.

Project Justification

For the following reasons Dubraj Municipality decided these slums namely mentioned as first project for below reparation of DPR under HFAPoA (PMAY):p

Table No.

Sl No	Ward. Name of t		Status	Age in yea	Status Road S Housin		Habita patte
	PHAKIR 1 1 DANGA (S-0001)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habionta pattern slums conges with insuff open s
21	ORANG PA (S.-0002C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roof	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
	BAIRAGI 3 1 KONDA (S-0029)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
4	1 MAJURIA-0045)	The condit of living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
52	BERAR MA (S.-0003C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick pav or dam roads	Habita pattern slums conges with insuff open s

Sl No	Ward. Name of t			Status	Land Age in yea	Status Road S Housin		Habita patte
	GARAINPA	PALPARA-6 2 (S.-0004C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks with sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
7	2 NAJIRPUR-	00039)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
8	3	KALU PA (S.-0005C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
9	3 NAJIRPUR-	0006)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
3	BAGDI PA	RATHTALA-10 (S.-0030C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
11	3	HARI PA (S.-0050C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums congest with insuff open s

Sl No	Ward. Name of t			Status	Land Age in year	Status Road Housing		Habita patte
	BAURIPAR	LALBAZA-124 (S.-0007C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portioof roads brick or dam roads	Habita pattern slums conges with insuff open s
134	BAMUNPAR	(S.-0040C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
14	5	NAPIT PA (S.-0008C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open es
15	5	KEOT PA (S.-0009C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
165	ACHARJE PARA	(S-001.	The condit living slum unhygi	Privat	53	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
17	5	METE PA (S.-0031C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s

Sl No	Ward. Name of t			Status	Land Age in year	Status Road Housing		Habitation
18	5	KAMAR PA (S.-0041C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habitan pattern slums conges with insuff open s
19	5	PODDAR P (S.-0048C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roof	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
20	6	BAGDI PA (S.-0011C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
21	6	HAZRA PA (S.-0042C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
22	7	DARBESH (S.-0012C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brickpav or dam roads	Habita pattern slums conges with insuff open s
23	7	DAS PARA-0013)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s

Sl No	Ward. Name	of t		Status	Age in year	Status Road S Housin		Habita patte
24	7	DHANGAR PARA (S.-003.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
25	7	SASHAN P (S.-0046C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habitaon pattern slums conges with insuff open s
26	7	HAZRA PA (S.-0053C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roof	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
27	8	MIRIK PA (S.-0014C.	The condit living slum unhygi	Privat	35	Major populat livin ghu made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
28	8	PASCHIM (S.-0015C.	The conditof living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
29	8	KALU PA (S.-0033C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brickpav or dam roads	Habita pattern slums conges with insuff open s

Sl No	Ward. Name of t			Status	Land Age in year	Status Road S Housin		Habita patte
30	9	ASRAFI P (S.-0016C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricksti sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
31	9	CHAMRUCH (S.-0034C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
32	10	NATUN PA (S.-0017C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habitaon pattern slums conges with insuff open s
33	10	NAIMEE P (S.-0018C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto onroof	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
34	10	DANGAL P (S.-0035C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
35	10	BAHADURG (S.-0047C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums congest with insuff open s

Sl No	Ward. Name of t		Status	Age in year	Status Road S Housin		Habita patte
36	11 TALBERA-0019)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roadsare brick or dam roads	Habita pattern slums conges with insuff open s
	SASHINAG 37 11 COLONY -(0020)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
38	11 DAS PARA-0043)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open es
	RAILPAR 39 11 BUSTEE -(0052)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
40	12 BAURI PA (S.-0021C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
	OJHA PAR-41 12 BAGDI PA (S.-0022C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s

Sl No	Ward. Name of t		Status	Land Age in year	Status Road Housing		Habita patte
42	12 PAL PARA-0023)	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
	BAMUNPAR-43 12 BAGDI PA (S.-0036C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
44	12 CHUTOR P (S.-0049C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
45	13 REWANI P (S.-0024C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habitaon pattern slums conges with insuff open s
46	13 IGDA PA (S.-0025C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roof	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s
47	13 BAURI PA (S.-0037C.	The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums conges with insuff open s

Sl No	Ward. Name of t			Status	Land Age in year	Status Road 5 Housin		Habita patte
48	14 BAKHAL P (S.-0026C.		The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums congest with insuff open s
49	14 ADI MAS PARA (S-002.		The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums congest with insuff open s
50	14 BANKATH PARA (S-003.		The condit living slum unhygi	Privat	35	Major populat living madedarmof / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums congest with insuff open s
51	14 TESO PA (S.-0051C.		The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums congest with insuff open sp
	SATKENDU-52 15 BAGDI PA (S.-0028C.		The condit living slum unhygi	Privat	35	Major populat living made of / bricks sheets asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums congest with insuff open s
53	15 JAMTALA - 0044)		The condit living slum unhygi	Privat	30	Major populat living made of / bricks sheetsand asbesto on roo	Major portio roads brick or dam roads	Habita pattern slums congest with insuff open s

The proposed PMAY project would address the existing problems in the slum which includes lack of basic physical infrastructure and environmental betterment.

The project slums and its existing scenario of infrastructure:

40 nos. of Slums have been selected as a First Project under PMAY scheme by Dubrajpur Municipality in consultation with the state level Nodal Agency - The State Urban Development Agency (SUDA) under Mu. A. Department, GoWB.

Existing Slum Status

The environmental condition in the slums is poor. The slums lack basic civic amenities mainly drainage, thereby leading to water logging, mainly during rainy season. This has led to an unhygienic living condition in the slums. Most of the roads within slums are brick paved or kutcha road. Though there are sufficient street lights available. Most of the population opts for unhygienic mode of disposing their waste; thereby causing huge damage to health that ultimately leads to significant loss of man-days of work among others. Overall physical and social infrastructure is poor.

Migration

Maximum dwellers have migrated from rural areas due to lack of employment in agriculture sector. All households had migrated from rural to urban areas. Majority of the population of this slum is living for more than 30 years in this slum. Hence, dwellers are now permanently depending on slums. This justifies the slum as a parameter on the importance of Slum for In-situ development.

Existing Scenario for the slums for the year 2015

ORANG PARA: (2003)

The project slum site is at fringe area of Dubrajpur about 30 years old. Total number of households in this dwellers work as casual industrial labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area sellers in nearby areas.

The environmental condition in the slums is quite poor. The slum is partially covered with surface drains but drains condition is tilted resulting in waterlogging and most of the broken clogging drains within slums are semi-metallic or kucha road. Most of the population adopts unhygienic

method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is needed domestic connection.

PALPARA-GARAINPARA: (20007)

The project slum site is at fringe area of Dubrajpur about 30 years old. Total number of households in this dwellers works as casual distal labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered surface drains but drains condition is tilted resulting and most of the broken clogging drains within slums are semi metallic and kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is needed domestic connection.

NAJIRPUR: (20008)

The project slum site is at fringe area of Dubrajpur about 30 years old. Total number of 59 households in this dwellers works as casual industrial labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered surface drains but drains are tilted and most of the broken drains within slums are semi metallic and kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is needed in connection.

KULUPARA: (20009)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers works as casual industrial labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drain conditions are tilted, resulting in most of the broken clogging drains within slums are semi-metallic or kuchharod. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply network is needed in connection.

RATHALA-BGDIPARA: (20011)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households is 35. In this dwellers work as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area lifters in nearby areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains are tilted. and most of the broken drains within slums are semi-metallic or kuchharod. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply network is needed in connection.

LALBAZAR-BAURPARA: (20013)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households is 10. In this dwellers work as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area lifters in nearby areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drain conditions are tilted, resulting in most of the broken clogging drains within slums are semi-metallic or kuchharod. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply network is needed in connection.

BAMUNPARA: (20014)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households is 10. In this dwellers work as casual and unskilled labourers, in others as local house keepers engaged, as

sweepers in local areas, as cleaners at Municipal and as vegetable area llrs in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted and most of the broken drains and conduits within the slum are semi-metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is needed in the connection.

NAPITPARA: (20015)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers work as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area llrs in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted and most of the broken drains and conduits within the slum are semi-metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is needed in the connection.

KEOTPARA: (20016)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers work as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area llrs in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted and most of the broken drains and conduits within the slum are semi-metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is needed in the connection.

ACHARYAPARA: (20017)

The project slum site is at core area of Dubrajpur Mu

about 30 years old. Total number of households in this dwellers works as casual industrial labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains condition are tilted resulting and most of the broken clogging drains within slums are semi metallic and corroded. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is not in connection.

METEPARA: (20018)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers works as casual industrial labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted and most of the broken drains condition within slums are semi metallic and corroded. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is not in connection.

KAMARPARA: (20019)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers works as casual industrial labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains condition are tilted resulting and most of the broken clogging drains within slums are semi metallic and corroded. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is not in connection.

PODDARPARA:(20020)

The project slum site is at core area of Dubrajpur Mu about 30years old. Total number of hou8.Mostfteholdsumin this dwellersworks as casual ndustlabouries,in lotherscallocalhousekepiiengaged,asin sweeprsinlocalareas,ascleanersatMunicipalanda svgetablerea llrsinnearbyse areas.

Theenvironmental onditionintheslumsisquitepoorc.The slum is partially co surface drains but drains are til .andMostofthbrokenads condit within slumsaresemi metallicorkuchharod.Mostofthepopulationadoptsnhygienicu methodfordisposingtheirwaste;herebyt ausinghugedamagetohealthc.Mostofthedweling unitsarekacchaordilapidated. Water supply net work is need in t connection.

BAGDIPARA:(20021)

The project slum site is at core area of Dubrajpur Mu about 30years old. Total number of houMostfteholdsumin this dwellersworks as casual ndustlabouries,in lotherscallocalhousekepiiengaged,as sweeprsinlocalareas,ascleanersatMunicipalanda svgetablerea llrsinnearbyse areas.

Theenvironmental onditionintheslumsisquitepoorc.The slum is partially co surface drains but drainsconditionaretitledresulting.andMostofthbrokenclloggingads within slumsaresemi metallicorkuchharod.Mostofthepopulationadoptsnhygienicu methodfordisposingtheirwaste;herebyt ausinghugedamagetohealthc.Mostofthedweling unitsarekacchaordilapidated. Water supply net work is need in t connection.

HAZRAPARA:(20022)

The project slum site is at core area of Dubrajpur Mu about 30years old. Total number of 71hou.Mostfteholdsumin this dwellersworks as casual ndustlabouries,in lotherscallocalhousekepiiengaged,asin sweeprsinlocalareas,ascleanersatMunicipalanda svgetablerea llrsinnearbyse areas.

Theenvironmental onditionintheslumsisquitepoorc.The slum is partially co surface drains but drains are til .andMostofthbrokenads condit within slumsaresemi metallicorkuchharod.Mostofthepopulationadoptsnhygienicu methodfordisposingtheirwaste;herebyt ausinghugedamagetohealthc.Mostofthedweling

units are kaccha and dilapidated. Water supply net work is needed in t connection.

DASPARA:(20024)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of householders in this dwellers works as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area llrs in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are in bad condition resulting in waterlogging and most of the broken and clogged drains within slums are semi covered with garbage. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply net work is needed in t connection.

SASANPARA:(20026)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of householders in this dwellers works as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area llrs in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted and most of the broken and clogged drains within slums are semi covered with garbage. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply net work is needed in t connection.

HAZRAPARA:(20027)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of householders in this dwellers works as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area llrs in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are in bad condition resulting in waterlogging and most of the broken and clogged drains within slums are semi covered with garbage.

within slums are semi metallic kucha harod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply net work is needed in its connection.

PASCHIMPARA:(20029)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of 135 households in this dwellers work as casual industrial labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable areas in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered surface drains but drains are tilted and most of them broken and clogged within slums are semi metallic kucha harod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply net work is needed in its connection.

ASRAFI PARA:(20031)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of 135 households in this dwellers work as casual industrial labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable areas in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered surface drains but drains condition are tilted resulting in clogging and most of them broken and clogged within slums are semi metallic kucha harod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply net work is needed in its connection.

CHAMRUCHAK PARA:(20032)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of 135 households in this dwellers work as casual industrial labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable areas in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drain condition is tilted resulting, and most of the broken clogging drains within slums are semi-metallic or kuchharod. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply network is not in connection.

DANGAL PARA: (20035)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers work as casual industrial labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and vegetable areas in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drain condition is tilted resulting, and most of the broken clogging drains within slums are semi-metallic or kuchharod. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply network is not in connection.

BAHADURGANGE: (20036)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers work as casual industrial labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and vegetable areas in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted, and most of the broken drains within slums are semi-metallic or kuchharod. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply network is not in connection.

SASHINAGAR COLONY: (20038)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers work as casual industrial labourers, in others as local house keepers engaged, as

sweepers in local areas, as cleaners at Municipal and as vegetable area lrs in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted resulting in waterlogging. And most of the broken clogging drains within slums are semi-metallic or kuchharod. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply network is not in connection.

DASPARA:(20039)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers works as casual industrial labourers, in others as local housekeeping engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area lrs in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted resulting in waterlogging. And most of the broken clogging drains within slums are semi-metallic or kuchharod. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply network is not in connection.

RAILPAR BUSTEE:(20040)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers works as casual industrial labourers, in others as local housekeeping engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area lrs in nearby areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted. And most of the broken drains within slums are semi-metallic or kuchharod. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply network is not in connection.

BAURIPARA:(20041)

The project slum site is at core area of Dubrajpur Mu

about 30 years old. Total number of households in this dwellers works as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted resulting in waterlogging and most of the broken clogging drains within slums are semi metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are a dilapidated. Water supply network is not in connection.

OJHAPARA-BGDIPARA:(20042)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers works as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted resulting in waterlogging and most of the broken clogging drains within slums are semi metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are a dilapidated. Water supply network is not in connection.

PALPARA:(20043)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers works as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drains are tilted and most of the broken drains within slums are semi metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are a dilapidated. Water supply network is not in connection.

BAMUNPARA-GDIPARA:(20044)

The project slum site is at core area of Dubrajpur Mu about 30years old. Total number of householders in this dwellers works as casual ndustlabouries, in lotherscallocalhousekepiengaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area llrs in nearby

areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains condition are tilted resulting. and Most of the broken clogging drains within slums are semi metallic and kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is not in connection.

CHUTORPARA:(20045)

The project slum site is at core area of Dubrajpur Mu about 30years old. Total number of householders in this dwellers works as casual ndustlabouries, in lotherscallocalhousekepiengaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area llrs in nearby

areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains condition are tilted resulting. and Most of the broken clogging drains within slums are semi metallic and kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is not in connection.

REWANIPARA:(20046)

The project slum site is at core area of Dubrajpur Mu about 30years old. Total number of 127 householders in this dwellers works as casual ndustlabouries, in lotherscallocalhousekepiengaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area llrs in nearby

areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains are tilted. and Most of the broken drains within slums are semi metallic and kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling

units are kaccha and dilapidated. Water supply net work is needed in t connection.

IGDAPARA:(20047)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers works as casual and dust labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area lls in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered surface drains but drains condition are tilted resulting. and most of the broken clogging drains within slums are semi metallic and kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply net work is needed in t connection.

BAURIPARA:(20048)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of households in this dwellers works as casual and dust labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area lls in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered surface drains but drains condition are tilted resulting. and most of the broken clogging drains within slums are semi metallic and kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply net work is needed in t connection.

BAKHALPARA:(20049)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of 116 households in this dwellers works as casual and dust labouries, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area lls in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered surface drains but drains are tilted. and most of the broken drains condition

within slums are semi metallic kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply net work is needed in connection.

ADIMASJID PARA: (20050)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of householders in this dwellers works as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drain condition is tilted resulting in broken clogging in drains within slums are semi metallic kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply net work is needed in connection.

BANKATHI PARA: (20051)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of householders in this dwellers works as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby

areas.

The environmental condition in the slum is quite poor. The slum is partially covered by surface drains but drain condition is tilted resulting in broken clogging in drains within slums are semi metallic kuchharod. Most of the population adopts non hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha or dilapidated. Water supply net work is needed in connection.

TESO PARA: (20052)

The project slum site is at core area of Dubrajpur Mu about 30 years old. Total number of 34 households in this dwellers works as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area in nearby

areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains are tilted and most of the broken and clogged drains within slums are semi-metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are a kaccha and dilapidated. Water supply network is needed in the connection.

SATKENDURI-BAGDIPARA: (20053)

The project slum site is at fringe area of Dubrajpur about 30 years old. Total number of households in this dwellers work as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area sellers in nearby areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains are tilted and clogged. Most of the broken and clogged drains within slums are semi-metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are a kaccha and dilapidated. Water supply network is needed in the connection.

JAMTALA: (20054)

The project slum site is at fringe area of Dubrajpur about 30 years old. Total number of households in this dwellers work as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable area sellers in nearby areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains are tilted and clogged. Most of the broken and clogged drains within slums are semi-metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are a kaccha and dilapidated. Water supply network is needed in the connection.

Housing Status

Housing is the constituent of the social infrastructure of the economy. Like other constituents, such as the system of education and health, housing also can neither reduce nor enhance the disparities in the society.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains are tilted and most of them are broken and clogged within the slums are semi-metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is needed in connection.

SATKENDURI-BAGDIPARA:(20053)

The project slum site is at fringe area of Dubrajpur about 30 years old. Total number of households in this dwellers work as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable retailers in nearby areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains are tilted and clogged resulting in drainage problems within the slums are semi-metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is needed in connection.

JAMTALA: (20054)

The project slum site is at fringe area of Dubrajpur about 30 years old. Total number of households in this dwellers work as casual and unskilled labourers, in others as local house keepers engaged, as sweepers in local areas, as cleaners at Municipal and as vegetable retailers in nearby areas.

The environmental condition in the slums is quite poor. The slum is partially covered by surface drains but drains are tilted and clogged resulting in drainage problems within the slums are semi-metallic and corroded. Most of the population adopts a non-hygienic method for disposing their waste; hereby causing huge damage to health. Most of the dwelling units are kaccha and dilapidated. Water supply network is needed in connection.

Housing Status

Housing is the constituent of the social infrastructure of the economy. Like other constituents, such as the system of education and health, housing also can either reduce or enhance the disparities in the societies.

2.3 :LAND USE

All of the existing house holds are Under Municipality.


Project Land Particulars

Sl. No	Name of the Slums	Ward No	Area of the Slum (Sq. km.)	Age of the Slum (in Years)	Type of Area surrounding Slum	Is the slum Notified/ Declared	Ownership of Land where Slum is located
1	ORANG PARA (S.C.-0002)	1	16000	35	Residential	Declared	Private
2	PALPARA-GARAINPARA (S.C.-0004)	2	9000	35	Residential	Declared	Private
3	NAJIRPUR (S.C.-00039)	2	69000	35	Residential	Declared	Private
4	KALU PARA (S.C.-0005)	3	22000	35	Residential	Declared	Private
5	RATHTALA- BAGDI PARA (S.C.-0030)	3	63000	35	Residential	Declared	Private
6	LALBAZAR-BAURIPARA (S.C.-0007)	4	20000	35	Residential	Declared	Private
7	BAMUNPARA (S.C.-0040)	4	33000	35	Residential	Declared	Private
8	NAPIT PARA (S.C.-0008)	5	26000	35	Residential	Declared	Private
9	KEOT PARA (S.C.-0009)	5	24000	35	Residential	Declared	Private
10	ACHARJEE PARA (S.C.-0010)	5	20000	35	Residential	Declared	Private
11	METE PARA (S.C.-0031)	5	32000	35	Residential	Declared	Private
12	KAMAR PARA (S.C.-0041)	5	25000	35	Residential	Declared	Private
13	PODDAR PARA (S.C.-0048)	5	16000	35	Residential	Declared	Private
14	BAGDI PARA (S.C.-0011)	6	43000	35	Residential	Declared	Private
15	HAZRA PARA (S.C.-0042)	6	12000	35	Residential	Declared	Private
16	DAS PARA (S.C.-0013)	7	75000	35	Residential	Declared	Private
17	SASHAN PARA (S.C.-0046)	7	38000	35	Residential	Declared	Private
18	HAZRA PARA (S.C.-0053)	7	16000	35	Residential	Declared	Private
19	PASCHIM PARA (S.C.-0015)	8	47000	35	Residential	Declared	Private
20	ASRAFI PARA (S.C.-0016)	9	34000	35	Residential	Declared	Private
21	CHAMRUCHAK (S.C.-0034)	9	72000	35	Residential	Declared	Private

Sl. No	Name of the Slums	Ward No	Area of the Slum (Sq. km.)	Age of the Slum (in Years)	Type of Area surrounding Slum	Is the slum Notified/ Declared	Ownership of Land where Slum is located
22	DANGAL PARA (S.C.-0035)	10	25000	35	Residential	Declared	Private
23	BAHADURGANJ (S.C.-0047)	10	28000	35	Residential	Declared	Private
24	SASHINAGAR COLONY (S.C.-0020)	11	41000	35	Residential	Declared	Private
25	DAS PARA (S.C.-0043)	11	29000	35	Residential	Declared	Private
26	RAILPAR BUSTEE (S.C.-0052)	11	18000	35	Residential	Declared	Private
27	BAURI PARA (S.C.-0021)	12	22000	35	Residential	Declared	Private
28	OJHA PARA - BAGDI PARA (S.C.-0022)	12	13000	35	Residential	Declared	Private
29	PAL PARA (S.C.-0023)	12	9000	35	Residential	Declared	Private
30	BAMUNPARA-BAGDI PARA (S.C.-0036)	12	41000	35	Residential	Declared	Private
31	CHUTOR PARA (S.C.-0049)	12	12000	35	Residential	Declared	Private
32	REWANI PARA (S.C.-0024)	13	26000	35	Residential	Declared	Private
33	IGDA PARA (S.C.-0025)	13	91000	35	Residential	Declared	Private
34	BAURI PARA (S.C.-0037)	13	54000	35	Residential	Declared	Private
35	BAKHAL PARA (S.C.-0026)	14	34000	35	Residential	Declared	Private
36	ADI MASJID PARA (S.C.-0027)	14	91000	35	Residential	Declared	Private
37	BANKATHI PARA (S.C.-0038)	14	79000	35	Residential	Declared	Private
38	TESO PARA (S.C.-0051)	14	21000	35	Residential	Declared	Private
39	SATKENDURI-BAGDI PARA (S.C.-0028)	15	48000	35	Residential	Declared	Private
40	JAMTALA (S.C.-0044)	15	18000	35	Residential	Declared	Private

2.:CHOICE4 OF OPTION

The MissionPMAYwill b e implemented through f our verticals gi ULBs and State G overnments. These four verticals are a



3.2: SLUM STATUS AS PER / LAND LOCATION USE / POSSESS

Location wise analysis shows that 45¹ of slums in the municipality are situated in notified non-slums. Remaining 8 slums² of the city are in notified slums.

Going by location-wise, of slums it is observed that all the slums (11, 15 and 17) are under core area, where slums (12 and 16) are completely under fringe area. Rest of the 7 wards have slum area. Status of Slums in Dubrajpur as per Location has

Table 16: Status of Slums in Dubrajpur as Per

Stat of Slum	Core Area					Fringe Area			Slum Popul on in terms tota popul on o slum	Slum HHs % term of t numb r o slum HHs
	No. of Slu	No. of HHs	No. of Per	Area (Sq. No.	No. of Slums	No. of HHs	No. of Per	Area (Sq.		
Non-Notifd	45	373	1673	2.2	8	487	2061	0.2	51%	49%
Tota	53	422	18795	2.4	53					

Source: USHA Survey

- Total area under slums is 2.048 sq. km which is excluded under slums
- Total area under slums in Dubrajpur constitutes 12% maximum concentration of slum area in the capturing fringe area 30% of Dubrajpur.
- Around 60% of total slums are located in the fringe

² **Core Area:** Area having a population (based on the previous census) of at least 50,000 persons in the case of a Census Metropolitan Area (CMA), or at least 10,000 persons in the case of a Census agglomeration CA.

² **Fringe Area:** Fringe includes all population centers within a CMA or CA that have less than 10,000 persons and are not contiguous with the core or secondary core.

Land Tenure Status

Security of tenure was assessed on the basis of slum h certificates.

Table 19: Indicator for assessing security o

No	Indicators	Score	
		1	2
1.	Land TenuPere:centage of Hou Patta & Possession Cert	More tha	Less tha equal to

Source: USHA Survey

of land tenure in all slu

Table20: Distribution of Slum based on Ten

Table below shows the status

		Numbe of HH	% of t total	
1.	With Patta	54	13%	66%
2.	Possession Cert Occupancy Right	224	53%	
3.	Encroached-Private L	29	7%	34%
4.	Encroached-Public La	53	13%	
5.	On Rent	61	1.5	
6.	Other	36	11%	
7.	No Response/not	58	1.5	
Total		422		

Source: USHA Survey

Table Land20: Ownership of Slumareas

Sl No	Slu Cod	Slum Name	AREA Sq M	Physical loc	Ward Numbe	Owners of La
1	2000	PHAKIR DANGA- (0001)	9000	others (non &n/obj.	1	Priva
2	2000	ORANG PARA-0002(S.	1600	others (non &n/obj.	1	Priva
3	2000	BAIRAGI KONDA-0029)	7500	others (non &n/obj.	1	Priva
4	2000	MAJURIA -0045)(S.C.	5300	others (non &n/obj.	1	Priva
5	2000	BERAR MATH-0003(S.	9000	others (non &n/obj.	2	Priva

2.WATER SUPPLY SCHEME UNDER UIDSSMT

1. PROJECT AT A GLANCE				
1	NAME OF TOWN		:	DUBRAJPUR
2	CATEGORY		:	Municipality
3	STATE		:	West Bengal
4	DISTRICT		:	Birbhum
5	ADMINISTRATIVE STATUS : Municipal town			
6	POPULATION (2011 CENSU : 38037			
	ZONE I (WARD NOs. 2 to 10, 1	BASE YEAR 2	:	35339
		INTER YEAR	:	45215
		FINAL YEAR	:	57511
	ZONE II (WARD NO. 1 & 11)	BASE YEAR 2	:	4517
		INTER YEAR	:	5780
		FINAL YEAR	:	7351
	TOTAL DESIGN POPULATIO			:
7	DAILY DESIGN WATER DEM			
	INTER YEAR 2031			
	TOTAL OF ZONES I & I		:	4.1 MLD
	FINAL YEAR 2046			
	TOTAL OF ZONES I & I		:	5.2 MLD
8	PLANT CAPACITY		:	4.1 MLD
9	PER CAPITA WATER SUPPL			
	PRESENT		:	40 lpcd
	ENTIRE TOWN		:	70 lpcd
10	SOURCE OF WATER		:	Sub surface water fr
11	HOURS OF PUMPING			
	FROM WELL TO TREATME (TP) & FROM TP TO CWR		:	16 hours & 23 hours
	FROM CWR/GLR TO OHRS		:	23 hours
	DISTRIBUTION FROM OH		:	24 hours
12	CAPACITY OF RESERVOIRS			
	CWR at Treatment Pla		:	0.4 ML
	GLR at Point 1		:	0.2 ML
	OHR at -ZoneI		:	1.1 ML
	OHR at -ZoneII		:	0.1 ML
13	AGENCIES			
	IMPLEMENTING AGENCY		:	DubrajpurMunicipality u technical guidance of
	O & M		:	Dubrajpur Municipali
	NODAL AGENCY		:	State Urban Developm
14	COSTING (Rs. In Lakhs)			
	PROJECT COST (CAPITA		:	Rs 2316. Lakhs
	ANNUAL O & M COST		:	Rs 119. Lakhs
	PER CAPITA CAPITAL C 2043 POPULATION		:	Rs 3571.
15	IMPLEMENTING PERIOD			
	COMMENCEMENT		:	2013
	COMPLETION		:	2016
16	FUNDING PATTERN (In La			
	GOI		:	Rs 1853. Lakhs
	GOWB		:	Rs 347. Lakhs
	LOCAL BODY		:	Rs 115. Lakhs

1.:UlbProfile1

Dubrajpur is an old historical town. It is seemed Dubrajpur was established on the basis of the name o based area. In the textDubrajpur of Geography, is found the as name tradin other metals. People from various areas as well as Orissa came to Dubrajpur for business purpose.

In the mean time, the political nges. system In the has decade been of go in six Board had been established. After few years, the de Municipality."

In the time of Sri Subrate Mukherjee, Minister of published or Dubrajpur Municipality. But, some problem problems within few years the municipality has been

1.2: Year of Establishment

- **1976:** Government Declaration for Municipality formation of (Fro Dub Panchayat to Municipality)
- **1977:** First Board was formed; B.D.O. was-Chairman: the Activ Sri Laksmi Narayan Kabiraj.
- **1984:** Selected-Chairman: Body Sri Chandi Garain-14.05. 1989)(21.03.19
- **1989:** First Elected Chairman: Body. Sri Nemai -Ojha 20.07..(1993)5.05.198
- **1993:** Chairman-Sri Pijus Pandey-21..(2107.1998)07.1993
- **1998:** Chairman-Sri Madhusudan Kundu-27..(2907..2003)07.1998
- **2003:** Chairman-Sri Pijus Pandey-23..(2807.2008)07.2003
- **2008:** Chairman-Sri Pijus Pandey-23..(2407.2013)07.2008
- **2013:** Chairman-Sri Pijus Pandey-till.(12 Oct).10.2018

1.3: Administrative Boundaries

Dubrajpur Municipality stretches over an area over an administrative boundary of the municipal area is shown below.

Table 1: Administrative Boundary

DIRECTION	MOUZA	GRAM PANCHAYET
North	Jangal Dubrajpur M	LaksmiNarayanpur
	Noagram Mouza	
West	Kanakpur Mouza JL	Balijuri G.P.
	Kamalpur Mouza JL	
South	Jalalpur Mouza JL	Hetampur GP
	Sekurpur Mouza JL	
	Rakhdihi Mouza JL	
East	Satkenduri Mouza J	Hetampur,ChinpaiGP
	Mohonpur Mouza	

Source: ULB

1.4: Location

Dubrajpur Municipality is a municipality of Birbhum and it was formed as municipality on 1977 district. But, it lies between 23°32'30"N and 24°35'00"N latitude and 88°0'0" Dubrajpur lies on 23°48'0" N latitude and 87°22'47"

1.5: Linkages of Rail, Road, Port

Dubrajpur town is linked by highway road and rail line (E process by different train by express covering distance about 210 K. The town is on -Andal the Sainthia Rail and at line about 210 from state capital 'KOLKATA'. This situated town on the important National Highway two N.H . one-More gram is Panagarh Highway and-60 proposed (Suri-Baleswar) dNH. The nearest important places are Durgapur 100 km (70 in km), India, far (55 km), a coal-Coldfield mine (East area, n the dist head quart away and the famous tourist spot Santiniketan is also road way.

1.6: Climate and Rainfall

The hottest summer is in the month Monsoon of April arrives & May by 2nd June and continues up to September. The coldest day average maximum and minimum temperature is 42°C and 10°C respectively. The average humidity is 85% & 70% respectively. The average rainfall is 1100 mm. (app.).

1.7: Soil and Ground Water Scenari

The topography of the town is more or less flat with places of Gangetic soil West structure Bengal. The soil of the town is mainly alluvial, laterite and sandy soil.

The ground water table status, as collected from the Development Directorate, Govt. of West Bengal and monsoon (pre) and after monsoon (post)] in the last given as follows:

Block	Office	Pre' 04	Pre' 05	Pre' 06	Pre' 07	Post 04	Post 05	Post 06	Post 07
Dubraj	Dubraj (BDO Office (137)	4.35	4.62	7.78	4.67	2.20	2.32	1.37	1.55
Dubraj Harida	Forest Office Daksin-	4.98	5.19	5.53	4.93	2.29	1.59	1.86	2.15
	(150)							6.24	6.30
Dubraj Kagra	oparat (210)	12.0	12.4	13.3	14.2	7.15	9.24	8.57	7.45

1.8: Wind

In the summer season winds are mostly North Easter Westerly winds blow which are absorbed frequently from the Northeast and. Southern direction

1.9: Economic Activity

In Dubrajpur municipality large section of population no. of population are in BPL category, i.e. about 65

In Dubrajpur Municipality, most of the people are engaged in other economic activity, household industries on a medium scale. Hence Dubrajpur Municipality is under the secondary, tertiary and quaternary economy. The town is based on products. The town itself has plenty of agricultural major Trading Centre especially for its orchard products. On an average 11% population are engaged in agriculture and 11% are engaged in handloom weaving.

In short, from whole population more than 40% population is engaged in secondary sector, 25% engaged in tertiary and

1.10: Places of Interest

- Dubrajpur is an old historical town. It is situated on a hill. This is the only hill in the district. There is a developed park near this hill as a beautiful children's park. It is owned by the municipality. The Pahareswar Shib Temple is on the hill. One another beautiful Sita temple is also on the hill. It is called Ramne Bhagna Hill.
- About 3 Km. from Dubrajpur, Hetampur Raj Bari is. Hetampur College is running in the one part of it.
- One another famous place near Dubrajpur is Bakr Dubrajpur. There is an "Usna Prasabon". The water around this prasabon famous Shib Temple is located.
- Some other interesting places at Dubrajpur are Ashram, Sansan Khatun Temple, Kali Mandir and Dietpur.

1.11: Festivals

- ❖ Some of the famous festivals held at Dubrajpur are
- ❖ "Joi-Tara", it is like the war showing by the musli used here so dangerous. is at showing Durgapuja" on the. From "Mah puja pandel one party came out and showing the war over the town.
- ❖ Rash Yatra and Jhulan Yatra.
- ❖ At the time-Chatudarsree of Shib one mela is organized near Temple.
- ❖ In December at the-Sar Ram dakrishna Ashram one another mela called "Avedananda Mela"
- ❖ At the time-July of near June Islampur area "Alam Baba Mel famous festival of Dubrajpur.

1.12: Traditional Arts/Crafts

The traditional art of this area is painting and drawing mainly locally oriented.

1.13: Town Features at a glance

1.13:Town Features at a glance

1	NAME OF THE TOWN	:	DUBRAJPUR
2	ADMINISTRATIVE STATUS	:	MUNICIPALITY
3	YEAR OF ESTABLISHMENT	:	1977
4	AREA	:	16.84 SQ. KM.
5	TOTAL NUMBER OF WARDS	:	16
6	POPULATION		
	2001 CENSUS	:	32752
	2011 CENSUS	:	38037
7	GROWTH RATE	:	16.14
8	LITERACY RATE	:	65.132011(Census)
9	TOTAL NO. OF SLUM POCKET	:	53
10	SLUM POPULATION	:	18,795(2011CENSUS)
11	BPL POPULATION	:	21,524 (2001CENSUS)
12	DISTANCE FROM STATE CAPIT	:	210 K.M.
13	DISTANCE FROM DISTRICT HE	:	24 K.M.
14	OTHER TOWN WITHIN 20 MILE RADIO	:	BOLPUR
15	TRANSPORT COMMUNICATION &	:	RAIL AND ROAD-60),(NH PARAGA- MOREGRAM HIGHWAY
16	RAIL STATION	:	DUBRAJPUR RAILWAY STAT
17	INDUSTIAL ESTATE IN OR CL TOWN	:	NIL
18	TRADE AND COMMERCE		
	MUNICIPAL MARKET	:	4 NOS. MUNICIPAL MARKE
	NO. OF SHOPS TOWN IN THE	:	1100 NOS.
	PRINCIPAL ITEM OF TRADE A PRODUCTION	:	ORNAMENTS, CLOTHING, S AUTO-MOBILE, -COMMUNICAT TELE MEDICINE, GROCERY
	NO. OF VILLAGE SERVED BY	:	30 VILLAGES
19	BANKING FACILITIES	:	STATE BANK OF INDIA
		:	UCO BANK
		:	DUBRAJPUR-OPERATIVE CO BAN
20	ANY SPECIAL FEATURE OF TH	:	MAMA-BHAGNA HILL AREA
21	CLIMATE AND RAINFALL	:	1400 MM. ANNUAL RAINFA
22	SOIL CONDITION	:	LATERITE (SANDY)
23	TROPHOGRAPHY	:	PLAIN
24	MAJOR RIVER	:	SAL RIVER & AJOY RIVER
25	EXISTING FACILITY		
	SEWERAGE SYSTEM	:	NIL
	ROAD LENGTH	:	76 K.M.
	CREMATORIUM	:	NIL
	DRAINAGE SYSTEM COVERAGE	:	60 % (SURFACE DRAIN)
	PARKS & GARDEN	:	3 NOS.
	WATER SUPPLY COVERAGE	:	60%

114: Demographic Growth and Projected Population

Out of the total Birbhum population for 2011 census, of district Present. population of the town as per 2011 census population of Birbhum District, gross density and growth rate the table below projection has been made based on

Population, Gross density & Growth rate variation

Year	West Bengal			Urban Area (in sq)			Dubrajpur Municipality		
	Area : 87835 sq			Area : 4545 sq			Area: 16.84 sq		
	Population in sq	Gross density / sq	Growth rate	Population in sq	Gross density / sq	Growth rate	Population	Gross density / sq	Growth rate
1981	54.58	615	23.1				20832		
1991	68.98	785	26.3				26979	1602	29.5
2001	80.18	913	16.2	22.50			32752	1945	21.3
	20191.35	1029	13.9	29.13974		29.9	380372258		16.1

Source: Census Report, 1981, 1991, 2001 & 2011

Population projection can be calculated by analyzing census data. is needed to perform the task. We take here three population. In the following table we can show this.

Population Data Table for last 3 decades

Year	Population	Increase in Population	% increase population
1981	20832		
1991	26979	6147	29.50
2001	32752	5773	21.39
2011	38037	5285	16.14

Average increase 22.34% in population

If this average growth rate continuously moves on then it reached at 46534 and in 2031 total population will be 69648.

1.15:Status of JNNURM



Jawaharlal Nehru National Urban Rural Mission (JnnurM)

Government of India has decided to launch Jawaharl Mission (JNNURM) with an aim to encourage planned reforms and development of identified cities. The focus is majorly on effective delivery mechanisms, community participation and agencies towards citizens, Solid Waste Management Be

1.IHSDP

PROJECT AT A GLANCE (IHSDP)

1	NAME OF TOWN	:	Dubrajpur		
2	CATEGORY	:	Municipali		
3	DISTRICT	:	Birbhum		
4	ADMINISTRATIVE	:	Urban Loca		
5	DEMOGRAPHIC FEATU				
	a) TOTAL	:	3275		
	b) SLUM	:	1992		
6	NO. OF SLUM POC	:	28 Nos.		
7	AREA OF SLUM PO	:	0.9 Sq.km		
8	TOTAL PROJECT C	:	812. Lakhs		
	a) Housi	:	416. Lakhs		
	b) Slum Infra Development	:	91. Lakh		
	c) Social Inf Development	:	304. Lakhs		
	INCENTIVE		Lakhs		
	GRAND TOTAL		812. Lakh		
9	FUNDING PATTERN (Rs. in lakh)				
		HOUSIN	SLUM DEVELOPME	SOCIAL INFRASTRUC DEVELOPMEN	TOTA TOTA (Lak
	GOI	332.80	73.16	243.85	649. 649.
	GOWB		13.72	45.72	59.4 59.4
	LOCALBODY		4.57	15.24	19.8 19.8
	BENEFICI	83.20			83.2
	TOTA	416.00	91.45	304.81	729. 812.
10	IMPLEMENTARY AGENCY :	Dubrajpur Municipali			
11	TECHINCAL ASSISTANCE :	ME Dte., Govt. of We			
12	NODAL AGENCY :	SUDA			

PRESENT STATUS REPORT OF IHSDP

Status Report of IHSDP

Name of the UL Dubrajpur

UpdatingMont

October-15

Name of t Component	Tende Quant	Tende Amount	Work Order Issue Quant	Work Order Issue Amount	Completed Qua		Expendi
					Item	Stat	
Hounsing	416	416.0	393	393	Total St	416	411.10
					FL/PL	416	
					LL	416	
					RL	414	
					Fully Com	414	
Water Sup	0	0.000	0	0.000	0		0.000
CC Road	11878	63.31	11878	63.31	11878.00		63.31
Drain	2200.	22.58	2200.	22.58	2200.00000		22.58
Street Li	45.	10.06	45.	10.06	45.00000		10.06
Com. Cent	28	185.68	28	212.69	24		195.41
Rickshaw S	4	8.352	4	11.69	4.00000		9.656
Animal Pe	18	94.05	18	130.34	18.00000		123.77
Livelihood	8	16.70	8	23.38	8.00000		21.80
Contigenc							14.32
Salary							23.68
Sub Total I		400.76		474.07			462.75
Total		816.76		867.07			897.54

	Previ Tende	For Ne Tender	For N Tende	For Expendi Sharing	Piz ente ratio fo	897.54
Date of Te					Amount	
Date of Wor				Central Sh	64.00%	633.30
Schedule d				State Sha	20.00%	151.63
Work Star				ULB Share		23.13
Actual date start				Benficiary	16.00%	65.77
Target da Completo						

PRESENTATUSREPORTOFUIDSSMT

UP TO DATE PROGRESS REPORT FOR IMPLEMENTATION OF UIDSSMT							
Name of ULB: DUBRAJPUR		Scheme :		Water Supply		Oct-15	
				(Rs. In	Submitted on : 30		
Sanctioned Project Co		2316.7454					
Date of Sanctioned MoF, GOI							
Fund Recei SUDA							
Fund Recei ULB		1100.44					
Expenditur Incurred		522.19092					
Sl No	Descripti Item for	Qty.	Uni	Sancti Amount per D.	Physic Progre Achieve	Financ Progre Achieve	Remark Statu
1	Sinking of bed tube w	4	No.	32.77		0	In pro
2	Constructi Over Head Reservoir 1198000 li capacity-I)	11980	Ltr	202	90%	135.15 comple	
2(i	Constructi Over Head Reservoir 162000 lit capacity-II)	16200	Ltr	40.0	45%	18.9	Work o progre
2(i	Cost of pi connection head works	2	Set	6		0	
3	Constructi boundary w arround O. site.	230	M	8.434			In pro
4.a	Procurement Pipes for Main			417.5		263.5	In pro
5	Procurement Pipes for Distributi System.			397.6		69.82	
6	Permanent restoratio 3518 M W.B.M. or as applica			280.4	nil	0	wait f pipe l
7.a	Treatment consist of 1 No. Media filt			99.3	nil	0	Tender Invite
7.b	Supply & installati Horizontal Centrifuga 4 Set in CWR at Treatment site					0	will be after finaliz of WTP CWR

7.c	Clear Water Reservoir WTP Site	1	No.	41		0	In pro
8	Ground Lev Reservoir: intermedia 1	1	No.	22.3		0	In pro
9	Cost of constructi pump house building w sanitary a supply arrangemen adjacent t	1	No.	5.3	100%	4.1441	comple
10	Cost of constructi pump house sub statio building w sanitary a supply arrangemen adjacent t	1	No.	3.	nil		In pro
	Supply,del installati					0	
	commission 11 pump set f pumping of water from Bed Tube w W.T.P.	4	Set	60.	nil		will commen after finali of WTP
	Supply & installati					0	CWR
12	Submersibl pumps at Interdedia 1	2	Set	63	nil		will commen after finali
13	House serv Connection private pr line with accessorie	8331	Hold	416.	nil	0	of GLR
	Cost of pi crossing (mm dia) by adopting trenchless technologi Railway, N Highway	70	M	26.	nil		after work
I	TOTAL Exp. (excluding contingenc Contingenc 3%)			2249.		0	
II	Total Contingenc			67.4			
	TOTAL EXPENDITUR I+II)			0		6.5385	
				2316.		522.19	

Project Cost & Financing Strategy for Dwelling for unit:- 2018-2019

Total No of Dwelling unit=683 Nos.

Rate Per Dwelling Unit=3.68 Lakhs

Total Cost of Dwelling Unit=276478000.00 Lakhs

Central Share=1000*1.5 Lakhs=102450000.00 Lakhs

State Share=1000*1.93 Lakhs=144386000.00

Beneficiary Share=1000*0.25=17075000.00

FOR INFRASTRUCTURE:-

10% of Total Dwelling UnitCost=25134000.00

Central Share = NIL

State Share=12567000.00

ULB Share = 12567000.00

Beneficiary Share=NIL

Total Project Cost Will be= 276478000.00

Table: Cost Breakup

Sl No	Component	Cost on Lakhs
1	Housing Cost (2022) (Dwelling Units)	251344000.00 Lakhs
2	Infrastructure Cost	25134000.00 Lakhs
Total		276478000.00 Lakhs

DETAILED ESTIMATE FOR THE CONSTRUCTION OF SINGLE UNIT DWELLING HOUSE

Pradhan Mantri Awas Yojana Housing For All (Urban)

Total Covered Area- 32.18 sq.m (With Electrical Works)

Reference of Schedule of Rates : PWD (W.B.), Schedule of Rates Building & Sanitary w.e.f-01.07.2014 & Corrigenda (Kolkata /24 Pgs (N & S)/ Kalyani Sub Div.)

Floor Area 25.37 sqm

SL No.	Description of Works	Quantity	Unit	Rate (Rs.)	Amount (Rs.)
1	Earthwork in excavation in foundation trenches or drains, in all sorts of soil (including mixed soil but excluding laterite or sandstone) including removing spreading or stacking the spoils within a lead of 75 m as directed including trimming the sides of trenches, levelling, dressing and ramming the bottom, bailing out water etc. as required complete. a) Depth of excavation not exceeding 1500mm . SOR, PWD, P-1, I -2 a	13.000	%cu.m.	12047.00	1566.11
2	Earth work in filling in foundation trenches or plinth with good earth in layers not exceeding 150 mm. including watering and ramming etc. layer by layer complete.(Payment to be made on the basis of measurement of finished quantity of work) a) With earth obtained from excavation of foundation. SOR, PWD, P-1, T/3 a	11.120	%cu.m.	7831.00	870.81
3	Supplying Laying Polithin Sheets etc. SOR, PWD, P-45, T - 13	22.000	sqm	25.00	550.00
4	Cement concrete with graded Stone ballast (40 mm.) excluding shuttering.a) In ground floor and foundation.6 : 3 : 1 proportion Pakur variety SOR, PWD, Page 24 ; Item -10 a	3.500	cu.m.	5823.00	20380.50
5	25 mm. thick damp proof with cement concrete (4:2:1) with graded stone aggregate 10 mm. Normal size) and painting the top surface with a coat of bitumen using 1.7 kg. per sq.m. including heating the bitumen and cost and carriage of all materials complete. SOR, PWD, P-45, T-12	6.810	sqm,	297.00	2022.57
6	Brick work with 1st class bricks in cement mortar (6:1) a) In foundation and plinth. b) In super structure SOR, PWD, P-29, T -22(a), (b)	10.430 15.240	cum cum	5719.00 5943.00	59649.17 90571.32
7	125mm thick brick work with 1st. class bricks in cement mortar (4:1). a) In ground floor SOR, PWD, P-73, I -29	23.220	sq.m.	783.00	18181.26
8	Ordinary Cement concrete (mix 1:1.5:3) with graded stone chips (20 mm nominal size) excluding shuttering and reinforcement if any, in ground floor as per relevant IS codes. (i) Pakur Variety SOR, PWD, P-14, T -7(i)	3.940	cu.m.	6851.66	26995.54

9	Reinforcements for reinforced concrete work in all sorts of structures including distribution bars, stirrups, binders etc. including supply of rods, initial straightening and removal of loose rust (if necessary), cutting to requisite length, hooking and bending to correct shape, placing in proper position and binding with 16G black annealed wire at every inter-section, complete as per drawing and direction. (a) For works in foundation, basement and upto roof of ground floor / upto 4m. (i) Tor steel/Mild steel. SOR, PWD, P-27, T -15(i)	0.309	MT	60705.93	18775.74
10	Hire and labour charges for shuttering with centreing and necessary staging upto 4 m. using approved stout props and thick hard wood planks of approved thickness with required bracing for concrete slabs, beams, columns, lintels curved or straight including fitting, fixing and striking out after completion of works. (upto roof of ground floor). (When the height of a particular floor is more than 4 m. the equivalent floor ht. shall be taken as 4 m. and extra for works beyond the initial 4 . ht. shall be allowed under 12(e) for every 4 m. or part thereof.)SOR, PWD, P-66, T -12(a) 25 mm. to 30 mm. thick wooden shuttering as per decision & direction of Engineer-in-charge. Ground Floor	37.063	M ²	360.00	13342.68
11	Plaster (to wall, floor, ceiling etc.) with sand and cement mortar including rounding off or chamfering corners as directed and raking out joints or roughening of concrete surface, including throating, nosing and drip course where necessary . In ground floor. A) With 6:1 cement mortar. a) Inside wall 20 mm thick plaster SOR, PWD, P-151, T -2 (i)(b) b) Out side Wall, 15mm th. SOR, PWD, P-151, I -2 (i)(c) B)10mm th ceiling plaster (4:1) SOR, PWD, P-151, I -2 (i)(c)	116.940	sq.m.	181.00	21166.14
		111.950	sq.m.	156.00	17464.20
		23.330	sq.m.	140.00	3266.20
12	Neat cement punning about 1.5mm thick in wall, dado, window, sills, floor, drain etc. SOR, PWD, P-152, I -8	26.700	sq.m.	38.00	1014.60
13	Artificial stone in floor,dado, staircase etc. with cement concrete (4:2:1) with stone chips laid in panels as directed with topping made with ordinary or white cement (as necessary) and marble dust in proportion (2:1) including smooth finishing and rounding off corners and including application of cement slurry before flooring works, using cement @ 1.75 kg./sq.m. all complete including all materials and labour. In ground floor. 3 mm. thick topping (High polishing grinding on this item is not permitted) with ordinary cement. 20mm thick SOR, PWD, P-40, I -3 (i)	26.490	sq.m.	265.00	7019.85

14	Supplying, fitting & fixing MS clamp for fixing door and window frame made of flat bent bar, end bifurcated, fixed in cement concrete with stone chips (4:2:1) a fitted and fixed complete as per direction. 40mm x 6mm x 125 mm length. (Cost of cement concrete will be paid separately) SOR, PWD, P-90, I -18 (c)	34	each	22.00	748.00
15	Wood work in door and window frame fitted and fixed complete including a protective coat of painting at the contact surface of the frame other Local wood SOR, PWD, P-85, T -1(i)	0.213	cu.m.	46171.00	9834.42
16	Panel Shutter of door & Window (each Panel Consisting Of single Plan without Join) 25 mm thick shutter with 12 mm thick Panel of size 30 to 45 cm. Other Local wood SOR, PWD, P-105, I -84 (iv)c	8.520	sq.m.	1567.00	13350.84
17	on butt hinges of approved quality fitted and fixed with steel screws, with ISI mark. a) 75mm x 47mm x 1.70mm SOR, PWD, P-91, T -20(iv)	32.000	each	34.00	1088.00
18	Iron Socket Bolt of approved quality fitted and fixed complete. i) 150 mm long x 10 mm dia SOR, PWD P-93, I -25,c	11.000	each	71.00	781.00
19	White washing including cleaning and smoothening surface thoroughly (5 parts of stone lime and 1 part of shell lime should be used in the finishing coat). Two Coats SOR, PWD, P-155, I -3 (b)	124.960	%sq.m.	1887.00	2358.00
20	Colour washing with ella with a coat of white wash priming including cleaning and smoothing surface thoroughly external surface One Coat R, PWD, P-155, I - 4(ii)(a)	100.560	%sq.m.	1514.00	1522.48
21	Priming one coat on timber, plastered or on steel or other metal surface with synthetic enamel/oil bound primer of approved quality including smoothening surfaces by sand papering etc. 1) On timber surface SOR, PWD, P - 162, I - 7(a) 2) On Steel Surface SOR, PWD, P - 162, I - 7(b)	21.690 2.700	sq.m. sq.m.	41.00 31.00	889.29 83.70
22	Painting with best quality synthetic enamel paint of approved make and brand including smoothening surface by sand papering etc. including using of approved putty etc. on the surface, if necessary : With super gloss (hi-gloss)-With any shade except white. a) On timber or plastered surface Two Coats b) On Steel surface Two Coats SOR, PWD, P - 162, - 8A(ii),(bii)	21.690 2.700	sq.m. sq.m.	89.00 86.00	1930.41 232.20
23	Iron hasp bolt of approved quality fitted and fixed complete (oxidised) with 16 mm dia with center bolt and round fitting. 300 mm long	2.000	each	193.00	386.00

ESTIMATE FOR ELECTRICAL WORKS FOR ONE DWELLING UNIT UNDER PMAY

Housing For All

(ANNEXURE-I)

Sl.No.	Item of works	Unit	Rate	Quantity	Amount
1	Supplying & fitting polythene pipe complete with fittings as necessary. Under ceiling /beam/bound with 22SWG GI wire inclusive S & Drawing 1x18 SWG GI wire as fish wire inside the pipe & fittings and providing 55 mm dia disc of MS sheet (20SWG) having colour paint at one face first ended at the load point end of the polythene pipe with fish wire (synchronizing with roof/beam casting work of building construction) 19 mm dia 3 mm thick polythene pipe	RM	40.00	25.00	1000.00
2	Powerckt wiring supplying and drawing 1 ; 1KV grade single core stranded FR PVC insulated & unseathed single core stranded Copper wire (Finolex make) 2 x 2.5 sqmm (PH & N) +1x1.5 sqmm (ECC) per laid polythene pipe and by the prelaid GI fish wire & making necessary connections as required.	RM	76.00	50.00	3800.00
3	Concealed Distribution wiring in in 2x1.5 sqmm single core standard *FR* insulated and unseathed cop per wire Finolex make & 1x1.5 sq mm single core stranded PVC insulated and unseathed cop per (Finolex make) wire used as ECC in 19 mm bore 3 mm thk. polythene pipe complete with all accessries embedded in wall smooth run to light / fan/call bell point with pino key type switchb (6 Amps) (Anchor make) fixed on sheet metal (16 SWG) Switch Board with bakelite/ perspex (wall maching colour) Top cover (3 mm thick) flushed in wall including mending all good damages to original finish Average per point 6.00 mt.	points	828.00	10.00	8280.00
4	Deistribution concealed wiring with 2x1.5 sq mm (PH & N) single core stranded FR PVC insulated & heathed single core stranded 1.1 KV grade Copper Wire (Finolex) & 1x1.5 sq mm (ECC) single core stranded (PH & N) 1.1 KV grade cu wire (finolex) & 1 x 1.5 sq mm single core stranded PVC insulated & unsheathed cu wire (finolex) used as ECC in 19 mm bore, 3 mm thick polythene pipe complete with all accessories embedded in wall 250 volt 5 amp 3 pin plug point including S & F 250 Volt 5 amp 3 pin flush type plug socket & piano key type switch (Anchor make) on existing switch board as mentioned sl. no.3	points	78.00	2.00	156.00
5	Supplying & drawing 1.1 KV grade single core strntanded FR PVC insulated & unseathed single core sranded cu Wire 3x2.5 sq mm (finolex make) in the prelaid polythene pipe & by the prelaid GI fishwire & making necessary connection as required (CESC supply to consumer DP near to CESC & inside the room another DP near CESC & inside the room another DP of dwelling units)	RM	86.00	15.00	1290.00

Sl.No.	Item or works	Unit	Rate	Quantity	Amount
6	Supplying Delivery & instalation on wall of 30/32 amp DP MCBof Havel's make with enclosed box along with all its necessary 1 connection complete.(Anchor)	nos	808.00	2	1616.00
7	Earthing in soft soil with 50 mm dia GI pipe (TATA make Medium) 3.64 mm th. X 3.04 Mtr long and 1 x 4 SWG GI (hot dip) wire (4 m long) 13 mmdia x 80 mm long GI bolts, double nuts, double washer including S & F 15 mm dia GI protection (1 mtr long) to be filled with bitumen partlyunder the ground level & partly above GL driven to an average depth of 3.65 m below the GL & restoring surface duly rammed.	each	1818.00	1	1818.00
8	Connecting the equipment to earth BUSbar inclusive S&F 10 SWG (Hot Dip) GI wire on wall /floor with a staples buried inside wall /floor as required & making connection to equipments with bolt, nut, washer, cable lugs etc. as required & mending good damages.	M	8.00	5	40.00
			TOTAL		18000.00
Rupees Eighteen thousand Only					18000.00

ESTIMATE FOR CONSTRUCTION OF CONCRETE ROAD 2.5 METER WIDE

PWD BUILDING SCHEDULE 2014

[illegible]

DUBRAJPUR MUNICIPALITY

HFA Under Pradhan Mantri Awas Yojana

Sl. No.	Slum No.	Name of Slum	C	Ward	Area Sq	Total Ho	Dwelling (@ Rs. 3.68		Drainage (Rs.2041.00 300x300)		Concrete (@ Rs. 2271 mtr. wid	Total Infrast @ 10% o cost Rs	Grand (Rs. In
							Qty.	Amt. (in L	Qty.	Amt. (in L			
1	1	ORANG PARA (S.C.-0002)2003		1	120	120	16	58.88	122	2.49	3.41	5.90	64.78
2	4	PAIPARA-GARATINPARA (S.2001C.-004)			78	960	18	66.24	137	2.80	3.75	6.54	72.78
3	39	NAJIRPUR (S.C.-00039) 20008 69000			69	69	7	25.76	42	0.86	1.59	2.45	28.21
4	5	KAUL PARA (S.C.-0005) 20000			165	165	19	69.92	147	3.00	3.97	6.97	76.89
5	30	HAUTALLA-BAGDI PARA (S2001C.-000)			45	45	3	11.04	4	0.08	0.73	0.81	11.85
6	7	LAUBAZAR-BAURPARA (S.20013C.-0007)			107	42000	4	14.72	22	0.45	1.14	1.58	16.30
7	40	BAUMUNPARA (S.C.-0040) 20014 33000			16	16	25	92.00	172	3.51	4.54	8.05	100.0
8	8	NAPIT PARA (S.C.-0008)20015			64	25000	18	66.24	137	2.80	3.75	6.54	72.78
9	9	KEOT PARA (S.C.-0009) 20016			58	58	3	11.04	22	0.45	1.14	1.58	12.62
10	10	GHARJEEPARA (S.C.-0010)20017			74	13000	16	58.88	122	2.49	3.41	5.90	64.78
11	31	MEET PARA (S.C.-0031) 20018			107	51000	16	58.88	122	2.49	3.41	5.90	64.78
12	41	KAMAR PARA (S.C.-0041)20019			48	55000	5	18.40	32	0.65	1.36	2.02	20.42
13	48	PODDAR PARA (S.C.-0048)20020			52	51000	4	14.72	22	0.45	1.14	1.58	16.30
14	11	BAKDI PARA (S.C.-0011)20021			65	65000	5	18.40	24	0.49	1.18	1.67	20.07
15	42	BAKDI PARA (S.C.-0042)20022			60	60	20	73.60	157	3.20	4.20	7.41	81.01
16	13	DAS PARA (S.C.-0013)			81	17000	11	40.48	92	1.88	2.73	4.60	45.08
17	46	DASHAN PARA (S.C.-0046)20026			118	13000	7	25.76	42	0.86	1.59	2.45	28.21
18	53	HAZRA PARA (S.C.-0053)20027 16000			90	90	7	25.76	47	0.96	1.70	2.66	28.42
19	48	PAASUR PARA (S.C.-0048)20028			142	142	25	92.00	202	4.12	5.22	9.35	101.3
20	16	KAUSAT PARA (S.C.-0016)20029			203	203	13	47.84	97	1.98	2.84	4.82	52.66
21	34	CHAMBULCHAK (S.C.-0034)20032			162	97000	19	69.92	142	2.90	3.86	6.76	76.68

DUBRAJPUR MUNICIPALITY

HFA Under Pradhan Mantri Awas Yojana

Sl. N	Slum N	Name of Slum	C	Ward N	Area Sq. Ho	Dwelling (@ Rs. 3.68		Drainage (Rs.2041.00 300x300)		Concrete (@ Rs. 2271 mtr. wid		Total Infrastr @ 10% o cost Rs	Grand (Rs. In
						Qty.	Amt. (in L	Qty.	Amt. (in L	Qty.	Amt. (in L		
22	35	DANGAL PARA (S.C.-0015)20035			107	20	73.60	157	3.20	185	4.20	7.41	81.01
23	47	BAHADURGANJI (S.C.-0047)20036			58	9	33.12	72	1.47	100	2.27	3.74	36.86
24	20	SASHINAGAR COLONY (S.C.20038.-0020)			59	7	25.76	42	0.86	70	1.59	2.45	28.21
25	43	DAS PARA (S.C.-0043)			56	11	40.48	90	1.84	118	2.68	4.52	45.00
26	52	RAULPAR BUSTEE (S.C.-0052)20040			49	7	25.76	47	0.96	75	1.70	2.66	28.42
27	21	BAURI PARA (S.C.-0021)20041			141	5	18.40	32	0.65	60	1.36	2.02	20.42
28	22	OJHA PARA - BAGDI PARA 20043(S.C.-0022)			85	7	25.76	42	0.86	70	1.59	2.45	28.21
29	23	PAL PARA (S.C.-0023)			26	4	14.72	22	0.45	40	0.91	1.36	16.08
30	44	BAMUNPARA-BAGDI PARA (S20044.C.-0036)			56	6	22.08	32	0.65	60	1.36	2.02	24.10
31	45	GHUTOR PARA (S.C.-0040)20045			40	3	11.04	10	0.20	30	0.68	0.89	11.93
32	24	REWANI PARA (S.C.-0024)20046			86	16	58.88	112	2.29	140	3.18	5.47	64.35
33	25	HGIDA PARA (S.C.-0025) 20047			80	11	40.48	87	1.78	115	2.61	4.39	44.87
34	37	BAURI PARA (S.C.-0037)20048			80	4	14.72	22	0.45	44	1.00	1.45	16.17
35	26	BAKHAL PARA (S.C.-0026)20049			112	9	33.12	64	1.31	92	2.09	3.40	36.52
36	27	ADI MASJID PARA (S.C.-200500027)			70	6	22.08	35	0.71	63	1.43	2.15	24.23
37	38	BANAKATRI PARA (S.C.-0038)20051			90	1	25.76	44	0.90	72	1.64	2.53	28.29
38	51	TESO PARA (S.C.-0051) 20052			31	8	29.44	58	1.18	82	1.86	3.05	32.49
39	28	SATKENDURI-BAGDI PARA 20053(S.C.-0028)			182	14	51.52	109.5	2.23	134	3.04	5.28	56.80
40	44	JAMTALA (S.C.-0044)			38	5	18.40	27	0.55	56	1.27	1.82	20.22
										61.444100.0093.11		154.56 170	
										420 1545.603011			

DUBRAJPUR MUNICIPALITY

ESTIMATE FOR CONSTRUCTION OF CONCRETE ROAD 2 METRE WIDE UNDER PRADHAN MANTRI AWAS

Considering 1.00 Metre Length

PWD (W.B.), Schedule of Rates Building & Sanitary w.e.f-01.07.2014

Sl No	Description of Items	Length (in Mt.)	Breadth (in Mt.)	Depth (in Mt.)	Quantity	Unit	Rate	Amount(in Rs.)
1	Earth work in excavation of foundation trenches or drains in all sorts of soil (including mixed soil but excluding or stacking the spoils within a lead of 75 m. as directed. The item includes necessary trimming the sides of trenches leveling dressing and ramming the bottom boiling out water aqs required complete .Depth of exavation not existing 1500mm. P.No-1, I-2(a)	1.00	2	0.350	0.700	%Cu.M	12047.00	84.33
2	Filling foundation or plinth by silver sand in layer not exceeding 150 mm. as directed and consolidating same by through saturation with water ramming complete. uding the cost of supply of sand.(a) by fine sand o-2 , I-4(B)	1.00	2	0.150	0.300	%Cu.M	50928.00	152.78
3	Single brick flat soling of picked jhama bricks including ramming and dressing bed to proper level and filling joints with powdered earth or local sand. P.no-11, I-1	1.00	2		2.000	Sq.M	278.00	556.00
4	Ordinary Cement concrete (mix 1:2:4) with graded stone chips (20 mm nominal size) excluding shuttering and reinforcement, if any, in ground floor as per relevant IS codes. P.no-11, I.No..5)	1.00	2	0.125	0.250	Cu.M	5331.46	1,332.87
5	Hire and labour charges for shuttering with centering and necessary staging upto 4 musing approved stout props and thick hard wood planks of approved thickness with required bracing for concrete slabs, beams and columns, lintels curved or straight including fitting, fixing and striking out after completion of works (upto roof of ground floor) (f) 25 mm to 30 mm shuttering outstaging in foundation P.no-26, I-12(f)	1.00		0.125	0.125	Sq.M	221.00	27.63
6	Removal of rubbish, earth etc. from the working site and disposal of the same beyond the compound in conformity with the Municipalal /Corporation Rules for such disposal, loading into truck and cleaning the site in all respect as per direction of Engineer - in -Charge. P.no-9, I-13	1.00	2.000	0.350	0.700	Cu.M	168.00	117.60

Toatl= 2,271.20

(Say)Total= 2,271.00

(Rupees Two Thousand Two Hundred and Seventy One Only)

Analysis of Rate of Ordinary Cement Conc

Description of		Size	Quantity	Unit (in RateRs.) (in
Step-1	Rate of Item	as per		4134
Step-2	Cost of stone aggregate as	20 mm	0.66	1065.00
		10 mm	0.22	898.00
Step-3	Cost of Carri stone aggrega	20 mm	0.66	279.50
		10 mm	0.22	279.50
Step-4	Cost of loadi unloading of		0.	58.
				51.
		Rate of 1:2:4 pe		5331.

DUBRAJPUR MUNICIPALITY

ESTIMATE FOR CONSTRUCTION OF SURFACE DRAIN (300X300)

PWD BUILDING SCHEDULE 2014

Sl No	Description of Items	Length	Breadth	Depth	Quantity	Unit	Rate	Amount
1	Earth work in excavation of foundation trenches or drains in all sorts of soil (including mixed soil but excluding or stacking the spoils within a lead of 75 m. as directed. The item includes necessary trimming the sides of trenches leveling dressing and ramming the bottom boiling out water as required complete. Depth of excavation not exceeding 1500mm P.No-1, I-2(a)	1.00	0.95	0.575	0.546	%Cu.M	12047.00	65.81
	Filling foundation or plinth by sliver sand in layer not exceeding 150mm as directed and consolidating same by through saturation with water ramming complete. Including the cost of supply of sand (a) by fine sand P.No.-2, I-4(B)	1.00	0.95	0.100	0.095	%Cu.M	50928.00	48.38
2	1/2" thick brick flat soling of picked jhama bricks including ramming and dressing bed to proper level and filling joints with powdered earth or local sand P.no-11, I-1	1.00	0.95		0.950	Sq.M	278.00	264.10
3	Cement concrete with graded jhama Khoa ballast (30 mm size) excluding shuttering. In ground floor and foundation (a) 6:3:1 proportion.	1.00	0.95	0.100	0.095	Cu.M	4744.00	450.68
4	Brick work with 1st class bricks in cement mortar (4:1). a) In foundation & Plinth P.no-29, I-21(a) 2 X 1.00=2.00	1.00	0.25	0.600	0.150	Cu.M	4557.00	683.55
5	Plaster (to wall, floor, ceiling etc.) with sand and cement mortar including rounding off or chamfering corners as directed and raking out joints or roughening of concrete surface including throating, nosing and drip course where necessary. (Gr.floor). i) With 1:6 cement mortar. a) 20 mm. Thick plaster. P.no-151 I-2.i(b)	1.00	2.00		2.000	Sq.M	164.00	328.00
6	1/2" thick cement punning above 1.5 mm thick in wall, dado, windowsills, floor, drain etc. P.no-152, I-8	1.00	1.400		1.400	Sq.M	38.00	53.20
7	Artificial stone in floor dado staircase etc. with cement concrete 1:2:4 with stone chips laid in pannels as directed with topping made with ordinary or white cement (as measured) and marble dust in proportion (2:1) including smooth finishing and round / (ii) 25 m.m. thick P.no-40, I-3(ii)	1.00	0.300		0.300	Sq.M	278.00	83.40
8	Removal of rubbish, earth etc. from the working site and disposal of the same beyond the compound in conformity with the Municipal Corporation Rules for such disposal, loading into truck and cleaning the site in all respect as per direction of Engineer - in -Charge P.no-9, I-13	1.00	0.800	0.475	0.3800	Cu.M	168.00	63.84
							Total=	2,040.96
							Total=	2,041.00

Cost for Operation and Mainten for 60 Months

Sl. Description	Quantity	Unit of Field	Rate month	Amount Months (Rs)
A Operational personnel				
1 Junior Engineer				
2 Plumber				
3 Electrician				
4 Gardener				
Sub-Total A				0.
B Repair of Housing & infrastructure				
1 Housing	420	Nos.	12875.600	7,72,
2 Water Supply	0	Mtr.	0.0060	0.
3 Drainage	3010.50	Mtr.	5120.0060	3,07,
4 Road	4100.00	Nos.	50000.600	30,00
Sub-Total B =				40,79
Total Expendi				40,79
C Income Generation				
1 Beneficiaries	Subscription 420	Nos.	150 60	37,80
2 Municipal Subsidy			499560	2,99,
Total Earni				40,79

Detailed Estimate for Single Dwelling unit

Floor area 25.36sqm Built up area 32.18sqm

	C/L of main o			125 mm Partit		Varandah	C
	4.65			3.375		1.275	
	0.8			1.15		0.9	
	1.15			1.15	2.3	2.175	
	3.45			2.187			
	1.15			1.9			
	1.7			1.387	5.474		
	3.375			11.149			
	1.275						
	2.825						
	3.125						
	23.5						
	X wall	1.25					
Sl.no.							
1	Earth work in excavat						
	250 mm wall						
	123.5	0.75	0.7	12.34			
	0.875	0.75	0.7	0.46			
	24.375			12.8	m ³		
	125 mm Wall						
	2.625		0.04.225	0.24			
	WC	0.04.4	0.225	0.04			
	Bath	0.650.4	0.225	0.06			
	5.474	0.75	0.225				
	4.724	0.4	0.225	0.43			
	Varanda 1.425	0.4	0.225	0.13			
				0.88			
	Step	0.05.9	0.075	0.034			
				13.715	m ³		
2	Soling						
	24.375	0.75		18.281			
	11.45	0.4		4.58			
				22.861			
3	Polythene she						
	2.575	3.125		8.047			
	2.875	2.625		7.547			
	2	1.65		3.3			
	passage 0.625	2.375		1.484			
	Bath & WC 2.7	0.9		2.43			
	Varndah 1.025	0.6		0.615			
	step	0.9	0.5	0.45			
				23.873			
4	Jhama concret						
		18.28	0.075	1.371			
		4.58	0.075	0.344			
		23.93	0.075	1.795			
				3.51			
5	Earth work in fillin						
		13.715	5	2.743			
		23.48	0.375	8.805			
				11.548	m ³		
6	B.W (6:1) in Foundat						

		23.5	0.625	14.6875				
		23.5	0.5	11.75				
		23.5	0.375	8.8125				
				35.25	0.15	5.288		
		23.5	0.25		0.525	3.084		
	X wall	0.938	0.625	0.586				
		1	0.5	0.5				
		1.063	0.375	0.399				
				1.485	0.15	0.223		
		1.125	0.25		0.525	0.148		
	125mm	3.125	0.25		0.525	0.41		
	Bath&WC		20.9	0.25	0.523	0.235		
	Kit	5.224	0.25		0.525	0.686		
	Vard	1.925	0.25		0.525	0.253		
	Steps		0.05.9		0.15	0.068		
			0.250.9		0.15	0.034		
						10.427	m ³	
7	DPC	23.5						
		1.125						
		24.625		0.25		6.156		
		3.125						
		1.8						
		5.224						
		10.149		0.125		1.269		
						7.425		
	Less		0.9	0.25	0.225			
			0.9	0.125	0.113			
	3		0.75	0.125	0.281			
						0.619		
						6.806	sqm	
8	BW in super structur							
		23.5						
		1.125						
		24.625	2.75	0.25	16.93			
	Parapet23.8		0.075	0.25	0.446			
						17.376		
	Less opens							
		10.9	2.1	1.89				
		40.9	0.9	3.24				
		10.75	0.9	0.675				
		30.75	0.75	1.688				
				7.493	0.25	1.873		
	Lintel							
		11.525	1.525					
		41.2	4.8					
		11.05	1.05					
			7.375	0.25	0.1	0.184		
	Wo2							
		13.05	3.05	0.25	0.1	0.076		
					(-)	2.134		
	Net brick wor					15.242	m ³	

9	125 th. Brick							
	room		3.125	2.6	8.125			
	kit		2.125	2.75	5.844			
			1.65	2.75	4.5375			
			1.45	2.65	3.8425			
		2	0.9	2.1	3.78			
						26.12875		
	Less opening							
		10.9	0.9					
		30.75	2.25					
			3.15	2.1	6.615			
	Lintel							
		11.3	1.3					
		11.025	1.025					
			2.325	0.1	0.2325			
					6.8475			
						19.28125		
	Parapet							
		23.5		0.15		3.525		
						22.806		
	passeege		0.75	0.55		0.4125		
						23.219	sqm	
10	Conc M	-20						
	Roof slab							
	32.15	1.1475	31.003		0.1	3.1		
	Beam		3.625	0.25	0.15	0.136		
			2.575	0.25		0.01.064		
	Lintel						3.301	
	D1		11.525	1.525				
	W1		41.2	4.8				
	W2		11.05	1.05				
	WO2		13.05	3.05				
				10.425	0.25	0.1	0.261	
	D1		11.39	1.39				
	D2		11.025	1.025				
	D2	2		1.24.8				
	O2		10.875	0.875				
	D2	2		6.09	0.125	0.1	0.076	
	Chaja							
	W1		41.2	4.8				
	W2		11.03	1.03				
	D1		11.275	1.275				
	W02		13.05	3.05				
				10.155	0.3	0.075	0.228	
							3.866	m ³
11	Reinforcement							
		3.866	0.80%1		7850	0.243	MT	
12	Shuttering							
	31	23.5	1.125					

		24.63	0.25				
	31		6.156	24.844			
	Side beam	23.125	0.15	0.9375			
		22.325	0.1	0.465			
	side slab	125.3	0.1	2.53			
	Lintel	1	0.09.25	0.225			
		11.525	0.1	0.153			
		11.275	0.35	0.446			
		10.3	0.05	0.015			
					29.615	sqm	
	4W1	40.9	0.25	0.9			
		41.2		0.01.48			
		41.2	0.35	1.68			
	2	40.3	0.05	0.12			
	1W2	10.75	0.25	0.188			
		11.05		0.01.105			
		11.05	0.35	0.368			
	2	10.3	0.05	0.03			
	WO2	30.75	0.25	0.563			
	1	13.05		0.01.305			
		13.05	0.35	1.068			
	2	10.3	0.05	0.03			
	Lintel 125 W						
	D1	10.9	0.125	0.113			
		21.3	0.1	0.26			
	D2	20.75	0.125	0.188			
	2	21.15	0.1	0.46			
	D2	20.75	0.125	0.188			
		21.9	0.1	0.38			
					7.423		
					37.038	sqm	
13	Plaster (6:1)						
	Out side 15 m						
		2.85	1.125	0.45			
		25.3		4.425	111.953sqm		
	Inside 20 mm						
		22.7	3.125	2.75	32.038		
		22.875	2.625	2.75	30.25		
		22	1.65	2.75	20.075		
		22.075		2.75	11.413		
	Above lintel						
	1	0.75	0.65	0.488			
	Bath						
	2	0.9	2.75	4.95			
	WC						
	1	2.95	2.75	8.113			
	1	2.25	2.75	6.188			
	4	2.2	0.9	7.92			
	T. 125 wall						
	2	0.9	0.125	0.225			
					121.658		
	Open out side						
	3	0.75	2.1	4.725			

20	Iron socket bo							
	Door			6				
	Window			5				
							11nos.	
21	White wash							
	Inside+Ceiling Plaster- in							
			116.93323.33	15.31		124.953sqm		
22	Colour wash							
	Out side Plaster- ou							
			111.95311.385			100.568sqm		
23	Priming on timber su							
	2		20.9	2.1		7.56		
	2		20.75	2.1		6.3		
	4		20.9	0.9		6.48		
	1		20.75	0.9		1.35		
						21.69	sqm	
24	Painting best quality on w							
	same sl.no. 2					21.69	sqm	
25	MS ornamental gril....							
	W1		40.75	0.75	2.25			
	W2		10.75	0.06	45			
					2.7			
					@12Kg/sqm	32.4	Kg	
26	Priming on Steel sut					2.7	sqm	
27	Painting best qualit					2.7	sqm	
	same sl.no. 2							
28	R.C.C. Shelf							
			1.750.5			0.875	sqm	
29	Roof treatment with							
			32.18					
	Deduct		1.14(varanda)	1.14				
	Cornice		250.125	3.125				
			27.915			27.915 sqm		

ESTIMATE FOR GARBAGE VAT

SL.NO.	DESCRIPTION OF WORK					QTY.	UNIT	RATE	AMOUNT
1	Earthwork in excavation in foundation trenches or drains, in all sorts of soil (including mixed soil but excluding laterite or sandstone) including removing spreading or stacking the spoils within a lead of 75 m as directed including trimming the sides of trenches, levelling, dressing and ramming the bottom, bailing out water etc. as required complete.								
	1	7	0.8	0.225	1.26				
	1	3.55	2.3	0.45	3.67425	4.934	%cu.m.	12047.00	594.43
2	Earthwork in filling in foundation & plinth with earth obtained from excavation Pg 3, Item3								
	20% of excavation				1	1.0	cu.m.	7831	81.05
3	Single brick flat soling of picked jhama bricks including ramming and dressing bed to proper level and filling joints with powdered earth or local sand SOR, PWD, P-33, I -1 [R]								
	1	7	0.8		5.6	5.6	sqm	377.00	2111.20
4	Cement concrete with graded Stone ballast (40 mm.) excluding shuttering. a) In ground floor and foundation.6 : 3 : 1 proportion Pakur variety Page 59 ; Item No. : -I-10 a								
	1	7	0.8	0.15	0.8400	0.8400	cu.m.	5823	4891.32
5	Brick work with 1st class bricks in cement mortar (6:1) a) In foundation and plinth. SOR, PWD, P-69, I -21(a) [R]								
	1	7	0.75	0.175	0.92				
	1	7	0.5	0.175	0.61				
	1	7	0.25	1.15	2.01	3.544	cu.m.	5719.00	20266.71
6	Plaster (to wall, floor, ceiling etc.) with sand and cement mortar including rounding off or chamfering corners as directed and raking out joints or roughening of concrete surface, including throating, nosing and drip course where necessary . In ground floor. i) With 6:1 cement mortar. c) 20mm thick plaster SOR, PWD, P-319, I -2(ii)								
	1	7	2.75		19.25	19.25	sq.m.	181.00	3484.25
7	Neat cement punning about 1.5mm thick in wall, dado, window, sills, floor, drain etc. SOR, PWD, P-323, I -8								
	Qty. same as Sl.no. 5								
					19.25	19.25	sq.m.	38.00	731.50
8	Filling in foundation or plinth by silver sand in layers not exceeding 150 mm .as directed & consolidating same by through saturation with water ramming complete .including the cost of supply of sand . (pament to be made on measurement of finished quantity.) p.no. 5,sl-4A								
	1	2.5	1.25	0.3	0.9375				

	1	1.5	0.25	0.3	0.1125	1.05	%cu.m.	98524	1034.50
9	Nominal mix M20 cement concrete(1:1.5:3) with graded stonechips excluding shuttering in reinforcement if any with Pakur Stone chips. P-35, I-6(a)(i) & P-61, I-11								
	1	2.5	1.25	0.15	0.46875				
	1	1.5	0.25	0.15	0.05625	0.525	cu.m.	6802.74	3571.44
10	Hire and labour charges for shuttering with hard wood for precast R.C. slab, curved or straight and striking out the same including fitting, fixing the precast slab in position with necessary carriage and haulage, hosting etc. complete in all respect. (Only the area in contact with concrete to be measured). SOR, PWD, P-65, I -14								
	2	7		0.15	2.1				
	1	1.5		0.15	0.225	2.325	sq.m.	100	232.50
	TOTAL							Rs.	36998.90
								SAY	36999.00

DWELLING UNITS

DUBRAJPUR MUNICIPALITY

TOTAL NO. OF UNITS: 683

2018-2019

Ward No	No of Unit
1	40
2	49
3	41
4	40
5	41
6	44
7	43
8	47
9	41
10	42
11	42
12	46
13	40
14	40
15	45
16	42
Total	683

Sl. No.	Ward no.	Slum/Non-Slum	Name of Beneficiary	Father Name / Husband Name	Cast Category SC/ST/OBC/CN	Gender	Religions	Holding No	Adhaar No /Votter No	Photo
1	1	FAKIR DANGA	MAHAMMAD PIRU SHA	NAYIB	GENERAL	MALE	MUSLIM	222/621	878855474843	
2	1	MAJURIYA	KRISHNA DAS	LAKHU DAS	SC	MALE	HINDU	NIL	871714541799	
3	1	MAJURIYA	CHANDRABATI KORA	MANTU KORA	ST	FEMALE	HINDU	NIL	686434619866	
4	1	MAJURIYA	ACHINTA UPADHAYAY	RABIN UPADHAYAY	GENERAL	MALE	HINDU	7/358	335064872361	
5	1	MAJURIYA	SANAT SENGUPTA	JAGANNATH SENGUPTA	GENERAL	MALE	HINDU	NIL	783980695362	
6	1	MAJURIYA	MANIK DAS	SUDAN DAS	SC	MALE	HINDU	NIL	719723792405	
7	1	ORANG PARA	BIDHU BAURI	FATIK BAURI	SC	FEMALE	HINDU	NIL	753955652649	
8	1	ORANG PARA	LAKSHISARI ORANG	SUFAL ORANG	ST	FEMALE	HINDU	24/394	524962476151	


 Executive Officer
 Dubrajpur Municipality

9	1	MAJURIYA	ASHOK ORANG	SAMBHU ORANG	ST	MALE	HINDU	4/335	616337958523	
10	1	MAJURIYA	PRASANTA SIKDAR	JITEN SIKDAR	SC	MALE	HINDU	NIL	289856893977	
11	1	ORANG PARA	ANILA ORANG	BALAK ORANG	ST	FEMALE	HINDU	24/394	692097888618	
12	1	MAJURIYA	ASHOK DAS	DHIREN DAS	SC	MALE	HINDU	NI/14/317	730955086730	
13	1	FAKIR DANGA	RAJNATH MURMU	SANATAN MURMU	ST	MALE	HINDU	NI/15/407	852092976706	
14	1	FAKIR DANGA	RAMNATH MURMU	SANATAN MURMU	ST	MALE	HINDU	NI/14/404	950844774311	
15	1	FAKIR DANGA	ASIM CHATTERJEE	BADAL CHATTERJEE	GENERAL	MALE	HINDU	NIL	248236101130	
16	1	ORANG PARA	SUBHASH ORANG	SHIBDAS ORANG	ST	MALE	HINDU	21/372	744673578537	
17	1	FAKIR DANGA	UTTAM MONDAL	NITYA GOPAL MONDAL	GENERAL	MALE	HINDU	N/644/716	983611361999	


 Executive Officer
 Dubrajpur Municipality

18	1	MAJURIYA	MONALISA THAKUR	SANJOY THAKUR	GENERAL	FEMALE	HINDU	NIL	693139011567	
19	1	MAJURIYA	LAKHSMAN DAS	JAYRAM DAS	SC	MALE	HINDU	NIL	586498296646	
20	1	ORANG PARA	PATHALI ORANG	SHANKAR ORANG	ST	FEMALE	HINDU	NI/543	494272245937	
21	1	MAJURIYA	ARDHENDU MUKHERJEE	PRABIR MUKHERJEE	GENERAL	MALE	HINDU	NIL	827165300042	
22	1	FAKIR DANGA	BHAKTA HANSDA	SUKU HANSDA	SC	MALE	HINDU	NIL	636919869545	
23	1	MAJURIYA	KARTIK MANDAL	NIMAI MANDAL	GENERAL	MALE	HINDU	NIL	970850896653	
24	1	ORANG PARA	KADANE ORANG	NITAI ORANG	ST	FEMALE	HINDU	33/384	825579016711	
25	1	ORANG PARA	TARA BAURI	KANAI BAURI	SC	FEMALE	HINDU	NIL	474031556519	
26	1	PHAKIR DANGA	GOURI SHANKAR MISHRA	AMAL KANTI MISHRA	GENERAL	MALE	HINDU	NIL	922302377382	


 HINDU
 Executive Officer
 Dubrajpur Municipality

27	1	ORANG PARA	SUPTAM ORANG	KARTIK ORANF	ST	MALE	HINDU	NI/170/614	959360020862	
28	1	MAJURIYA	UKIL MURMU	SANATAN MURMU	ST	MALE	HINDU	NIL	241632272564	
29	1	FAKIR DANGA	BISWANATH MURMU	SANATAN MURMU	ST	MALE	HINDU	N/16/408	647045271536	
30	1	MAJURIYA	BISWANATH MONDAL	DHARANI DHAR MONDAL	SC	MALE	HINDU	NI/46	339535259141	
31	1	ORANG PARA	MITA BAURI	SUNIL BAURI	SC	FEMALE	HINDU	NIL	650298210623	
32	1	FAKIR DANGA	SADHUCHARAN MONDAL	MAHADEB MONDAL	SC	MALE	HINDU	NI/66/142	889420064174	
33	1	MAJURIYA	GANASH ROY BAURI	SADAI BAURI	SC	MALE	HINDU	NIL	897458609862	
34	1	MAJURIYA	MALAY KARMAKAR	SHAKTIPADA KARMAKAR	SC	MALE	HINDU	NIL	405624293736	
35	1	FAKIR DANGA	AHALYA BAURI	BAMDEB BAURI	SC	FEMALE	HINDU	NIL	740883625136	


Executive Officer
Dubrajpur Municipality

36	1	PHAKIR DANGA	SOUVIK MISHRA	SUBHAS KUMAR MISHRA	GENERAL	MALE	HINDU	NIL	293392339418	
37	1	PHAKIR DANGA	SAMIRAN CHATTERJEE	ANIL CHATTERJEE	GENERAL	MALE	HINDU	N/148/466	739914131012	
38	1	PHAKIR DANGA	ARUN BANERJEE	NIHAR BANERJEE	GENERAL	MALE	HINDU	NIL	667544433547	
39	2	SASHINAGA R COLONY	BANDANA CHAKRABORTY	BIMAL CHAKRABORTY	GENERAL	FEMALE	HINDU	N/547	329833349670	
40	2	DAS PARA	SUBRATA DAS	ALANATH DAS	SC	MALE	HINDU	71/71	866008338748	
41	2	DAS PARA	SUKUMAR DAS	BATAKRISHNA DAS	SC	MALE	HINDU	93/91	860659999390	
42	2	SASHINAGA R COLONY	MIR NURUDDIN	MIR MOGEL	GENERAL	MALE	MUSLIM	N/65/142	207249055040	
43	2	SASHINAGA R COLONY	PARBATI BAURI	RAGHU BAURI	SC	FEMALE	HINDU	NIL	533525316041	
44	2	SASHINAGA R COLONY	SHANKAR MAHATO	CHHOCHURAM MAHATO	GENERAL	MALE	HINDU	NIL	436005975774	



 HINDU
 Executive Officer
 Dubraipour Municipality

81	3	BAGDI PARA	CHANDI HAJRA	SUDEB HAZRA	SC	FEMALE	HINDU	NIL	432795851764	
82	3	BAMUN PARA BAGDI PARA	RABILAL MUKHERJEE	AMARENDRANATH MUKHERJEE	GENERAL	MALE	HINDU	NIL	226217401268	
83	3	OJHA PARA BAGDI PARA	PRAVAT KUMAR DUTTA MUDI	BINAY KRISNA DUTTA MUDI	GENERAL	MALE	HINDU	NIL	732538424080	
84	3	OJHA PARA BAGDI PARA	GAYETRI CHATTERJEE	MADHAB CHATTERJEE	GENERAL	FEMALE	HINDU	NIL	442614698176	
85	3	BAMUN PARA BAGDI PARA	MINA GARAI	DIPAK GARAI	GENERAL	FEMALE	HINDU	NIL	92733327462	
86	3	BAGDI PARA	SAGAR BAGDI	FATU BAGDI	SC	MALE	HINDU	NIL	524556311420	
87	3	BAGDI PARA	ARADHAN BAGDI	JITEN BAGDI	SC	FEMALE	HINDU	NIL	988585231033	
88	3	BAGDI PARA	ANIL ANKURE	KARTIK ANKURE	SC	MALE	HINDU	NIL	927628075429	
89	3	CHHUTOR PARA	TAPAS GARAI	AMAR GARAI	GENERAL	MALE	HINDU	NIL	762090657950	


 HINDU
 Executive Officer
 Dubraipur Municipality

126	4	BAMUN PARA	SURAJIT BANERJEE	UDAY BANERJEE	GENERAL	MALE	HINDU	NIL	631847980636	
127	4	BAMUN PARA	DILIP GHOSH	KANAI LAL GHOSH	GENERAL	MALE	HINDU	NIL	646698392153	
128	4	BAMUN PARA	SANDIP CHAKRABORTY	BIJON BIHARI CHAKRABORTY	GENERAL	MALE	HINDU	36/36	382188151256	
129	4	BAMUN PARA	ASHOK PANDEY	GOBINDABARAL PANDEY	GENERAL	MALE	HINDU	NIL	744120644611	
130	4	BAMUN PARA	NIMAI CHANDRA DEY	GADADHAR DEY	GENERAL	MALE	HINDU	NIL	544013509032	
131	4	BAMUN PARA	LAKSHMI GARAI	JAGANNATH GARAI	GENERAL	FEMALE	HINDU	NIL	617687211402	
132	4	BAMUN PARA	BAPPA CHATTERJEE	SANTOSH CHATTERJEE	GENERAL	MALE	HINDU	NIL	798068442643	
133	4	BAMUN PARA	TRIPTI SEN	MILAN SEN	SC	FEMALE	HINDU	NI/18/71	338843057101	
134	4	LALBAZAR BAURI PARA	GOUTAM BAURI	AJIT BAURI	SC	MALE	HINDU	NIL	392505242821	


 Executive Officer
 Subraipur Municipality

135	4	LALBAZAR BAURI PARA	NAMITA BAURI	SHANKAR BAURI	SC	FEMALE	HINDU	NIL	757491360749	
136	4	LALBAZAR BAURI PARA	REBATI BAURI	KANAI BAURI	SC	FEMALE	HINDU	NIL	767486421601	
137	4	LALBAZAR BAURI PARA	TUFANI BAURI	HARADHAN BAURI	SC	FEMALE	HINDU	12/125	423311800045	
138	4	BAMUN PARA	BANASHREE CHATTERJEE	KAJAL CHATTERJEE	GENERAL	FEMALE	HINDU	NIL	795200207467	
139	4	BAMUN PARA	PARESH NATH CHATTERJEE	SRIPADA CHATTERJEE	GENERAL	MALE	HINDU	NIL	543395637819	
140	4	BAMUN PARA	DHANANJAY CHATTERJEE	ANADI NATH CHATTERJEE	GENERAL	MALE	HINDU	NIL	863282913115	
141	4	BAMUN PARA	PRAKASH KHAG	SADANANDA KHAG	GENERAL	MALE	HINDU	53/62	824740924322	
142	4	BAMUN PARA	UDAY DUTTA	RABILAL DUTTA	GENERAL	MALE	HINDU	NIL	373893225894	
143	4	BAMUN PARA	PURNA SEN	NITYANANDA SEN	GENERAL	MALE			936540139451	

144	4	BAURI PARA	SRIKUMAR DEY	BRAJABALLAV DEY	OBC	MALE	HINDU	NIL	915035006694	
145	5	LALBAZAR	KESTA CHUNARI	GOPAL CHUNARI	SC	MALE	HINDU	NIL	720203940710	
146	5	LALBAZAR	SHYAMAPADA GARAI	LALMOHAN GARAI	GENERAL	MALE	HINDU	409/409	446706608142	
147	5	LALBAZAR	BIDHAN DAS	ANIL DAS	SC	MALE	HINDU	N/70/358	221509464258	
148	5	LALBAZAR	TAPAN DATTA	SISISER DATTA	GENERAL	MALE	HINDU	304/304/N	529615274324	
149	5	LALBAZAR	PRATIMA DAS	NARAYANCHANDRA DAS	SC	FEMALE	HINDU	267/267	658225547385	
150	5	LALBAZAR	GANGADHAR HAZRA	ATIKA HAZRA	SC	MALE	HINDU	N/P/P/508	487022104482	
151	5	LALBAZAR	LAKSHI GORAI	BADALCHANDRA GORAI	GENERAL	FEMALE	HINDU	437/437	726254980339	
152	5	LALBAZAR	SANTOSH DEY	TARAK NATH DEY	OBC	MALE	HINDU	89/89	613263278476	

ND
HINDU
Executive Officer
Dubraipur Municipality


153	5	LALBAZAR	MADHUSUDAN GANRAI	DWAJA DHARI GANRAI	GENERAL	MALE	HINDU	NIL	590464984512	
154	5	LALBAZAR	MINA SINGH	RAM HAZRA	GENERAL	FEMALE	HINDU	N/16/678	757966298876	
155	5	LALBAZAR	GOBARDHAN BAGDI	BANSHI BAGDI	SC	MALE	HINDU	NIL	997664149385	
156	5	LALBAZAR	PURNIMA GARAIN	UTTAM GORAI	GENERAL	FEMALE	HINDU	222/222	885001573684	
157	5	LALBAZAR	KARTICK HAJRA	LT LAKSHAN HAZRA	SC	MALE	HINDU	277/277	267709534805	
158	5	LALBAZAR	MIRA HAZRA	UTTAM HAZRA	SC	FEMALE	HINDU	277/277	984418612868	
159	5	LALBAZAR	AMAR BOL	MADAN BOL	GENERAL	MALE	HINDU	255/255	877087097317	
160	5	LALBAZAR	BISWANATH SUTRADHAR	TARAPADA SUTRADHAR	GENERAL	MALE	HINDU	335/335	440804085224	
161	5	LALBAZAR	SK MANTU	AKIMUDDIN SK	GENERAL	MALE	MUSLIM	3/3	545927345263	


DD
Executive Officer
Dubrajpur Municipality

162	5	LALBAZAR	SUKUMAR DAS	GOURCHANDRA DAS	SC	MALE	HINDU	253/253	426562397744	
163	5	LALBAZAR	ANJANA DE	LAKSHMANCHAN DRA DE	OBC	FEMALE	HINDU	N/28/203	796499776416	
164	5	LALBAZAR	NAJMA BIBI	SK RAHIM	GENERAL	FEMALE	MUSLIM	1/.1	833921695713	
165	5	LALBAZAR	PUARNACHANDRA SUTRADHAR	TARAPADA SUTRADHAR	SC	MALE	HINDU	334/334	614567903286	
166	5	LALBAZAR	REKHA DATTA	SWAPAN DUTTA	GENERAL	FEMALE	HINDU	304/304/A	668373743204	
167	5	LALBAZAR	SHIBARAM DUTTA	MADHUSUDAN DUTTA	GENERAL	MALE	HINDU	N/17/68	766461534030	
168	5	LALBAZAR	SANAT GARAI	KALIPADA GARAI	GENERAL	MALE	HINDU	70/70	344208978675	
169	5	HAZRA PARA	DILIP HAJRA	MANTU HAJRA	SC	MALE	HINDU	N/17	235667447020	
170	5	LALBAZAR	MONOTOSH GARAIN	KALIPADA GARAI	GENERAL	MALE	HINDU	72/72/C	328660675363	

171	5	NAJIRPUR	ALI MOHAMMAD KHAN	JANMAHAMMAD KHAN	GENERAL	MALE	MUSLIM	12/.12	663182857908	
172	5	LALBAZAR	KALYANI GHOSH	GOPAL CHUNURI	GENERAL	FEMALE	HINDU	N/246/212	858875918299	
173	5	LALBAZAR	RAJIB PAL	AJIT PAL	GENERAL	MALE	HINDU	N/LL/503	557138453289	
174	5	LALBAZAR	SAHADEB BAGDI	PASHU BAGDI	SC	MALE	HINDU	297/297	389149222003	
175	5	LALBAZAR	KARTIK BAGDI	JUDHISHTIR BAGDI	SC	MALE	HINDU	303/303	255142393453	
176	5	LALBAZAR	SUDHIR BAL	SATYA KINKAR BOL	GENERAL	MALE	HINDU	256/256	308768968063	
177	5	LALBAZAR	BANAMALI DAS	GOUR DAS	SC	MALE	HINDU	253/253	380089838488	
178	5	LALBAZAR	SATYABRATA BANDYOPADHYAY	BAIDYANATH BANDYOPADHYAY	GENERAL	MALE	HINDU	NIL	835430019751	
179	5	LALBAZAR	SARASWATI GARAI	SUDARSHAN GARAI	GENERAL	FEMALE	HINDU	N/10	673112338332	


Executive Officer
Dubraipur Municipality

180	5	NAJIRPUR	SK JAFUIR	SK JULU	GENERAL	MALE	MUSLIM	8/.8	354169045776	
181	5	LALBAZAR	SUMITRA BAGDI	BHOLA BAGDI	SC	FEMALE	HINDU	230/230	391322966524	
182	5	LALBAZAR	MANJU GARAI	KOMAL GARAI	GENERAL	FEMALE	HINDU	N/80/285	387536718537	
183	5	Lalbazar	Janardan Garain	Amuriya Garain	OBC	Male	Hindu	323/323	340217693210	
184	5	Berar Math	Ratan Bhattacharya	Kumud Ranjan Bhattacharya	GEN	Male	Hindu	270/270	654657564944	
185	5	Lalbazar	Laltu Bagdi	Mahadeb Bagdi	SC	Male	Hindu	N/3/446	533248737985	
186	5	Berar Math	Hqaru Bagdi	Subu Bagdi	SC	Male	Hindu	299/299	865972810876	
187	5	Berar Math	Meri Kabiraj	Shashti Dhibar	SC	Female	Hindu	N/643	847874580329	
188	5	Lalbazar	Sourav Dey	Dulal dey	GEN	Male	Hindu	343/343	838197139473	


 Male
 Executive Officer
 Dubraipur Municipality

189	5	Berar Math	Sumitra Pal	Madhusudan Pal	OBC	Female	Hindu	N/516	904081834788	
190	5	Berar Math	Jatan Bhattacharya	Kumud Ranjan Bhattacharya	GEN	Male	Hindu	272/270	563632757821	
191	5	Najirpur	Lalan Mia	Hosen Mia	OBC	Male	Muslim	N/3/565	299952905037	
192	5	Lalbazar	Chandan Bal	Rabin Bal	OBC	Male	Hindu	257/257	781819736671	
193	5	Pal para garain para	Sandhya Grain	kishor Garai	OBC	Female	Hindu	55/55	799345932317	
194	5	Lalbazar	Rakesh Dey	Anil Dey	GEN	Male	Hindu	430/430	588336523304	
195	5	Pal para garain para	Jaydeb Pal	Satyakinkar Pal	OBC	Male	Hindu	414/414	252191946095	
196	5	Pal para garain para	Gitarani Garai	Gopal Garai	OBC	Female	Hindu	N/R-484	982615533125	
197	5	Pal para garain para	Sadhan Pal	Bholanath Pal	OBC	Male	Hindu	348/348	738680221585	

198	5	Berar Math	Anuradha Gorai	Dipak Kumar Garai	OBC	Female	Hindu	N/56/616	449732344934	
199	5	Lalbazar	Shasthipada Garai	Nirmal Garai	OBC	Male	Hindu	N/8/618/A	482095845828	
200	5	Lalbazar	Ankhi Dey	Kanti Dey	GEN	Female	Hindu	N/286/A	561797028559	
201	5	Pal para garain para	Shachigopal Pal	Satkari Pal	OBC	Male	Hindu	413/413	371421443662	
202	5	Lalbazar	Barnali Das	Nimai chandra Das	OBC	Female	Hindu	258/258	407938445772	
203	5	Lalbazar	Suvendu Garain	Shyamapada Garain	OBC	Male	Hindu	383/383	845373174456	
204	5	LALBAZAR	RAJA KRISHNA MAJUMDER	SOME NATH MAJUMDER	GENERAL	MALE	HINDU	8/.8	659488847126	
205	6	KULU PARA	MANGALA MONDAL	GURUPADA MONDAL	GENERAL	FEMALE	HINDU	88/224	823820118319	
206	6	KULU PARA	DILIP CHOWDHURY	SHIBAPADA CHOWDHURY	GENERAL	MALE	HINDU	327/448	305387297105	

MALE
HINDU
Executive Officer
Dubraipour Municipality

207	6	KULU PARA	NAMITA DHIBAR	MADHUSUDAN DHIBAR	SC	FEMALE	HINDU	NIL	324407192512	
208	6	KULU PARA	SANJOY KUMAR GARAIN	LT BHAKTIPADA GARAIN	GENERAL	MALE	HINDU	NIL	314925206382	
209	6	KULU PARA	NANDITA GARAIN	DILIP GARAIN	GENERAL	FEMALE	HINDU	NIL	370554451055	
210	6	KULU PARA	JAGANNATH GARAIN	NIBARAN GARAIN	GENERAL	MALE	HINDU	395/475	KVQ2192664	
211	6	HAZRA PARA	DHUNU HAZRA	PULIN HAZRA	SC	MALE	HINDU	NIL	260949978544	
212	6	HAZRA PARA	SUKHEN HAZRA	KANTI HAZRA	SC	MALE	HINDU	NIL	400296431126	
213	6	HAZRA PARA	RAI HAZRA	MAGARAM HAZRA	SC	FEMALE	HINDU	NIL	305094617356	
214	6	KULU PARA	BAIDYANATH BAGDI	BHAIRAB BAGDI	SC	MALE	HINDU	NIL	644536888350	
215	6	KULU PARA	BENIMADHAB GARAI	BANSI BAGDI	SC	MALE	HINDU	NIL	607441211643	

MALE
HINDU
Executive Officer
Dubrajpur Municipality

216	6	KULU PARA	BHARATI CHOWDHURY	SUNIL CHOWDHURY	GENERAL	FEMALE	HINDU	N/27/495	711104998254	
217	6	KULU PARA	GOSAI CHOWDHURY	GURUPADA CHOWDHURY	GENERAL	FEMALE	HINDU	210/344	495009661027	
218	6	KULU PARA	JHARNA SEN	HIRALAL SEN	GENERAL	FEMALE	HINDU	NIL	552191117922	
219	6	KULU PARA	NILABATI GARAI	MANOHAR GARAI	GENERAL	FEMALE	HINDU	N/6/479	530032519667	
220	6	HAZRA PARA	JOYDEB HAZRA	BHAKTI HAZRA	SC	MALE	HINDU	28/55	359992009186	
221	6	HAZRA PARA	KATU HAZRA	TARAPADA HAZRA	SC	FEMALE	HINDU	23/50	632362880286	
222	6	HAZRA PARA	KALI HAZRA	NITAI HAZRA	SC	FEMALE	HINDU	NIL	417252828159	
223	6	KULU PARA	DHIRENDRANATH LAHA	SRIDHAR LAHA	GENERAL	MALE	HINDU	NIL	588634471515	
224	6	KULU PARA	SHYAMAL KARMAKAR	PRANGOBINDA KARMAKAR	GENERAL	 Executive Officer Dubrajpur Municipality	74/530	799816428749		

225	6	HAZRA PARA	SHYAMA PADA GHOSHAL	BHUTNATH GHOSHAL	GENERAL	MALE	HINDU	NIL	377468954297	
226	6	KULU PARA	ARUN KUMAR DAS	TARAPADA DAS	SC	MALE	HINDU	NIL	713505605669	
227	6	KULU PARA	BAIDYANATH DEY	SHANTIPADA DEY	OBC	MALE	HINDU	NIL	295864100877	
228	6	KUKU PARA	JAGANNATH GARAI	DWIJAPADA GARAI	SC	MALE	HINDU	11/.85	779919618814	
229	6	KULU PARA	ARATI KANRI	BHAIRAB GARAI	SC	FEMALE	HINDU	N/49/358	573578554017	
230	6	KULU PARA	RUBY MITRA	SURAJIT MITRA	GENERAL	FEMALE	HINDU	61/197	373980997541	
231	6	KULU PARA	REKHA GARAI	MANTU GARAI	GENERAL	FEMALE	HINDU	N/24/239	703011823084	
232	6	NAJIRPUR	MD ISMAIL ANSARI	PONCHA MIA	GENERAL	MALE	MUSLIM	16/18	914357786826	
233	6	KULU PARA	MALAY CHAKRABORTY	SUKUMAR CHAKRABORTY	GENERAL	MALE	HINDU	NIL	987678649603	


 MALE
 Executive Officer
 Dubraipur Municipality

234	6	NAJIRPUR	JIBAN BAGDI	KUMARESH BAGDI	SC	MALE	HINDU	N/2	827188541383	
235	6	KALU PARA	UMA DAS	NITYA CHARAN DAS	SC	FEMALE	HINDU	NIL	817422279208	
236	6	KALU PARA	SHANKAR GARAI	KALIPADA GARAI	GENERAL	MALE	HINDU	255/388	669181408670	
237	6	KALU PARA	BIJAYA DUTTA	PANCHANAN DUTTA	GENERAL	MALE	HINDU	NIL	559459261026	
238	7	PASCHIM PARA	SAHANAJ BIBI	GOLAM KADIR	GENERAL	FEMALE	MUSLIM	NIL	513605254375	
239	7	PASCHIM PARA	SUBHASH RUJ	NIMAI RUJ	OBC	MALE	HINDU	NIL	812870162053	
240	7	MILIK PARA	LAKSHMIRANI BISHNU	PARESHNATH BISHNU	GENERAL	FEMALE	HINDU	NIL	422991603112	
241	7	PASCHIM PARA	SABERA BIBI	AJU KHAN	GENERAL	FEMALE	MUSLIM	154/158	446149278591	
242	7	PASCHIM PARA	PAKHIJA BIBI	NUR MAHAMMAD	GENERAL	FEMALE	MUSLIM	NIL	727924012396	


 FEMALE MUSLIM
 Executive Officer
 Dubraipour Municipality

243	7	PASCHIM PARA	SK HAKIM	SK SOLMAN	GENERAL	MALE	MUSLIM	NIL	339996156154	
244	7	MILIK PARA	SANTOSH BAGDI	PASHUPATI BAGDI	SC	MALE	HINDU	NIL	993839114322	
245	7	PASCHIM PARA	DURGA BAGDI	BATOR BAGDI	SC	FEMALE	HINDU	3/4	636262132615	
246	7	MILIK PARA	RABIN BAGDI	NIMAI BAGDI	SC	MALE	HINDU	NIL	891115931841	
247	7	PASCHIM PARA	JOYDEB GARAI	NITAI GARAI	OBC	MALE	HINDU	NIL	798760060230	
248	7	PASCHIM PARA	SHEFALI SEN	NARAYAN CHANDRA SEN	GENERAL	FEMALE	HINDU	N/12/479	288702078071	
249	7	PASCHIM PARA	NURJAHAN BIBI	SK MOSTAFA	GENERAL	FEMALE	MUSLIM	43/415	283617566203	
250	7	PASCHIM PARA	ANOWAR KHAN	ABDUL JABBAR	GENERAL	MALE	MUSLIM	39/131	866152823196	
251	7	PASCHIM PARA	SEKH NUR MAHAMMAD	SKEH SOLEMAN	GENERAL	MALE	MUSLIM	NIL	416834598268	

W.D.
Executive Officer
Dubraipur Municipality

252	7	PASCHIM PARA	SEKH NAKIR	SEKH KALEM	GENERAL	MALE	MUSLIM	NIL	394487775841	
253	7	PASCHIM PARA	REHENA BIBI	SK ATAUL	GENERAL	FEMALE	MUSLIM	NIL	286279036574	
254	7	PASCHIM PARA	SEKH RAFIJUL	SEKH HASEM	GENERAL	MALE	MUSLIM	NIL	881535006744	
255	7	MILIK PARA	NASIR KHAN	MOHIT KHAN	GENERAL	MALE	MUSLIM	NIL	313095133306	
256	7	PASCHIM PARA	SEKH JAINAL	SEKH JAN ALI	GENERAL	MALE	MUSLIM	NIL	920009776820	
257	7	PASCHIM PARA	SEKH TEJAMUL	SEKH KEPAT	GENERAL	MALE	MUSLIM	NIL	331629468654	
258	7	PASCHIM PARA	HASIB KHAN	RAKHAL KHAN	GENERAL	MALE	MUSLIM	NIL	726852841338	
259	7	PASCHIM PARA	SK KALAM	SK ERFAN	GENERAL	MALE	MUSLIM	NIL	731189150173	
260	7	PASCHIM PARA	SEKH ISRAIL	SEKH ISHABA	GENERAL	MALE	MUSLIM	NIL	260870532062	


 MALE MUSLIM
 Executive Officer
 Debraipur Municipality

261	7	PASCHIM PARA	SEKH RIZABUL	SEKH AMREZ	GENERAL	MALE	MUSLIM	N/11/412	676684328284	
262	7	PASCHIM PARA	SK SABIR	SK ARJAN	GENERAL	MALE	MUSLIM	NIL	653273617380	
263	7	PASCHIM PARA	SEKH SAMAUUL	SEKH INAL	GENERAL	MALE	MUSLIM	NIL	737294784250	
264	7	PASCHIM PARA	MEHERUN BIBI	NUR MAHAMMAD	GENERAL	FEMALE	MUSLIM	NIL	306435533708	
265	7	PASCHIM PARA	MUNNA BIBI	SEKH AMIN UDDIN	GENERAL	FEMALE	MUSLIM	NIL	827953466309	
266	7	MILIK PARA	ASLIMA BIBI	SK AMERANI	GENERAL	FEMALE	MUSLIM	NIL	996013466821	
267	7	PASCHIM PARA	PIRU BAGDI	SERU BAGDI	SC	FEMALE	HINDU	NIL	788373587323	
268	7	MILIK PARA	PUSPADASI BAGDI	GONSAI BAGDI	SC	FEMALE	HINDU	2/472/14	267479888441	
269	7	PASCHIM PARA	JIBAN KUMAR BISHNU	PARESHNATH BISHNU	GENERAL	MALE	HINDU	NIL	648987752029	


 MALE
 Executive Officer
 Dubraipur Municipality


270	7	PASCHIM PARA	CHEMENI BIBI	SEKH AHAMMAD	GENERAL	FEMALE	MUSLIM	NIL	943446185050	
271	7	PASCHIM PARA	CHANDNEHAR BIBI	SK KAMAL	GENERAL	FEMALE	MUSLIM	NIL	579011566814	
272	8	BAHADURG ANG PARA	SK HAFIJUR RAHAMAN	SK ABU HANIF	GENERAL	MALE	MUSLIM	N/3/12	265720462296	
273	8	DANGAL PARA	SEKH ALAUDDIN	SEKH ABDUL JABBAR	GENERAL	MALE	MUSLIM	92/383	570443971878	
274	8	DANGAL PARA	SEKH SAINUL	SEKH IASRAIL	GENERAL	MALE	MUSLIM	N/44/496	548255720209	
275	8	DANGAL PARA	SEKH JIYAUDDIN	MAJID	GENERAL	MALE	MUSLIM	N/8/345	WB/41/286/102300	
276	8	DANGAL PARA	MAHAMMAD HANIF	SEKH HAKIM	GENERAL	MALE	MUSLIM	121/235	957603296879	
277	8	DANGAL PARA	SE. AMIR ALI	SE. KABIR	GENERAL	MALE	MUSLIM	N/413/278	700305746150	
278	8	BAHADURG ANG PARA	NIRA BIBI	DILU	GENERAL	FEMALE	MUSLIM	N/3/38	248471540416	

Executive Officer
Dabraipar Municipality

279	8	DANGAL PARA	MAFIR KHAN	SEKH MANJU	GENERAL	MALE	MUSLIM	87/378	891752573860	
280	8	DANGAL PARA	SEKH YEASIN	SEKH ZUMRATI	GENERAL	MALE	MUSLIM	N/1/429	420754793915	
281	8	DANGAL PARA	MAHAMMAD NASIM	MAHAMMAD ASIK	GENERAL	MALE	MUSLIM	N/4/229	232081000428	
282	8	DANGAL PARA	SEKH BABUL	SEKH RAHIM	GENERAL	MALE	MUSLIM	N/36/318	675431683474	
283	8	DANGAL PARA	SEKH ZABIR	SEKH SALEK	GENERAL	MALE	MUSLIM	N/397/261	673158332551	
284	8	DANGAL PARA	JAHIR MIRDHA	RAUB MIRDHA	GENERAL	MALE	MUSLIM	143/440	233977729330	
285	8	DANGAL PARA	SAIEKH AKTAR ALI	SK JAN ALI	GENERAL	MALE	MUSLIM	N/31/373	805332308901	
286	8	DANGAL PARA	HASBUN BIBI	SEKH ASGAR	GENERAL	FEMALE	MUSLIM	NIL	583872780548	
287	8	DANGAL PARA	SEKH SIRAJUL	JAMAL MONDAL	GENERAL	MALE	MUSLIM	N/46/500	456732705239	


 Executive Officer
 Dabirpur Municipality

288	8	DANGAL PARA	ABUL HOSEN MIRDHA	FARID MIRDHA	GENERAL	MALE	MUSLIM	N/1/324	511804202880	
289	8	DANGAL PARA	SHISH MOHAMMAD	SEKH RAFIK	GENERAL	MALE	MUSLIM	17/25	954058060225	
290	8	DANGAL PARA	NASPATI BIBI	SEKH FIROZ	GENERAL	FEMALE	MUSLIM	49/341	361620080944	
291	8	BAHADURG ANG PARA	SEKH FULCHAND	SEKH SHAHAMAT	GENERAL	MALE	MUSLIM	8/544	317000855686	
292	8	NATUNPALL I	SK IZAZUL	SK ALKAM	GENERAL	MALE	MUSLIM	N/890	576085493278	
293	8	NATUNPALL I	ANIL GHOSH	BRAJENDRNATH GHOSH	GENERAL	MALE	HINDU	N/137/664	808085251638	
294	8	NATUNPALL I	RAMU BAGDI	KAMAL BAGDI	SC	MALE	HINDU	N/19/546	288012845113	
295	8	NATUNPALL I	PANCHUGOPAL BAURI	TINAI BAURI	SC	MALE	HINDU	N/118/645	295331680693	
296	8	NATUNPALL I	SHIKHA KAHAR	SADHAN KAHAR	SC	FEMALE	HINDU	N/143/670	973463179696	

297	8	BAHADURG ANG PARA	SK SAFIUJLLA	LT GOLAM RASUL	GENERAL	MALE	MUSLIM	28/529	344349901319	
298	8	NATUNPALL I	ANIL DEY	ADHIR DEY	OBC	MALE	HINDU	N/36/563	860388332142	
299	8	NATUNPALL I	PRABHAT BAURI	LEBEN BAURI	SC	MALE	HINDU	N/72/599	314971443863	
300	8	DANGAL PARA	SAFURA BIBI	MAHANA	GENERAL	FEMALE	MUSLIM	N/250/587	217337460573	
301	8	NATUNPALL I	BUDHAN BAGDI	CHANDI BAGDI	SC	MALE	HINDU	N/15/519	597390741585	
302	8	NIYME PARA	SK JAMIRUDDIN	SK SIRAJUDDIN	GENERAL	MALE	MUSLIM	NIL	777138764009	
303	8	NUTUNPALL Y	SUDHAKAR BAURI	BHULU BAURI	SC	MALE	HINDU	N/799	367755447254	
304	8	DANGAL PARA	AMARUNNESA BIBI	SK MUSTAKIM	GENERAL	FEMALE	MUSLIM	N/414/279	228455710705	
305	8	DANGAL PARA	NURZAHAN BIBI	SEKH ZABBAR	GENERAL	FEMALE	MUSLIM	N/547	593384664793	


306	8	NAIMIPARA	SK SUBEDAR	SK GANI	GENERAL	MALE	MUSLIM	N/24/18	342538030096	
307	8	DANGAL PARA	SK SARIF HOSSAIN	SK ALI NEWAJ	GENERAL	MALE	MUSLIM	N/1/3	963402777511	
308	8	DANGAL PARA	SAHIDA BEGAM	KAMAL HOSSAIN KHAN	GENERAL	FEMALE	MUSLIM	NEW/50/412	630026606445	
309	9	JAMTALA	RUKSHANA BIBI	SISH MAHAMMAD	GENERAL	FEMALE	MUSLIM	NIL	808087326193	
310	9	JAMTALA	AMENA BIBI	SEKH MAINUDDIN	GENERAL	FEMALE	MUSLIM	NIL	649325631915	
311	9	POWER HOUSE MORE	REJAUL MOLLA	INAJIL MOLLA	GENERAL	MALE	MUSLIM	177/321	396179800496	
312	9	SATKENDUR I	SAMIR BAGDI	SHANKAR BAGDI	SC	MALE	HINDU	163/905	774261456085	
313	9	SATKENDUR I	UTPAL BAGDI	SUBODH BAGDI	SC	MALE	HINDU	111/913	549946815447	
314	9	SATKENDUR I	SISU BAGDI	BAKU BAGDI	SC	MALE	HINDU	40/882	563016843405	


 HINDU
 Executive Officer
 Dubrajpur Municipality

315	9	SATKENDUR I	JAYDEB BAGDI	UMAR BAGDI	SC	MALE	HINDU	75/877	335584121473	
316	9	SATKENDUR I	PABAN BAGDI	BISHU BAGDI	SC	MALE	HINDU	95/897	202491023067	
317	9	SATKENDUR I	NIRMAL BAGDI	APAD BAGDI	SC	MALE	HINDU	66/868	339685136833	
318	9	SATKENDUR I	DIPAK BAGDI	NAKUL BAGDI	SC	MALE	HINDU	96/898	502811493993	
319	9	SATKENDUR I	ASIT BAGDI	SHIBU BAGDI	SC	MALE	HINDU	N/18/95	653003156933	
320	9	SATKENDUR I	MALATI BAGDI	NAGEN BAGDI	SC	FEMALE	HINDU	N/14/72	302799616889	
321	9	SATKENDUR I	BAPI BAGDI	LALU BAGDI	SC	MALE	HINDU	N/23/109	593903783985	
322	9	SATKENDUR I	RUPA BAGDI	ANANDA BAGDI	SC	FEMALE	HINDU	42/844	802883150949	
323	9	SATKENDUR I	BASUDEB BAGDI	BISWANATH BAGDI	SC	MALE	HINDU	N/8/36	591343084722	


 Executive Officer
 Dubraipur Municipality

324	9	SATKENDUR I	SANTOSH BHAKAT	GANGA BHAKAT	GENERAL	MALE	HINDU	30/832	932930227103	
325	9	JAMTALA	SAGARI KAHAR	MUNDI KAHAR	SC	FEMALE	HINDU	N/421/255	316840254853	
326	9	JAMTALA	SADHU KAHAR	KARTICK KAHAR	SC	MALE	HINDU	N/418/252	210627174563	
327	9	SATKENDUR I	GADAI DAS	RAMKRISHNA DAS	SC	MALE	HINDU	N/420/262	641624928038	
328	9	JAMTALA	LOCHAN KAHAR	KARTICK KAHAR	SC	MALE	HINDU	N/417/251	489472503271	
329	9	POWER HOUSE MORE	NAJERA BEGUM	SK SOLEMAN	GENERAL	FEMALE	MUSLIM	N/153/571	529105233395	
330	9	JAMTALA	KUNTI KAHAR	MADHAB KAHAR	SC	FEMALE	HINDU	N/160	744459333471	
331	9	JAMTALA	MAHAMMAD MAQSOOD	NOOR ALAM	GENERAL	MALE	MUSLIM	124/276	857024388010	
332	9	POWER HOUSE MORE	HASINA BIBI	ASGAR SK	GENERAL	FEMALE	MUSLIM	N/3	400379480086	


 FEMALE
 Executive Officer
 Dubrajpur Municipality

333	9	POWER HOUSE MORE	MIR NEMATULLAH	MIR ASRAF ALI	GENERAL	MALE	MUSLIM	N/438/272	520644216960	
334	9	SATKENDUR I	RANJIT BAGDI	MADHUSUDAN BAGDI	SC	MALE	HINDU	106/908	700746863798	
335	9	SATKENDUR I	JYOTINATH HALDAR	GENU HALDAR	GENERAL	MALE	HINDU	128/930	662727217251	
336	9	SATKENDUR I	MAHAMMAD IDRISH	MAHAMMAD BHOJAALI	GENERAL	MALE	MUSLIM	N/109/256	849004948948	
337	9	JAMTALA	ASRAFA BEGAM	AJIZUL SEKH	GENERAL	FEMALE	MUSLIM	N/349/181	581509906795	
338	9	SATKENDUR I	HALADHAR BAGDI	FARING BAGDI	SC	MALE	HINDU	93/284/A	945115765117	
339	9	SATKENDUR I	RAMESH SHARMA	TILAK SHARMA	GENERAL	MALE	HINDU	178/670	710835766389	
340	9	POWER HOUSE MORE	SEKH ISMAIL	GOLAM PIR	GENERAL	MALE	MUSLIM	71/204	560117279409	
341	9	JAMTALA	LAXMIJANADDAN PAL	BIJAY PAL	GENERAL	MALE	HINDU	145/735	624196083182	

MALE
HINDU
Executive Officer
Dubrajpur Municipality

342	9	SATKENDUR I	KALO BAGDI	DHIREN BAGDI	SC	MALE	HINDU	NIL	509676725209	
343	9	SATKENDUR I	KHANDU DAS	RAHHU DAS	SC	MALE	HINDU	N/430/264	KVQ2230845	
344	9	JAMTALA	AFROJA BIBI	HASIBUR RAHAMAN	GENERAL	FEMALE	MUSLIM	N/147/301	497329672885	
345	9	SATKENDUR I	AKTAR KHAN	MUSLIM KHAN	GENERAL	MALE	MUSLIM	125/277	904059515177	
346	9	POWER HOUSE MORE	MIRZA IJAZ BEGG	MIRZA IMROJ BEGG	GENERAL	MALE	MUSLIM	N/165/318	225284392393	
347	9	SATKENDUR I	ANIL SAMANTA	HARADHAN SAMANTA	GENERAL	MALE	HINDU	N/195/27	797704968593	
348	9	SATKENDUR I	NUNNEHAR BEGUM	MIR KAYUM	GENERAL	FEMALE	MUSLIM	163/313	200350726805	
349	9	SATKENDUR I	MAHAMMAD ABID HOSSAIN	IDRISH HOSSAIN	GENERAL	MALE	MUSLIM	N/126	339520601739	
350	9	SATKENDUR I	MUKUL BAGDI	DULAL BAGDI	SC	MALE	 Executive Officer Dubraipur Municipality		806512015296	

351	9	JAMTALA	NASIN FATHEMA KHATUN	SEKH ABDUL RAKIB	GENERAL	FEMALE	MUSLIM	NIL	437490847165	
352	9	SATKENDUR I	ITURANI CHATTERJEE	KALYAN CHATTERJEE	GENERAL	FEMALE	HINDU	N/396/230	527205254864	
353	10	ASRAFI PARA	SK NAIM	SK ALEM	GENERAL	MALE	MUSLIM	N/552	299751049488	
354	10	ASRAFI PARA	SK SAFIRUL	SK SARIF	GENERAL	MALE	MUSLIM	NIL	215669765152	
355	10	CHAMRUCH AK PARA	SHAMSHER	SEKH JAMRUL	GENERAL	MALE	MUSLIM	65/395	707945060773	
356	10	CHAMRUCH AK PARA	RINA BIBI	SEKH SAMAD	GENERAL	FEMALE	MUSLIM	NIL	558303595524	
357	10	CHAMRUCH AK PARA	SEKH MURTAZ	SEKH NURALI	GENERAL	MALE	MUSLIM	N/61/350	772774941491	
358	10	CHAMRUCH AK PARA	SEKH GOLAM KIBRIYA	SEKH AJAHAR	GENERAL	MALE	MUSLIM	61/391	050876046334	
359	10	ASRAFI PARA	MAHAMUDA BIBI	MD HOSHEN SK	GENERAL	FEMALE	MUSLIM	48/200	376504779600	



 Executive Officer
 Dubrajpur Municipality

360	10	ASRAFI PARA	SABER ALI SEKH	KADER SEKH	GENERAL	MALE	MUSLIM	NIL	454698531519	
361	10	CHAMRUCH AK PARA	SEKH ZAMAL	SEKH ZINNU	GENERAL	MALE	MUSLIM	N/37/291	806060250377	
362	10	ASRAFI PARA	SEKH MAJHAR	SEKH EJAHAH	GENERAL	MALE	MUSLIM	57/387	864277508115	
363	10	ASRAFI PARA	SEKH MOJAFFAR	SEKH AKBAR	GENERAL	MALE	MUSLIM	NIL	334053260551	
364	10	ASRAFI PARA	SEKH SARIYAT	SEKH HAKUB	GENERAL	MALE	MUSLIM	NIL	880127590078	
365	10	ASRAFI PARA	RINA BIBI	SEKH MUR SAD ALI	GENERAL	FEMALE	MUSLIM	NIL	236470566963	
366	10	ASRAFI PARA	ASRA BIBI	SK ALIM	GENERAL	FEMALE	MUSLIM	N/23/274	686964446170	
367	10	CHAMRUCH AK PARA	SK SUMUL	SK ANSARUL	GENERAL	MALE	MUSLIM	53/133	576541973969	
368	10	ASRAFI PARA	SEKH ALAMGIR	BARJAHAN	GENERAL	FEMALE	MUSLIM	3/153	WB/41/286/096090	


 FEMALE
 MUSLIM
 Executive Officer
 Barjahan Municipality

369	10	CHAMRUCH AK PARA	AYESHA BIBI	AJIJUL	GENERAL	FEMALE	MUSLIM	NIL	625356284760	
370	10	ASRAFI PARA	SEKH HABIB	SEKH ALIHOSENA	GENERAL	MALE	MUSLIM	27/78	286200826599	
371	10	ASRAFI PARA	SAHAJADI BEGAM	MD ASHIF IKBAL	GENERAL	FEMALE	MUSLIM	35/105	514389420649	
372	10	CHAMRUCH AK PARA	ANOWARA KHATUN	SEKH JAMIRUL	GENERAL	FEMALE	MUSLIM	NI/3/49	622272974754	
373	10	ASRAFI PARA	SEKH NASIBUDDIN	SEKH BASHIRUDDIN	GENERAL	MALE	MUSLIM	N/5/387/A	520867993695	
374	10	ASRAFI PARA	SEKH PIYARUDDIN	SEKH BASIR UDDIN	GENERAL	MALE	MUSLIM	NI/5/387/C	699723701114	
375	10	ASRAFI PARA	RINA BEGUM	SK NIYAJUDDIN	GENERAL	FEMALE	MUSLIM	NI/5/387/B	408302501297	
376	10	ASRAFI PARA	SEKH MANTUDDIN	SEKH NASIR UDDIN	GENERAL	MALE	MUSLIM	NIL	527811646355	
377	10	ASRAFI PARA	SEKH SANJAY	SEKH KHLIL	GENERAL	 MALE MUSLIM Executive Officer Dubrajpur Municipality			219236368138	

378	10	ASRAFI PARA	SEKH MANIR	SEKH MAHID	GENERAL	MALE	MUSLIM	70/400	325447601091	
379	10	ASRAFI PARA	SEKH NAZRUL	SEKH MUSAI	GENERAL	MALE	MUSLIM	N/96/193	498887990497	
380	10	CHAMRUCH AK PARA	SEKH RAIMUL	SEKH KAMRUL	GENERAL	MALE	MUSLIM	3./3	474008408207	
381	10	ASRAFI PARA	SEKH OLE MAHAMMAD	SK TAYESH MOHAMMAD	GENERAL	MALE	MUSLIM	46/376	765880167072	
382	10	CHAMRUCH AK PARA	SEKH PEYAR ALI	SEKH SAKIB	GENERAL	MALE	MUSLIM	28/36	947393873691	
383	10	ASRAFI PARA	MIR TANBIR ALAM	MIRJAN ALAM	GENERAL	MALE	MUSLIM	10./64	821571297058	
384	10	ASRAFI PARA	SEKH ZAHIR UDDIN	SEKH FIRDOUS	GENERAL	MALE	MUSLIM	4./74	885607081025	
385	10	CHAMRUCH AK PARA	NASIRA BIBI	SEKH NUR MAHAMMAD	GENERAL	FEMALE	MUSLIM	49/379	995083974904	
386	10	ASRAFI PARA	SEKH ALAMGIR	AEKH BARZAHAN	GENERAL	MALE	MUSLIM	3/153	969696075890	


 Executive Officer
 Debraipur Municipality

387	10	CHAMRUCH AK PARA	SADEKHA BIBI	SEKH KALU	GENERAL	FEMALE	MUSLIM	22/30	447444635908	
388	10	ASRAFI PARA	SEKH ZILLE HOSSEN	SEKH JUNEDA	GENERAL	MALE	MUSLIM	NIL	874798745296	
389	10	CHAMRUCH AK PARA	SEKH NIYAZ UDDIN	SEKH LATIB	GENERAL	MALE	MUSLIM	13/83	904092718383	
390	10	ASRAFI PARA	SEKH ALAUDDIN	SEKH BANKA	GENERAL	MALE	MUSLIM	N/3/75	835134485277	
391	10	ASRAFI PARA	MIR SIDDIK	MIR GOLAM ALI	GENERAL	MALE	MUSLIM	81/115	705459017062	
392	10	ASRAFI PARA	SEKH KAYES MAHAMMAD	SEKH LALMAHAMMAD	GENERAL	MALE	MUSLIM	46/376A	975294910572	
393	10	ASRAFI PARA	ALIM KHAN	ABDUL KHAN	GENERAL	MALE	MUSLIM	NIL	757636957774	
394	11	BANKHATI PARA	SK ANOWAR ALAM	SK UNUSH	GENERAL	MALE	MUSLIM	NIL	971427271592	
395	11	BANKATI PARA	SEKH ALAUDDIN	LT SEKH MATAIL	OBC	MALE	MUSLIM	NIL	899739050770	

MALE
MUSLIM
Executive Officer
Dubbapur Municipality

396	11	ADI MASJID PARA	MIR NASIR	INSAN NASHIR	OBC	MALE	MUSLIM	3/207	233375540347	
397	11	TESO PARA	SK ANARUL	SK TAJELAH	OBC	MALE	MUSLIM	29/247	636620447946	
398	11	TESOPARA	SALIMA BIBI	SAD ELAHI	GENERAL	FEMALE	MUSLIM	29/247	889471715964	
399	11	MAJHPARA	SALEHA BEGAM	SK KAMRUL	GENERAL	FEMALE	MUSLIM	NIL	823311721854	
400	11	BAKHOL PARA	RINA BAURI	RAM BAURI	SC	FEMALE	HINDU	NIL	677111361481	
401	11	BANKATI PARA	MD GIYAS UDDIN	MD MABINUL HAQUE	GENERAL	MALE	MUSLIM	12/104	479679751522	
402	11	MAJHPARA	SURAAALAM SEKH	SK BEDIYER	GENERAL	MALE	MUSLIM	46/328	799787843021	
403	11	BANKATI PARA	MEHRAJ KHATUN	NAZMUL MIRZA	GENERAL	FEMALE	MUSLIM	31/93	996108223976	
404	11	BANKATI PARA	AMINA BEGUM	SAVED MATIUR RAHAMAN	GENERAL	FEMALE	MUSLIM	35/158	836759756246	

MD
FEMALE MUSLIM
Executive Officer
Dubrajpur Municipality

405	11	REGISTRI OFFICE PARA	ANNAPURNA KARMAKAR	KARTIK KARMAKAR	GENERAL	FEMALE	HINDU	N/39/292	231758111350	
406	11	KAMARSHA L MORE	TAPU KARMAKAR	KARTTIK KARMAKAR	GENERAL	MALE	HINDU	2/294	987748365714	
407	11	BANKATI PARA	CHAND SEKH	SEKH MAHASIN	GENERAL	MALE	MUSLIM	38/122	863336368013	
408	11	TESO PARA	SK SUKUR	SK SALE MAHAMMAD	GENERAL	MALE	MUSLIM	NIL	949523604989	
409	11	TESOPARA	DALIM KHAN	FATIK KHAN	GENERAL	MALE	MUSLIM	NIL	747799639886	
410	11	TESO PARA	MUKRUBA BIBI	AJIMUL	GENERAL	FEMALE	MUSLIM	NIL	486803800181	
411	11	TESO PARA	SK SAKAMUDDIN	EKIN SK	GENERAL	MALE	MUSLIM	N/522/82	827789246890	
412	11	TESOPARA	MANEJA BIBI	SK MEHERU	GENERAL	FEMALE	MUSLIM	NIL	795401858791	
413	11	BANKATI PARA	MANERA BIBI	SAMSUL	GENERAL	FEMALE	MUSLIM	2/.56	466222795558	


 GENERAL
 Executive Officer
 Dubraipur Municipality

414	11	BANKATI PARA	MIR AKBAR ALI	RAHAMAT	GENERAL	FEMALE	MUSLIM	14/68/1	218774190309	
415	11	MA/HPARA	JAHARA BIBI	NURUL HODA	GENERAL	FEMALE	MUSLIM	N/10/306	285730002857	
416	11	ADI MASJID PARA	SEKH NUREUDDIN	SEKH SOLEMAN	GENERAL	FEMALE	MUSLIM	42/320	519858078267	
417	11	BANKATI PARA	SK SISH MAHAMMAD	SEKH ALAUDDIN	GENERAL	MALE	MUSLIM	NIL	963457413348	
418	11	BANKATI PARA	SAMENA BIBI	AMED	GENERAL	FEMALE	MUSLIM	NIL	455812492913	
419	11	ADI MASJID PARA	SK SADER ALI	SK ASPAR ALI	GENERAL	MALE	MUSLIM	N/272	564242714992	
420	11	BAKHOL PARA	SARMANI BAURI	SATYANARAYAN BAURI	SC	FEMALE	HINDU	N/30/532	928117584583	
421	11	BANKATI PARA	AMINA KHATUN	SAYED ABU BAKKAR	GENERAL	FEMALE	MUSLIM	NIL	647715388316	
422	11	TESOPARA	BADRUDDIN	SK HABAL	GENERAL	MALE	MUSLIM	NIL	467365862197	



 Executive Officer
 Pabna Municipality

423	11	TESOPARA	SK ALIM	SK BUDRUDDIN	GENERAL	MALE	MUSLIM	NIL	230591801035	
424	11	BANKATI PARA	ASLIMA BIBI	BADREALAM	GENERAL	FEMALE	MUSLIM	19/111	211100803502	
425	11	BANKATI PARA	MD MUSTAKIM	MD ABDUL ZABBAR	GENERAL	MALE	MUSLIM	N/4/151	538102111446	
426	11	BANKATI PARA	MADHU BIBI	AMIR	GENERAL	FEMALE	MUSLIM	NIL	283382461800	
427	11	BANKATI PARA	SEKH SIRAJUL	SEKH PASHU	GENERAL	MALE	MUSLIM	NU/5/116	902032509943	
428	11	BANKATI PARA	MAHARAM ALI	ALI HOSEN	GENERAL	MALE	MUSLIM	54/138	747420300854	
429	11	BANKATI PARA	HABI NAUYAZ	ALI NEAUYAZ	GENERAL	MALE	MUSLIM	NIL	356781437996	
430	11	ADI MASJID PARA	SERINA BIBI	NASIRUDDIN	GENERAL	FEMALE	MUSLIM	N/C/39	607837183559	
431	11	ADI MASJID PARA	SK BARJHAN	SK ALI HOSEN	GENERAL	MALE	MUSLIM	N/8/300	644684168923	


 Executive Officer
 Dubraipur Municipality

432	11	ADI MASJID PARA	SEKH REZAUL	SEKH GOLAM ALI	GENERAL	MALE	MUSLIM	N/HH/285	300374676719	
433	11	ADI MASJID PARA	SEKH JAHANGIR	SEKH RAFIK	GENERAL	MALE	MUSLIM	N/30	255026717090	
434	11	BAKHOL PARA	MAYA BAURI	SWAPAN BAURI	SC	FEMALE	HINDU	10/489	739960856614	
435	11	ADI MASJID PARA	TASLIJA BIBI	RAMJAN	GENERAL	FEMALE	MUSLIM	24/252	253005231254	
436	11	BAKHOL PARA	BHAGABATI DAS	DEBIPADA	SC	FEMALE	HINDU	80/450	633149994437	
437	11	BAKHOL PARA	DULAL GARAI	SAGAR GARAI	GENERAL	MALE	HINDU	N/7/583	530674118681	
438	11	BANKATI PARA	DILIP DAS	NABAGOPAL DAS	SC	MALE	HINDU	N/2/623	364209545898	
439	11	BANKATI PARA	PRASHANTA DAS	DULAL DAS	SC	MALE	HINDU	N/15/595	218896084151	
440	11	BAKHOL PARA	CHANDI BAURI	MANGAL BAURI	SC	MALE	HINDU	N/3/474	484518609160	

MALE HINDU
Executive Officer
Dubraipur Municipality

441	11	BAKHOL PARA	ABANI BAURI	KARTICK BAURI	SC	MALE	HINDU	43/379	304239432628	
442	11	BAKHOL PARA	BISHU BAURI	TILAK BAURI	SC	MALE	HINDU	46/382	869584595059	
443	11	BANKATI PARA	SK ABUL KALAM	SEKH RUSTAM	GENERAL	MALE	MUSLIM	N/199	300198790489	
444	11	BANKATI PARA	SEKH SANOYAZ	SEKH BARZAHAN	GENERAL	MALE	MUSLIM	21/74	777231129158	
445	11	BANKATI PARA	SEKH SERAFAT	SEKH MAZAHAR HUSSAIN	GENERAL	MALE	MUSLIM	N/9/157	939168993242	
446	11	BANKATI PARA	TAHERA BIBI	BASIRUDDIN	GENERAL	MALE	MUSLIM	NIL	503471216450	
447	11	BANKATI PARA	KAZI SABIR	KAZI NOORMAHAMMA D	GENERAL	MALE	MUSLIM	25/116	613454144879	
448	11	BANKATI PARA	SEKH KABIRUL RAHAMAN	SEKH HOBIBAR RAHAMAN	GENERAL	MALE	MUSLIM	N/17/96	589357012387	
449	11	BANKATI PARA	SEKH JAFAR	SEKH JAKIR MOLLA	GENERAL	MALE	MUSLIM	NIL	398075157307	

(Signature)
Executive Officer
Municipality

450	11	ADI MASJID PARA	SAIUR RAHAMAN	LT SK SAMSUL HAQUE	GENERAL	MALE	MUSLIM	NIL	460404055381	
451	11	BANKATI PARA	SEKH NAZRUL MONTAL	LT SATTAR MONDAL	GENERAL	MALE	MUSLIM	37/21	295495358276	
452	11	BANKATI PARA	SEKH ARMAN	SEKH MANSUR	GENERAL	MALE	MUSLIM	6/60	710524502226	
453	11	ADI MASJID PARA	TAIYEB A BIBI	LT SAFIKUDDIN	GENERAL	FEMALE	MUSLIM	14/224	301852693239	
454	11	TESOPARA	NAYDUL MIRDHA	JANU MIRDHA	GENERAL	MALE	MUSLIM	N/9/368	631358658913	
455	11	TESOPARA	SEKH DILAOR HOSEN	SEKH YEAR MAHAMMAD	GENERAL	MALE	MUSLIM	N/17/461	492425055158	
456	11	TESOPARA	SK SUKUR	SK ALI NAOUYAJ	GENERAL	MALE	MUSLIM	N/661	953424377811	
457	11	TESOPARA	ABUL BASAR MALLIK	HAYDAR ALI MALLIK	GENERAL	MALE	MUSLIM	N/68	967736704812	
458	11	TESOPARA	SAIEKH ALIREJA	KHALIL ALIREJA	GENERAL	 MALEK ALIREJA Executive Officer Dubraipur Municipality			322093587034	

459	11	BAKHOL PARA	GULNEHAR BIBI	NURUDDIN	GENERAL	FEMALE	MUSLIM	N/1/472	923086763976	
460	11	TESOPARA	SEKH ANAMUL HAQ	SEKH SOLEMAN	GENERAL	MALE	MUSLIM	16/334	598893983689	
461	11	TESOPARA	SEKH MULUK CHAND	ALI MAHAMMAD	GENERAL	MALE	MUSLIM	N/5/358	761551768639	
462	11	TESOPARA	GOLAM NABI MIRDHA	JANI MIRDHA	GENERAL	MALE	MUSLIM	N/8/367	520259138953	
463	11	TESOPARA	SEKH AZIM	SEKH MANOZ	GENERAL	MALE	MUSLIM	51/275	667341966200	
464	11	TESOPARA	NAZMA BIBI	SEKH ANSAR	GENERAL	MALE	MUSLIM	NIL	777241441185	
465	11	TESOPARA	SEKH INSAD	KARIM UDDIN	GENERAL	MALE	MUSLIM	NIL	968727134329	
466	11	TESOPARA	SEKH FULCHAND	SEKH NIJAM	GENERAL	MALE	MUSLIM	30/258	748057825937	
467	11	TESOPARA	SEKH SAFIUDDIN	SEKH KABAD	GENERAL	MALE	MUSLIM	N/4/448	830039189520	

MALE MUSLIM
Executive Officer
Dubrajpur Municipality

468	11	TESOPARA	SEKH CHAND MAHAMMAD	SEKH KABUL	GENERAL	MALE	MUSLIM	5/323	891771205710	
469	11	TESOPARA	SK AZIR UDDIN	SEKH ABDUL LATIF	GENERAL	MALE	MUSLIM	N/461	778020014153	
470	11	TESOPARA	SEKH ZARIF	SEKH SOLIM	GENERAL	MALE	MUSLIM	N/8/452	623968609741	
471	11	TESOPARA	SEKH JAMIR UDDIN	SEKH AHAMAD HOUSSEN	GENERAL	MALE	MUSLIM	N/376	361232656896	
472	11	TESOPARA	GOLAM MURSHID	PIR MAHAMMAD ASHRAFI	GENERAL	MALE	MUSLIM	NIL	383578394069	
473	11	TESOPARA	GULENUR BIBI	SEKH SUBAN	GENERAL	FEMALE	MUSLIM	9/327	310801773755	
474	11	BAKHOL PARA	SK BABUL	SK ROUSAN	GENERAL	MALE	MUSLIM	N/22/517	697124934951	
475	11	ADI MASJID PARA	SEKH NAJIRUDDIN	SEKH OYARASHUDDIN	GENERAL	MALE	MUSLIM	NIL	232333845152	
476	11	TESOPARA	SK NUR ALAM	SK ABDUL JABBAR	GENERAL	MALE	MUSLIM	NIL	783294174368	

MALE
Executive Officer
Dubraipur Municipality

477	11	BANKATI PARA	SYED DULAL	SYED ABDUL SATTAR	GENERAL	MALE	MUSLIM	30/90	483016837655	
478	11	BAKHOL PARA	SWADHIN BAURI	KUMARISH	SC	MALE	HINDU	50/386	722854350964	
479	11	BAKHOL PARA	DAG BAURI	PASHUPATI BAURI	SC	MALE	HINDU	56/392	796360141361	
480	11	BAKHOL PARA	CHAYNA BAURI	KASHINATH BAURI	SC	FEMALE	HINDU	35/371	266069196413	
481	11	BAKHOL PARA	SANATAN BAURI	SAHADEB BAURI	SC	MALE	HINDU	N/21/522	703879028701	
482	11	TESOPARA	SK TAHER	SEKH PIRU	GENERAL	MALE	MUSLIM	NIL	277463815393	
483	11	ADI MASJID PARA	SK RAHAMATULLA	SK SIRAJUL	GENERAL	MALE	MUSLIM	12/222	517064236831	
484	11	TESOPARA	JAN ALAM KHAN	MD HUSSAIN KHAN	GENERAL	MALE	MUSLIM	NEW/52/433	558061663705	
485	11	BANKATI PARA	SEKH NEZAMUL	SK ISRAIL	GENERAL	MALE	MUSLIM	68/151	721593811866	

486	11	BANKATI PARA	SEKH SANAU	SEKH ISRAUL	GENERAL	MALE	MUSLIM	16/244	500309675566	
487	11	BANKATI PARA	SEKH ZAHANDAR	SEKH YEAR MAHAMMAD	GENERAL	MALE	MUSLIM	NIL	674166270475	
488	12	IDGA PARA	SEKH JAHANGIR	SEKH REJAUL	GENERAL	MALE	MUSLIM	548/185	855487298929	
489	12	IDGA PARA	SEKH NABI HOSEN	SK ALI HOSEN	GENERAL	MALE	MUSLIM	N/554/191	331462697257	
490	12	IDGA PARA	ABDUR RAHAMAN MOLLIK	HABIBUR MALICK	GENERAL	MALE	MUSLIM	26/26	247723119574	
491	12	IDGA PARA	SEKH RAHIM	KARIM SEKH	GENERAL	MALE	MUSLIM	N/30/30	760390430500	
492	12	IDGA PARA	KALO KHAN	SALAUDDIN KHAN	GENERAL	MALE	MUSLIM	N/18/18	836204432780	
493	12	IDGA PARA	SEKH BADAR	SEKH TAZELAH	GENERAL	MALE	MUSLIM	N/543	504480419650	
494	12	IDGA PARA	KAZI JOYNAL ABEDIN	KAZI ABU BAKHAR	GENERAL	MALE	MUSLIM	N/10/10	493595058977	

MALE
Executive
Dubrajpur Municipality

495	12	IDGA PARA	MD AHIYA	SEKH HABIB	GENERAL	MALE	MUSLIM	19/19	605296399928	
496	12	IDGA PARA	NAHARA BIBI	KADER	GENERAL	FEMALE	MUSLIM	N/542/199	264157844019	
497	12	IDGA PARA	SEKH ANAR	SEKH JULU	GENERAL	MALE	MUSLIM	N/11/11	240329840063	
498	12	IDGA PARA	MIR SABIR	MIR BASUIR	GENERAL	MALE	MUSLIM	NIL	537052907143	
499	12	IDGA PARA	MD SELIM	ABSAT UDDIN	GENERAL	MALE	MUSLIM	N/563/200	603319943495	
500	12	BAURI PARA	PARBATI BADIYAKAR	ANIL BADIYAKAR	SC	FEMALE	HINDU	NIL	627384893685	
501	12	BAURI PARA	APURBA KUMAR MAN	DHIRENDRANATH MAN	GENERAL	MALE	HINDU	NIL	493809591683	
502	12	BAURI PARA	MIRA DAS	UTTAM DAS	SC	FEMALE	HINDU	NIL	269295883917	
503	12	BAURI PARA	ASIMA ROY	KAMAL RAY	GENERAL	FEMALE	HINDU	NIL	762870043795	


 Executive Officer
 Dubrajpur Municipality

504	12	REWANI PARA	SURESH RANA	BHUPATI RANA	GENERAL	MALE	HINDU	NIL	534694290427	
505	12	REWANI PARA	PARBATI KSHETRAPAL	SHANKAR RANA	GENERAL	FEMALE	HINDU	NIL	476906032399	
506	12	BAURI PARA	KALPANA BARMAN	DIGEN BARMAN	GENERAL	FEMALE	HINDU	52/209	619314755137	
507	12	REWANI PARA	AKHIL CHANDRA DAS	NAKFAR DAS	SC	MALE	HINDU	NIL	631472178911	
508	12	BAURI PARA	SADHAN MONDAL	GOUR MONDAL	GENERAL	MALE	HINDU	26/185	678596400139	
509	12	BAURI PARA	BHARAT BAURI	DHARAM BAURI	SC	MALE	HINDU	N/323/646	373394594688	
510	12	REWANI PARA	DILIP REWANI	SITARAM REWANI	SC	MALE	HINDU	NIL	711456593802	
511	12	REWANI PARA	PABAN REWANI	PANCHU REWANI	SC	MALE	HINDU	25/67	766751777127	
512	12	REWANI PARA	PALLAB DEY	NITYA GOPAL DEY	OBC	MALE	HINDU	2/227	689385369196	

(Signature)
MALE HINDU
Executive Officer
Dubraipur Municipality

513	12	DAS PARA	CHANDAN DAS	SANATAN DAS	GENERAL	MALE	HINDU	202/359	539519017564	
514	12	DAS PARA	KAMAL BAHADUR	BEER BAHADUR	GENERAL	MALE	HINDU	142/299	422924535928	
515	12	BAURI PARA	RATAN CHANDRA SAHA	LT VOLANATH SAHA	SC	MALE	HINDU	NIL	778880081887	
516	12	REWANI PARA	GOPAL REWANI	UTTAM REWANI	SC	MALE	HINDU	NIL	799640641552	
517	12	BAURI PARA	SANDIP KUMAR SAHA	RATAN SAHA	SC	MALE	HINDU	NIL	972891385779	
518	12	BAURI PARA	RINA GANGULY	BHAIRAB GANGULY	GENERAL	FEMALE	HINDU	NIL	732237812969	
519	12	REWANI PARA	SUDIP KUMAR SAHA	RATAN CHANDRA SAHA	GENERAL	MALE	HINDU	NIL	996424891538	
520	12	REWANI PARA	NARAYAN REWANI	BHUPATI REWANI	SC	MALE	HINDU	NIL	775327305023	
521	12	REWANI PARA	KUNTI REWANI	PABAN REWANI	SC	FEMALE	HINDU	NIL	652759179302	

Dr. D.
 FEMALE
 Executive Officer
 Dubraipour Municipality

522	13	BAGDI PARA	SAGAR BAGDI	SWADHIN BAGDI	SC	MALE	HINDU	NIL	758616456987	
523	13	BAGDI PARA	TAPAS BAGDI	PARESH BAGDI	SC	MALE	HINDU	NIL	394708902943	
524	13	BAGDI PARA	MANAJ BAGDI	SUKUMAR BAGDI	SC	MALE	HINDU	NIL	589067218516	
525	13	BAGDI PARA	NAGAR BAGDI	SWADHIN BAGDI	SC	MALE	HINDU	NIL	221176964488	
526	13	BAGDI PARA	NIL MADHAB SAHA	BAIDYANATH SAHA	SC	MALE	HINDU	NIL	243936423764	
527	13	BAGDI PARA	SUKUMAR DUTTAMUDI	ABANIBHUSHAN DUTTAMUDI	GENERAL	MALE	HINDU	NIL	764063101940	
528	13	BAGDI PARA	CHANDNA BAGDI	JITEN BAGDI	SC	FEMALE	HINDU	NIL	654029288919	
529	13	BAGDI PARA	DHANANJAY DUTTA	TARAPADA DUTTA	GENERAL	MALE	HINDU	NIL	228952576796	
530	13	HAZRA PARA	GANESH CHANDRA DEY	GADADHAR DEY	GENERAL	MALE	HINDU	NIL	970303643897	

KD
MALE
HINDU
Executive Officer
Dubraipur Municipality

531	13	BAGDI PARA	BASANTI GARAI	KANAILAL GARAI	GENERAL	FEMALE	HINDU	NIL	429194845551	
532	13	HAZRA PARA	DIPENDRA NATH DUTTA MUDI	KHAGENDRA LAL DUTTA MUDI	GENERAL	MALE	HINDU	5/146	512902398412	
533	13	BAGDI PARA	NARAYAN CHANDRA KARMAKAR	MATAL KARAMAKAR	GENERAL	MALE	HINDU	142/672	950259292099	
534	13	BAGDI PARA	MANASI BAGDI	LABIN BAGDI	SC	FEMALE	HINDU	NIL	293593435915	
535	13	BAGDI PARA	SHUSHIL KUMAR DUTTA MUDI	SAMARENDRA NATH DUTTA MUDI	GENERAL	MALE	HINDU	NIL	407415232110	
536	13	BAGDI PARA	GOUR DA	RABI	GENERAL	FEMALE	HINDU	17/32	384484530848	
537	13	HAZRA PARA	SABITA SAHA	SAMARCHANDRA	GENERAL	FEMALE	HINDU	5/232	904009580977	
538	13	BAGDI PARA	HIRENDRA NATH GUIN	DHIRENDRA NATH GUIN	GENERAL	MALE	HINDU	41/139/C	297938038742	
539	13	HAZRA PARA	SUKUMAR DUTTA	BADAL CHANDRA DUTTA	GENERAL	MALE	HINDU	NIL	826923581168	

MALE
HINDU
Executive Officer
Dubraipur Municipality


540	13	BAGDI PARA	RAMSHANKAR DE	CHITTARANJAN DE	GENERAL	MALE	HINDU	NIL	235349383890	
541	13	BAGDI PARA	SUKHENDRANATH DEY	BHOLANATH DEY	GENERAL	MALE	HINDU	NIL	418272313091	
542	13	BAGDI PARA	PARESH CHANDRA DAN	HARADHAN DAN	GENERAL	MALE	HINDU	14/154	381304660069	
543	13	HAZRA PARA	BABLU MONDAL	MADHUSUDAN MONDAL	GENERAL	MALE	HINDU	13/105	463588532996	
544	13	HAZRA PARA	BHOLANATH HAZRA	MANIK HAZRA	SC	MALE	HINDU	N/3/748	225231541950	
545	13	BAGDI PARA	CHAINA BAGDI	KALI BAGDI	SC	FEMALE	HINDU	15/232	904094435103	
546	13	BAGDI PARA	NARU BAGDI	PANDU BAGDI	SC	MALE	HINDU	14/231	903336362381	
547	13	BAGDI PARA	UJJAL DA	BHUDHAR DA	GENERAL	MALE	HINDU	42/259	800952454864	
548	13	BAGDI PARA	RAMPRASAD DAN	SAROJ DAN	GENERAL	MALE	HINDU	N/03	348438166404	


 MALE
 Executive Officer
 Dubraipur Municipality

549	13	BAGDI PARA	JAMUNA REJALIOYAL	NAPAR MOLLAI	GENERAL	FEMALE	HINDU	NIL	951299486161	
550	13	HAZRA PARA	SUDHANSHU KABIRAJ	BEPIN KABIRAJ	GENERAL	MALE	HINDU	28/120	221200335753	
551	13	BAGDI PARA	DEBASISH ROY	HARIDAS ROY	GENERAL	MALE	HINDU	72/203	831151897846	
552	13	HAZRA PARA	BIPADTARAN HAZRA	LAMBODAR HAZRA	SC	MALE	HINDU	NIL	531092083212	
553	14	ACHARYA PARA	NIRMAL MAN	ASHUTOSH MAN	GENERAL	MALE	HINDU	NIL	672218202526	
554	14	ACHARYA PARA	SIBNATH ACHARYA	KANTA ACHARYA	GENERAL	MALE	HINDU	N/17/219	493789109548	
555	14	ACHARYA PARA	SANJOY DEY	DHARMADAS DEY	OBC	MALE	HINDU	NIL	411360225290	
556	14	METE PARA	SONALI DUTTA	SHAKTIPADA DUTTA	GENERAL	FEMALE	HINDU	NIL	459955393260	
557	14	METE PARA	SUNITA GANGULY	ANUPAM GANGULY	GENERAL	FEMALE	HINDU	NIL	697174899468	

(Signature)
 FEMALE HINDU
 Executive Officer
 Dubrajpur Municipality

558	14	METE PARA	RITA GANGULY	ALOKE GANGULY	GENERAL	FEMALE	HINDU	NIL	516998704778	
559	14	ACHARYA PARA	GOUR CHANDRA	DIJENDRA CHANDRA	GENERAL	MALE	HINDU	NIL	684707944204	
560	14	METE PARA	BRIJ MOHAN AGARWAL	DAMODAR AGARWAL	GENERAL	MALE	HINDU	NIL	615645790454	
561	14	ACHARYA PARA	HIRANMOY SEN	DHRUBA NARAYAN SEN	GENERAL	MALE	HINDU	N/1027	348987006607	
562	14	ACHARYA PARA	SOMNATH RUJ	SUNIL RUJ	OBC	MALE	HINDU	NIL	485525142872	
563	14	METE PARA	SOMNATH GANGULY	GOKUL GANGULY	GENERAL	MALE	HINDU	NIL	297028594976	
564	14	ACHARYA PARA	MITHU MAN	ADHIR MAN	GENERAL	FEMALE	HINDU	NIL	870209188266	
565	14	ACHARYA PARA	MRINMAY LAHA	AMAR LAHA	GENERAL	MALE	HINDU	NIL	348410716239	
566	14	METE PARA	UTTAM DAS	GOBINDA DAS	SC	MALE	HINDU	NIL	266914253601	


 Executive Officer
 Municipal Corporation

567	14	ACHARYA PARA	SATYBRATA MISHRA	MADHAB MISHRA	GENERAL	MALE	HINDU	NIL	234130664793	
568	14	ACHARYA PARA	ANNAPURNA DUTTA	SUKHEN DUTTA	GENERAL	FEMALE	HINDU	NIL	617936054289	
569	14	ACHARYA PARA	DIPALI DE CHOWDHURY	RINTU DE CHOWDHURY	GENERAL	FEMALE	HINDU	NIL	237277117093	
570	14	ACHARYA PARA	SANJAY KUMAR KUNDU	MANIK CHANDRA KUNDU	GENERAL	MALE	HINDU	NIL	581912673127	
571	14	ACHARYA PARA	PUERNIMA DEY	LALU DEY	OBC	FEMALE	HINDU	NIL	676902912949	
572	14	ACHARYA PARA	SANTOSH MAHAJAN	KAMAKSHYA MAHAJAN	GENERAL	MALE	HINDU	NIL	439489404420	
573	14	ACHARYA PARA	MADAN BHATTACHARYA	KSHIROD BHATTACHARYA	GENERAL	MALE	HINDU	18/333	714510882675	
574	14	ACHARYA PARA	SHANTI DHARA	SANAT DHARA	GENERAL	MALE	HINDU	NIL	695030398170	
575	14	ACHARYA PARA	MITA LAHA DUTTA	PRADIP LAHA	GENERAL	FEMALE	HINDU	NIL	900298734838	


 FEMALE
 Executive Officer
 Dubraipour Municipality

576	14	METE PARA	JAYSHANKAR DUTTA	GURUPADA DUTTA	GENERAL	MALE	HINDU	62/664	820198409936	
577	14	ACHARYA PARA	ISHANI ENDO	GOUTAM ENDO	GENERAL	FEMALE	HINDU	NIL	809433100758	
578	14	ACHARYA PARA	RAMA DUTTA	MANIKLAL DEY	OBC	FEMALE	HINDU	NIL	991619365568	
579	14	ACHARYA PARA	SHYAM CHAND DAS	MADAN MOHAN DAS	SC	MALE	HINDU	NIL	248903068920	
580	14	ACHARYA PARA	SHANTI RUJ	NANI GOPAL RUJ	OBC	MALE	HINDU	NIL	503036418586	
581	14	ACHARYA PARA	RITA DAS	ASIM DAS	SC	FEMALE	HINDU	NIL	694888063649	
582	14	ACHARYA PARA	REKHA DAS SWARNAKAR	MADAN PATRA	GENERAL	FEMALE	HINDU	NIL	562212519056	
583	14	ACHARYA PARA	BIPADTARAN SWARNAKAR	BISWANATH SWARNAKAR	GENERAL	MALE	HINDU	NIL	936469228919	

584	14	ACHARYA PARA	SHANKARI ACHARYA	GANESH GHOSHA	GENERAL	FEMALE	HINDU	21/336	220583287187	
585	14	ACHARYA PARA	RANJIT DUTTA	KRISHNA GOPAL DUTTA	GENERAL	MALE	HINDU	NIL	631710008721	
586	14	ACHARYA PARA	KABITA KUNDU	SHYAMCHAND KUNDU	GENERAL	FEMALE	HINDU	NIL	491248611404	
587	14	ACHARYA PARA	PRABIR DUTTA	BISWANATH DUTTA	GENERAL	MALE	HINDU	NIL	831619444045	
588	15	PODDAR PARA	SADANANDA DUTTA	DHARMADAS DUTTA	GENERAL	MALE	HINDU	NIL	751362670329	
589	15	NAPIT PARA	FARING KABIRAJ	ADWAITYA KABIRAJ	GENERAL	MALE	HINDU	NIL	895850279954	
590	15	NAPIT PARA	KAJAL GHOSH	BHUTNATH GHOSH	GENERAL	MALE	HINDU	NIL	926085434952	
591	15	NAPIT PARA	MALATI DUTTA	NITAI DUTTA	GENERAL	FEMALE	HINDU	NIL	KVQ1936574	

Executive Officer
Dubraipur Municipality

592	15	NAPIT PARA	SONALI RUJ	PALASH RUJ	OBC	FEMALE	HINDU	NIL	594854558074	
593	15	NAPIT PARA	PRABHAT CHAKRABORTY	KSHUDIRAM CHAKRABORTY	GENERAL	MALE	HINDU	NIL	678913002781	
594	15	PODDAR PARA	MUKTIPRASAD DUTTA	KALIPADA DUTTA	GENERAL	MALE	HINDU	NIL	350469778172	
595	15	PODDAR PARA	ASHISH DE	JITENDRA DE	OBC	MALE	HINDU	NIL	330966914377	
596	15	KEOT PARA	BABU DHIBAR	DHARAM DHIBAR	SC	MALE	HINDU	NIL	394547600571	
597	15	NAPIT PARA	MENAKA KARMAKAR	DUKHAHARAN KARMAKAR	GENERAL	FEMALE	HINDU	N/5/429	846593325040	
598	15	NAPIT PARA	RAJASHRI BHANDARI	CHANDI BHANDARI	OBC	FEMALE	HINDU	NIL	744735891517	
599	15	NAPIT PARA	HIRA CHAKRABORTY	LALTU CHAKRABORTY	GENERAL	FEMALE	HINDU	NIL	847482125990	

DD
Executive Officer
Dubrajpur Municipality

600	15	NAPIT PARA	NAYANTARA GHOSH	KARUNAMAY GHOSH	GENERAL	FEMALE	HINDU	NIL	887566413521	
601	15	PODDAR PARA	REBATI PANDA	KARAMDAS PANDA	GENERAL	FEMALE	HINDU	NIL	228268625985	
602	15	NAPIT PARA	MATHUR RUJ	BALAI RUJ	OBC	MALE	HINDU	NIL	252131151639	
603	15	PODDAR PARA	MANAS RUJ	NITYAGOPAL RUJ	OBC	MALE	HINDU	NIL	422035228467	
604	15	NAPIT PARA	MAMANI DHIBAR	DHARAM DHIBAR	SC	FEMALE	HINDU	NIL	225265410488	
605	15	NAPIT PARA	GOURANGA DUTTA	GANDHI DUTTA	GENERAL	MALE	HINDU	NIL	206539607235	
606	15	PODDAR PARA	MAYA DUTTA	KEDAR DUTTA	GENERAL	FEMALE	HINDU	NIL	774537650551	
607	15	PODDAR PARA	BATAKRISHNA DE	LT UMAPADA DE	OBC	MALE	HINDU	NIL	666014151307	


Executive Officer
Dubrajpur Municipality

608	15	NAPIT PARA	GURUDAS DUTTA	DEBENDRANATH DUTTA	GENERAL	MALE	HINDU	NIL	903199242030	
609	15	NAPIT PARA	PRADIP DUTTA	DEBENDRANATH DUTTA	GENERAL	MALE	HINDU	NIL	358438693604	
610	15	PODDAR PARA	SIMA DHAR	ASIT DHAR	GENERAL	FEMALE	HINDU	NIL	453333133565	
611	15	NAPIT PARA	LAKSMI SEN	TAPAS SEN	GENERAL	FEMALE	HINDU	NIL	558060050831	
612	15	PODDAR PARA	MADHAB DUTTA	SUDHIR DUTTA	GENERAL	MALE	HINDU	NIL	420285848062	
613	15	NAPIT PARA	LALITA RUJ	NIMAI RUJ	OBC	FEMALE	HINDU	NIL	373526972980	
614	15	PODDAR PARA	JATIL CHANDA	BALAI CHANDA	GENERAL	MALE	HINDU	NIL	965417030360	
615	15	PODDAR PARA	SADHAN KABIRAJ	GANESH KABIRAJ	GENERAL	MALE	HINDU	NIL	622505143391	

616	15	PODDAR PARA	KARUNA DUTTA	SRIPATI DUTTA	GENERAL	FEMALE	HINDU	NIL	200557426530	
617	15	NAPIT PARA	BIDYUT RUJ	GOSTHABIHARI RUJ	OBC	MALE	HINDU	NIL	665731586351	
618	15	PODDAR PARA	PRIYANKA RAY	TARUN KUMAR RAY	GENERAL	FEMALE	HINDU	NIL	870346220745	
619	15	PODDAR PARA	UTTHAN DUTTA	TAPAN KUMAR DUTTA	GENERAL	MALE	HINDU	NIL	876516455401	
620	15	KEOT PARA	RANDIP METE	DILIP METE	SC	MALE	HINDU	NIL	655876492638	
621	15	KEOT PARA	BIRBAL DUTTA	LAKHAN CHANDRA DURRA	GENERAL	MALE	HINDU	NIL	324572392874	
622	15	PODDAR PARA	BIRANGANA NAYAK	SAHADEB NAYAK	GENERAL	FEMALE	HINDU	NIL	446952114965	
623	15	NAPIT PARA	JAYANTA KUMAR DEY	LAMBODAR DEY	OBC	MALE	HINDU	NIL	413272305298	

KD
Executive Officer
Dubrajpur Municipality

624	15	KEOT PARA	AJAY DHIBAR	DHARAM DHIBAR	SC	MALE	HINDU	NIL	824470170216	
625	15	KEOT PARA	ANURAGI DHIBAR	DHARAM DHIBAR	SC	FEMALE	HINDU	NIL	981671457235	
626	15	KEOT PARA	MINU DHIBAR	DHIRENDRA NATH DHIBAR	SC	FEMALE	HINDU	NIL	944618152140	
627	15	PODDAR PARA	LATIKA KABIRAJ	AJIT KABIRAJ	GENERAL	FEMALE	HINDU	NIL	865718344697	
628	15	PODDAR PARA	RAJENDRA PRASAD DEY	TAPAN DEY	OBC	MALE	HINDU	NIL	315234756259	
629	15	PODDAR PARA	BASANTI DUTTA	SADHAN DUTTA	GENERAL	FEMALE	HINDU	NIL	215647010347	
630	15	PODDAR PARA	GOPAL CHANDRA DUTTA	SHASHTHI CHARAN DUTTA	GENERAL	MALE	HINDU	NIL	770951056245	
631	15	PODDAR PARA	DULAL DHIBAR	SHYAMAPADA DHIBAR	SC	MALE	HINDU	NIL	836035652396	


Executive Officer
Dubrajpur Municipality

632	15	PODDAR PARA	KALYAN NAYAK	ANUTTAM NAYAK	GENERAL	MALE	HINDU	NIL	612869501921	
633	15	PODDAR PARA	PRIYABRATA MAHATA	MANIK MAHATA	GENERAL	MALE	HINDU	NIL	298253399714	
634	15	PODDAR PARA	KARTIK DHIBAR	SHYAMAPADA DHIBAR	SC	MALE	HINDU	NIL	961390340826	
635	15	NAPIT PARA	MILAN GOPE	GADADHAR GOPE	GENERAL	MALE	HINDU	NIL	442238601664	
636	15	NAPIT PARA	SUBHASH DUTTA	GOPI NATH DUTTA	GENERAL	MALE	HINDU	NIL	260554007638	
637	15	PODDAR PARA	RANJAN MISHRA	ABANI MISHRA	GENERAL	MALE	HINDU	NIL	862976270089	
638	15	PODDAR PARA	NILTU KUMAR DEY	ANIL KISHOR DEY	OBC	MALE	HINDU	NIL	354039627256	
639	15	PODDAR PARA	ASHUTOSH MAHATA	DAMODAR MAHATA	GENERAL	MALE	HINDU	NIL	KVQ2198323	

640	15	NAPIT PARA	SIMA DUTTA	SANTOSH DUTTA	GENERAL	FEMALE	HINDU	NIL	450859895516	
641	15	PODDAR PARA	CHAMPA DEY	AMAL DE	GENERAL	FEMALE	HINDU	NIL	427933404620	
642	16	DAS PARA	NISHU BADIYAKAR	DHARAM BADIYAKAR	SC	MALE	HINDU	97/255	954642619904	
643	16	DAS PARA	BISHNU DAS	NIMAI DAS	SC	MALE	HINDU	NIL	376182054852	
644	16	DAS PARA	CHHABI DAS	HARU DAS	SC	MALE	HINDU	88/482	WB/41/286/087233	
645	16	DAS PARA	KANCHAN DAS	SUSHIL DAS	SC	MALE	HINDU	NIL	672627773720	
646	16	DAS PARA	MENAKA DAS	SARESH DAS	SC	FEMALE	HINDU	NIL	454693082229	
647	16	HAZRA PARA	HARU METE	SHIBU METE	SC	MALE	HINDU	NIL	467880973377	


Executive Officer
Dubraipur Municipality

648	16	HAZRA PARA	NITAI HAZRA	CHANDI HAZRA	SC	MALE	HINDU	30/94	563302748746	
649	16	DAS PARA	SUBRATA DAS	SUSHIL DAS	SC	MALE	HINDU	NIL	282910388701	
650	16	DAS PARA	MITHU DAS	UTPAL DAS	SC	FEMALE	HINDU	NIL	698776124738	
651	16	HAZRA PARA	DHANANJAY HAJRA	MANIK HAJRA	SC	MALE	HINDU	NIL	259586113945	
652	16	DAS PARA	MANIK DAS	PRAN BALLAV DAS	SC	MALE	HINDU	NIL	987729328488	
653	16	DAS PARA	SHAMPA ROYCHOWDHARY	UTTAM ROYCHOWDHURY	GENERAL	FEMALE	HINDU	NIL	813695923285	
654	16	DAS PARA	SABITA DAS	KARTIK DAS	SC	MALE	HINDU	NIL	912311874795	
655	16	DAS PARA	GOUTAM DAS	KANAILAL DAS	SC	MALE	HINDU	NIL	WB/41/286/150081	


Executive Officer
Dubrajpur Municipality

656	16	DAS PARA	SUSHILA DAS	HARU	SC	FEMALE	HINDU	NIL	318189504920	
657	16	DAS PARA	JOYDEB DAS	RADHU DAS	SC	MALE	HINDU	NIL	793200080519	
658	16	HAZRA PARA	SARAT HAZRA	MUKTI HAZRA	SC	MALE	HINDU	NIL	467778723529	
659	16	SASHAN PARA	SHYAM BAGDI	NARAYAN BAGDI	SC	MALE	HINDU	37/823	783104718085	
660	16	SASHAN PARA	THANDA BAGDI	MANIK BAGDI	SC	FEMALE	HINDU	NIL	243026885373	
661	16	DAS PARA	SHYAMANANDA PANDIT	BALDEB PANDIT	GENERAL	MALE	HINDU	NIL	KVQ2203354	
662	16	DAS PARA	MAYA DAS	SAONTAL	SC	FEMALE	HINDU	NIL	WB/41/286/087421	
663	16	DAS PARA	LATIKA DAS	SAHADEB	SC	FEMALE	HINDU	NIL	975803273641	


 Executive Officer
 Nuhrajpur Municipality

664	16	DAS PARA	SUDHIR BADYAKAR	KALU BADYAKAR	SC	MALE	HINDU	NIL	480898479266	
665	16	DARBES PARA	PURNIMA PRASERA	PANNALAL	GENERAL	FEMALE	HINDU	NIL	462366318077	
666	16	SASHAN PARA	BISWANATH BAGDI	KHANDA BAGDI	SC	MALE	HINDU	NIL	769298760271	
667	16	DARBES PARA	MADHUSUDAN BAURI	KALI CHARAN BAURI	SC	MALE	HINDU	NIL	864137213153	
668	16	DARBES PARA	MAMATA HAJRA	MOHAN	SC	FEMALE	HINDU	69/774	599484467848	
669	16	DARBES PARA	SHASTIPADA BAURI	SUNIL BAURI	SC	MALE	HINDU	NIL	456685324172	
670	16	HAZRA PARA	JOYTSNA KORA	NISHU KORA	ST	FEMALE	HINDU	61/633	546322117463	
671	16	DAS PARA	DILIP DAS	GOLAK DAS	SC	MALE	HINDU	130/401	789591597599	


Executive Officer
Dubraipur Municipality

672	16	DAS PARA	HARADHAN DAS	MUCHIRAM DAS	SC	MALE	HINDU	NIL	293043474633	
673	16	DAS PARA	BASANTI MAHATA	PRASANTA MAHATA	GENERAL	FEMALE	HINDU	46/784	804256383470	
674	16	DAS PARA	DEBASISH DAS BAISHNAB	SANATAN DAS BAISHNAB	GENERAL	MALE	HINDU	N/22/320	549279086869	
675	16	DARBESH PARA	ARPITA SEN	SURJAKANTA SEN	GENERAL	FEMALE	HINDU	NIL	610859171206	
676	16	DARBESH PARA	JABA MONDAL	TAPAN MONDAL	GENERAL	FEMALE	HINDU	N/101/812	603617041684	
677	16	HAZRA PARA	JAYA HAZRA	DULAL HAZRA	SC	FEMALE	HINDU	NIL	668652901534	
678	16	DAS PARA	MAMONI DUTTA	PARESH DUTTA	GENERAL	MALE	HINDU	NIL	888461474611	
679	16	DARBESH PARA	ALPANA MONDAL	TAPAN MONDAL	GENERAL	FEMALE	HINDU	NIL	650020751913	


 Executive Officer
 Dubraipur Municipality

680	16	DARBESH PARA	SUNIL DUTTA	SHIBAPADA DUTTA	GENERAL	MALE	HINDU	NIL	438128242152	
681	16	HAZRAPARA	AMIN KORA	NIBARAN KORA	SC	MALE	HINDU	59/631	954638909789	
682	16	HAZRAPARA	SENTU HAZRA	BATASHI HAZRA	SC	MALE	HINDU	NIL	206172068585	
683	16	HAZRAPARA	SONATAN ROY	CHATRISH ROUY	GENERAL	MALE	HINDU	NIL	723096378422	


Executive Officer
Dubrajpur Municipality


Administrator
Dubrajpur Municipality