

JANGIPUR MUNICIPALITY

*Detailed Project Report for Construction of 1167 EWS Houses
under
BLC mode of Pradhan Mantri Awas Yojana (PMAY)-HFA (U) for
Jangipur Municipality*

2019-20



Submitted by

**JANGIPUR MUNICIPALITY
P.O. & P.S. – RAGHUNATHGANJ
DIST: MURSHIDABAD, WEST BENGAL
JULY, 2019**

Table of Content

SI No.	Content	Page No
1.	Preface	1
2	Introduction Note by Chairman	2
3	Abbreviation	3
4	Annex 7C	6-8
5	Executive Summery	9-10
6	Town Feature	11-18
7	PMAY	19-35
8	List of Slum with Physical Infrastructure	36-60
9	List of Slum with Social Infrastructure	61-68
10	Drawing & Estimate	
a)	Dwelling Unit	69-91
b)	Drain	
11	Fund Flow	92
12	Implementation Schedule	94
13	Slum wise Details of DU & Infrastructure cost	95
14	BOC Resolution	
15	Beneficiary List	
16	Maps	

PREFACE

Pradhan Mantri Awas Yojana (PMAY) aims at Providing Housing for All (HFA) by 2022 when the Nation Complete 75 years of its independence.

The urban homeless persons contribute to the economy of the cities and thus the Nation as cheap labour in the informal sector; yet they live with no shelter or social security. The urban homeless service with many challenges like no access to elementary Public Services such as health, education, food, water and sanitation. Pradhan Mantri Awas Yojana (PMAY) also aims at providing a pucca house to every family with water connection, toilet facilities, 24 X 7 electricity supply and access.

The Mission seeks to address the housing requirement of urban poor including slum dwellers through "In Situ" Slum Redevelopment, Affordable Housing through credit linked subsidy, and Affordable Housing in partnership and subsidy for beneficiary led individual house. Under the mission, beneficiaries can take advantage under one component only.

Total beneficiaries of the scheme are **1167 Nos** from **109 Nos** slum and **18 Nos** of Non-Slum projected for the year **2019-20**.

Total cost of the project is **Rs. 4724.016 lakhs** as per relevant department & P.W.D. schedule of rates.

Introductory Note by Chairman

Jangipur Municipality is an old Urban Local Body having 21 wards under this municipality. 71% of the total population belongs to the minority class and most of the people are very poor.

A large no of people are mason, bidi labours and weavers.

At present Jangipur Municipality is in the process of preparing the DPR for the year 2019-20 under Pradhan Mantri Awas Yajana (PMAY). During the last few years we have tried to the best to redress the problems of the urban poor keeping the aspiration of the people for development objectives and making target in mind and become successful. Preparation of Plan of Action for Housing For All along with its implementation and monitoring has opened a new challenge to us- the challenge of providing all basic services to all people and ensuring equitable socio-economic development of the people of this Municipality.

Development is not a single point agenda. In the present scenario of social, political, and economic situation it is indeed a challenging task. However we believe that we are approaching towards the right direction with the support of Government of West Bengal as well as Government of India and we will be able to achieve the desired objectives and reach to the goal.

It is a honour to present before the people of Jangipur Municipality, the second DPR of Housing For All to provide development of all. From the past experience are look forward for achieving long term benefits rather than short term goals.




Chairman

Jangipur Municipality
Chairman
Jangipur Municipality

List of Tables

Sl. No	Name of the Table
1	Table-1: Format for Projects under Beneficiary led Construction or Enhancement
2	Table-2: Ward wise population profile
3	Table-3: Population Projections
4	Table-4: Detail Profile of the Urban Local Body: Jangipur Municipality
5	Table-5: Housing constructed under the scheme of IHSDP and SHUP
6	Table-6: Distribution of family heads of the slum
7	Table-7: Religion of the households
8	Table-8: Ownership details of the households
9	Table-9: Housing structure details of the households
10	Table-10: Type of Housing requirement details of the households
11	Table-11: Land Use pattern in Jangipur
12	Table-12: Other Land categories
13	Table-13: Connectivity to City-wide Storm-water Drainage System
14	Table-14: Justification of the Project
15	Table-15: Slum-wise intervention strategies for Tenable Slums
16	Table-16: Year-wise Proposed Interventions for Other Urban Poor based on demand survey
17	Table-17: Introduction of slum(s)/Non-Slum Area
18	Table-18: Non-Slum Area
19	Table-19: Location of slum(s) / Non-Slum Area, Tenure Status, Land use and Land Possession status
20	Table-20: Location of Pumps
21	Table-21: Features for Water supply in Jangipur as on 2011
22	Table-22: Drainage network
23	Table-23: Basic Information of Drainage
24	Table-24: Benchmarks: Sewerage and Sanitation in Jangipur as on 2015
25	Table-25: Solid Waste Management Equipment
26	Table-26: Type of roads
27	Table-27: The project slums and existing scenario of infrastructure
28	Table-28: Details of Social Infrastructure at a Glance
29	Table-29: Dwelling units
30	Table-30: Share of Fund
31	Table-31: Statutory approval including environmental clearance
32	Table-32: Component wise abstract for each slum/Non slums area
33	Table-33: Detailed Estimate of Provision of Housing
34	Table-34: ESTIMATE FOR ELECTRICAL WORKS FOR ONE DWELLING UNIT UNDER PMAY
35	Table-35: Cost Estimate for 2 Nos Leach Pit for single unit Dwelling Unit
36	Table-36: Detailed Estimate for Single Dwelling unit
37	Table-37: Detailed Estimate of adoption of technology for Concrete
38	Table-38: Detailed Estimate of adoption of technology for Surface Drain
39	Table-39: Detailed Estimate of adoption of technology for Street Light
40	Table-40: Quarterly component wise investment schedule vis-a-vis means of finance
41	Table-41: Project Financials

List of Figures

Sl.No	Name of the Figure
1	Figure-1: Linkage Municipal Map
2	Figure 2: Drinking Water Supply in Slums
3	Figure 3: Duration of Water Supply in Slum
4	Figure 4: Sanitation Facilities in Slum
5	Figure 5: Accessibility to Roads
6	Figure-6: Resource mobilization strategy and Implementation strategy
7	Figure-7: Layout drawing of DU
8	Figure-8: Layout drawing of Concrete roads
9	Figure-7: Layout drawing of Drains

List of Maps

Sl. No	Name of the Maps
1	Land Use Map
2	All Slum showing in Map
3	All Non-Slum showing in Map

Abbreviation

A&OE	Administrative and Other Expenses	MoA	Memorandum of Agreement
AHP	Affordable Housing in Partnership	MoHUPA	Ministry of Housing and Urban Poverty Alleviation
AIP	Annual Implementation Plan	MoU	Memorandum of Understanding
CDP	City Development Plan	IIT	Indian Institute of Technology
CLS	Credit linked subsidy	NA	Non-Agricultural (NA)
CNA	Central Nodal Agencies	NBC	National Building Code
CSMC	Central Sanctioning and Monitoring Committee	NHB	National Housing Bank
DIPP	Department of Industrial Policy and Promotion	NOC	No Objection Certificate
		NPV	Net Present Value
DPR	Detailed Project Report	PLI	Primary Lending Institution
EMI	Equated Monthly Instalment	SFCPoA	Slum Free City Plan of Action
EWS	Economically Weaker Section	SLAC	State Level Appraisal Committee
FAR	Floor Area Ratio	SLNA	State level Nodal Agencies
FSI	Floor Space Index	SLSMC	State Level Sanctioning and Monitoring Committee
HFA	Housing for All		
HFAPoA	Housing for All Plan of Action	TDR	Transfer of Development Rights
HUDCO	Housing and Urban Development	TPQMA	Third Party Quality Monitoring Agency

	Corporation		
IEC	Information Education & Communication	ULB	Urban Local Body
IFD	Integrated Finance Division	UT	Union Territory
LIG	Low Income Group	MD	Mission Directorate

Working Definitions

Affordable Housing Project:	Housing projects where 35% of the houses are constructed for EWS category
Beneficiary	A beneficiary family will comprise husband, wife and unmarried children. The beneficiary family should not own a pucca house (an all weather dwelling unit) either in his/her name or in the name of any member of his/her family in any part of India.
Carpet Area	Area enclosed within the walls, actual area to lay the carpet. This area does not include the thickness of the inner walls
Central Nodal Agencies	Nodal Agencies identified by Ministry for the purposes of implementation of Credit linked subsidy component of the mission
Economically Weaker Section (EWS):	EWS households are defined as households having an annual income up to Rs. 3,00,000 (Rupees Three Lakhs). States/UTs shall have the flexibility to redefine the annual income criteria as per local conditions in consultation with the Centre.
EWS House	An all weather single unit or a unit in a multi-storeyed super structure having carpet area of upto 30 sq. m. with adequate basic civic services and infrastructure services like toilet, water, electricity etc. States can determine the area of EWS as per their local needs with information to Ministry.
“Floor Area Ratio” (FAR)/FSI	The quotient obtained by dividing the total covered area (plinth area) on all the floors by the area of the plot: $\text{FAR} = \frac{\text{Total covered area on all the floors} \times 100}{\text{Plot area}}$ If States/Cities have some variations in this definition, State/City definitions will be accepted under the mission
Implementing Agencies	Implementing agencies are the agencies such as Urban Local Bodies, Development Authorities, Housing Boards etc. which are selected by State Government/SLSMC for implementing Housing for All Mission.
Low Income Group (LIG):	LIG households are defined as households having an annual income between Rs.3,00,001 (Rupees Three Lakhs One) up to Rs.6,00,000 (Rupees Six Lakhs). States/UTs shall have the flexibility to redefine the annual income criteria as per local conditions in consultation with the Centre.
Primary Lending	Scheduled Commercial Banks, Housing Finance Companies, Regional Rural

Institutions (PLI)	Banks (RRBs), State Cooperative Banks, Urban Cooperative Banks or any other institutions as may be identified by the Ministry
Slum	A compact area of at least 300 population or about 60-70 households of poorly built congested tenements, in unhygienic environment usually with inadequate infrastructure and lacking in proper sanitary and drinking water facilities.
State Land Nodal Agencies (SLNAs)	Nodal Agency designated by the State Governments for implementing the Mission
Transfer of Development Rights (TDR)	TDR means making available certain amount of additional built up area in lieu of the area relinquished or surrendered by the owner of the land, so that he can use extra built up area himself in some other land.

Brief Project Details

Pradhan Mantri Awas Yojana (PMAY) aims at Providing Housing for All (HFA) by 2022 when the Nation Complete 75 years of its independence.

The urban homeless persons contribute to the economy of the cities and thus the Nation as cheap labour in the informal sector; yet they live with no shelter or social security. The urban homeless people are not getting service with many challenges like no access to elementary Public Services such as health, education, food, water and sanitation. Pradhan Mantri Awas Yojana (PMAY) also aims at providing a pucca house to every family with water connection, toilet facilities, 24 X 7 electricity supply and access.

The Mission seeks to address the housing requirement of urban poor including slum dwellers through “In Situ” Slum Redevelopment, Affordable Housing through credit linked subsidy, and Affordable Housing in partnership and subsidy for beneficiary led individual house. Under the mission, beneficiaries can take advantage under one component only.

Total beneficiaries of the scheme are **1167** Nos from **109** Nos slum and **18** Nos of Non Slum projected for the year 2019-20.

Total cost of the project is **Rs. 4724.016 lakhs** as per relevant department & P.W.D. schedule of rates.



OFFICE OF THE COUNCILLORS

JANGIPUR MUNICIPALITY

P.O. – Raghunathganj ❖ Dist. – Murshidabad

Memo No.: 1673/HFA/PMAY/112/10/J.M

Dated: 12.07.19

From : The Chairman / Vice Chairman , Jangipur Municipality

DECLARATION

I, the undersigned, declare to your good self that Annexure 7C which is submitted along with the PMAY-HFA 2019-20 DPR, containing Caste category & Gender for Beneficiary Led Constructions (BLC) that there will be no change therein. We also declare that we will strictly adhere to the PMAY-HFA (U) guidelines.

Signature of Executive Officer

Jangipur Municipality
Executive Officer
Jangipur Municipality

Signature of Chairman

Jangipur Municipality
Chairman
Jangipur Municipality

Annexure 7C
(Para 14.5 of the Guidelines)

Format for Project under Beneficiary Led Construction Or Enhancement

1	Name of the State:	:	West Bengal						
2	Name of the District:	:	Murshidabad						
3	Name of the City:	:	Jangipur						
4	Project Name:	:	HFA-JANGIPUR 2019-20						
5	Project Code:	:	19801658054N0						
6	State Level Nodal Agency:	:	State Urban Development Agency (SUDA)						
7	Implementing Agency/ ULB	:	Jangipur Municipality						
8	Date of Approval by State Level Sanctioning and Monitoring Committee (SLSMC)	:							
9	No. of location covered in project: No of Slum Area Covered & No of Non Slum Area Covered	:	Name of Location	No. of beneficiaries	Whether Slum / Non-Slum	If Slum, then Slum type	If slum, whether it gets completely rehabilitated		
		:	Jangipur Municipality	1167	Covering both Slum & Non-Slum area	Notified	No		
10	Project Cost (Rs. In Lakhs)	:	4724.016						
11	No. of beneficiaries covered in the project	:	GEN	SC	ST	OBC	Total	Minority	Person with Disability
		:	830	180	0	157	1167	820	
12	Whether beneficiary have been selected as PMAY Guidelines?	:	Yes						
13	No. of Houses constructed / acquired. Please specify ownership (Any of these)	:	Joint	Female	Male	Transgender			
		:	0	412	755	0			
14	No. of beneficiaries covered in the project	:	Male	Female	Transgender				
		:	755	412	0				
15	Whether it has been ensured that selected beneficiaries have rightful ownership of the land ?	:	Yes						
16	Whether building plan for all houses have been Approved?	:	Yes						

17	i. GoI grant required (Rs. 1.5 lakh per eligible beneficiary) (Rs. in Lakhs) :	1750.50
	ii. State grant, (Rs. in Lakhs) :	2467.04
	iii. ULB grant (Rs. in Lakhs) :	214.728
	iv. Beneficiary Share (Rs. in Lakhs) :	291.75
	v. Total (Rs. in Lakhs) :	4724.016
18	Whether technical specification / design for housing have been ensured as per Indian Standards / NBC/ State Norms? :	Yes
19	Whether it has been ensured that balance cost of construction is tied up with State Grant, ULB Grant & Beneficiary Share ? :	Yes
	Whether trunk and line infrastructure is existing or being provisioned ? :	
	i. Water Supply :	Yes
	ii. Sewerage :	No
	iii. Road :	Yes
	iv. Storm Water Drain :	Yes
	v. External Electrification :	No
	vi. Solid Waste Management :	No
	vii. Any Other :	No
	viii. In case, any infrastructure has not been proposed, reason thereof. :	No
20	Whether disaster (earthquake, flood, cyclone, landslide etc.) resistant features have been adopted in concept, design and implementation of the project ? :	Yes
21	Whether Demand Survey Completed for entire city ? :	Yes
22	Whether City-wide integrated project havebeen formulated ? If not reasons thereof ? :	Yes
23	Whether validation with SECC data for housing condition conducted ? :	Yes
24	Whether Direct Benefit Transfer (DBT) of fund to individual bank account of beneficiary ensured in the project ? :	Yes

25	Whether there is provision in DPR for tracking/monitoring the progress of individual houses through geo-tagged photographs ?	Yes
26	Whether any innovation/cost effective / Green technology adopted in the project?	Yes
27	Comments of SLAC after techno economic appraisal of DPR	Project covers the most needy beneficiaries
28	Project brief including any other information ULB/State would like to furnish	The project covers all wards
29	Project Submission Date to SLSMC	

It is hereby confirmed that State/UT and ULB have checked all the beneficiaries as per guidelines of HFA. It is also submitted that no beneficiary has been selected for more than one benefit under the Mission including Credit Linked Subsidy Scheme (CLSS) component of the Mission.



 Signature of the ^{Chairman} Jangipur Municipality
 Chairman, Jangipur Municipality

 Signature
 Chief Engineer
 M.E Dte, GoWB

 Signature
 (Director, SUDA)

 Signature
 (Secretary, UD & MA Department, GoWB)

Executive Summary

Project Details

1	Name of the State:	:	West Bengal
2	Name of the District:	:	Murshidabad
3	Name of the City:	:	Jangipur Municipality
4	Project Name:	:	HFA-Jangipur2019-20
5	Project Cost (Rs. in Lakhs)	:	4724.016
6	Central Share (Rs. in Lakhs)	:	1750.50
7	State Share (Rs. in Lakhs)	:	2467.04
8	ULB Share (Rs. in Lakhs)	:	214.728
9	Beneficiary share (Rs. in Lakhs)	:	291.75
10	Total Infrastructure Cost (Rs. in Lakhs)	:	429.456
11	Percentage of Infrastructure Cost of Housing Cost	:	10
12	Infrastructure Cost per Dwelling Unit (Rs. in Lakhs)	:	0.368
13	Year of Implementation	:	2019-20
14	Component Housing Construction	:	Beneficiary Led Construction (BLC)
15	SOR Adopted	:	PWD (WB) w.e.f 1.11.17 with current corrigendum

Project Contributions (Physical + Financial) (Rs. in Lakh)

Sl	Scheme Component	Type	Qty	Unit	Rate (in Rs/Unit)	Proposed Project Cost (In Lakh)	Appraised Project Cost (In Lakh)	Central Share (Rs. 1.5Lakh/ DU)	State Govt. Share (Rs. 1.93Lakh/ DU)	ULB Share @ 0.184 Lakh/ DU	Beneficiaries Share @ 0.25 Lakh/D U)
----	------------------	------	-----	------	-------------------	---------------------------------	----------------------------------	----------------------------------	---------------------------------------	----------------------------	--------------------------------------

A. HOUSING

1	New in-situ										
	Single Storied Units		1167	Nos	368000.00	4294.56	4294.56	1750.5	2252.31	0.00	291.75
Total Housing Cost Sub Total (A)						4294.56	4294.56	1750.5	2252.31	0.00	291.75

B. INFRASTRUCTURE

Sl	Scheme Component	Type	Qty	Unit	Rate (in Rs/Unit)	Proposed Project Cost (In Lakh)	Appraised Project Cost (In Lakh)	Central Share (Rs. in Lakh)	State Govt. Share (@50%) (in Lakh)	ULB Share (@50%) (in Lakh)	Beneficiaries Share (in Lakh)
1. ROADS											
1.1	Road	Concrete	8242.88	Mtr	2605.01	214.728	214.728	0	107.364	107.364	0

2. WATER SUPPLY (Proposed)											
3. STORM WATER DRAINS											
								0	107.364	107.364	0
	Drain	Drain	8232.17	Mtr	2608.40	214.728	214.728				
	Total Infrastructure Cost Sub Total (B)					429.456	429.456	0.00	214.728	214.728	0.00
	GRAND TOTAL (A+B)					3246.46	3246.46	1750.5	2467.04	214.728	291.75

A.R.W.

Signature of the ULB level
Competent Technical officer

Name & Designation:
Sub-Asstt. Engineer
Jangipur Municipality

Fax No:

Telephone No:

E-mail:

Signature
Director (SUDA)

Name & Designation:

Fax No: Director, SUDA
Telephone No: 033-23585767
E-mail: wbsudadir@gmail.com

Signature of the State level
Competent Technical Officer

Name & Designation :Chief
Engineer, MeDte, GoWB
Bikash Bhavan, South Block, 1st
Floor, Salt lake, Kol-91
Fax No: 033-23375474

Telephone No: 033-23371331

E-mail: ce_medte@yahoo.com

Signature of the Chairman
Chairman
Jangipur Municipality

Name & Designation: Mozaharul Islam , Chairman

Fax No:
Telephone No: 9434714614 (M)
E-mail:

City Profile and Overview

History

Jangipur is an old town having reference from the historical period of Jahangir when a Moughal army camp was established here. The area in and around Jangipur was used as the battle field of two battles of history one between Alibardi Khan and Sarfaraj Khan. Tile system of Local Self government was in vogue in ancient India. During the Maury and Mughal periods this system was in practice in the rural and urban areas where construction and repairing of roads, supply of drinking water, public health & sanitation and education etc. were fairly operative. When the Mughal Empire was on its wane and the Local Self governments were also at their breaking point, the English came to power, took the responsibility of restoring all these Self-government bodies. Jangipur court is one of the oldest court of British regime and the judgment of Sidhu Kanu the leaders of Santhal Revolution had taken place here. From the old venerable municipal records it is found that Babu Krishnaballav Ray of Raghunathganj was made the first non-official Chairman of the Municipality in 1885. The primary object of the then English govt. was to establish a relation between the European officials and the Indians in all public-utility services and also to train up the Local people to take initiative in the matters of public health & sanitation, education, construction and repairing of roads and so on. Gradually new metal roads were constructed. System of water supply by digging big wells, Kerosene Lamps for 'lighting' the roads and drainage system also were improved and extended in different areas. Culverts and banks with sluice gates to control flood which visited some parts of the municipal areas very frequently and drain out the filthy and muddy water, were constructed.

Year of Establishment of the Municipality

District Board was set up in 1865 and before this Bengal Municipal Act had been passed in 1842. In 1869 Jangipur Municipal Board made its first appearance. According to B. M. Act of 1842, the ratepayers of the Municipalities were empowered to elect members on the Board. But the government-nominated members controlled the municipal affairs under the supervision of the District Magistrates till the S. D. O's one of these government officers acted as the Chairman.

Administrative Boundaries

The Municipality is located in Jangipur Subdivision of Murshidabad district in the Gangetic plain of West Bengal. River Bhagirathi, tributary of the Ganges River in West Bengal divide the ULB in two distinguish halves namely Jangipur & Raghunathganj. The Jangipur part is under Raghunathganj-II block surrounded by ten gram panchayats, viz. Barasimul Dayampur, Jotkamal, Mitipur, Sekendra, Kasiadanga, Sammatinagar, Teghari-I, Giria, Lakshmijola and Sekalipur along with three census towns: Jot Kamal, Sahajadpur and Khodampur. Whereas Raghunathganj Part is under Raghunathganj-I block

surrounded by six gram panchayats, viz. Dafarpur, Jarur, Mirjapur, Jamuar, Kanupur and Raninagar along with three census towns: Ghorsala, Charka and Srikantabati.

Linkage

Jangipur has a well-knit connection with the remaining parts of the country through rail, road & so also river. Calcutta Port is well connected by road network. Calcutta Airport is connected by a very modern road & bridge network diminishing the travel time nearly to half an hour.

Economic Base

COMMERCIAL ACTIVITIES:

The major economic activity of the town revolves around agriculture and allied trade and commerce. Trading of agriculture commodity mainly food grains and fruits like Mango, Guava, Lichhi etc and domestic goods utility are the main trading item. Besides, Biri binding is the major economic activity of the town, approximately 25% of total population is involved to Biri binding.

INDUSTRIES:

The unemployment problem is an alarming problem of this town. Depending upon the socio-economic condition of the people small scale industries and cottage industries have been established by the unemployed youth to fight with unemployment. Most of these Industries are Husking Mills, Flour Mills, Coal Briquette Factory, Bricks and Tiles Manufacturing, Mustard Oil Mills, Carpentry, Jute Stick powder, Pre-cast products, printing press, Mini Rice Mills, and Food Processing Units etc. The progress in the field of Industries is lacking behind due to non-cooperation of financial Institutions. No large Industries either by joint venture or by private sector has yet been established here though the location and other infrastructures are quite favorable. About 39,087 of the total population is still identified as slum population who find their livelihood by pulling Rickshaws, Driving trucks and Private Buses, cow-carts and daily labours. About 25% of the total population is still identified as slum population who find their livelihood by pulling Biri binding. The female populations find their livelihood in making cow dung cakes, processing rice and puffed rice and by working as maid servants. Attempts are being taken for poverty alleviation by formation of more and more SHG's. Some of the people are engaged in Govt. services, commercial and other services activities.

AGRICULTURAL:

The town is surrounded by highly fertile agricultural land, which produces a wide variety of vegetables and cash crop like sugarcane & Jute during all seasons. A good number of people around 10 % are engaged in agricultural profession. The town is famous for its agricultural marketing and business center.

FORESTY:

There is no any forest area under Jangipur Municipality. But social forestry has been started to control the land contamination and erosion of land of combat with pollution. Many rare types of tree species are found in the area of Subhasdeep.

FISHERY :

About 5 % of the population is engaged in fishing activities.

Festivals:

There is no remarkable tourist place at Jangipur town or in its near by areas. Only one grand festival named as HUZURER MELA is held once in a year in the month of February where people from all walks of life come to visit the same from all parts of the neighboring districts.

Climate:

The climatic condition of the municipal area is good. Average rainfall remains around 3300mm. Average temperature is 35°C and minimum temperature is 10°C.

Soil:

The soil of Jangipur town is fertile and mixed with limestone and sands which are carried by the river of Teesta and Kortowa

Demographic Growth & Population Project

Population growth in Jangipur shows a steady rise resulting from migration towards the peri-urban area. This is causing a serious stress on the infrastructure particularly in terms of availability of transport facilities, resulting in congestion and pressures on land and housing. Presently the Municipality consists of 20 wards covering an area of 8.2 sq kms with a population of 88165 (Census 2011) persons. Males constitute 51% of the population and females 49%. Jangipur has an average literacy rate of 62%, higher than the national average of 59.5%; with male literacy of 69% and female literacy of 55%. 9% of the population is under 6 years of age. These problems are often aggravated by lack of planned development through shared understanding and knowledge. Jangipur depicts typical characteristics of a peri-urban region. Encroachments, traffic congestion, vehicular pollution are gradually affecting the people of the municipality.

Table-2: Ward wise population profile

Ward wise population profile		
Ward No	Total population (Year)	
	2001	2011
1	3670	4360
2	3209	3942
3	3637	4546
4	2875	3522
5	3120	3460
6	4103	2592
7	3726	5918
8	5699	7639
9	3947	4408

10	4132	5308
11	4456	5476
12	3288	3964
13	3747	4345
14	3343	4134
15	3167	3563
16	2713	3370
17	3160	3677
18	4129	4691
19	3769	3998
20	4583	5223
Total	74464	88165
*Source : 2001 & 2011 Census Data		

Population Projection-

The rates of growth of population experienced by Jangipur during 1991 and 2001 will continue in future though at a lesser rate. The projections indicate that the town area would house a population of 88131 in 2011 and 105149 in 2021 including the population of the town.

Table-3: Population Projections

Component	2001	2011	CAGR	2021	CAGR	2031	CAGR
Arithmetic Method	74454	88131	0.91%	105149	1.19%	116185	1.06%
Incremental Increase Method	74454	88131	0.91%	102145	0.84%	115421	0.45%
Geometrical Increase Method	74454	88131	0.91%	134575	1.41%	165457	1.61%

Detail Profile of the Urban Local Body: Jangipur Municipality

Table-4: Detail Profile of the Urban Local Body: Jangipur Municipality


1	Name of the District:	Murshidabad
2	Year of establishment:	1869
3	Area (in sq. Km) :	8.2
4	No. of wards:	21
5	Distance from District Headquarter:	60 K.M.
6	Population (census 2011) :	
6.1	Male	44966
6.2	Female	43199
6.3	Total	88165
7	Density of Population (Per sq. km.) :	10747.7
8	Break up of Population (2011) :	
8.1	Scheduled Caste	
8.2	Scheduled Tribe	
8.3	Minorities	

9	Date when last election held	25/04/2015
10	Assessment of Property:	
10.1	Total holdings	10988
10.2	Total no. of holdings whose assessment has been done	10988
10.3	No. of holdings to whom demand notice are issued	10988
10.4	Total demand for 2013-14	111.93 Lakh
10.5	Total Collection for 2013-14	32.66 lakh
10.6	Year of Last assessment by West Bengal Valuation Board	2006
10.7	Year / quarter of Imposition of current Property Tax	3rd Quarter (2013-14)
11	Literacy :	
11.1	Male	35917
11.2	Female	25917
11.3	Total	61834
11.4	Percentage of Literate Population(2011)	
12	Number of BPL Household (as per SUDA Survey) :	45598
13	Scenario of Slum :	
13.1	Total No. of Slum	109
13.2	Total Slum Population (as per USHA survey)	58800
13.3	Percentage of Slum Population to the total population	66.71%
13.4	No. of Slum where Slum Infrastructure Improvement sanctioned under BSUP/ IHSDP	104
13.5	No. of Slum where Slum Infrastructure Improvement already done under BSUP/ IHSDP-	104
14	Housing status for Urban Poor :(as on 31.03.2014)	
14.1	No. of dwelling units targeted to be provided under BSUP/ IHSDP	994
14.2	No. of beneficiaries already provided with Houses under BSUP/ IHSDP	990
14.3	No. of beneficiaries provided with Houses under “ Housing for Urban Poor “	200
15	Road :	
15.1	Length of Metalled Road (in km.)	55
15.2	Length of Non-Metalled Road (in km.)	120
15.3	Length of other Roads (in km.)	16
15.4	Total length of Road (in km.)	191
15.5	Total no. of wards fully covered with Metal / Cement Concrete Road	20
16	Drainage :	
16.1	Length of Kutcha Drain (in km.)	16
16.2	Length of Pucca Drain (in km.)	175
16.3	Length of underground / covered Drain (in km.)	2
16.4	Total length of Drain (in km.)	193
16.5	No. of wards fully covered with Pucca Drain	nil
16.6	No. of wards partly covered with Pucca Drain	20
17	Water Supply : -	
17.1	No. of Water Treatment Plant	2
17.2	No. of Deep Tube well	100
17.3	No. of Hand Tube well	300
17.4	No. of Street Stand post	300
17.5	Length of Water pipeline (in kilometer)	150
17.6	No. of Underground Reservoir	nil
17.7	No. of Overhead Reservoir	2
17.8	No. of wards fully covered with water supply pipeline	5
17.9	No. of houses connected with Water Supply Network	6000
17.1	Who is maintaining water supply – Municipality / PHE Dept./ KMDA / KMWSA	Municipality

		+ PHE Dept.
18	Sewerage and Sanitation :	
18.1	No. of sanitary latrine constructed	800
18.2	No. of family provided with Sanitary Latrine under ILCS + BSUP / IHSDP+ HUP (together)	1800
18.3	No. of Community Latrine /Public Toilet	6
18.4	Length of Sewer Line (in kilometer)	Nil
18.5	No. of Sewage Treatment Plant (STP)	Nil
19	Solid Waste Management :	
19.1	No. of Dumping Ground, if any	2
19.2	No. of Landfill site , if any	3
19.3	No of Mechanical Sweeper, if any	-
19.4	No. of Compactors, if any	-
20	Street Light :	
20.1	No. of Light Post	2000
20.2	No. of High Mast Light Post	4
20.3	No. of Trident Light Post	Nil
20.4	No. of other Ornamental Light Post	800
20.5	No. of Wards covered with light posts	20
21	Health :	
21.1	No. of Hospital (ULB + Govt. + Others)	4
21.2	No. of Municipal Maternity Home	Nil
21.3	No. of Regional Diagnostic Centre	Nil
21.4	No. of Extended Specialist Out Patient Department (ESOPD) (IPP-VIII)	2
21.5	No. of Municipal Health Sub-Centre	4
21.6	No. of Municipal Health Administrative Unit (HAU)(IPP-VIII)	1
21.7	No. of Municipal Dispensaries	Nil
21.8	No. of Municipal Ambulances	1
21.9	No. of Hearse Car	1
22	Education :	
22.1	No. of Higher Secondary School (Municipal)	Nil
22.2	No. of Higher Secondary School (others)	4
22.3	No. of Secondary School (Municipal)	Nil
22.4	No. of Secondary School (others)	Nil
22.5	No. of Primary School (Municipal)	Nil
22.6	No. of Primary School (others)	49
22.7	No. of Sishu Siksha Kendras (SSK)	47
22.8	No. of ICDS Centre	49
22.9	No. of Junior High School	2
22.10	No. of beneficiaries under SC/ST scholarship	N.A.
22.11	No. of beneficiaries under Minority scholarship	N.A
23	Other Infrastructure:	
23.1	Bridge	2
23.2	Flyover	Nil
23.3	Stadium	1
23.4	Parks	6
23.5	Playground	10
23.6	Auditorium/Community Hall	6
23.7	Borough Office	Nil
23.8	Ward office	Nil

23.9	ULB Market	6
23.10	Burning Ghat	1
23.11	Electric Crematorium	1
23.12	Burial Ground	24
23.13	Public Library	3
23.14	Bus Terminus	2
23.15	Ferry Ghat	4
23.16	Guest House/ Tourist Lodge	10
23.17	Road Roller	2
23.18	Cess Pool	1
23.19	No. of Slaughter House:	Nil
23.19.1	Municipal Slaughter House	Nil
23.19.2	Other Slaughter House	Nil
23.20	Others (Please specify)	
24	Community Structure under SJSRY :-	
24.1	Total No. of CDS -	1
24.2	Total No. of NHC -	20
24.3	Total No. of NHG -	227
24.4	No. of Thrift & Credit Group (TCG)-	375
24.5	No. of SHG-	375
24.6	No. of DWCUA formed -	201
25	National Social Assistance Programme (NSAP) :-	
25.1	No. of beneficiaries under Indira Gandhi National Old Age Pension Scheme (IGNOAPS) -	2898
25.2	No. of beneficiaries under Indira Gandhi National Widow Pension Scheme (IGNWPS) -	2328
25.3	No. of beneficiaries under Indira Gandhi National Disability Pension Scheme (IGNDPS) -	136
25.4	No. of beneficiaries under National Family Benefit Scheme (NFBS) -	14
26	No. of Annapurna Antodaya Yojana (AY) card holder :-	1030
27	No. of Annapurna Anno Yojana (AAY) card holder :-	41
28	No. of beneficiaries under Janani Suraksha Yojana (JSY) :-	138
16	No. of beneficiaries under KANYASHREE scheme:-	12465
31	No. of beneficiaries under YUBASHREE scheme:-	5325
32	Municipal Staff(as on 01.04.2014) :-	
32.1	Total No. of sanctioned Post -	169
32.2	Actual Staff Strength(Regular) -	101
32.3	Actual Staff Strength(Contractual, not Casual) -	103
33	Registration of Births and Deaths during 2013-14 :-	
33.1	Whether Birth & Death Certificate issued through e-governance System – Yes / No.	Yes
33.2	No. of Births Registered -	3
33.3	No. of Birth Certificate issued -	5210
33.3.1	Male	2856
33.3.2	Female	2354
33.4	No. of Death Registered -	2
33.5	No. of Death Certificate issued -	1458
33.5.1	Male	825
33.5.2	Female	633
34	Own Revenue (2013-14)(Rs in Lakh)	
34.1	Tax Revenue	66.14
34.2	Non-Tax Revenue	103.90
34.3	Total Revenue	170.04

Figure-1: Linkage Municipal Map



HFAPoA and Pradhan Mantri Awas Yojana (Housing for All)


To give Pucca house for every family is currently on the global agenda. One of the Millennium Development Goals (MDGs) is to 'achieve significant improvement in the lives of slum dwellers, by 2022'. Similar goals are set forth by Pradhan Mantri Awas Yojana within year 2022, to create Pucca house for every family.

ULB undertake a demand survey through suitable means for assessing the actual demand of housing. While validating demand survey, Cities consider possible temporary migration from rural areas to the city just to take advantage of housing scheme and exclude such migrants from list of beneficiaries. On the basis of demand survey and other available data, cities prepare Housing for All Plan of Action (HFAPoA). HFAPoA contain the demand of housing by eligible beneficiaries in the city along with the interventions selected out of four verticals. The information regarding beneficiaries is collected by ULB in suitable. While preparing HFAPoA, ULB and Implementing Agencies also consider the affordable housing stock already available in the city as Census data suggests that large number of houses are vacant.

Bank account number and Aadhaar number/Voter ID card/any other unique identification details of intended beneficiaries or a certificate of house ownership from Revenue Authority of beneficiary's native district integrate in the data base of HFAPoA for avoiding duplication of benefit to one individual family. Beneficiaries is validated by ULBs thereby ensuring their eligibility at the time of preparation of the projects and approval of projects.

On the basis of HFAPoA, States/Cities subsequently prepare the Annual Implementation Plans (AIPs) dividing the task upto 2022 in view of the availability of resources and priority. For larger cities, HFAPoA and AIPs is prepared at sub-city (ward/zone etc.) level with the approval of concerned State/UT Government. The result of demand survey, draft HFAPoA and draft AIP is discussed with the local representatives including MLAs and MPs of that area so that their views are adequately factored in while finalising the plans and beneficiary list.

Cities which have already prepared Slum Free City Plan of Action (SFCPoA) or any other housing plan with data on housing, utilise the existing plan and data for preparing "Housing for All Plan of Action" (HFAPoA). Houses constructed under various schemes should be accounted for while preparing HFAPoA



The preparation of HFAPoA broadly involve Slum Development/Rehabilitation Plans based on

- a. Survey of all slums – notified and non-notified;
 - b. Mapping of slums using the state-of-art technology;
 - c. Integration of geo-spatial and socio-economic data; and
 - d. Identification of development model proposed for each slum.
1. Base maps to an appropriate scale would be a pre-requisite for the preparation of Slum Development Plan/Slum-free City Plan. States/UTs may need to proceed in the following steps for the preparation of Slum-free City Plans.
 2. Securing CARTOSAT II/latest satellite images from NRSC/ISRO and preparation of base maps for the whole city and its fringes using the images;
 3. Identification and inventory of all slum clusters of all descriptions in the urban agglomeration with the help of satellite image and other available data;
 4. Inventory of all possible vacant lands in each zone of the urban agglomeration that could be used for slum development/ rehabilitation development purposes;
 5. Development of Slum Map of every slum within the city and its fringes using GIS with CARTOSAT II images, ground level spatial data collected through total station survey, collating spatial information with respect to plot boundaries, network of basic infrastructure like roads, sewerage, storm drainage and water lines, etc and superimposing this on the satellite image and importing them into GIS platform as the first step towards the preparation of Slum Development Plans and Slum Free City Plan.
 6. This may be undertaken with the help of technical partners of NRSC/ ISRO/other technical institutions.

7. Identification and engagement of Lead NGO/CBO to guide and anchor community mobilization for the purpose of slum survey, (May be more than one NGO/CBO in different slum zones) of the city. These Lead NGOs/CBOs should also be associated in slum survey operations and dialogues for preparation of slum level development plans;

8. Conduct of Slum Survey based on the detailed formats (with or without changes) prepared by the

Ministry of Housing & Urban Poverty Alleviation with the help of National Buildings Organization

(NBO) after due training of trainers, training of survey personnel /canvassers and canvassing.

It

would be helpful for community mobilization to pick as many canvassers from the sourced slum or

nearby slum pockets;

9. Collection of bio-metric identification data of slum dwellers based on the above survey (subject to guidelines issued by Unique Identity Authority of India (UIDAI));

10. Entry of data from Slum Surveys in the web-enabled MIS application (to be provided by Ministry of HUPA), compilation and collation of data, preparation of Slum-wise, City and State Slum Survey Database and Baseline Reports. The MIS will assist in developing a robust Slum and Slum Households Information System. (Guidelines and software for development of the MIS will be issued by the Ministry of HUPA);

11. Integration of Slum MIS with GIS Maps to enable the preparation of GIS-enabled Slum Information System that is to be used for the preparation of meaningful Slum Development Plans

And Slum-free City Plan using a city-wide/zone-based approach.(Guidelines and software for development of GIS platform and its integration with the MIS will be issued by the Ministry of HUPA);

Introduction to Pradhan Mantri Awas Yojana (PMAY)

Pradhan Mantri Awas Yojana (PMAY), a path breaking scheme for the slum dwellers and urban poor envisages a 'Pucca house to every family' through encouraging States to tackle the problem of slums in a holistic manner. It calls for a multi-pronged approach focusing on:

- ☐ Bringing existing slums within the formal system and enabling them to avail of the same level of basic amenities as the rest of the town.
- ☐ Redressing the failures of the formal system that lie behind the creation of slums.
- ☐ Tackling the shortages of urban land and housing that keep shelter out of reach of the urban poor and force them to resort to extra-legal solutions in a bid to retain their sources of livelihood and employment.
- ☐ Enactment of a set of reforms at the state and city level related to

inclusive planning, regulation and financing, which would ensure that adequate fresh housing stock and services get created on an ongoing basis to address both current and future needs of cities.

- ☐ An integrated approach covering shelter, services and livelihoods for poor slum communities.

The duration of Pradhan Mantri Awas Yojana [PMAY]

2015 TO 2022

Eligible Components of the PMAY:

Allotment of Houses

Allotment of dwelling units will be in the name of the female member of the . Alternatively, it can be allotted in the name of husband and wife jointly. Ownership of land required for every Beneficiary.

A EWS beneficiary family will comprise husband, wife and unmarried children. The beneficiary family should not own a pucca house (an all weather dwelling unit) either in his/her name or in the name of any member of his/her family in any part of India to be eligible to receive central assistance under the mission. EWS households are defined as households having an annual income up to Rs.3,00,000 (Rupees Three Lakhs). States/UTs shall have the flexibility to redefine the annual income criteria as per local conditions in consultation with the Centre.

Following infrastructure will be considered for support under PMAY:

1. Water connection
2. Toilet facilities
3. 24 x 7 Electric facilities
4. Roads

Need for Projects

This development project models will give benefits in the city. One of the key objectives of developing the Projects is to incentivize innovation and encourage new approaches and solutions that can demonstrably improve the quality and quantity of shelter and services for the poor.

Such innovation could encompass:

- ☐ Projects with strong community participation 'i.e. Slum upgradation/ redevelopment projects initiated/spearheaded by the community; or with their demonstrable involvement and participation in design, planning and implementation
- ☐ New models of public-private partnerships whereby the private sector can be encouraged to take up affordable housing for the EWS/LIG.

- ☐ Innovations in planning, demonstrating integrated livelihoods, shelter and services; or convergence.
- ☐ Innovative or cost effective and green building design and technologies.
- ☐ Financial innovations in delivering the city/state wide programme.

Aims and Objectives

Vision


The mission seeks to address the housing requirement of urban poor including slum dwellers through following programme verticals:

- Slum rehabilitation of Slum Dwellers with participation of private developers using land as a resource
- Promotion of Affordable Housing for weaker section through credit linked subsidy
- Affordable Housing in Partnership with Public & Private sectors
- Subsidy for beneficiary-led individual house construction

Objectives

The project has been designed keeping in mind the following objectives.

- ☐ Integrated development of all existing slums, notified or non-notified, i.e., development of infrastructure and housing in the slums/rehabilitation colonies for the slum dwellers/urban poor, including rental housing.
- ☐ Development/improvement/maintenance of basic services to the urban poor, including water supply, sewerage, drainage, solid waste management, approach and internal road, street lighting.
- ☐ The Creation of affordable housing stock, including rental housing with the provision of civic infrastructure and services, on ownership.
- ☐ Encouraging Public Private Partnership by having day and use toilets and educate the slum



The Nodal Ministry and National Mission Directorate
Alleviation, Government of India.

Ministry of Housing & Urban Poverty

The Nodal Department for West Bengal is Municipal Affairs Dept. (M.A. Department), Government of West Bengal. The state level Nodal Agency is State Urban Development Agency (SUDA) under M.A. Department. State Urban Development Agency was set up in 1991 with a view to ensuring proper implementation and monitoring of the centrally assisted programmes for generating employment opportunities and alleviation of poverty throughout the State. SUDA is a Society registered under the West Bengal Societies Registration Act, 1961.

Funding Pattern of PMAY

Funding pattern for PMAY(Housing for all)

- ☐ Central Share 1.5 LAKHS of total cost of dwelling unit
- ☐ Beneficiary share 0.25 LAKHS of total cost of dwelling unit

- ☐ State Share rest of total cost of dwelling unit
- ☐ State + ULB bear the cost of infrastructure
- ☐ State share for infrastructure to be minimum 5%
- ☐ ULB Share for infrastructure to be minimum 5%
- ☐ Cost of infrastructure 10 % of sum total cost of dwelling unit

Approvals & Release of Funds

- ☐ Releases and approvals to be on the basis of DPRs which need to be submitted with approval of State Level Sanctioning and Monitoring Committee
- ☐ Innovative projects to be considered for sanction even in the preparatory stage.
- ☐ Central Funds to be released in three instalments to the State Governments/SLNA; central assistance under different components will be released to the state / UTs after the approval of CSMC and with concurrence of the integrated Financial Division of the Ministry. Central share would be released in three installment of 40%, 40% and 20% each.

Project Cost and Financing Strategy

For Dwelling Unit

Total no of Dwelling unit = 1167 Nos

Rate per Dwelling unit = 3.68 Lakhs

Total Cost of Dwelling unit = $1167 \times 3.68 = 4294.56$ Lakhs

Central Share = 1167×1.5 Lakhs = 1750.5 Lakhs

State Share = 1167×1.93 Lakhs = 2252.31 Lakhs

Beneficiary Share = 1167×0.25 Lakhs = 291.75 Lakhs

ULB Share = NIL

For Infrastructure

10 % of total Dwelling unit cost = $4294.56 \text{ Lakhs} \times 10\% = 429.456$ Lakhs

Central Share = NIL

State Share = $50\% \times 429.456$ Lakhs = 214.728 Lakhs

Beneficiary Share = NIL

ULB Share = $50\% \times 429.456$ Lakhs = 214.728 Lakhs

The total project cost will be 4724.016 lakhs

Out of these 4724.016 Lakhs , 4294.56 lakhs is the cost of Housing Infrastructure. The following table shows the share of cost between housing infrastructure & Physical Infrastructure.

Table: Cost Break up between Housing & Infrastructure

Sl No.	Component	Cost on Lakhs
1.	Housing Cost(2022) Dwelling Units)	4294.56 Lakhs
2.	Infrastructure Cost	429.456 Lakhs
	Total	4724.016 lakhs

Materials of construction:

- ☐ PCC (1:3:6) for foundation
- ☐ RCC M-20 for substructure & superstructure (Column, Beam, Slab)
- ☐ HYSD Steel
- ☐ 1st Class Brick Masonry
- ☐ 1:6 (Cement: Sand) plaster – 10 mm on soffit of beam & slab, 15 mm on internal walls & 20 mm on external walls
- ☐ IPS flooring

Definition of Slum for Housing

Different definitions of a slum exist in different statutes and in urban poverty literature. For the purpose of HOUSING SCHEME, it is proposed to adopt the definition given in the 2001 Census, which is as follows:

- a. All areas notified as 'Slum' by State/Local Government and UT Administration under any Act;
- b. All areas recognized as 'Slum' by State/Local Government and UT Administration, which have not been formally notified as slum under any Act;

'Slum' or 'Slum Area' – is a compact settlement of at least 20 households (For NE & Special Category States it is 10-15 households) with a collection of poorly built tenements, mostly of temporary nature, crowded together usually with inadequate sanitary and drinking water facilities in unhygienic conditions.

Situation Appraisal

The people living in the slums mostly have kutcha (10) and semi-pucca (186) housing. In certain cases where pucca housing is available, they are usually in dilapidated condition. The kutcha houses are in very poor condition and require extensive repairs. Most of the houses have tiles on roof. While during the survey some of the houses have been noted to be in average condition, the quality of these houses is also speedily deteriorating.

Proposed Intervention

In line with the vision to “**housing for all**”, an integrated housing programme is proposed to be implemented. The target will be all the slum /Non Slum dwellers in the pocket.

Building Plan

The buildings are proposed to cover an area of approximate 32 Sq.mt along with provision of 2 rooms, kitchen and sanitation facility. The layout, size and type design of housing dwelling units depends on the local conditions and the preferences of the beneficiary. The houses, has been designed in accordance with the desire of the beneficiaries, keeping in view the climatic conditions and the need to provide ample space, kitchen, ventilation, sanitary facilities, etc. and the community perceptions, preferences and cultural attitudes.

In line with the scheme, carpet area of the house will be not less than 25 sq. mts and preferably two room accommodation plus kitchen and toilet should be constructed.

Compliance with Municipal Bye laws

All designs & drawings are created keeping in line with the municipal bye laws.

Building material

- ☐ PCC (1:3:6) for foundation
- ☐ RCC M-20 for substructure & superstructure (Column, Beam, Slab)
- ☐ HYSD Steel
- ☐ 1st class Brick Masonry
- ☐ 1:6 (Cement: Sand) plaster – 10 mm on soffit of beam & slab, 15 mm on internal walls & 20 mm on external walls
- ☐ IPS flooring

Structural Design

- ☐ Following are the general considerations in the analysis/design.
- ☐ For all structural elements, M20 grade concrete and Fe 415 grade of steel is used.
- ☐ Plinth beams passing through columns are provided as tie beams.
- ☐ Pedestals are proposed up to ground level.
- ☐ Beam Centre-line dimensions are followed for analysis and design.
- ☐ For all the building, walls of 250 mm and 125mm thick with 20 mm External plaster and 12 mm thick internal plaster are considered.
- ☐ Seismic loads are considered acting in the horizontal direction along either of the two principal directions.

Design data

- ☐ Live load: 2.0 kN/m² at typical floor
- ☐ 1.5 kN/m² on terrace (With Access) : 0.75 kN/m² on terrace (without Access)
- ☐ Floor finish 50mm (0.05*24) = : 1.2 kN/m²
- ☐ Ceiling plaster 12mm (0.012*20.8) : 0.25 kN/m²
- ☐ Partition walls (Wherever Necessary) : 1.0 kN/m²
- ☐ Terrace finish: 1.5 kN/m²
- ☐ Earthquake load: As per IS-1893 (Part 1) - 2002
- ☐ Depth of foundation below ground: ,0.7 m
- ☐ Walls: 250 mm thick brick masonry walls at external and 125mm walls internal.

Reference codes:

- ☐ IS 456: 2000 - Code of practice -Plain and Reinforced concrete.
- ☐ IS: 1893:2002 - Criteria for Earthquake resistant design of structures(Part-1)
- ☐ IS: 13920: 1993 - Ductile detailing of Reinforced concrete structures subjected to seismic forces.
- ☐ SP: 34 - Hand Book on Concrete Reinforcement and Detailing.
- ☐ S: 875: 1987 - Code of practice for design loads (other than earthquake) for buildings and structures. (Part-2)

List of Slums with housing status 2019-20:-

Ward Number	Slum Code	Slum Name	Semi Pucca	Kaccha	Total
1	1	JOYRAMPUR AFFLUX BANDH(WESTERN SIDE)(S.C.-001)	2	7	9
1	2	JOYRAMPUR VILLAGE(EASTERN SIDE)(S.C.-002)	3	8	11
1	3	RAJPARA ROAD(BOTH SIDE)(S.C.-003)	0	2	2
2	4	RAJPARA ROAD(BOTH SIDE)(S.C.-004)	4	5	9
2	5	SINDURA TALA(S.C.-005)	3	9	12
2	6	MONDAL PARA(S.C.-006)	5	5	10
2	7	JOYRAMPUR VILLAGE ROAD (WESTERN SIDE)(S.C.-007)	0	8	8
3	8	KABIRAJ PARA(S.C.-008)	0	4	4
3	9	RAHAMANPUR(S.C.-009)	0	2	2
3	10	MATH PARA(S.C.-010)	2	10	12
4	11	RAGHUNATHPUR (WESTERN SIDE) (S.C.-011)	3	7	10
4	12	RAGHUNATHPUR TIN PARA(S.C.-012)	5	5	10
4	13	RAGHUNATHPUR MASTER PARA(S.C.-013)	3	17	20
4	14	RAGHUNATHPUR MUNSHIPARA(S.C.-014)	2	9	11
5	15	RAHAMANPUR(S.C.-015)	0	7	7
5	16	GOBORDHAN TALA(S.C.-016)	3	18	21
5	17	RABIDAS PARA(S.C.-017)	2	14	16
6	18	ZIDDI PARA(S.C.-018)	0	1	1
6	19	BELCHATRA(S.C.-019)	1	15	16
6	20	BAROJ MASTER PARA(S.C.-020)	0	3	3
7	21	ZIDDI PARA(S.C.-021)	3	10	13
7	22	MUSLIM PARA(S.C.-022)	0	8	8
7	23	RABIDAS PARA(S.C.-023)	0	5	5
7	24	CHHOTOKALAI(S.C.-024)	0	2	2
8	25	DHANPATNAGAR(S.C.-025)	0	8	8
8	26	ENAYETNAGAR CHAI PARA(S.C.-026)	2	18	20
8	27	ENAYETNAGER NICHU PARA(S.C.-027)	3	19	22
21	28	KANDIGOLA(S.C.-028)	16	25	41
21	29	RAMDEVPUR(S.C.-029)	0	7	7
8	30	GANIMIYA PARA(S.C.-030)	5	10	15
9	31	JELE PARA (S.C-031)	4	18	22
9	32	CHHUTOR PARA(S.C.-032)	9	15	24
9	33	LUTBAGAN FATEKHAN JUNGLE(S.C.-033)	3	10	13
10	34	MIRDHA PARA(S.C.-034)	0	9	9
10	35	FATEKHAN JUNGLE(S.C.-035)	0	8	8
10	36	TANTI PARA(S.C.-036)	3	22	25
10	37	DIHI PARA(S.C.-037)	0	26	26
11	38	MOHAMMADPUR (EASTERN SIDE) (S.C.-038)	0	10	10
11	39	MOHAMMADPUR BIN PARA(S.C.-039)	8	17	25
11	40	MONDAL PARA(S.C.-040)	0	4	4
11	41	MOHAMMADPUR NATUN PARA(S.C.-041)	0	2	2
12	42	MALLAH PARA(S.C.-042)	0	3	3

12	43	RABIDAS PARA(S.C.-043)	0	5	5
12	44	KNASHARI PARA(S.C.-044)	0	7	7
12	45	BUS STAND BASTEE(S.C.-045)	1	8	9
12	46	SAHEBBAZAR(S.C.-046)	3	15	18
13	47	GUJURPUR(S.C.-047)	2	20	22
13	48	CHAIPARA(S.C.-048)	0	4	4
13	49	KHANSAMA PARA(S.C.-049)	0	7	7
13	50	FATULLAPUR GHOSH PARA(S.C.-050)	0	5	5
13	51	TEROGHORA PARA(S.C.-051)	0	9	9
14	52	KHANSAMA PARA(S.C.-052)	0	10	10
14	53	BAGDI PARA(S.C.-053)	0	15	15
14	54	JELE PARA(S.C.-054)	0	2	2
14	55	BANGAL PARA(S.C.-055)	0	8	8
14	56	DARGATALA(S.C.-056)	0	9	9
15	57	FANSHITALA BHAGIRATHI PALLY(S.C.-057)	8	20	28
15	58	MAL PARA & RABIDAS PARA(S.C.-058)	15	15	30
15	59	SADARGHAT BHAGIRATHI PALLY(S.C.-059)	7	18	25
15	60	SARBAJANINTALA BHAGIRATHI PALLY(S.C.-060)	3	15	18
16	61	SUKANTA PALLY(S.C.-061)	0	7	7
16	62	GODOWN COLONY(S.C.-062)	0	8	8
17	63	AMBAGAN COLONY(S.C.-063)	0	1	1
17	64	NILRATAN COLONY(S.C.-064)	0	5	5
17	65	MAL PARA(S.C.-065)	0	2	2
17	66	MARWARI GHAT COLONY(S.C.-066)	0	7	7
17	67	GOVERNMENT COLONY(S.C.-067)	4	10	14
18	68	GOAL PARA(S.C.-068)	2	8	10
18	69	SHASTHITALA BHAGIRATHI PALLY(S.C.-069)	5	15	20
18	70	DOM PARA(S.C.-070)	3	12	15
18	71	AILERUPAR(DARBESHPARA)(S.C.-071)	1	4	5
18	72	KAWAPARA(S.C.-072)	1	7	8
19	73	HATATH COLONY(S.C.-073)	2	15	17
19	74	MACKENZIE FIELD COLONY(S.C.-074)	2	12	14
19	75	BASUDEVPUR COLONY(S.C.-075)	1	10	11
19	76	PRATAPPUR COLONY(S.C.-076)	0	5	5
20	77	GOAL PARA(S.C.-077)	0	6	6
20	78	AILERUPAR (EASTERN SIDE)(S.C.-078)	0	8	8
1	79	JOYRAMPUR VILLAGE(NORTH)(S.C.-079)	1	20	21
1	80	RAJPARA ROAD(EAST)(S.C.-080)	0	2	2
2	81	SINDURATALA(NORTH)(S.C.-081)	0	1	1
2	82	JOYRAMPUR VILLAGE(EAST)(S.C.-082)	0	8	8
3	83	MATHPARA(NORTH)(S.C.-083)	0	9	9
3	84	KABIRAJ PARA(SOUTH)(S.C.-084)	5	25	30
4	85	RAGHUNATHPUR MASTERPARA(NORTH)(S.C.-085)		4	4
4	86	RAGHUNATHPUR MUNSIPARA(EAST)(S.C.-086)	4	15	19
5	87	RABIDAS PARA(EAST)(S.C.-087)	5	15	20
6	88	JIDDIPARA(NORTH)(S.C.-088)	3	14	17
6	89	BELCHATRA(WEST)(S.C.-089)	2	20	22

7	90	MUSLIMPARA(NORTH)(S.C.-090)	0	5	5
7	91	RABIDAS PARA(SOUTH)(S.C.-091)	0	5	5
8	92	DHANPATNAGAR(NORTH)(S.C.-092)	0	4	4
21	93	RAMDEVPUR(WEST)(S.C.-093)	0	9	9
10	94	DIHI PARA(WEST)(S.C.-094)	0	1	1
11	95	MAHAMMADPUR BINPARA(NORTH)(S.C.-095)	0	2	2
12	96	OLD BUSSTAND BOSTI(S.C.-096)	3	7	10
12	97	MALLAHA PARA(EAST)(S.C.-097)	2	14	16
13	98	CHAI PARA(NORTH)(S.C.-098)	2	10	12
14	99	JELA PARA(NORTH)(S.C.-099)	2	5	7
15	100	SADARGHAT BHAGIRATHI PALLY(EAST)(S.C.-100)	2	7	9
17	101	MARWARI GHAT COLONY(WEST)(S.C.-101)	3	20	23
18	102	DOMPARA(EAST)(S.C.-102)	0	5	5
19	103	HATAT COLONY(NORTH)(S.C.-103)	0	4	4
20	104	AILERUPAR(WEST)(S.C.-104)	0	3	3
14	105	JAMAI BASTI(S.C.-105)	0	7	7
8	106	RADHANAGAR CHAIPARA(S.C.-106)	4	12	16
12	107	MAHAMMADPUR(S.C.-107)	4	8	12
11	108	CHHOTO MASJID PARA(S.C.-108)	1	11	11
5	109	FULBARI(S.C.-109)	0	1	1

Table-17: Introduction of slum(s) / Non Slum Area

Ward Number	Slum Code	Slum Name	AREA in Sq Mt
1	1	JOYRAMPUR AFFLUX BANDH(WESTERN SIDE)(S.C.-001)	72000
1	2	JOYRAMPUR VILLAGE(EASTERN SIDE)(S.C.-002)	132000
1	3	RAJPARA ROAD(BOTH SIDE)(S.C.-003)	112500
2	4	RAJPARA ROAD(BOTH SIDE)(S.C.-004)	39000
2	5	SINDURA TALA(S.C.-005)	70000
2	6	MONDAL PARA(S.C.-006)	48000
2	7	JOYRAMPUR VILLAGE ROAD (WESTERN SIDE)(S.C.-007)	88000
3	8	KABIRAJ PARA(S.C.-008)	88000
3	9	RAHAMANPUR(S.C.-009)	56000
3	10	MATH PARA(S.C.-010)	60000
4	11	RAGHUNATHPUR (WESTERN SIDE) (S.C.-011)	60820
4	12	RAGHUNATHPUR TIN PARA(S.C.-012)	42120
4	13	RAGHUNATHPUR MASTER PARA(S.C.-013)	45125
4	14	RAGHUNATHPUR MUNSHIPARA(S.C.-014)	82500
5	15	RAHAMANPUR(S.C.-015)	75000
5	16	GOBORDHAN TALA(S.C.-016)	54000
5	17	RABIDAS PARA(S.C.-017)	90000
6	18	ZIDDI PARA(S.C.-018)	80000
6	19	BELCHATRA(S.C.-019)	100000
6	20	BAROJ MASTER PARA(S.C.-020)	75000
7	21	ZIDDI PARA(S.C.-021)	80000
7	22	MUSLIM PARA(S.C.-022)	125000
7	23	RABIDAS PARA(S.C.-023)	75000
7	24	CHHOTOKALAI(S.C.-024)	57750

8	25	DHANPATNAGAR(S.C.-025)	250000
8	26	ENAYETNAGAR CHAI PARA(S.C.-026)	88000
8	27	ENAYETNAGER NICHU PARA(S.C.-027)	80000
21	28	KANDIGOLA(S.C.-028)	15000
21	29	RAMDEVPUR(S.C.-029)	35250
8	30	GANIMIYA PARA(S.C.-030)	21000
9	31	JELE PARA (S.C-031)	21000
9	32	CHHUTOR PARA(S.C.-032)	50000
9	33	LUTBAGAN FATEKHAN JUNGLE(S.C.-033)	88000
10	34	MIRDHA PARA(S.C.-034)	28000
10	35	FATEKHAN JUNGLE(S.C.-035)	30000
10	36	TANTI PARA(S.C.-036)	70000
10	37	DIHI PARA(S.C.-037)	16000
11	38	MOHAMMADPUR (EASTERN SIDE) (S.C.-038)	24000
11	39	MOHAMMADPUR BIN PARA(S.C.-039)	45000
11	40	MONDAL PARA(S.C.-040)	12000
11	41	MOHAMMADPUR NATUN PARA(S.C.-041)	28000
12	42	MALLAH PARA(S.C.-042)	63000
12	43	RABIDAS PARA(S.C.-043)	24000
12	44	KNASHARI PARA(S.C.-044)	38000
12	45	BUS STAND BASTEE(S.C.-045)	33250
12	46	SAHEBBAZAR(S.C.-046)	100000
13	47	GUJJURPUR(S.C.-047)	120000
13	48	CHAIPARA(S.C.-048)	36000
13	49	KHANSAMA PARA(S.C.-049)	72000
13	50	FATULLAPUR GHOSH PARA(S.C.-050)	48000
13	51	TEROGHORA PARA(S.C.-051)	18000
14	52	KHANSAMA PARA(S.C.-052)	80000
14	53	BAGDI PARA(S.C.-053)	50000
14	54	JELE PARA(S.C.-054)	32000
14	55	BANGAL PARA(S.C.-055)	80000
14	56	DARGATALA(S.C.-056)	81000
15	57	FANSHITALA BHAGIRATHI PALLY(S.C.-057)	48000
15	58	MAL PARA & RABIDAS PARA(S.C.-058)	36000
15	59	SADARGHAT BHAGIRATHI PALLY(S.C.-059)	60000
15	60	SARBAJANINTALA BHAGIRATHI PALLY(S.C.-060)	80000
16	61	SUKANTA PALLY(S.C.-061)	30000
16	62	GODOWN COLONY(S.C.-062)	36000
17	63	AMBAGAN COLONY(S.C.-063)	102000
17	64	NILRATAN COLONY(S.C.-064)	72000
17	65	MAL PARA(S.C.-065)	20000
17	66	MARWARI GHAT COLONY(S.C.-066)	80000
17	67	GOVERNMENT COLONY(S.C.-067)	100000
18	68	GOAL PARA(S.C.-068)	20000
18	69	SHASTHITALA BHAGIRATHI PALLY(S.C.-069)	96000
18	70	DOM PARA(S.C.-070)	24000
18	71	AILERUPAR(DARBESH PARA)(S.C.-071)	36000
18	72	KAWAPARA(S.C.-072)	40000
19	73	HATATH COLONY(S.C.-073)	100000

19	74	MACKENZIE FIELD COLONY(S.C.-074)	64000
19	75	BASUDEVPUR COLONY(S.C.-075)	48000
19	76	PRATAPPUR COLONY(S.C.-076)	60000
20	77	GOAL PARA(S.C.-077)	60000
20	78	AILERUPAR (EASTERN SIDE)(S.C.-078)	45000
1	79	JOYRAMPUR VILLAGE(NORTH)(S.C.-079)	43000
1	80	RAJPARA ROAD(EAST)(S.C.-080)	82000
2	81	SINDURATALA(NORTH)(S.C.-081)	70000
2	82	JOYRAMPUR VILLAGE(EAST)(S.C.-082)	52000
3	83	MATHPARA(NORTH)(S.C.-083)	65000
3	84	KABIRAJ PARA(SOUTH)(S.C.-084)	55000
4	85	RAGHUNATHPUR MASTERPARA(NORTH)(S.C.-085)	45000
4	86	RAGHUNATHPUR MUNSIPARA(EAST)(S.C.-086)	45000
5	87	RABIDAS PARA(EAST)(S.C.-087)	30000
6	88	JIDDIPARA(NORTH)(S.C.-088)	30000
6	89	BELCHATRA(WEST)(S.C.-089)	45000
7	90	MUSLIMPARA(NORTH)(S.C.-090)	32000
7	91	RABIDAS PARA(SOUTH)(S.C.-091)	45000
8	92	DHANPATNAGAR(NORTH)(S.C.-092)	35000
21	93	RAMDEVPUR(WEST)(S.C.-093)	52000
10	94	DIHI PARA(WEST)(S.C.-094)	35000
11	95	MAHAMMADPUR BINPARA(NORTH)(S.C.-095)	45000
12	96	OLD BUSSTAND BOSTI(S.C.-096)	35000
12	97	MALLAHA PARA(EAST)(S.C.-097)	40000
13	98	CHAI PARA(NORTH)(S.C.-098)	37000
14	99	JELA PARA(NORTH)(S.C.-099)	35000
15	100	SADARGHAT BHAGIRATHI PALLY(EAST)(S.C.-100)	32000
17	101	MARWARI GHAT COLONY(WEST)(S.C.-101)	45000
18	102	DOMPARA(EAST)(S.C.-102)	42000
19	103	HATAT COLONY(NORTH)(S.C.-103)	35000
20	104	AILERUPAR(WEST)(S.C.-104)	45500
14	105	JAMAI BASTI(S.C.-105)	52300
8	106	RADHANAGAR CHAIPARA(S.C.-106)	32000
12	107	MAHAMMADPUR(S.C.-107)	35000
11	108	CHHOTO MASJID PARA(S.C.-108)	35000
5	109	FULBARI(S.C.-109)	30000

Slum Map




Table-18: Non-Slum Area

Ward Number	AREA in Sq Mt
1	48500
2	103000
3	86000
5	191000
6	100000
7	45250
8	101000
9	191000
10	151000
11	91000
12	61750
13	149000
15	104000
16	144000
18	22000
19	123000
20	179500
21	70750

Table-5: Housing constructed under the scheme of IHSDP and SHUP

Ward No	Housing Under IHSDP	Housing under State Government Sponsored Scheme	Total
1	84	11	95
2	95	14	109
3	71	13	84
4	66	12	78
5	7	6	13
6	63	10	73
7	70	8	78
8	113	11	124
9	17	6	23
10	38	11	49
11	44	14	58
12	75	9	84
13	31	8	39
14	42	6	48
15	40	6	46
16	6	7	13
17	36	6	42
18	37	6	43
19	37	6	43
20	22	6	28
21	N.A.	4	4
Total	994	180	1174

IHSDP Schemes of JNNURM under JANGIPUR MUNICIPALITY

IHSDP PHASE-I & PHASE-II

Project Name :	IHSDP Scheme for the Town of Jangipur (Phase-I & PHASE-II), Murshidabad, West Bengal.
Date of Sanction :	P-I Dated 22/08/2008 and P-II 27-03-2009 (Originally approved)
Project Cost (Rs in Lakh)	Rs. 1740.45 Lakhs
Number of Dwelling Units	944 No's Rs. 944.00 Lakh

<u>Infrastructure Component</u>	<u>Funding Pattern (Rs. In Lakh)</u>
1. Dwelling Unit	Rs. 944.00
2. Drainage	Rs. 176.96
3. Cement Concrete Road	Rs. 164.02
4. Bituminous Road	Rs. 144.39
5. Community Hall	Rs. 35.91
6. Community Seva Kendra	Rs. 30.98
7. Community toilet, water supply and street light	Rs. 210.60

This project has completed.

Technical Assistance

Nodal Agency

MED

SUDA

3.3. Existing basic infrastructure and its coverage

The project slums and existing scenario of infrastructure:

109 Nos Slums and 18 Nos non slums have been selected under PMAY scheme by Jangipur Municipality in consultation with the state level Nodal Agency - The State Urban Development Agency (SUDA) under M.A. Department, GoWB.

Table-27: The project slums and existing scenario of infrastructure

Present Status of Physical Infrastructure																			
Sl. No	Name of the Slums	The project slum site	Ward No	Road Type Running in front of the Slum	Slum connects it to major areas	Distance of Nearest Rail Station	Slum Age	Area	Ownership of slum	Existing House Hold	Population	Slum Dwellers' Occupation	Environmental Condition	Condition of Drain	Road Condition	Street Light	SW status	Housing Condition	Water Supply
1	JOYRAMPUR AFFLUX BANDH(WESTERN SIDE)(S.C.-001)	Fringe area	1	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	7200	The ownership of land lies with Own	124	899	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
2	JOYRAMPUR VILLAGE(EASTERN SIDE)(S.C.-002)	Core Area	1	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	1E+05	The ownership of land lies with Own	84	609	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
3	RAJPARA ROAD/BOTH SIDE)(S.C.-003)	Fringe area	1	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	1E+05	The ownership of land lies with Own	82	595	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition	Most of the roads within slums are semi metallic or	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

4	RAIPARA ROAD(BOTH SIDE)(S.C.-004)	Fringe area	2	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3900	The ownership of land lies with Own	62	450	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
5	SINDURA TALA(S.C.-005)	Fringe area	2	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	7000	The ownership of land lies with Own	49	355	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
6	MONDAL PARA(S.C.-006)	Fringe area	2	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4800	The ownership of land lies with Own	77	558	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
7	JOYRAMPUR VILLAGE ROAD(WESTERN SIDE)(S.C.-007)	Core Area	2	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	8800	The ownership of land lies with Own	83	602	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
8	KABIRAJ PARA(S.C.-008)	Fringe area	3	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	8800	The ownership of land lies with Own	62	450	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

9	RAHAMANPUR(S.C.-009)	Core Area	3	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	It to major areas of Jangipur Municipality	railway station at a distance is 1.5 to 2 Km	More than 15 years	5600	The ownership of land lies with Own	40	290	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
10	MATH PARA(S.C.-010)	Fringe area	3	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	6000	The ownership of land lies with Own	112	812	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
11	RAGHUNATHPUR(WESTERN SIDE)(S.C.-011)	Fringe area	4	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	6082	The ownership of land lies with Own	53	384	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
12	RAGHUNATHPUR(TIN PARA)(S.C.-012)	Fringe area	4	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4212	The ownership of land lies with Own	79	573	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

13	RAGHUNATHPUR MASTER PARA(S.C.-013)	Fringe area	4	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	e is 1.5 to 2 Km	More than 15 years	45125	The ownership of land lies with Own	¹⁰⁴	754	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	broken condition resulting clogging	metallic or kuchha road	present in the slum	thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
14	RAGHUNATHPUR MUNSHIPARA(S.C. -014)	Core Area	4	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	82500	The ownership of land lies with Own	⁶⁵	471	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
15	RAHAMANPUR(S. C.-015)	Fringe area	5	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	75000	The ownership of land lies with Own	¹⁰¹	732	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
16	GOBORDHAN TALA(S.C.-016)	Fringe area	5	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	54000	The ownership of land lies with Own	⁸⁰	580	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt

17	RABIDAS PARA(S.C.-017)	Core Area	5	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railwa y station at a distanc e is 1.5 to 2 Km	More than 15 year s	9000	The ownersh ip of land lies with Own	⁶⁰	435	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	Most of the e is 100 % street lights pre sent in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
18	ZIDDI PARA(S.C.- 018)	Fring e area	6	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railwa y station at a distanc e is 1.5 to 2 Km	More than 15 year s	8000	The ownersh ip of land lies with Own	⁵⁹	428	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	Most of the e is 100 % street lights pre sent in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
19	BELCHATRA(S.C.- 019)	Fring e area	6	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railwa y station at a distanc e is 1.5 to 2 Km	More than 15 year s	1E+05	The ownersh ip of land lies with Own	⁵⁶	406	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	Most of the e is 100 % street lights pre sent in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
20	BAROJ MASTER PARA(S.C.-020)	Core Area	6	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railwa y station at a distanc e is 1.5 to 2 Km	More than 15 year s	7500	The ownersh ip of land lies with Own	³³	239	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	Most of the e is 100 % street lights pre sent in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
21	ZIDDI PARA(S.C.- 021)	Fring e area	7	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railwa y station at a distanc e is 1.5 to 2 Km	More than 15 year s	8000	The ownersh ip of land lies with Own	⁹⁷	703	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	Most of the e is 100 % street lights pre sent in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt

					at a distance is 1.5 to 2 Km	s		Own				local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	little bit poor	drains are tilted and broken condition resulting clogging	are semi metallic or kuchha road	street lights present in the slum	disposing their waste; thereby causing huge damage to health	or dilapidated	
22	MUSLIM PARA(S.C.-022)	Fringe area	7	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	1E+05	The ownership of land lies with Own	55	399	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
23	RABIDAS PARA(S.C.-023)	Fringe area	7	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	7500	The ownership of land lies with Own	25	181	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
24	CHHOTOKALAI(S.C.-024)	Fringe area	7	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	5775	The ownership of land lies with Own	87	631	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
25	DHANPATNAGAR(S.C.-025)	Core Area	8	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3E+05	The ownership of land lies with Own	70	508	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

26	ENAYETNAGAR CHAI PARA(S.C.-026)	Fringe area	8	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	8800	The ownership of land lies with Own	107	384	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
27	ENAYETNAGAR NICHU PARA(S.C.-027)	Core Area	8	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	8000	The ownership of land lies with Own	53	384	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
28	KANDIGOLA(S.C.-028)	Fringe area	21	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	1500	The ownership of land lies with Own	116	986	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
29	RAMDEVPUR(S.C.-029)	Fringe area	21	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3525	The ownership of land lies with Own	48	348	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
30	GANIMIYA PARA(S.C.-030)	Fringe area	8	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	2100	The ownership of land lies with Own	52	377	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

31	JELE PARA(S.C.-031)	Fringe area	9	g in front of the slums	areas of Jangipur Municipality	y station at a distance is 1.5 to 2 Km	More than 15 years	21000	The ownership of land lies with Own	74	537	local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	100% street lights present in the slum	unhygienic method for disposing their waste; thereby causing huge damage to health	units are kaccha or dilapidated	sufficient
32	CHHUTOR PARA(S.C.-032)	Core Area	9	g in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	50000	The ownership of land lies with Own	60	435	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
33	LUTBAGAN FATEKHAN JUNGLE(S.C.-033)	Fringe area	9	g in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	88000	The ownership of land lies with Own	90	653	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
34	MIRDHA PARA(S.C.-034)	Fringe area	10	g in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	28000	The ownership of land lies with Own	113	819	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

35	FATEKHAN JUNGLE(S.C.-035)	Core Area	10	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3000	The ownership of land lies with Own	47	341	Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
36	TANTI PARA(S.C.-036)	Fringe area	10	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	7000	The ownership of land lies with Own	74	537	Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
37	DIHI PARA(S.C.-037)	Fringe area	10	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	1600	The ownership of land lies with Own	94	682	Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
38	MOHAMMADPUR (EASTERN SIDE)(S.C.-038)	Core Area	11	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	2400	The ownership of land lies with Own	31	370	Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
39	MOHAMMADPUR	Fringe	11	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4500	The ownership of land lies with Own	34	247	Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

40	BIN PARA(S.C.-039)	Core area	11	Metal road is running in front of the slums	connects it to major areas of Jangipur Municipality	nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	2800	The ownership of land lies with Own	79	573	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	partially covered with surface drains but tilted and broken condition resulting clogging	the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	the dwelling units are kaccha or dilapidated	water supply is sufficient
41	MOHAMMADPUR NATUN PARA(S.C.-041)	Fringe area	11	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	2800	The ownership of land lies with Own	94	682	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
42	MALLAH PARA(S.C.-042)	Fringe area	12	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	6300	The ownership of land lies with Own	129	935	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
43	RABIDAS PARA(S.C.-043)	Core Area	12	Metal road is running in front of the	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a	More than 15 years	2400	The ownership of land lies with Own	44	319	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping,	The environmental condition in the slum is little bit	The slum is partially covered with surface drains but	Most of the roads within slums are	There is 100% street	Most of the population adopts unhygienic method for disposing	Most of the dwelling units are kaccha or	Water supply is sufficient

44	KNASHARI PARA(S.C.-044)	Fringe area	12	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3800	The ownership of land lies with Own	³⁴	247	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	lights present in the slum	their waste; thereby causing huge damage to health	dilapidated	Water supply is sufficient
45	BUS STAND BASTEE(S.C.-045)	Core Area	12	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3325	The ownership of land lies with Own	³⁷	413	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	lights present in the slum	their waste; thereby causing huge damage to health	dilapidated	Water supply is sufficient
46	SAHEBBAZAR(S.C.-046)	Fringe area	12	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	1E+05	The ownership of land lies with Own	³⁸	566	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	lights present in the slum	their waste; thereby causing huge damage to health	dilapidated	Water supply is sufficient
47	GUJURPUR(S.C.-047)	Fringe area	13	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	1E+05	The ownership of land lies with Own	⁴⁸	348	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	lights present in the slum	their waste; thereby causing huge damage to health	dilapidated	Water supply is sufficient

48	CHAIPARA(S.C.-048)	Fringe area	13	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	36000	The ownership of land lies with Own	92	667	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
49	KHANSAMAPARA(S.C.-049)	Fringe area	13	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	72000	The ownership of land lies with Own	32	232	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
50	FATULLAPUR GHOSH PARA(S.C.-050)	Core Area	13	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	48000	The ownership of land lies with Own	37	268	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
51	TEROGHORA PARA(S.C.-051)	Fringe area	13	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	18000	The ownership of land lies with Own	116	841	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
52	KHANSAMAPARA(S.C.-052)	Fringe area	14	Metal road is running in front of the slums	Slum connects it to major areas of	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	80000	The ownership of land lies with Own	9	65	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

53	BAGDI PARA(S.C.-053)	Core Area	14	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	Jangipur Municipality	station at a distance is 1.5 to 2 Km	More than 15 years	5000	The ownership of land lies with Own	³⁹	283	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	The slum is the roads within slums are semi metallic or kuchha road	Most of the streets are lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
54	JELE PARA(S.C.-054)	Fringe area	14	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	Slum connects it to major areas of Jangipur Municipality	station at a distance is 1.5 to 2 Km	More than 15 years	3200	The ownership of land lies with Own	²⁸	203	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	The slum is the roads within slums are semi metallic or kuchha road	Most of the streets are lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
55	BANGAL PARA(S.C.-055)	Fringe area	14	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	Slum connects it to major areas of Jangipur Municipality	station at a distance is 1.5 to 2 Km	More than 15 years	8000	The ownership of land lies with Own	⁴⁸	493	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	The slum is the roads within slums are semi metallic or kuchha road	Most of the streets are lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
56	DARGATA(S.C.-056)	Core Area	14	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	Slum connects it to major areas of Jangipur Municipality	station at a distance is 1.5 to 2 Km	More than 15 years	8100	The ownership of land lies with Own	⁵¹	370	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	The slum is the roads within slums are semi metallic or kuchha road	Most of the streets are lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

57	FANSHITALA BHAGRATHI PALLY(S.C.-057)	Fringe area	15	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4800	The ownership of land lies with Own	19	413	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficient
58	MAL PARA & RABIDAS PARA(S.C.-058)	Fringe area	15	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3600	The ownership of land lies with Own	57	413	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficient
59	SADARGHAT BHAGRATHI PALLY(S.C.-059)	Fringe area	15	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	6000	The ownership of land lies with Own	30	218	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficient
60	SARBAJANINTALA BHAGRATHI PALLY(S.C.-060)	Fringe area	15	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	8000	The ownership of land lies with Own	42	305	Most of the slum dwellers work as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficient
61	SUKANTA PALLY(S.C.-061)	Core Area	16	Metal road is	Slum connects	The nearest	More	3000	The ownership	36	261	Most of the slum dwellers work as	The environment	The slum is partially	Most of the	There	Most of the population	Most of the	Water supply

66	MARWARI GHAT COLONY(S.C.-066)	Fringe area	17	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	8000	The ownership of land lies with Own		21	152	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	broken condition resulting clogging	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
67	GOVERNMENT COLONY(S.C.-067)	Fringe area	17	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	1500	The ownership of land lies with Own		49	355	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	broken condition resulting clogging	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
68	GOAL PARA(S.C.-068)	Core Area	18	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	2000	The ownership of land lies with Own		25	181	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	broken condition resulting clogging	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
69	SHASTHITALA BHAGIRATHI PALLY(S.C.-069)	Fringe area	18	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	9600	The ownership of land lies with Own		52	377	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	broken condition resulting clogging	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

70	DOM PARA(S.C.-070)	Fringe area	18	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	2400	The ownership of land lies with Own	26	189	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
71	AILERUPARA(DARBESHAPARA)(S.C.-071)	Core Area	18	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3600	The ownership of land lies with Own	31	225	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
72	KAWAPARA(S.C.-072)	Fringe area	18	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4000	The ownership of land lies with Own	34	392	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
73	HATATH COLONY(S.C.-073)	Fringe area	19	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	1E+05	The ownership of land lies with Own	73	529	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
74	MACKENZIE FIELD COLONY(S.C.-074)	Core Area	19	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	6400	The ownership of land lies with	186	1349	Most of the slum dwellers works as casual labour in local industries, others engaged in	The environmental condition in the slum is	The slum is partially covered with surface drains but	Most of the roads within slums	There is 100%	Most of the population adopts unhygienic method for	Most of the dwelling units are kaccha	Water supply is sufficient

75	BASUDEVPUR COLONY(S.C.-075)	Fringe area	19	Metal road is running in front of the slums	Municipality	at a distance is 1.5 to 2 Km	More than 15 years	4800	The ownership of land lies with Own	23	167	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	The slum is tilted and broken condition resulting clogging	The environmental condition in the slum is little bit poor	local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	little bit poor	drains are tilted and broken condition resulting clogging	are semi metallic or kuchha road	street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
76	PRATAPPUR COLONY(S.C.-076)	Fringe area	19	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	6000	The ownership of land lies with Own	70	508	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	The slum is tilted and broken condition resulting clogging	The environmental condition in the slum is little bit poor	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	little bit poor	drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
77	GOAL PARA(S.C.-077)	Fringe area	20	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	6000	The ownership of land lies with Own	27	196	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	The slum is tilted and broken condition resulting clogging	The environmental condition in the slum is little bit poor	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	little bit poor	drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
78	AILERUPAR (EASTERN SIDE)(S.C.-078)	Fringe area	20	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4500	The ownership of land lies with Own	203	1472	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	The slum is tilted and broken condition resulting clogging	The environmental condition in the slum is little bit poor	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	little bit poor	drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

79	JOYRAMPUR VILLAGE(NORTH)(S.C.-079)	Core Area	1	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4300	The ownership of land lies with Own	38	276	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
80	RAJPARA ROAD(EAST)(S.C.-080)	Fringe area	1	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	8200	The ownership of land lies with Own	22	160	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
81	SINDURATALA(NORTH)(S.C.-081)	Core Area	2	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	7000	The ownership of land lies with Own	91	660	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
82	JOYRAMPUR VILLAGE(EAST)(S.C.-082)	Fringe area	2	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	5200	The ownership of land lies with Own	35	254	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
83	MATHPARA(NORTH)(S.C.-083)	Fringe area	3	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	6500	The ownership of land lies with Own	129	935	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient

84	KABIRAJ PARA(SOUTH)(S.C.-084)		3	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	areas of Jangipur Municipal ity	Station at a distan ce is 1.5 to 2 Km	More than 15 year s	5500	The ownersh ip of land lies with Own	100	783	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
85	RAGHUNATHPUR MASTERPARA(NORTH)(S.C.-085)		4	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	Slum connects it to major areas of Jangipur Municipal ity	Station at a distan ce is 1.5 to 2 Km	More than 15 year s	4500	The ownersh ip of land lies with Own	99	718	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
86	RAGHUNATHPUR MUNSIKAPARA(EAST)(S.C.-086)		4	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	Slum connects it to major areas of Jangipur Municipal ity	Station at a distan ce is 1.5 to 2 Km	More than 15 year s	4500	The ownersh ip of land lies with Own	95	689	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
87	RABIDAS PARA(EAST)(S.C.-087)		5	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	Slum connects it to major areas of Jangipur Municipal ity	Station at a distan ce is 1.5 to 2 Km	More than 15 year s	3000	The ownersh ip of land lies with Own	11	225	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken	Most of the roads within slums are semi metallic	There is 100 % street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt

88	JIDDIPARA(NORTH)(S.C.-088)	Fringe area	6	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3000	The ownership of land lies with Own	113	819	Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient	
89	BELCHATRA(WEST)(S.C.-089)	Core Area	6	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4500	The ownership of land lies with Own	150	1088	Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient	
90	MUSLIMPARA(NORTH)(S.C.-090)	Fringe area	7	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3200	The ownership of land lies with Own	122	885	Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient	
91	RABIDAS PARA(SOUTH)(S.C.-091)	Fringe area	7	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4500	The ownership of land lies with Own	75	544	Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient	
92	DHANPATNAGAR	Core	8	Metal	Slum	The	More than 15 years	3500	The	88	638	Municipal area and as vegetable sellers in nearby areas	The	The slum is	Most of the roads within slums are semi metallic or kuchha road	There is 100% street lights present in the slum	causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water	

93	NORTH)(S.C.-092)	Area	road is running in front of the slums	connects it to major areas of Jangipur Municipality	nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3500	The ownership of land lies with Own	60	435	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	partially covered with surface drains but broken condition resulting clogging	the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	the dwelling units are kaccha or dilapidated	water supply is sufficient
94	DIHI PARA(WEST)(S.C.-094)	Fringe area	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4500	The ownership of land lies with Own	71	515	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
95	OLD BUSSTAND BOSTI(S.C.-096)	Fringe area	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3500	The ownership of land lies with Own	63	457	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
96	MALLAHA PARA(EAST)(S.C.-097)	Fringe area	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4000	The ownership of land lies with Own	51	370	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping,	The environmental condition in the slum is little bit	The slum is partially covered with surface drains but	Most of the roads within slums are	There is 100% street	Most of the population adopts unhygienic method for disposing	Most of the dwelling units are kaccha or	Water supply is sufficient

97	CHAI PARA(NORTH)(S.C -098)	Core Area	13	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	distance is 1.5 to 2 Km	More than 15 years	3700	The ownersh ip of land lies with Own	47	341	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights pre sent in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
98	JELA PARA(NORTH)(S.C -099)	Fring e area	14	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railwa y station at a distance is 1.5 to 2 Km	More than 15 years	3500	The ownersh ip of land lies with Own	112	812	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights pre sent in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
99	SADARGHAT BHAGIRATHI PALLY(EAST)(S.C.- 100)	Core Area	15	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railwa y station at a distance is 1.5 to 2 Km	More than 15 years	3200	The ownersh ip of land lies with Own	25	181	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights pre sent in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt
100	HATAT COLONY(NORTH)(S.C.-103)	Fring e area	19	Metal road is runnin g in front of the slums	Slum connects it to major areas of Jangipur Municipal ity	The nearest railwa y station at a distance is 1.5 to 2 Km	More than 15 years	3500	The ownersh ip of land lies with Own	101	732	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmen tal condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi metallic or kuchha road	There is 100 % street lights pre sent in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidat ed	Water supply is sufficie nt

101	AILERUPAR(WEST) (S.C.-104)	Fringe area	20	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	4550	The ownership of land lies with Own	349	2530	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
102	RADHANAGAR CHAI PARA(S.C.-106)	Fringe area	8	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3200	The ownership of land lies with Own	83	602	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
103	CHHOTI MASJID PARA(S.C.-108)	Fringe area	11	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3500	The ownership of land lies with Own	85	616	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
104	FULBARI(S.C.-109)	Core Area	5	Metal road is running in front of the slums	Slum connects it to major areas of Jangipur Municipality	The nearest railway station at a distance is 1.5 to 2 Km	More than 15 years	3000	The ownership of land lies with Own	66	479	Most of the slum dwellers works as casual labour in local industries, others engaged in local housekeeping, as sweepers in local areas, as cleaners at Municipal area and as vegetable sellers in nearby areas	The environmental condition in the slum is little bit poor	The slum is partially covered with surface drains but drains are tilted and broken condition resulting clogging	Most of the roads within slums are semi-metallic or kuchha road	There is 100% street lights present in the slum	Most of the population adopts unhygienic method for disposing their waste; thereby causing huge damage to health	Most of the dwelling units are kaccha or dilapidated	Water supply is sufficient
105	Non Slum	Core Area		Metal road is running in	Slum connects it to major areas of	The nearest railway	More than 15		The ownership of land lies			Most of the slum dwellers works as casual labour in local industries,	The environmental condition in	The slum is partially covered with surface	Most of the roads within	There is 100	Most of the population adopts unhygienic	Most of the dwelling units are	Water supply is sufficient


Social Infrastructure at a glance

Table-28: Social Infrastructure at a glance

S.I.No	Slum Name	Angan wadi under ICDS	Muni cipal Pre-school	Private Pre-school	Muni cipal Primary School	State Government Primary School	Private Primary School	Muni cipal High School	Private High School	State Government High School	Maternity Centre	Private Clinic	Registered Medical Practitioner (RM/P)	Ayurvedic Doctor /Vaidya	Social Development /Welfare	Community Health	Vocational Training cum Production Centre	Street Children Rehabilitation Centre	Night Shelter	Old Age Home	Self Help Groups/ DWCUA Groups in Slum	No. of Neighbourhood Groups (NHGs) in slum	Slum dwellers Association	Youth Association	Women's Association/Mahila Samithis
1	JOYRAMPUR AFFLUX BANDHI WESTERN SIDE(S.C.-003)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	
2	JOYRAMPUR VILLAGE(EASTERN SIDE)(S.C.-002)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	
3	RAIPARA ROAD(BOTH SIDE)(S.C.-003)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	
4	RAIPARA ROAD(BOTH SIDE)(S.C.-004)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	
5	SINDURATALA(S.C.-005)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	
6	MONDAL PARA(S.C.-006)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	
7	JOYRAMPUR VILLAGE ROAD(WESTERN SIDE)(S.C.-007)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	
8	KABIRAJ PARA(S.C.-008)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	
9	RAHAMANPUR(S.C.-009)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	
10	MATH PARA(S.C.-010)	Within distance less than 1 km	NA	NA	NA	Within distance less than 0.5 km	NA	NA	NA	Within distance less than 10 km	Yes	Yes	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA	

2	7	ENAYETIN AGER NICHU PARA[S.C. -027]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
2	8	KANDIGO LA[S.C.- 028]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
2	9	RAMDEV PUR[S.C.- 029]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	0	GANMIY A PARA[S.C.- 030]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	1	JELE PARA[S.C.- 031]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	2	CHHUTOR PARA[S.C.- 032]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	3	LUTBAGA N FATEKHA N JUNGLES [C.-033]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	4	MIRBHA PARA[S.C.- 034]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	5	FATEKHA N JUNGLES [C.-035]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	6	TANTI PARA[S.C.- 036]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	7	DIHI PARA[S.C.- 037]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	8	MOHAM MADPUR[EASTERN SIDE][S.C. -038]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
3	9	MOHAM MADPUR BIN PARA[S.C.- 039]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
4	0	MONDAL PARA[S.C.- 040]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
4	1	MOHAM MADPUR NATUN PARA[S.C.- 041]	Within distance less than 1 km	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA
4		MALLAH	Within	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	1	NA

Figure-7: Layout drawing of DU



A.R.W
Sub-Asst. Engineer
Jangipur Municipality

Chairman
Jangipur Municipality

Figure-8: Layout drawing of Concrete Road





Figure-9: Layout drawing of Drain



5.2. Detailed Estimates

5.2.1. Detailed Estimate of Provision of Housing

Table-33: Detailed Estimate of Provision of Housing

DETAILED ESTIMATE FOR THE CONSTRUCTION OF SINGLE UNIT DWELLING HOUSE Pradhan Mantri Awas Yojana Housing For All (Urban) Total Covered Area- 32.18 sq.m (With Electrical Works) Reference of Schedule of Rates : PWD (W.B.), Schedule of Rates Building & Sanitary w.e.f-01.07.2014 & Corrigenda Floor Area 25.77 sqm					
SL No.	Description of Works	Quantity	Unit	Rate (Rs.)	Amount (Rs.)
1	Earthwork in excavation in foundation trenches or drains, in all sorts of soil (including mixed soil but excluding laterite or sandstone) including removing spreading or stacking the spoils within a lead of 75 m as directed including trimming the sides of trenches, levelling, dressing and ramming the bottom, bailing out water etc. as required complete. a) Depth of excavation not exceeding 1500mm . SOR, PWD, P-1, I -2 a	13.000	%cu.m.	12047.00	1566.11
2	Earth work in filling in foundation trenches or plinth with good earth in layers not exceeding 150 mm. including watering and ramming etc. layer by layer complete.(Payment to be made on the basis of measurement of finished quantity of work) a) With earth obtained from excavation of foundation. SOR, PWD, P-1, T/3 a	11.120	%cu.m.	7831.00	870.81
3	Supplying Laying Polithin Sheets etc. SOR, PWD, P-45, T - 13	22.000	sqm	25.00	550.00
4	Cement concrete with graded Stone ballast (40 mm.) excluding shuttering.a) In ground floor and foundation.6 : 3 : 1 proportion Pakur variety SOR, PWD, Page 24 ; Item -10 a	3.500	cu.m.	5823.00	20380.50
5	25 mm. thick damp proof with cement concrete (4:2:1) (with graded stone aggregate 10 mm. Normal size) and painting the top surface with a coat of bitumen using 1.7 kg. per sq.m. including heating the bitumen and cost and carriage of all materials complete. SOR, PWD, P-45, T-12	6.810	sqm,	297.00	2022.57
6	Brick work with 1st class bricks in cement mortar (6:1) a) In foundation and plinth. b) In super structure SOR, PWD, P-29, T -22(a), (b)	10.430 15.240	cum cum	5719.00 5943.00	59649.17 90571.32
7	125mm thick brick work with 1st. class bricks in cement mortar (4:1). a) In ground floor SOR, PWD, P-73, I -29	23.220	sq.m.	783.00	18181.26
8	Ordinary Cement concrete (mix 1:1.5:3) with graded stone chips (20 mm nominal size) excluding shuttering and reinforcement if any, in ground floor as per relevant	3.940	cu.m.	6851.66	26995.54

DETAILED ESTIMATE FOR THE CONSTRUCTION OF SINGLE UNIT DWELLING HOUSE

Pradhan Mantri Awas Yojana Housing For All (Urban)

Total Covered Area- 32.18 sq.m (With Electrical Works)


Reference of Schedule of Rates : PWD (W.B.), Schedule of Rates Building & Sanitary w.e.f-01.07.2014 & Corrigenda
Floor Area 25.77 sqm

SL No.	Description of Works	Quantity	Unit	Rate (Rs.)	Amount (Rs.)
	IS codes.				
	(i) Pakur Variety				
	SOR, PWD, P-14, T -7(i)				
9	Reinforcements for reinforced concrete work in all sorts of structures including distribution bars, stirrups, binders etc. including supply of rods, initial straightening and removal of loose rust (if necessary), cutting to requisite length, hooking and bending to correct shape, placing in proper position and binding with 16G black annealed wire at every inter-section, complete as per drawing and direction. (a) For works in foundation, basement and upto roof of ground floor / upto 4m. (i) Tor steel/Mild steel.	1.309	MT	60705.93	18775.74
	SOR, PWD, P-27, T -15(i)				
10	Hire and labour charges for shuttering with centring and necessary staging upto 4 m. using approved stout props and thick hard wood planks of approved thickness with required bracing for concrete slabs, beams, columns, lintels curved or straight including fitting, fixing and striking out after completion of works. (upto roof of ground floor). (When the height of a particular floor is more than 4 m. the equivalent floor ht. shall be taken as 4 m. and extra for works beyond the initial 4 m. ht. shall be allowed under 12(e) for every 4 m. or part thereof.) SOR, PWD, P-66, T -12(a)	37.063	M ²	360.00	13342.68
	25 mm. to 30 mm. thick wooden shuttering as per decision & direction of Engineer-in-charge. Ground Floor				
11	Plaster (to wall, floor, ceiling etc.) with sand and cement mortar including rounding off or chamfering corners as directed and raking out joints or roughening of concrete surface, including throating, nosing and drip course where necessary . In ground floor. A) With 6:1 cement mortar. a) Inside wall 20 mm thick plaster SOR, PWD, P-151, T -2 (i)(b)	116.940	sq.m.	181.00	21166.14
	b) Out side Wall, 15mm th. SOR, PWD, P-151, I -2 (i)(c)	111.950	sq.m.	156.00	17464.20
	B) 10mm th ceiling plaster (4:1) SOR, PWD, P-151, I -2 (i)(c)	23.330	sq.m.	140.00	3266.20
12	Neat cement punning about 1.5mm thick in wall, dado, window, sills, floor, drain etc. SOR, PWD, P-152, I -8	26.700	sq.m.	38.00	1014.60
13	Artificial stone in floor, dado, staircase etc. with cement concrete (4:2:1) with stone chips laid in panels as directed with topping made with ordinary or white cement (as necessary) and marble dust in proportion (2:1) including smooth finishing and rounding off	26.490	sq.m.	265.00	7019.85

DETAILED ESTIMATE FOR THE CONSTRUCTION OF SINGLE UNIT DWELLING HOUSE Pradhan Mantri Awas Yojana Housing For All (Urban) Total Covered Area- 32.18 sq.m (With Electrical Works) Reference of Schedule of Rates : PWD (W.B.), Schedule of Rates Building & Sanitary w.e.f-01.07.2014 & Corrigenda Floor Area 25.77 sqm					
SL No.	Description of Works	Quantity	Unit	Rate (Rs.)	Amount (Rs.)
	corners and including application of cement slurry before flooring works, using cement @ 1.75 kg./sq.m. all complete including all materials and labour. In ground floor. 3 mm. thick topping (High polishing grinding on this item is not permitted) with ordinary cement. 20mm thick SOR, PWD, P-40, I -3 (i)				
14	Supplying, fitting & fixing MS clamp for fixing door and window frame made of flat bent bar, end bifurcated, fixed in cement concrete with stone chips (4:2:1)a fitted and fixed omplete as per direction. 40mm x 6mm x 125 mm length. (Cost of cement concrete will be paid separately) SOR, PWD, P-90, I -18 (c)	34	each	22.00	748.00
15	Wood work in door and window frame fitted and fixed complete including a protective coat of painting at the contact surface of the frame other Local wood SOR, PWD, P-85, T -1(i)	0.213	cu.m.	46171.00	9834.42
16	Panel Shutter of door & Window (each Panal Consisting Of single Plan without Join) 25 mm thick shutter with 12 mm thick Panal of size 30 to 45 cm. Other Local wood SOR, PWD, P-105, I -84 (iv)c	8.520	sq.m.	1567.00	13350.84
17	Iron butt hinges of approved quality fitted and fixed with steel screws, with ISI mark. a)75mm x 47mm x 1.70mm SOR, PWD, P-91, T -20(iv)	32.000	each	34.00	1088.00
18	Iron Socket Bolt of approved quality fitted and fixed complete. i) 150 mm long x 10 mm dia SOR, PWD P-93, I-25,c	11.000	each	71.00	781.00
19	White washing including cleaning and smoothening surface thoroughly (5 parts of stone lime and 1 part of shell lime should be used in the finishing coat). Two Coats SOR, PWD, P-155, I -3 (b)	124.960	%sq.m.	1887.00	2358.00
20	Colour washing with ella with a coat of white wash priming including cleaning and smoothing surface thoroughly external surface One Coat SOR, PWD, P-155, I - 4(ii)(a)	100.560	%sq.m.	1514.00	1522.48
21	Priming one coat on timber, plastered or on steel or other metal surface with synthetic enamel/oil bound primer of approved quality including smoothening surfaces by sand papering etc.				

DETAILED ESTIMATE FOR THE CONSTRUCTION OF SINGLE UNIT DWELLING HOUSE Pradhan Mantri Awas Yojana Housing For All (Urban) Total Covered Area- 32.18 sq.m (With Electrical Works) Reference of Schedule of Rates : PWD (W.B.), Schedule of Rates Building & Sanitary w.e.f-01.07.2014 & Corrigenda Floor Area 25.77 sqm					
SL No.	Description of Works	Quantity	Unit	Rate (Rs.)	Amount (Rs.)
	1) On timber surface SOR, PWD, P - 162, I - 7(a)	21.690	sq.m.	41.00	889.29
	2) On Steel Surface SOR, PWD, P - 162, I - 7(b)	2.700	sq.m.	31.00	83.70
22	Painting with best quality synthetic enamel paint of approved make and brand including smoothening surface by sand papering etc. including using of approved putty etc. on the surface, if necessary : With super gloss (hi-gloss)-With any shade except white.				
	a) On timber or plastered surface Two Coats	21.690	sq.m.	89.00	1930.41
	b) On Steel surface Two Coats SOR, PWD, P - 162, - 8A(ii),(bii)	2.700	sq.m.	86.00	232.20
23	Iron hasp bolt of approved quality fitted and fixed complete (oxidised) with 16 mm diad with center bolt and round fitting. 300 mm long SOR, PWD, P-93, I - 27c	2.000	each	193.00	386.00
24	Precast piered concrete jally work as per design and manufacture's specification including moulding etc. with stone chips and necessary reinforcement shuttering complete including fitting, fixing in position in all floors. (a) 37.5 mm th. panels Cement & steel required for this item will not be issued by depts. SOR, PWD, P-32, I - 38 (b)	1.690	sq.m.	351.00	593.19
25	Supplying, fitting and fixing UPVC down pipes A type and fittings conforming to IS 13592-1992 with necessary clamps nails including making holes in walls, etc. and cutting trenches in any soil, through masonry concrete structure etc. if necessary and mending good damages including jointing with jointing materials (Spun yarn, valamoid / bitumen / M. seal etc.) complete. P-173, I-21 A (ii), C(ii), D(ii) SOR, PWD, P173, I - 21 A (ii), C(ii), D(ii)				
	i) UPVC Pipe 110 mm dia	3.000	Mtr.	291.00	873.00
	ii) UPVC Bend 87.5 degree 110 mm dia	2.000	each	162.00	324.00
	iii) UPVC Shoe 110 mm	1.000	each	128.00	128.00
26	M.S.or W.I. Ornamental grill of approved design joints continuously welded with M.S, W.I. Flats and bars of windows, railing etc. fitted and fixed with necessary screws and lugs in ground floor. Grill weighing 10 kg/sq m to 16 kg/m2 SOR, PWD, P - 76, I - 10 (i) (2.70sqm @ 10.5kg per sqm = 28.35 kg)	0.284	Qntl	8247.00	2342.15
27	Shallow water closet Indian pattern(I.P.W.C.) of approved make in white vitreous chinaware supplied ,fitted and fixed in position (excluding cost of concrete	1.000	each	1062.00	1062.00

DETAILED ESTIMATE FOR THE CONSTRUCTION OF SINGLE UNIT DWELLING HOUSE Pradhan Mantri Awas Yojana Housing For All (Urban) Total Covered Area- 32.18 sq.m (With Electrical Works) Reference of Schedule of Rates : PWD (W.B.), Schedule of Rates Building & Sanitary w.e.f-01.07.2014 & Corrigenda Floor Area 25.77 sqm					
SL No.	Description of Works	Quantity	Unit	Rate (Rs.)	Amount (Rs.)
	for fixing). 450 mm long SOR, PWD, (Sanitary) P - 65, I - 1 (iii)				
28	Foot rest for water closet of size 275 mm X 125 mm with Artificial stone(4:2:1) with 6 mm stone chips and chequered including adding colour as necessary. SOR, PWD, (Sanitary) P - 66, I - 9	1.000	Pair	70.00	70.00
29	Supplying, fitting and fixing cast iron 'P' or 'S' trap conforming to I.S. 3989 / 1970 and 1729 / 1964 including lead caulked joints and painting two coats to the exposed surface. S Trap 100 mm SOR, PWD, (Sanitary) P - 54, I - 14(B-iii)	1.000	each	923.00	923.00
30	Supplying, fitting fixing CI Round Gratings 150mm dia SOR, PWD, (Sanitary) P - 55, I - 18(ii)	1.000	Each	100.00	100.00
	Construction of 2 circular leach pit of inside diameter 1000 mm. & a depth of 1000 mm. With a layer of 250 mm. Thick brick work with cement mortar (6:1) & honeycombed brick wall (4:1) at every alternate layer upto a height of 925 mm. From bottom and then 125 mm. thick brick wall (4:1) for a height of 300 mm. and covered with 75mm. RCC slab (4:2:1) with 8mm tor steel @ 150 mm. centre to centre both ways including plastering and neat cement punning on top of the slab and making hooking arrangement on slab for lifting of the slab if require as well as jointing the connection with the inspection pit (450 x 450) covered with 50mm thick RCC slab (4:2:1) with stone chips and necessary reinforcement and connected with 100 mm dia PVC pipe laid over rammed earth and then covered the pipe properly with powder earth including supplying fitting fixing fibre glass pan P-tap & polythene pipe as per requirement to connect with the inspection pit complete with all respect as per direction of EIC.(ANNEXURE-II)	1	Item	7544.00	7544.00
	TOTAL AMOUNT		Rs.		350000.36
	Say		Rs.		350000.00
	Add for Electrical Works (ANNEXURE-I)		Rs.		17858.00
	TOTAL AMOUNT		Rs.		367858.00
	Say		Rs.		368000.00
(Rupees Three lakh Sixty eight thousand only)					


Sub-Asstt Engineer
Jangipur Municipality


Chairman
Jangipur Municipality

Table-34: ESTIMATE FOR ELECTRICAL WORKS FOR ONE DWELLING UNIT UNDER PMAY

ESTIMATE FOR ELECTRICAL WORKS FOR ONE DWELLING UNIT UNDER PMAY					
(ANNEXURE-I)					
Sl No	Item of works	Unit	Rate	Quantity	Amount
1	Supplying & fitting polythene pipe complete with fittings as necessary. Under celing /beam/bound with 22SWG GI wire inclusive S & Drawing 1x18 SWG GI wire as fish wire inside the pipe & fittings and providing 55 mm dia disc of MS sheet (20SWG) having colour paint at one face first ended at the load point end of the polythene pipe with fish wire (synchronizing with roof/beam casting work of building construction) 19 mm dia 3 mm thick polythene pipe	RM	39.00	25.00	975.00
2	Powerckt wiring supplying and drawing 1 ; 1KV grade single core stranded FR PVC insulated & unseathed single core stranded Copper wire (Finolex make) 2 x 2.5 sqmm (PH & N) +1x1.5 sqmm (ECC) per laid polythene pipe and by the prelaid GI fish wire & making necessary connections as required.	RM	76.00	50.00	3800.00
3	Concealed Distribution wiring in in 2x1.5 sqmm single core standard *FR* insulated and unseathed cop per wire Finolex make & 1x1.5 sq mm single core stranded PVC insulated and unseathed cop per (Finolex make) wire used as ECC in 19 mm bore 3 mm thk. polythene pipe complete with all accessries embedded in wall smooth run to light / fan/call bell point with pino key type switchb (6 Amps) (Anchor make) fixed on sheet metal (16 SWG) Switch Board with bakelite/ perspex (wall maching colour) Top cover (3 mm thick) flushed in wall including mending all good damages to original finish Average per point 6.00 mt.	points	828.00	10.00	8280.00
4	Deistribution concealed wiring with 2x1.5 sq mm (PH & N) single core stranded FR PVC insulated & unsheathed single core stranded 1.1 KV grade Copper Wire (finolex) & 1x1.5 sq mm (ECC) single core stranded (PH & N) 1.1 KV grade cu wire (finolex) & 1 x 1.5 sq mm single core stranded PVC insulated & unsheathed cu wire (finolex) used as ECC in 19 mm bore, 3 mm thick polythene pipe complete with all accessories embedded in wall 250 volt 5 amp 3 pin plug point including S & F 250 Volt 5 amp 3 pin flush type plug socket & piano key type swich (Anchor make) on existing switch board as mentioned sl. no.3	points	76.00	2.00	152.00
5	Supplying & drawing 1.1 KV grade single core strtanded FR PVC insulated & unseathed single core stranded cu Wire 3x2.5 sq mm (finolex make) in the prelaid polythene pipe & by the prelaid GI fishwire & making necessary connection as required (CESC supply to consumer DP near to CESC & inside the room another DP near CESC & inside the room another DP of dwelling units)	RM	86.00	15.00	1290.00
Sl No	Item of works	Unit	Rate	Quantity	Amount
6	Supplying Delivery & instalation on wall of 30/32 amp DP MCBof Havel's make with enclosed box along with all its necessary 1 connection complete.(Anchor)	nos	808.00	2	1616.00
7	Earthing in soft soil with 50 mm dia GI pipe (TATA make Medium) 3.64 mm th. X 3.04 Mtr long and 1 x 4 SWG	each	1715.00	1	1715.00

	GI (hot dip) wire (4 m long) 13 mmdia x 80 mm long GI bolts, double nuts, double washer including S & F 15 mm dia GI protection (1 mtr long) to be filled with bitumen partlyunder the ground level & partly above GL driven to an average depth of 3.65 m below the GL & restoring surface duly rammed.				
8	Connecting the equipment to earth BUSbar inclusive S&F 10 SWG (Hot Dip) GI wire on wall /floor with a staples buried inside wall /floor as required & making connection to equipments with bolt, nut, washer, cable lugs etc. as required & mending good damages.	M	6.00	5	30.00
			TOTAL		17858.00
Rupees Thirteen Thousand Eight Hundred Seventy Eight Only					17858.00

A.R.W
Sub-Asstt Engineer
Jangipur Municipality

[Signature]
Chairman
Jangipur Municipality

Table-3.5: Cost Estimate for 2 Nos Leach Pit for single unit Dwelling Unit

Cost Estimate for 2 Nos Leach Pit for single unit Dwelling Unit P.W.D Schedule of Rates effect from 1st July 2014					
(ANNEXURE-II)					
Sl No	Description of Items	Quantity	Unit	Rate	Amount
1	Earth work in excavation of foundation trenches or drains in all sorts of soil (including mixed soil but excluding or stacking the spoils within a lead of 75 m. as directed. The item includes necessary trimming the sides of trenches leveling dressing and ramming the bottom boiling out water as required complete . Depth of exavation not existing 1500mm P.No-1, I-2(a)	2.500	%Cu.M	12047.00	301.18
2	Cement concrete with graded jhama Khoa ballast (30 mm size) excluding shuttering. In ground floor and foundation (a) 6:3:1 proportion.	0.050	Cu.M	5803.06	290.15
3	Brick work with 1st class bricks in cement mortar (6 :1). a) In foundation & Plinth P.no-29, I-21(a)	0.010	Cu.M	5719.00	57.19
4	125 mm. thick brick work with 1st class bricks in cement mortar (4 : 1) G.Floor P.no-31, I-29	3.000	SqM	714.00	2,142.00
5	Controlled Cement concrete with well graded stone chips (20 - mm nominal size) excluding shuttering and reinforcement with complete design of concrete as per I : 456 and relevant special publications submission of job mix formula after preliminary mlx design after testing of concrete cubes as per direction of Engineer-in charge Consumption of cement will not be less than 300 Kg of cement -with Super plasticiser per cubic meter of controlled concrete but actual consumption will be determined on- the basis of preliminary test and job mix formula. -I n ground floor and foundation. [Using concrete mixture] M 20 Grade P.no-12, I-6(a)	0.145	Cu.M	6871.54	996.37
6	Reinforcemnet for reinforced concrete work in all sorts of structures incl. Distribution bars, stirrups, binder etc. incl. supply of rods, initial straightening & removal of loose rust (if necessary), cutting to requisite length, hooking etc P.no-27, I-15(a)(i)	0.010	M.T	68508.00	685.08
7	Supplying, fitting and fixing UPVC down pipes A type and fittings conforming to IS 13592-1992 with necessary clamps nails including making holes in walls, etc. and cutting trenches in any soil, through masonry concrete structure etc. if necessary and mending good damages including jointing with jointing materials (Spun yarn, valamoid / bitumen / M. seal etc.) complete.				

	i) UPVC Pipe 110 mm dia P.no-173, I-21(A)(ii)	4.000	Mtr	291.00	1,164.00
	ii) UPVC Bend 87.5 degree 110 mm dia P.no-174, I-21(B)C(ii)	2.000	Each	162.00	324.00
8	Jaffri brick work 125 mm. thick with 1st class bricks in cement mortar (4:1) including 12 mm. thick cement plaster (4:1) in all faces in ground floor .P.no-32, I-35	2.000	SqM	792.00	1,584.00
Cost of 2 no leach pit					7,543.97
Total=					7,544.00

A.R.P.
Sub-Asstt. Engineer
Jangipur Municipality

[Signature]
Chairman
Jangipur Municipality

Table-36: Detailed Estimate for Single Dwelling unit

Detailed Estimate for Single Dwelling unit Floor area 25.36 sqm Built up area 32.18 sqm								
	C/L of main outer wall				125 mm Partitionwall			Varandah C/L
		4.65			3.375			1.275
		0.8			1.15			0.9
		1.15			1.15	2.3		2.175
		3.45			2.187			
		1.15			1.9			
		1.7			1.387	5.474		
		3.375			11.149			
		1.275						
		2.825						
		3.125						
		23.5						
	X wall	1.25						
Sl.no.								
1	Earth workin excavation							
	250 mm wall							
	1	23.5	0.75	0.7	12.34			
		0.875	0.75	0.7	0.46			
		24.375			12.8	m3		
	125 mm Wall							
		2.625	0.4	0.225	0.24			
	WC	0.4	0.4	0.225	0.04			
	Bath	0.65	0.4	0.225	0.06			
	5.474	0.75		0.225				
		4.724	0.4	0.225	0.43			
	Varanda	1.425	0.4	0.225	0.13			
					0.88			
	Step	0.5	0.9	0.075	0.034			
					13.715	m3		
2	Soling							
		24.375	0.75		18.281			
		11.45	0.4		4.58			
					22.861			
3	Polythene sheet							
		2.575	3.125		8.047			
		2.875	2.625		7.547			
		2	1.65		3.3			
	passage	0.625	2.375		1.484			
	Bath&WC	2.7	0.9		2.43			
	Varndah	1.025	0.6		0.615			
	step	0.9	0.5		0.45			
					23.873			
4	Jhama concrete							
			18.28	0.075	1.371			
			4.58	0.075	0.344			
			23.93	0.075	1.795			

Detailed Estimate for Single Dwelling unit Floor area 25.36 sqm Built up area 32.18 sqm									
	C/L of main outer wall				125 mm Partitionwall			Varandah	C/L
					3.51				
5	Earth work in filling 1/5 excavation								
			13.715	5	2.743				
			23.48	0.375	8.805				
					11.548	m3			
6	B.W (6:1) in Foundation of plinth								
		23.5	0.625	14.6875					
		23.5	0.5	11.75					
		23.5	0.375	8.8125					
				35.25	0.15	5.288			
		23.5	0.25		0.525	3.084			
	X wall	0.938	0.625	0.586					
		1	0.5	0.5					
		1.063	0.375	0.399					
				1.485	0.15	0.223			
		1.125	0.25		0.525	0.148			
	125mm	3.125	0.25		0.525	0.41			
	Bath&WC	2	0.9	0.25	0.523	0.235			
	Kit	5.224	0.25		0.525	0.686			
	Vard	1.925	0.25		0.525	0.253			
	Steps	0.5	0.9		0.15	0.068			
		0.25	0.9		0.15	0.034			
						10.427	m3		
7	DPC	23.5							
		1.125							
		24.625		0.25		6.156			
		3.125							
		1.8							
		5.224							
		10.149		0.125		1.269			
						7.425			
	Less	0.9		0.25	0.225				
		0.9		0.125	0.113				
	3	0.75		0.125	0.281				
						0.619			
						6.806	sqm		
8	BW in super structure (6:1)								
		23.5							
		1.125							
		24.625	2.75	0.25	16.93				

Detailed Estimate for Single Dwelling unit Floor area 25.36 sqm Built up area 32.18 sqm									
	C/L of main outer wall				125 mm Partitionwall			Varandah	C/L
	Parapet	23.8	0.075	0.25	0.446				
						17.376			
	Less opens								
	1	0.9	2.1	1.89					
	4	0.9	0.9	3.24					
	1	0.75	0.9	0.675					
	3	0.75	0.75	1.688					
				7.493	0.25	1.873			
	Lintel								
	1	1.525	1.525						
	4	1.2	4.8						
	1	1.05	1.05						
			7.375	0.25	0.1	0.184			
	Wo2								
	1	3.05	3.05	0.25	0.1	0.076			
					(-)	2.134			
	Net brick work						15.242	m3	
9	125 th. Brick work (6:1)								
	room		3.125	2.6	8.125				
	kit		2.125	2.75	5.844				
			1.65	2.75	4.5375				
			1.45	2.65	3.8425				
	2		0.9	2.1	3.78				
						26.12875			
	Less opening								
	1	0.9	0.9						
	3	0.75	2.25						
			3.15	2.1	6.615				
	Lintel								
	1	1.3	1.3						
	1	1.025	1.025						
			2.325	0.1	0.2325				
					6.8475				
						19.28125			
	Parapet								
		23.5		0.15		3.525			
						22.806			
	passeege	0.75		0.55		0.4125			
						23.219	sqm		
10	Conc M-20								
	Roof slab								
	32.15	1.1475	31.003		0.1	3.1			
	Beam		3.625	0.25	0.15	0.136			

Detailed Estimate for Single Dwelling unit Floor area 25.36 sqm Built up area 32.18 sqm									
	C/L of main outer wall				125 mm Partitionwall			Varandah	C/L
			2.575	0.25	0.1	0.064			
	Lintel						3.301		
	D1	1	1.525	1.525					
	W1	4	1.2	4.8					
	W2	1	1.05	1.05					
	WO2	1	3.05	3.05					
				10.425	0.25	0.1	0.261		
	D1	1	1.39	1.39					
	D2	1	1.025	1.025					
	D2	2	1.4	2.8					
	O2	1	0.875	0.875					
	D2	2		6.09	0.125	0.1	0.076		
	Chaja								
	W1	4	1.2	4.8					
	W2	1	1.03	1.03					
	D1	1	1.275	1.275					
	W02	1	3.05	3.05					
				10.155	0.3	0.075	0.228		
							3.866	m3	
11	Reinforcement								
		3.866	0.80%	1	7850	0.243	MT		
12	Shuttering								
	31	23.5	1.125						
			24.63	0.25					
	31			6.156	24.844				
	Side beam	2	3.125	0.15	0.9375				
		2	2.325	0.1	0.465				
	side slab	1	25.3	0.1	2.53				
	Lintel	1	0.9	0.25	0.225				
		1	1.525	0.1	0.153				
		1	1.275	0.35	0.446				
		1	0.3	0.05	0.015				
						29.615	sqm		
	4W1	4	0.9	0.25	0.9				
		4	1.2	0.1	0.48				
		4	1.2	0.35	1.68				
	2	4	0.3	0.05	0.12				
	1W2	1	0.75	0.25	0.188				
		1	1.05	0.1	0.105				
		1	1.05	0.35	0.368				
	2	1	0.3	0.05	0.03				
	WO2	3	0.75	0.25	0.563				

Detailed Estimate for Single Dwelling unit Floor area 25.36 sqm Built up area 32.18 sqm									
	C/L of main outer wall				125 mm Partitionwall			Varandah	C/L
	1	1	3.05	0.1	0.305				
		1	3.05	0.35	1.068				
	2	1	0.3	0.05	0.03				
	Lintel 125 Wall								
	D1	1	0.9	0.125	0.113				
		2	1.3	0.1	0.26				
	D2	2	0.75	0.125	0.188				
	2	2	1.15	0.1	0.46				
	D2	2	0.75	0.125	0.188				
		2	1.9	0.1	0.38				
						7.423			
						37.038	sqm		
13	Plaster (6:1)								
	Out side 15 mmth.								
			2.85	1.125	0.45				
		25.3			4.425	111.953	sqm		
	Inside 20 mm th.								
	2	2.7	3.125	2.75	32.038				
	2	2.875	2.625	2.75	30.25				
	2	2	1.65	2.75	20.075				
	2	2.075		2.75	11.413				
	Above lintel								
	1	0.75		0.65	0.488				
	Bath								
	2	0.9		2.75	4.95				
	WC								
	1	2.95		2.75	8.113				
	1	2.25		2.75	6.188				
	4	2.2		0.9	7.92				
	T. 125 wall								
	2	0.9		0.125	0.225				
						121.658			
	Open out side less								
	3	0.75		2.1	4.725				
					(-)	4.725			
						116.933	sqm		
	Celling Plaster				24.47				
	Less				1.14				
						23.33	Sqm		
14	Neat cement punning								
	Out side	Plinth							
		25.3	0.45			11.385	Sqm	11.385	

Detailed Estimate for Single Dwelling unit Floor area 25.36 sqm Built up area 32.18 sqm									
	C/L of main outer wall				125 mm Partitionwall			Varandah	C/L
	Inside		2.7	3.125					
		2		5.825	0.1	1.165	Sqm		
			2.875	2.625					
		2		5.5	0.1	1.1	Sqm		
	Kithen		2	1.65					
		2		3.65	0.45	3.285	Sqm		
		1		1.65	0.45	0.743	Sqm		
		2		2.075	0.1	0.415	Sqm		
	Varanda			1.775	0.1	0.178	Sqm		
	step WC	1		3	0.45	1.35	Sqm		
	Bath			3.5	2	7	Sqm		
				0.75	0.1	0.075	Sqm		
	In side punning						15.31	15.31	
	Total							26.695	Sqm
15	Art. Stone flooring								
	Floor area					25.37	sqm		
	Step	2	0.9	0.25		0.45			
	W1	4	0.9	0.1		0.36			
	W2	1	0.75	0.1		0.075			
	W3	3	0.75	0.1		0.225			
							26.48	Sqm	
16	Ms Clamp for door & window								
	D1+D2	4	6			24			
	W1+W2	5	2			10			
							34	nos.	
17	Wood work in Door & window frame								
	D1	2	5.1	10.2					
	D2	2	4.95	9.9					
	W1	4	3.6	14.4					
	W2	1	3.3	3.3					
				37.8	0.075	0.075	0.213	m3	
18	Z batten shutter								
	D1	2	0.775	2.025		3.139			
	D2	2	0.625	2.025		2.531			
	W1	4	0.775	0.775		2.403			
	W2	1	0.775	0.625		0.484			
							8.557	sqm	
19	Iron Butt Hinges								
	D1+D2					12			
	W1	4	4			16			
	W2	1	4			4			
							32	nos.	
20	Iron soket bolt								

Detailed Estimate for Single Dwelling unit Floor area 25.36 sqm Built up area 32.18 sqm									
	C/L of main outer wall				125 mm Partitionwall			Varandah	C/L
	Door			6					
	Window			5					
							11	nos.	
21	White wash								
	Inside+Ceilling Plaster- inside punning								
			116.933	23.33	15.31		124.953	sqm	
22	Colour wash								
	Out side Plaster- out side punning								
			111.953	11.385			100.568	sqm	
23	Priming on timber sutrface								
	2	2	0.9	2.1		7.56			
	2	2	0.75	2.1		6.3			
	4	2	0.9	0.9		6.48			
	1	2	0.75	0.9		1.35			
							21.69	sqm	
24	Painting best quality on wooden surface								
	same sl.no. 23						21.69	sqm	
25	MS ornamental gril....10Kg-16 Kg								
	W1	4	0.75	0.75	2.25				
	W2	1	0.75	0.6	0.45				
					2.7				
					@12Kg/sqm		32.4	Kg	
26	Priming on Steel sutrface						2.7	sqm	
27	Painting best quality on steel surface						2.7	sqm	
	same sl.no. 24								
28	R.C.C. Shelf								
		1.75	0.5				0.875	sqm	
29	Roof treatment with cow dang								
				32.18					
	Deduct	1.14	(varanda)	1.14					
	Cornice	25	0.125	3.125					
				27.915			27.915	sqm	

A.R.V.
Sub-Asstt. Engineer
Jangipur Municipality

J.R.
Chairman
Jangipur Municipality

5.2.2. Detailed Estimate of adoption of Concrete Road:

Table-37: Detailed Estimate of adoption of technology for Concrete

ESTIMATE OF CEMENT CONCRETE ROAD UNDER PMAY (UNIT LENGTH AND WIDTH 2.5m)					
Sl.No.	Description of item	Quantity	Unit	Rate	Amount
1 Pg.-1,1-1	Surface Dressing of the ground in any kind of soil including removing vegetation inequalities not exceeding 15 cm depth and disposal of the rubbish within a lead upto 75 m as directed.	2.5	m2	11	27.5
2 pg.-1,1-2	Earth work in excavation of foundation trenches or drains, in all sorts of soil (including mixed soil but excluding laterite or sandstone) including removing, spreading or stacking the spoils within a lead of 75 m. as directed. The item includes necessary trimming the sides of trenches, levelling, dressing and ramming the bottom, bailing out water as required complete. (a) Depth of excavation not exceeding 1,500 mm.	0.312	%m3	12047	37.59
3 pg.-11,1-1	Single Brick Flat Soling of picked jhama bricks including ramming and dressing bed to proper level and filling joints with local sand.	2.5	m2	377	942.5
4 pg.-26,1-12(f)	Hire and labour charges for shuttering with centering and necessary staging upto 4 m using approved stout props and thick hard wood planks of approved thickness with required bracing for concrete slabs, beams and columns, lintels curved or straight including fitting, fixing and striking out after completion of works (upto roof of ground floor) (f) 25 mm to 30 mm shuttering without staging in foundation	0.2	m2	225	45
5 Pg.-11,1-5	Ordinary Cement concrete (mix 1:2:4) with graded stone chips (20 mm nominal size) excluding shuttering and reinforcement, if any, in ground floor as per relevant IS codes. a) Pakur Variety	0.25	m3	6111.98	1527.99
6 Pg.-1,1-3(a)	Earth work in filling in foundation trenches or plinth with good earth, in layers not exceeding 150 mm. including watering and ramming etc. layer by layer complete. (Payment to be made on the basis of measurement of finished quantity of work) (a) With earth obtained from excavation of foundation.	0.312	%m3	7831	24.43
	TOTAL=				2605.01

Annexure - II				
Format - A				
(Format for Rate Analysis of Cement Concrete Item)				
Item 7. Ordinary Cement concrete (mix 1:1.5:3) with graded stone chips (20 mm nominal size) excluding shuttering and reinforcement if any, in ground floor as per relevant IS codes.				
(i) Pakur Variety				
Consumption of Stone aggregate (Page B-59)	20 mm =	0.573	Cum	
	10 mm =	0.287	Cum	
Distance of site considered =		10	Km	
Steps	Quantity	Unit	Rate	Amount
Step - 1 Rate of item as per relevant section of this Schedule A =	1.00	CUM	5389.00	5389.00
Step - 2 Add cost of stone aggregate of different grading as per consumption required for one cum of concrete.				
(As per table:T-1)				
Station : kalyani				
20mm Nominal Size:	0.573	CUM	1463.00	838.30
10mm Nominal Size:	0.287	CUM	1296.00	371.95
Total B =				1210.25
Step - 3 Add cost of carriage of stone aggregate as per consumption required for one cum of concrete.				
(As per table:T-2)				
20mm Nominal Size:	0.573	CUM	178.50	102.28
10mm Nominal Size:	0.287	CUM	178.50	51.23
Total C =				153.51
Step - 4 Add cost for loading and unloading of stone aggregate				
(As per table:T-3)				
20mm Nominal Size:	0.573	CUM	58.00	33.23
10mm Nominal Size:	0.287	CUM	58.00	16.65
Total D =				49.88
Final Rate of Item = [Rs. A - Rs.B + Rs.C + Rs.D] = Rs.				6802.64

5.2.3. Detailed Estimate of adoption of Surface Drain:

Table-38: Detailed Estimate of adoption of technology for Surface Drain.

**Abstract of Estimated Cost for Drain section of 400mmx400mm under Jangipur Municipality.
P.O.- Jangipur Dist.-Murshidabad.**

All rates are taken from P.W.D. Schedule 2014 Effective from 1st June 2014. and 7th Corrigenda effect from 11.08.2015

Length= 1.0 Mtr.

Sl. No	Description						UNIT	QTY.	RATE (RS.)	AMOUNT (RS.)
	Details	No	L	B	H	Qty.				
1	Earth work in excavation of foundation trenches or drains. In all sorts of soil (including mixed soil but excluding laterite or sandstone) including removing. Spreading or stacking the spills within a lead of 75m. As directed. The item includes necessary trimming the sides of trances, leveling dressing and ramming the bottom complete a) Depth of excavation not exceeding 1500mm. Page-1, Item-2.						%Cum	0.65	12,047.00	78.31
	For drain	1.0	1.000	1.000	0.650	0.65				
					Total-	0.65				
2	(A) Filling in foundation or plinth by silver sand in layers not exceeding 150 mm as directed and consolidating the same by thorough saturation with water, ramming complete including the cost of supply of sand. (payment to be made on measurement of finished quantity). Page-2, Item No.-4.						%Cum	0.10	68,771.00	68.77
	For drain	1.0	1.0	1.0	0.100	0.10				
					Total-	0.10				
3	Single Brick Flat Soling of picked jhama bricks including ramming and dressing bed to proper level and filling joints with local sand. Page-11, Item-1.						Sqm	1.00	343.00	343.00
	For drain	1.0	1.000	1.000		1.00				
					Total-	1.00				
4	Ordinary Cement concrete (mix 1:2:4) with graded stone chips (20 mm nominal size) excluding shuttering and reinforcement, if any, as per relevant IS codes. A) Pakur Variety. Page-11, Item-5.a a) Ground floor.						Cum	0.08	6,071.82	485.75
	For drain	1.0	1.000	1.000	0.075	0.08				
					Total-	0.08				
5	Brick work with 1st class bricks in cement mortar (4:1) (a) In foundation and plinth Page-29, Item No.-21.a						Cum	0.15	5,623.00	843.45
	For drain	1.0	1.000	0.250	0.400	0.10				
		1.0	1.000	0.250	0.200	0.05				
					Total-	0.15				
6	Earth work in filling in foundation trenches or plinth with good earth. In layers not exceeding 150 mm. including watering and ramming etc. layer by layer complete. (Payment to be made on basis of measurement of finished quantity of work). (a) With earth obtained from excavation of foundation. Page-1, Item No.-3.a						%Cum	0.65	7,831.00	50.90
	Consider total					0.65				

	Earth	1.0	0.650						
					Total-	0.65			
7	125mm. Thick brick work with 1st class bricks in cement mortar (4:1) a) in ground floor. Page-31, Item No.-29.					Sqm	0.20	728.00	145.60
	For drain	1.0	1.0		0.200	0.20			
					Total-	0.20			
8	Hire and Labour Charges for shuttering with hard wood for precast R.C. Slab curved, or stright and striking out the same including fitting, fixing the precast slab in position with necessary carriage and haulage, hosting etc, complete in all respect. (only the area in contact with concrete to be measured) Page-27, Item No.-14					Sqm	0.15	99.00	14.85
	For drain					0.13			
		0.667	0.775	0.125	2.000				
		0.667	0.125	0.125	2.000	0.02			
					Total-	0.15			
9	Ordinary Cement concrete (mix 1:1.5:3) with graded stone chips (20 mm nominal size) excluding shuttering and reinforcement if any, in ground floor as per relevant IS codes. (i) Pakur Variety In ground floor. Page-14, Item No.-7					m3	0.01	6,811.63	68.12
	For drain					0.01			
		0.667	0.775	0.125	0.125				
					Total-	0.01			
10	Reinforcement for reinforced concrete work in the all sorts of structures including distribution bars. Stirrups, binders etc. including supply of rods, initial straightening and removal of loose rust (if necessary), cutting to requisite length, hooking and binding with 16 gauge black annealed wire at evrey intersestion complete as per drawing and direction.a)For works in foundation Basement and up to roof of ground floor/upto 4m i)Tor steel/Mild steel Page-27, Item No.-15.a.1 & b.i.					Qntl	0.006	6,178.70	37.07
	Considering @ 1.0%=78.5kg/M3	1.0	0.008	0.785		0.0063			
					Total-	0.01			
11	Plaster (to wall, floor, ceiling etc.) with sand and cement mortar including rounding off or chamfering corners as directed and raking out joints including throating, nosing and drip course, scaffolding/staging where necessary (Ground floor).[Excluding cost of chipping over concrete surface] (ii) with 1:4 cement mortar Page-151, Item-2.ii.c & Page-152, Item-5.a (a) 15mm thick plaster					m2	1.58	171.00	270.18
	For drain					1.58			
		1.0	1.000	1.575					
					Total-	1.58			
12	Neat cement punning about 1.5mm thick in wall,dado>window sill,floor etc. Page-152, Item-8. NOTE:Cement 0.152 cu.m per100 sq.m.					m2	1.58	38.00	60.04
	For drain					1.58			
		1.0	1.000	1.575					
					Total-	1.58			

Total-

2,466.03

Add Contingency @ 3%

73.98

G. Total-

2,540.01

FUND FLOW PATTERN

Year (2019-20) Rs. In lakhs						
NAME OF THE SCHEME	ESTIMATED COST	GOI	GOWB	ULB	BENEFICIARIES	TOTAL
HFA_PMay (U): Jangipur Municipality	4724.016	1750.5	2467.04	214.73	291.75	4724.02

PHASING OF FUND (Rs. In lakhs)					
YEAR 2018-19	Release of Fund				
	GOI	GOWB	ULB	BENEFICIARIES	TOTAL
1st installment @40%	700.20	986.82	85.89	291.75	2064.66
2nd installment @40%	700.20	986.82	85.89	0.00	1772.91
3rd installment @20%	350.10	493.41	42.95	0.00	886.45
TOTAL	1750.50	2467.04	214.73	291.75	4724.02

Requirement of Fund (Rs. In lakhs)			
Sl. No	NAME OF THE SCHEME	YEAR 2019-20	TOTAL
1	HFA_PMay (U): Jangipur Municipality	4724.016	4724.016
TOTAL		4724.016	4724.016

Section 6 – Project Implementation & Management Framework

6.1. Institutional Framework for implementation

(SLTC and CLTC etc)

Central Sanctioning and Monitoring Committee (CSMC)

- An inter-ministerial committee under Chairpersonship of Secretary (HUPA) for implementation of the Mission, approvals there under and monitoring.

Indicative Functions of CSMC

- Overall review and Monitoring of the Mission
- Assessing resource requirement based on HFAPoA and AIP submitted by States/UTs
- Approval of central releases under various components of the Mission
- Approval of Capacity Building Plans of States/UTs
- Devising financial and other norms for various activities undertaken as part of the Mission
- Approval of Annual Quality Monitoring Plans, Social Audit plans etc.
- Any other important issues required for implementation of the Mission.

State Level Sanctioning and Monitoring Committee (SLSMC)

Indicative functions of SLSMC

- Approval of Housing for All Plan of Action (HFAPoA)
- Approval of Annual Implementation Plan
- Approval of DPRs under various components of the Mission
- Approval of Annual Quality Monitoring Plans
- Reviewing progress of approved projects in the State and cities
- Monitoring of implementation of Mission
- Any other issues required for effective implementation of the Mission.

Jangipur Municipality

Jangipur Municipality shall be the nodal agency for implementation of SFCPoA and has set up a robust administrative structure for implementation. The roles and responsibilities of the key stakeholder are as follows:

- I. **Housing for All Nodal Officer:** Executive Officer of the Jangipur Municipality has been designated as the HFA Nodal Officer for the Jangipur Municipality demonstrating the commitment and willingness of the Jangipur Municipality to implement the HFAPoA.
- II. **Housing for All Working Group:** Jangipur Municipality has created a HFA working group with departmental heads of all key departments including PWD, Revenue, Health, Water Supply, Planning, Poverty and IHSDP. The working group was instrumental in preparing the HFAPoA and going forward will be responsible for the implementation of HFAPoA.
- III. **Slum level federation at city level and slum dweller association at slum level:** Jangipur Municipality has two CDS covering 23 wards and plan to establish a slum level federation at city level and slum dweller association at slum level for smooth implementation of HFA and ensuring that the detailed project reports are prepared in consultation with the community. The slum dweller association would also implement the O&M plan, which community had agreed upon, by collecting the contributions amongst themselves and formation of group housing societies as may be required.

6.2. Implementation schedule

1. Tendering and process for award of work must be completed within one month from the date approval of the Project.
2. Quarterly fund requirement to match the project schedule will be followed as per guideline of the State Government.
3. Slum-wise project delivery will be done within six months from the date approval of the Project.

Implementation Schedule 2019-20																																					
Sl. No.	Activity	2020																																			
		September			October			November			December			January			February			March			April			May			June			July					
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
		1	2	3	4	t	n	r	d	1	2	3	4	t	n	r	d	1	2	3	4	t	n	r	d	1	2	3	4	t	n	r	d	1	2	3	4
1.0	Preparation of field works & MIS entry																																				
2.0	Construction of Single storied DU including S & P, Elec.																																				
3.0	Geo-tagging of DU																																				
4.0	Infrastructure Works(Tenderin g formalities and Implementation for field works																																				

SLUM WISE DETAILS OF DU AND INFRASTRUCTURE COST OF 2019-20

Ward_No	Name of slum	Dwelling Units(@Rs. 368000			Drain 400 X 400 @ Rs. 2608.40 per			CC Road @Rs. 2605.01/ WIDTH			Total cost of Infrastructure	Grand total(Rs.
		Qty.	Rate	Amt.	Qty.	Rate	Amt.	Qty.	Rate	Amt.		
1	JAYRAMPUR AFLEX BANDH WEST	9	3.68	33.12	0.00063	2608.40	1.656	0.0006	2605.01	1.656	10%	36.432
1	JAYRAMPUR RAIPARA ROAD EAST	2	3.68	7.36	0.00014	2608.40	0.368	0.0001	2605.01	0.368	10%	8.096
1	JAYRAMPUR VILLAGE EAST SIDE	11	3.68	40.48	0.00078	2608.40	2.024	0.0008	2605.01	2.024	10%	44.528
1	JAYRAMPUR VILLAGE NORTH SIDE	7	3.68	25.76	0.00049	2608.40	1.288	0.0005	2605.01	1.288	10%	28.336
1	RAIPARA ROAD BOOTH SIDE	7	3.68	25.76	0.00049	2608.40	1.288	0.0005	2605.01	1.288	10%	28.336
2	JOYRAMPUR	8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	10%	32.384
2	MONDALPARA	10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	10%	40.48
2	RAIPARA ROAD (BOTH SIDE)	9	3.68	33.12	0.00063	2608.40	1.656	0.0006	2605.01	1.656	10%	36.432
2	SIDURATALA	12	3.68	44.16	0.00085	2608.40	2.208	0.0008	2605.01	2.208	10%	48.576
2	SIDURATALA NORTH	14	3.68	51.52	0.00099	2608.40	2.576	0.0010	2605.01	2.576	10%	56.672
3	GOFURPUR MATH	2	3.68	7.36	0.00014	2608.40	0.368	0.0001	2605.01	0.368	10%	8.096
3	KABIRAJ PARA	4	3.68	14.72	0.00028	2608.40	0.736	0.0003	2605.01	0.736	10%	16.192
3	MATHPARA	12	3.68	44.16	0.00085	2608.40	2.208	0.0008	2605.01	2.208	10%	48.576
3	RAHAMAN PUR	2	3.68	7.36	0.00014	2608.40	0.368	0.0001	2605.01	0.368	10%	8.096
3	RAHAMAN PUR MUNNA PARA	1	3.68	3.68	0.00007	2608.40	0.184	0.0001	2605.01	0.184	10%	4.048
3	RAHAMANPUR	10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	10%	40.48
3	ZIDDIPARA	1	3.68	3.68	0.00007	2608.40	0.184	0.0001	2605.01	0.184	10%	4.048
4	RAGHUNATHPUR MASTERPARA	20	3.68	73.60	0.00141	2608.40	3.68	0.0014	2605.01	3.68	10%	80.96
4	RAGHUNATHPUR MASTERPARA NORTH	13	3.68	47.84	0.00092	2608.40	2.392	0.0009	2605.01	2.392	10%	52.624
4	RAGHUNATHPUR MUNCIPARA	11	3.68	40.48	0.00078	2608.40	2.024	0.0008	2605.01	2.024	10%	44.528
4	TINPARA	6	3.68	22.08	0.00042	2608.40	1.104	0.0004	2605.01	1.104	10%	24.288
5	FULBARI	8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	10%	32.384
5	GOBORDHAN PARA	7	3.68	25.76	0.00049	2608.40	1.288	0.0005	2605.01	1.288	10%	28.336
5	RAHAMANPUR	21	3.68	77.28	0.00148	2608.40	3.864	0.0015	2605.01	3.864	10%	85.008
5	ROBIDAS PARA	16	3.68	58.88	0.00113	2608.40	2.944	0.0011	2605.01	2.944	10%	64.768
6	BOROJ	3	3.68	11.04	0.00021	2608.40	0.552	0.0002	2605.01	0.552	10%	12.144
6	BELCHATRA	6	3.68	22.08	0.00042	2608.40	1.104	0.0004	2605.01	1.104	10%	24.288
6	BELCHATRA WEST	10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	10%	40.48
6	BOROJ	3	3.68	11.04	0.00021	2608.40	0.552	0.0002	2605.01	0.552	10%	12.144
6	GOFURPUR BOROJ	1	3.68	3.68	0.00007	2608.40	0.184	0.0001	2605.01	0.184	10%	4.048
6	JIDDIPARA	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	10%	20.24
6	JIDDIPARA NORTH	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	10%	20.24
6	OFUOROUR BOROJ	2	3.68	7.36	0.00014	2608.40	0.368	0.0001	2605.01	0.368	10%	8.096
7	CHHOTOKALIYA	25	3.68	92.00	0.00176	2608.40	4.6	0.0018	2605.01	4.6	10%	101.2
7	JIDDIPARA	4	3.68	14.72	0.00028	2608.40	0.736	0.0003	2605.01	0.736	10%	16.192
7	MUSLIM PARA	10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	10%	40.48
7	RABIDAS PARA	4	3.68	14.72	0.00028	2608.40	0.736	0.0003	2605.01	0.736	10%	16.192
7	RABIDASPARA(MU)	1	3.68	3.68	0.00007	2608.40	0.184	0.0001	2605.01	0.184	10%	4.048
8	DHANPATNAGAR	9	3.68	33.12	0.00063	2608.40	1.656	0.0006	2605.01	1.656	10%	36.432
8	DHANPATNAGAR NORTH	6	3.68	22.08	0.00042	2608.40	1.104	0.0004	2605.01	1.104	10%	24.288
8	ENAYETNAGAR (CHAIPARA)	11	3.68	40.48	0.00078	2608.40	2.024	0.0008	2605.01	2.024	10%	44.528
8	ENAYETNAGAR(NICHUPARA)	7	3.68	25.76	0.00049	2608.40	1.288	0.0005	2605.01	1.288	10%	28.336
8	GONIMIYA PARA	7	3.68	25.76	0.00049	2608.40	1.288	0.0005	2605.01	1.288	10%	28.336
8	RADHANAGAR(CHAIPARA)	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	10%	20.24

SLUM WISE DETAILS OF DU AND INFRASTRUCTURE COST OF 2019-20

Ward_No	Name of slum	Dwelling Units(@Rs. 368000			Drain 400 X 400 @ Rs. 2608.40 per			CC Road @Rs. 2605.01/ WIDTH			Total cost of Infrastructure	Grand total(Rs.
		Qty.	Rate	Amt.	Qty.	Rate	Amt.	Qty.	Rate	Amt.		
9	CHUTARPARA	7	3.68	25.76	0.00049	2608.40	1.288	0.0005	2605.01	1.288	2.576	28.336
9	JELAPARA	13	3.68	47.84	0.00092	2608.40	2.392	0.0009	2605.01	2.392	4.784	52.624
9	LUTBAGAN FATEKHAR JANGAL	17	3.68	62.56	0.00120	2608.40	3.128	0.0012	2605.01	3.128	6.256	68.816
10	DIHIPARA	25	3.68	92.00	0.00176	2608.40	4.6	0.0018	2605.01	4.6	9.2	101.2
10	FATHAKAJANGAL	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	1.84	20.24
10	MIRDHA PARA	20	3.68	73.60	0.00141	2608.40	3.68	0.0014	2605.01	3.68	7.36	80.96
11	CHOTO MASJID PARA	9	3.68	33.12	0.00063	2608.40	1.656	0.0006	2605.01	1.656	3.312	36.432
11	ESTRN SIDE	1	3.68	3.68	0.00007	2608.40	0.184	0.0001	2605.01	0.184	0.368	4.048
11	MAHAMMADPUR	12	3.68	44.16	0.00085	2608.40	2.208	0.0008	2605.01	2.208	4.416	48.576
11	MOHAMMADPUR BIN PARA	3	3.68	11.04	0.00021	2608.40	0.552	0.0002	2605.01	0.552	1.104	12.144
11	MOHAMMADPUR BINPARA NORTH	10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	3.68	40.48
11	MOHAMMADPUR NATUN PARA	8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	2.944	32.384
11	MONDAL PARA	8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	2.944	32.384
12	BUSSTANT BOSTI	8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	2.944	32.384
12	KESARIPAPA	2	3.68	7.36	0.00014	2608.40	0.368	0.0001	2605.01	0.368	0.736	8.096
12	MAHAMMADPUR	3	3.68	11.04	0.00021	2608.40	0.552	0.0002	2605.01	0.552	1.104	12.144
12	MALLAHPARA	3	3.68	11.04	0.00021	2608.40	0.552	0.0002	2605.01	0.552	1.104	12.144
12	MALLAHPARA (EAST)	6	3.68	22.08	0.00042	2608.40	1.104	0.0004	2605.01	1.104	2.208	24.288
12	MALLAPAPA	1	3.68	3.68	0.00007	2608.40	0.184	0.0001	2605.01	0.184	0.368	4.048
12	MALLAPARA	11	3.68	40.48	0.00078	2608.40	2.024	0.0008	2605.01	2.024	4.048	44.528
12	OLD BUSSTAND BOSTI	8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	2.944	32.384
12	SAHEBBAZAR	2	3.68	7.36	0.00014	2608.40	0.368	0.0001	2605.01	0.368	0.736	8.096
13	CHAIPARA	16	3.68	58.88	0.00113	2608.40	2.944	0.0011	2605.01	2.944	5.888	64.768
13	CHAIPARA NORTH	9	3.68	33.12	0.00063	2608.40	1.656	0.0006	2605.01	1.656	3.312	36.432
13	TEROGHORA PARA	25	3.68	92.00	0.00176	2608.40	4.6	0.0018	2605.01	4.6	9.2	101.2
14	BAGDIPARA	8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	2.944	32.384
14	BALIGHATA	1	3.68	3.68	0.00007	2608.40	0.184	0.0001	2605.01	0.184	0.368	4.048
14	BANGAL PARA	3	3.68	11.04	0.00021	2608.40	0.552	0.0002	2605.01	0.552	1.104	12.144
14	DARGATALA	7	3.68	25.76	0.00049	2608.40	1.288	0.0005	2605.01	1.288	2.576	28.336
14	JAMAIBASTI	2	3.68	7.36	0.00014	2608.40	0.368	0.0001	2605.01	0.368	0.736	8.096
14	JELE PARA	1	3.68	3.68	0.00007	2608.40	0.184	0.0001	2605.01	0.184	0.368	4.048
14	JELEPARA	10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	3.68	40.48
14	jelepara north	13	3.68	47.84	0.00092	2608.40	2.392	0.0009	2605.01	2.392	4.784	52.624
14	KHANSAMAPARA	1	3.68	3.68	0.00007	2608.40	0.184	0.0001	2605.01	0.184	0.368	4.048
15	FANSITALA BHAGIRATHIPALLY	9	3.68	33.12	0.00063	2608.40	1.656	0.0006	2605.01	1.656	3.312	36.432
15	Mallapara & Rabidas para	7	3.68	25.76	0.00049	2608.40	1.288	0.0005	2605.01	1.288	2.576	28.336
15	SADARGHAT BHAGIRATHIPALLY	8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	2.944	32.384
15	SADARGHAT BHAGIRATHIPALLY(EAST)	6	3.68	22.08	0.00042	2608.40	1.104	0.0004	2605.01	1.104	2.208	24.288
15	SARBAJANINTALA	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	1.84	20.24
16	ARABINDRA PALLY	2	3.68	7.36	0.00014	2608.40	0.368	0.0001	2605.01	0.368	0.736	8.096
16	GODOWN COLONY	16	3.68	58.88	0.00113	2608.40	2.944	0.0011	2605.01	2.944	5.888	64.768
16	SUKANTA PALLY	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	1.84	20.24
17	AMBAGAN COLONY	20	3.68	73.60	0.00141	2608.40	3.68	0.0014	2605.01	3.68	7.36	80.96
17	GOVERNMENT COLONY	10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	3.68	40.48

SLUM WISE DETAILS OF DU AND INFRASTRUCTURE COST Or 2019-20

Ward_No	Name of slum	Drain 400 X 400 @ Rs. 2608.40 per CC Road @Rs. 2605.01/ WIDTH										Total cost of infrastructure	Grand total(Rs.)
		Dwelling Units(@Rs. 368000	Qty.	Rate	Amt.	Qty.	Rate	Amt.	Qty.	Rate	Amt.		
17	MALPARA	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	10%	1.84	20.24
17	MARWARI GHAT COLONY	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	10%	1.84	20.24
18	AILERUPAR(DARBESHAPARA)	11	3.68	40.48	0.00078	2608.40	2.024	0.0008	2605.01	2.024	10%	4.048	44.528
18	Dompura	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	10%	1.84	20.24
18	DOMPURA(EAST)	3	3.68	11.04	0.00021	2608.40	0.552	0.0002	2605.01	0.552	10%	1.104	12.144
18	GOAL PARA	12	3.68	44.16	0.00085	2608.40	2.208	0.0008	2605.01	2.208	10%	4.416	48.576
18	KAWAPARA	12	3.68	44.16	0.00085	2608.40	2.208	0.0008	2605.01	2.208	10%	4.416	48.576
18	SHASTHITALA BHAGIRATHI PALLY	10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	10%	3.68	40.48
19	BASUDEVPUR COLONY	4	3.68	14.72	0.00028	2608.40	0.736	0.0003	2605.01	0.736	10%	1.472	16.192
19	Hatat Colony	4	3.68	14.72	0.00028	2608.40	0.736	0.0003	2605.01	0.736	10%	1.472	16.192
19	MACKENJEE PARK FIELD COLONY	22	3.68	80.96	0.00155	2608.40	4.048	0.0016	2605.01	4.048	10%	8.096	89.056
19	MACKENJEE PARK HATAT COLONY	2	3.68	7.36	0.00014	2608.40	0.368	0.0001	2605.01	0.368	10%	0.736	8.096
20	AILERUPOR ESATERN SIDE	10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	10%	3.68	40.48
20	AILERUPOR-WESTERN SIDE	42	3.68	154.56	0.00296	2608.40	7.728	0.0030	2605.01	7.728	10%	15.456	170.016
20	GOALPARA	5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	10%	1.84	20.24
21	KANDIKOLA	18	3.68	66.24	0.00127	2608.40	3.312	0.0013	2605.01	3.312	10%	6.624	72.864
21	Ramdevpur	3	3.68	11.04	0.00021	2608.40	0.552	0.0002	2605.01	0.552	10%	1.104	12.144
Non- Slum Area													
1		32	3.68	117.76	0.00226	2608.40	5.888	0.0023	2605.01	5.888	10%	11.776	129.536
2		30	3.68	110.40	0.00212	2608.40	5.52	0.0021	2605.01	5.52	10%	11.04	121.44
3		30	3.68	110.40	0.00212	2608.40	5.52	0.0021	2605.01	5.52	10%	11.04	121.44
4		19	3.68	69.92	0.00134	2608.40	3.496	0.0013	2605.01	3.496	10%	6.992	76.912
5		6	3.68	22.08	0.00042	2608.40	1.104	0.0004	2605.01	1.104	10%	2.208	24.288
6		20	3.68	73.60	0.00141	2608.40	3.68	0.0014	2605.01	3.68	10%	7.36	80.96
7		11	3.68	40.48	0.00078	2608.40	2.024	0.0008	2605.01	2.024	10%	4.048	44.528
8		19	3.68	69.92	0.00134	2608.40	3.496	0.0013	2605.01	3.496	10%	6.992	76.912
9		13	3.68	47.84	0.00092	2608.40	2.392	0.0009	2605.01	2.392	10%	4.784	52.624
10		15	3.68	55.20	0.00106	2608.40	2.76	0.0011	2605.01	2.76	10%	5.52	60.72
11		10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	10%	3.68	40.48
12		10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	10%	3.68	40.48
14		6	3.68	22.08	0.00042	2608.40	1.104	0.0004	2605.01	1.104	10%	2.208	24.288
15		5	3.68	18.40	0.00035	2608.40	0.92	0.0004	2605.01	0.92	10%	1.84	20.24
16		10	3.68	36.80	0.00071	2608.40	1.84	0.0007	2605.01	1.84	10%	3.68	40.48
17		8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	10%	2.944	32.384
18		8	3.68	29.44	0.00056	2608.40	1.472	0.0006	2605.01	1.472	10%	2.944	32.384
20		13	3.68	47.84	0.00092	2608.40	2.392	0.0009	2605.01	2.392	10%	4.784	52.624
21		16	3.68	58.88	0.00113	2608.40	2.944	0.0011	2605.01	2.944	10%	5.888	64.768
		1167		4294.56			214.73			214.73		429.45	4724.02

Annexure for BOC Resolution

অদ্য ইংরাজী ২৮-০৫-২০১৯ তারিখ দুপুর ১২:০০ ঘটিকায় পৌরভবনে পৌরসদস্য
মহোদয়গনের সাধারন সভা।

উপস্থিত সদস্যগনের স্বাক্ষর -

স্বাঃ পৌরপতি, মোজাহারুল ইসলাম সহ আরও ২০ জন

৭) ধ) অদ্য সভায় পৌরপতি মহাশয় সভাস্থিত সদস্য মহোদয়গনকে জ্ঞাত করিলেন যে, ২০১৯-২০ অর্থ বর্ষে HFA-PMAY (U) প্রকল্পে যে ১১৬৭ জন উপভোক্তার নাম চূড়ান্ত হইয়াছে তাহা অনুমোদনের জন্য SUDA তে প্রেরন করার প্রয়োজন। সভাস্থিত সদস্য মহোদয়গন পৌরপতি কর্তৃক পেশকৃত উক্ত প্রস্তাব সর্বসম্মতিক্রমে অনুমোদন করিলেন এবং সংশ্লিষ্ট বিভাগীয় প্রধানকে যথাযথ ব্যবস্থা গ্রহনের জন্য নির্দেশ প্রদান করিলেন।

Attested
Chairman
Jangipur Municipality

স্বাঃ মোজাহারুল ইসলাম
পৌরপতি
জঙ্গীপুর পৌরসভা
দিনাঙ্ক :- ২৮-০৫-২০১৯



BENEFICIARY LIST

BENEFICIARY LIST OF JANGIPUR MUNICIPALITY(W-01)

Sl. No.	Ward No	SLUM /Non Slum	Name of Beneficiary	Father's Name / Husband's Name	Holding No./Address	Category		Gender	Adhaar No.	Mob No.	Photo
						General/S.C./O.B. C./S.T	Minority				
1	1	SLUM	ALAUDDIN SK	ISLAM SK	JAYRAMPUR	NO	YES	M	716105781411	7872385298	
2	1	SLUM	TAJENUR KHATUN	AMINA BEWA	JAYRAMPUR	NO	YES	F	366629632454	9734136148	
3	1	SLUM	TASIKUL SK	NOOR ISLAM	JAYRAMPUR	NO	YES	M	361996528963	8918683171	
4	1	SLUM	ARIFA SULTANA	MAHABUL HOSSAIN	JAYRAMPUR	NO	YES	F	354603191808	9732750435	
5	1	SLUM	MANJURA BIBI	TOFAJUL HOSSAIN	JAYRAMPUR	NO	YES	F	974892695597	8001461517	
6	1	SLUM	SHUK MOHAMMAD	LATE SAJJAD SK	JAYRAMPUR BANDH	NO	YES	M	810385505827	6294036577	
7	1	SLUM	MD SARIF HASAN	MAHABUB RAHAMAN	RADHANAGAR	NO	YES	M	222942858176	9733643291	
8	1	SLUM	JIYAU'UL ISLAM	LATE AFSAR HOSSAIN	RAMDEVPUR	NO	YES	M	534625756096	9734624162	
9	1	SLUM	RAMJAN SHAIKH	AJUR RAHAMAN	RADHANAGAR	NO	YES	M	316494661109	8335888281	



10	1	SLUM	ABDUL OHID	ABDUL HAI	RADHANAGAR	NO	YES	M	453276313276	9102368270	
11	1	SLUM	FURKONI BEWA	MOJAHAR HOSSAIN	RADHANAGAR	NO	YES	F	869735180814	9064175860	
12	1	SLUM	MOJAHARUL AFLAK	RAFIUL MULK	RADHANAGAR	NO	YES	M	541324711833	9593535860	
13	1	SLUM	MD AKTARUL SK	MD HAHATAB SK	JAYRAMPUR	NO	YES	M	793086934829	7501158916	
14	1	SLUM	ANEKUL SK	PANCHU	JAYRAMPUR	NO	YES	M	355474168504	9083061772	
15	1	SLUM	SK ASLAM	ANIKUL ISLAM	JAYRAMPUR	NO	YES	M	273184999728	9933858801	
16	1	SLUM	GOLENUR BIBI	LATE KALU SK	RAMDEVPUR	NO	YES	F	403228720090	9732298858	
17	1	SLUM	SABU SK	RUM SK	JOYRAMPUR	NO	YES	M	350346730719	8001981650	
18	1	SLUM	MD ANSARUL HAQUE	AKBAR MONDAL	JOYRAMPUR MONDAL PARA	NO	YES	M	551269319323	9732925699	
19	1	SLUM	MOSSASER MONDAL	MOSTAFA MONDAL	JOYRAMPUR MONDAL PARA	NO	YES	M	871238668265	8001739307	
20	1	SLUM	CHANDNI BIBI	MALEK SK	JOYRAMPUR RAJPARA	NO	YES	F	312328789051	9732161578	
21	1	SLUM	ALFARUK SEKH	SAMAD ALI SEKH	JAYRAMPUR	NO	YES	M	610226215933	7872587010	

22	1	SLUM	ALKESH SK	ARSAD SK	JOYRAMPUR	NO	YES	M	807896789555	8250230368	
23	1	SLUM	YEASIN SK	KHOS MAHAMMAD	JOYRAMPUR RAJPARA	NO	YES	M	889222523099	7699510604	
24	1	SLUM	KAJEM SK	KASIM SK	JOYRAMPUR RAJPARA	NO	YES	M	986633239808	9635188453	
25	1	SLUM	SEIKH MARJEM	NIYAJUDDIN SK	JOYRAMPUR RAJPARA	NO	YES	M	643501353875	8145481713	
26	1	SLUM	MOJAFFAR SK	ABED ALI	JOYRAMPUR RAJPARA	NO	YES	M	568252232678	7029602750	
27	1	SLUM	JESMIN JAHAN BIBI	JAHEH SK	JOYRAMPUR	NO	YES	F	931919325179	7431054832	
28	1	SLUM	JYOSTNA BIBI	HANIF SK	JOYRAMPUR MONDAL PARA	NO	YES	F	307755424673	7679102495	
29	1	SLUM	ASHIBA BIBI	NOOR HOSSAIN	JOYRAMPUR RAJPARA	NO	YES	F	220120713888	7430989624	
30	1	SLUM	ANJUYARA BIBI	MAINUL ISLAM	JOYRAMPUR RAJPARA	NO	YES	F	565976842201	9733071956	
31	1	SLUM	YUSUF ALI	ERFAN SK	JOYRAMPUR	NO	YES	M	278792721310	7872237705	
32	1	SLUM	JAMIRUL SK	ESLAM SK	JOYRAMPUR	NO	YES	M	901926058638	9775181298	
33	1	SLUM	HASNARA KHATUN	ESTAR SK	JOYRAMPUR RAJPARA	NO	YES	F	449756712844	9593678288	

34	1	SLUM	REKABUL SK	MAFIJUDDIN SK	JOYRAMPUR MONDAL PARA	NO	YES	M	731040394549	7407824929	
35	1	SLUM	JAHANGIR SK	EKRAMUL HOQUE	JOYRAMPUR MONDAL PARA	NO	YES	M	994093789781	9084103908	
36	1	SLUM	RAFIKUL ALAM	MATIUR RAHAMAN	RADHANAGAR	NO	YES	M	816434892345	8926873827	
37	1	SLUM	ABDUS SHARIF	ABDUL HAI	RADHANAGAR	NO	YES	M	821488335074	9749170463	
38	1	SLUM	RAFIQUJJMAN	GOLAM HOSSAIN	RADHANAGAR	NO	YES	M	637076284254	9733952812	
39	1	SLUM	TARIF SEIKH	HAFIJUDDIN SK	JOYRAMPUR RAJPARA	NO	YES	M	894478175573	8327808195	
40	1	SLUM	OBADULLAH SK	ANIKUL SK	JOYRAMPUR RAJPARA	NO	YES	M	324867530227	9144313204	
41	1	SLUM	FAJLU SK	JAMSED SK	JAYRAMPUR RAJPARA	NO	YES	M	581536200289	8327066507	
42	1	SLUM	ASRAFUDDIN SHAIKH	JALALUDDIN SHAIKH	JOYRAMPUR RAJPARA	NO	YES	M	591355960187	9733912189	
43	1	SLUM	FALLUL HOQUE	TAKKEL SK	JOYRAMPUR MONDAL PARA	NO	YES	M	448641618367	7063206477	
44	1	NON SLUM	RAJEN SK	KHAIRUL SK	JOYRAMPUR RAJPARA	NO	YES	M	238734978140	8759328218	
45	1	NON SLUM	ASRAF SK	ABDUL MAJID	JOYRAMPUR	NO	YES	M	385454584129	8825328008	

46	1	NON SLUM	MANIRUL SK	MUNSUR SK	RADHANAGAR	NO	YES	M	264440982174	8145194894	
47	1	NON SLUM	BABLU SK	RIYAJUDDIN SK	JAYRAMPUR	NO	YES	M	812799762314	7074587928	
48	1	NON SLUM	AJIJUR RAHAMAN	ABDUR RASID	JOYRAMPUR	NO	YES	M	522540597310	7699294874	
49	1	NON SLUM	TASLIMA	TAIMUL	JAYRAMPUR	NO	YES	M	329341957120	9614915934	
50	1	NON SLUM	ASRAFUL MONDAL	LATE ABDUR RAHIM MONDAL	JOYRAMPUR MONDAL PARA	NO	YES	M	596806255288	9749408549	
51	1	NON SLUM	JABBAR SEKH	SAJJAD SK	RADHANAGAR	NO	YES	M	969645019018	9093242510	
52	1	NON SLUM	ERINA KHATUN	FAJUDDIN SK	JAYRAMPUR	NO	YES	M	362978792931	7908009718	
53	1	NON SLUM	TAJKERA KHATUN	JAHAANGIR SK	KADI KOLA	NO	YES	F	372163134729	9933511455	
54	1	NON SLUM	AABU KALAM	SADEMAN SK	JAYRAMPUR	NO	YES	M	414585875803	7074691221	
55	1	NON SLUM	MORSENA BEWA	SAMAYAN SK	JAYRAMPUR	NO	YES	F	887707810214	9593420966	
56	1	NON SLUM	USHERA BIBI	SK ALAUDDIN	RAJPARA ROAD	NO	YES	F	788459946313	7872151174	
57	1	NON SLUM	MOJAMMEL HAQUE	LUTFAL MISTRI	JOYRAMPUR	NO	YES	M	646291726663	9679816360	

58	1	NON SLUM	RAKIM SK	RASHID SK	JOYRAMPUR RAJPARA	NO	YES	M	688891781643	7029364894	
59	1	NON SLUM	GULSAN BIBI	RAFIKUL SK	JAYRAMPUR	NO	YES	F	261888419675	7679961521	
60	1	NON SLUM	FATEMA BEWA	MURTUJ SK	JAYRAMPUR	NO	YES	F	504005280983	7699959591	
61	1	NON SLUM	RABIUL SEKH	HANNAN SEKH	JOYRAMPUR MONDAL PARA	NO	YES	M	970116595690	6291906675	
62	1	NON SLUM	DALI KHATUN	CHAND MOHAMMAD	JOYRAMPUR	NO	YES	F	941205022375	8348182007	
63	1	NON SLUM	SULEKHA BEGAM	SEKH RASHID	JOYRAMPUR	NO	YES	F	502220204533	7679532263	
64	1	NON SLUM	LIDU SEKH	TAMIJUDDIN	PRIMARY SCHOOL	NO	YES	M	233436830133	9337213636	
65	1	NON SLUM	TAGARI BIBI	LUTFAL	JOYRAMPUR RAJPARA	NO	YES	F	354969209382	9153181749	
66	1	SLUM	SONU SK	ISRIL SK	JOYRAMPUR RAJPARA	NO	YES	M	948188166322	7074902009	
67	1	SLUM	SAMIRUN BIBI	RAJU SEKH	JOYRAMPUR MONDAL PARA	NO	YES	F	397560772111	9614392473	
68	1	SLUM	PARUL BIBI	GOLAM MARTUJA	RAMDEVPUR	NO	YES	F	533323314986	9593062911	
69	1	SLUM	MILAN SK	HANFUL BEWA	RAJPARA	NO	YES	M	363891919407	7797060013	


70	1	SLUM	JAMILA BIBI	SK ABDUR RAHIM	JOYRAMPUR RAJPARA	NO	YES	F	976152850321	7407612261	
71	2	SLUM	SARFUL SK	SARFUL SK	JOYRAMPUR RAJPARA	NO	YES	F	888485105162	7797208481	


 Chairman
 Jangipur Municipality

JANGIPUR MUNICIPALITY

PMAY (HFA- 2019-20)

BENEFICIARY LIST OF JANGIPUR MUNICIPALITY(W-02)

Sl. No.	Ward No	SLUM /Non Slum	Name of Beneficiary	Father's Name / Husband's Name	Holding No./Address	Category		Gender	Adhaar No.	Mob No.	Photo
						General/S.C./O.B.C./S.T	Minority				
1	2	SLUM	MAJIBUL HAQUE	EKRAMUL HAQUE	JOYRAMPUR , JANGIPUR , MSD	GENERAL	YES	MALE	25536335144	9333827560	
2	2	SLUM	ROKEA KHATUN	ENAMUL HOQUE	JOYRAMPUR , JANGIPUR , MSD	GENERAL	YES	FAMALE	535803541907	9735750886	
3	2	SLUM	SANOYARA BIBI	AWAL FAZIL	JOYRAMPUR MONDALPARA , JANGIPUR , MSD	GENERAL	YES	FAMALE	704779079288	9333844630	
4	2	SLUM	SABIYA BIBI	LATE, MORESD SEKH	JOYRAMPUR , SINDURATALA, JNG,MSD	GENERAL	YES	FAMALE	215966063727		
5	2	SLUM	DOLAN BIBI	UKIL SK	JOYRAMPUR MONDALPARA , JANGIPUR , MSD	GENERAL	YES	FAMALE	999551696657		
6	2	SLUM	MD. SABIR ALI	ABDUL GAFFAR SK	JOYRAMPUR MONDALPARA , JANGIPUR , MSD	GENERAL	YES	MALE	318992707709		
7	2	SLUM	SAHERABANU BIBI	LATE, SHYAMA SEKH	JOYRAMPUR MONDALPARA , JANGIPUR , MSD	GENERAL	YES	FAMALE	218803353434	9733223698	
8	2	SLUM	NASIMA BIBI	SAFIKUL HOQUE	JOYRAMPUR , SINDURATALA, JNG,MSD	GENERAL	YES	FAMALE	861696702280		
9	2	SLUM	TORJEMA KHATUN	YEADUL MONDAL	JOYRAMPUR MONDALPARA , JANGIPUR , MSD	GENERAL	YES	FAMALE	903159027568	8926705335	
10	2	SLUM	KIBRIYA HODA	RAFIK SK	JOYRAMPUR MONDALPARA , JANGIPUR , MSD	GENERAL	YES	MALE	85199673950	9734136148	



Chairman
Jangipur Municipality

11	2	SLUM	KALACHAND SK	NUR ALAM SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	950732013067	
12	2	SLUM	AJHARUL ISLAM	CHAMELI BIBI	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	870736114100	
13	2	SLUM	KISHMAT SK	RAMJAN SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	332789250174	
14	2	SLUM	ASADULLA SK	SAJJAD ALI	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	876156907619	
15	2	SLUM	MOJAHEDUL ISLAM	MD. TOFAJUL HAQUE	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	285945619389	
16	2	SLUM	MAUQTUL MONDAL	KASHIM MONDAL	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	221476617119	
17	2	SLUM	JESMIN BIBI	HAJRAT ALI	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	FAMALE	286686718833	
18	2	SLUM	JYOTSNARA BIBI	SAFIK SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	FAMALE	339976566603	
19	2	SLUM	RAMIJ RAJA	SAIFUDDIN SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	271654688260	
20	2	SLUM	ABDUL HAKIM	JOSNARA BIBI	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	753580408313	
21	2	SLUM	ANARUL SK	IKRAMUL HOQUE	JOYRAMPUR SINDURATALA, JNG,MSD	GENERAL	YES	MALE	836548213793	
22	2	SLUM	EMRAN SEKH	JAYNAL SEKH	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	662592270165	

23	2	SLUM	MD. SARFARAJ MONDAL	SAHABUDDIN MONDAL	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	534375062128		
24	2	SLUM	HASANUJJAMA N ANSARI	MD. MAHASIN SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	807350064841		
25	2	SLUM	HASLEMA BIBI	SUKCHAND SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	FEMALE	947455849044	9153905776	
26	2	SLUM	SADENUR BIBI	GULJAR SEKH	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	FEMALE	718386039340	9153905776	
27	2	SLUM	PRMILA BIBI	ASRAF SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	FEMALE	216353507337	9153905776	
28	2	SLUM	ROJINA BIBI	KETABUL SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	FEMALE	209562817239	9153905776	
29	2	SLUM	ANISUR RAHAMN	GOLAB SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	688241052924	8327308033	
30	2	SLUM	MARJINA BIBI	BHADU SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	FEMALE	537786618015	8101911312	
31	2	SLUM	HAIYATAN KHATUN	EMDADUL HOQUE	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	FEMALE	477621676155		
32	2	SLUM	KHORSED SK	SERAJUL SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	285437589515		
33	2	SLUM	SAWKAT ALI	AFSAR ALI	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	6914651319365		
34	2	SLUM	MATARI BIBI	BHADU SK	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	FEMALE	885693656402		


Chairman
Jangipur Municipality

35	2	SLUM	MATIUR RAHAMAN	LATIF SEKH	JOYRAMPUR, JANGIPUR, MSD.	GENERAL	YES	MALE	273499466019	
36	2	SLUM	SHERSHAH	LATE, SADEKUR RAHAMAN	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	725756680477	
37	2	SLUM	MOSARAF HOSSAIN	SEKANDER MANDAL	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	465604758666	
38	2	SLUM	AMENA BIBI	KASED SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	785459683617	
39	2	SLUM	SOLEMAN SK	YOUNES SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	941438855816	
40	2	SLUM	SHAHINA BEWA	ABDUL LATIB	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	249240961201	
41	2	SLUM	RAJU SK	SENTU SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	460568191908	
42	2	SLUM	ISMAIL MONDOL	LATE, SAMSUDDIN DK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	431891589518	
43	2	SLUM	MD, RABIUL SEKH	SAFIUR RAHAMIN	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	519747134723	
44	2	NON SLUM	MD. HUMAYUN KABIR	HASAN MONDAL	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	518319658331	
45	2	NON SLUM	NAOSAD MONDAL	LATE, YOUNUS MONDAL	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	271677744442	
46	2	NON SLUM	MARJINA BIBI	SEIKH REJAUL KARIM	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	895952746408	



Chairman
Jangipur Municipality

47	2	NON SLUM	MAMATAJ BIBI	ERFAN SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	653927859582	
48	2	NON SLUM	MD. SALAUDDIN MONDAL	ABDUL HANNAN	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	864111212284	
49	2	NON SLUM	SEIKH AKBAR ALI		JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	291823983007	
50	2	NON SLUM	SAHADAT SEKH	LATE. SAMAUN SEKH	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	827784740921	
51	2	NON SLUM	AMINUL ISLAM	NAJRUL ISLAM	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	252734556614	
52	2	NON SLUM	YEADUL ISLAM	MORSED ALI	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	920213085620	
53	2	NON SLUM	LUTFAL HOQUE	ANOWAR HOSSAIN	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	854033187329	
54	2	NON SLUM	MAHAJANI BIBI	ERFAN SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	310208195799	
55	2	NON SLUM	MODASAR HASSAN KAHN	AMIRUL HASSAN KHAN	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	566951015401	
56	2	NON SLUM	MURSED MONDAL	LATIB MONDAL	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	327830657829	
57	2	NON SLUM	RJIYA SULTANA	MD. KURBAN ALI	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	883870104494	
58	2	NON SLUM	MD. NABIR HOSSAIN	AMIR SEKH	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	316801339419	


Chairman
Jangipur Municipality

59	2	NON SLUM	YUSUF SK	serajul islam	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	838498189970	
60	2	NON SLUM	NEJAMUDDIN MONDAL	ELIYAS MONDAL	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	536255789945	
61	2	NON SLUM	MD.ISRAIL MONDAL	ILIYAS MONDAL	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	589449983963	
62	2	NON SLUM	RINA KHATUN	JAHANGIR SEKH	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	829291652728	
63	2	NON SLUM	MONIRUL ISLAM ANSARI	ISRAFIL ISLAM ANSARI	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	506640096194	
64	2	NON SLUM	MD. MANSUR HABIBULLAH	MD. MUSSA MONDAL	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	263965248703	
65	2	NON SLUM	RAHIMA BIBI	SEKENDAR SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	257416797925	
66	2	SLUM	ANARUL SK	SAJAHAN SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	752041757004	
67	2	SLUM	NAMAI CHANDRA DAS	LAXMAN CHANDRA DAS	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	NO	MALE	907665407973	
68	2	SLUM	SAGAR CHANDRA DAS	SUBAL CHANDRA DAS	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	NO	MALE	408716226031	
69	2	SLUM	MAFIJUDDIN ANSARI	MUNIRUDDIN ANSARI	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	949604985835	
70	2	SLUM	JAMELA BEWA	SAJJAD SK	JOYRAMPUR MONDALPARA, JANGIPUR, MSD	GENERAL	YES	MALE	385304469205	


71	2	SLUM	SARAFAT MONDAL	MOJAHAR MONDAL	JOYRAMPUR MONDALPARA , JANGIPUR , MSD	GENERAL	YES	MALE	951508464334		
72	2	SLUM	ANISUR RAHAMAN		JOYRAMPUR MONDALPARA , JANGIPUR , MSD	GENERAL	YES	MALE	295589390084		


Chairman
 Jangipur Municipality

JANGIPUR MUNICIPALITY											
PMAY (HFA- 2019-20)											
BENEFICIARY LIST OF JANGIPUR MUNICIPALITY(W-03)											
Sl. No.	Ward No	SLUM /Non Slum	Name of Beneficiary	Father's Name / Husband's Name	Holding No./Address	Category		Gender	Adhaar No.	Mob No.	Photo
						General/S.C. /O.B.C./S.T	Minority				
1	3	SLUM	HAYAT SHAIKH	FAKIR SHAIKH	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	911648244257	8249959694	
2	3	SLUM	MATIUL SEKH	AJIJUL SEKH	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	901470235454	7797625329	
3	3	SLUM	AMINUR ISLAM	GANI	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	818934558405	9734569687	
4	3	SLUM	AKBAR ALI	LATE, ABDUL LATIF	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	452266897633	8617595900	
5	3	SLUM	SEIKH ABDUL KALAM	MATIN SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	693319789746	9932421312	
6	3	SLUM	ANSARI JASIMUDDIN	MD. MAHASIN DEKH	GOFURPUR MATHPARA , JANGIPUR , MSD.	GENERAL	YES	MALE	863736677321	8609123604	
7	3	SLUM	MD. KHAIRUL ISLAM		GOFURPUR MATHPARA , JANGIPUR , MSD.	GENERAL	YES	MALE	903568028436		
8	3	SLUM	SEIKH MISHABAHUL	NAIMUDDIN SK	GOFURPUR MATHPARA , JANGIPUR , MSD.	GENERAL	YES	MALE	208288688605	7277076097	
9	3	SLUM	MAIDUL ISLAM	RABIUL ISLAM	GOFURPUR MATHPARA , JANGIPUR , MSD.	GENERAL	YES	MALE	674277875638		



 Chairman
 Jangipur Municipality

10	3	SLUM	SK SAJAMAL	HAZI ABDUL MAJID SK	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	439760170306		
11	3	SLUM	ARJUMUN BEWA	SERAJUDDIN SK	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	FEMALE	211902751658	9064959750	
12	3	SLUM	JEHERUN BIBI	MD HASEN SK	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	FEMALE	314699909158	7864978510	
13	3	SLUM	SAKIR SK	MIYAJAN SK	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	610353501318		
14	3	SLUM	MOJAHARUL SK	RAHIM	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	376286235153		
15	3	SLUM	SAMIRUL ISLAM	NAZRUL ISLAM	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	2878063171990	8926892853	
16	3	SLUM	ABDUL MALEK	ABDUL GANI	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	683043699426		
17	3	SLUM	IBRAHIM SEKH	HARUNRASID	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	858566945862		
18	3	SLUM	HOSNARA KHATUN	MAHBUL	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	FEMALE	839504275720	8101283345	
19	3	SLUM	MOSTAKIM SK	ABDUS SALAM SK	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	496505331475	7699916005	
20	3	SLUM	KHABIR SK	EJABUL SK	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	256661523271	9091649172	
21	3	SLUM	JELISA BEWA	NOUSAD SK	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	FEMALE	920626212179	7001250862	

22	3	SLUM	NASIMA BIBI	MD ASRAFUL SHAIKH	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	FEMALE	215041575167	9046910920	
23	3	SLUM	ASIKUL ALAM	LATE, EKRAMUL HAQUE	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	991460357304	9126018050	
24	3	SLUM	SELIM SK	MD KALO SK	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	865160351901		
25	3	SLUM	MD. IYADUL SEKH	MD TAHER SEKH	GOFURPUR MATHPARA , JANGIPUR, MSD.	GENERAL	YES	MALE	791618139096/ VID- 9100661631589883	7029886385	
26	3	SLUM	NASIRUL HASAN KHAN	ABDUL HOJSSAIN KHAN	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	398162589621	9609457662	
27	3	SLUM	SAMIRUL HASAN KHA	ABDUL HASAN KHAN	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	444252292766	8343808829	
28	3	SLUM	BELAL SK	HASEN SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	903425006729	8348320567	
29	3	SLUM	SEIKH SOLEMAN	ABDULLA SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	389982919808	9563479595	
30	3	SLUM	ZAKIR HOSSAIN	ABDULLA SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	883568304667	7430919775	
31	3	SLUM	NURUL ISLAM	SK ABDUL KASIM	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	439456995074	7797408042	
32	3	SLUM	JOHARA BEWA	ABDUL	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	FEMALE	724442519458	8536813330	
33	3	SLUM	FARUK SK	abdul malek	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	207534367721	9382870215	

34	3	SLUM	NAIM SK		RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	444947345915	9641055909	
35	3	SLUM	SAHIDUL ISLAM	SAMSUL KHAN	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	268288969587	7384173933	
36	3	SLUM	AJMIRA BIBI	SENTU KHAN	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	903392328025	9735519666/7001 721269	
37	3	SLUM	ZENEFAH ISLAM	REAJUL HASAN	RAHAMANPUR , JANGIPUR , MSD	OBC-A	YES	FEMALE	260781821646	8348581611	
38	3	SLUM	UJJAL SHAIKH	BABUL SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	779270844895	9800134545	
39	3	SLUM	RAJANI BIBI	NOBIOT SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	FEMALE	409799323824	9800134545	
40	3	SLUM	NURUDDIN SK	BANI ESRAIL	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	744203346521	8927837736	
41	3	SLUM	MINU BIBI	SELIM	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	FEMALE	735933361850	9647973655	
42	3	SLUM	SK MANIRUL	BANI AAMIN	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	990711321695	9733262249	
43	3	SLUM	SUJAUDDIN SEKH	MD HOSAIN SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	679962395814	8617503759	
44	3	NON SLUM	REAJUL HOSSAIN	AMIR HOSSAIN	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	795800563058	6294296430	
45	3	NON SLUM	RABIUL KHAN	SALAM KHAN	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	630608007413	6294296430	


Chairman
Jangipur Municipality

46	3	NON SLUM	FULKUMARI BIBI	ANSARUL ISLAM	GOFURPUR MATHPARA, JANGIPUR, MSD.	GENERAL	YES	MALE	812980200428	9153839598	
47	3	NON SLUM	ABDUL BASED		GOFURPUR MATHPARA, JANGIPUR, MSD.	GENERAL	YES	MALE	989582971917	9749363296	
48	3	NON SLUM	MURSHID SK	ABUL SK	GOFURPUR MATHPARA, JANGIPUR, MSD.	GENERAL	YES	MALE	9197249905234156	9734668627	
49	3	NON SLUM	SELIM SK		GOFURPUR MATHPARA, JANGIPUR, MSD.	GENERAL	YES	MALE	667192532226	9091189720	
50	3	NON SLUM	REJABUL SK	EJABUL SK	GOFURPUR MATHPARA, JANGIPUR, MSD.	GENERAL	YES	MALE	457448408272	9062766801	
51	3	NON SLUM	GAJAL SEKH	TOJAMMEL SK	GOFURPUR MATHPARA, JANGIPUR, MSD.	GENERAL	YES	MALE	324826612193	9679900848	
52	3	NON SLUM	SEIKH RABI	LOKMAN SK	GOFURPUR MATHPARA, JANGIPUR, MSD.	GENERAL	YES	MALE	423709844863		
53	3	NON SLUM	MOJAHARUL SK	SEIKH NUJRUL ISLAM	RAHAMANPUR, JANGIPUR, MSD	GENERAL	YES	MALE	232661422709		
54	3	NON SLUM	SK MATIN	ISOB SK	GOFURPUR MATHPARA, JANGIPUR, MSD.	GENERAL	YES	MALE	420812693517		
55	3	NON SLUM	HABIBUR RAHAMAN		RAHAMANPUR, JANGIPUR, MSD	GENERAL	YES	MALE	640626919235	8101152581	
56	3	NON SLUM	HAJRA BIBI	BABUL SK	JAYRAMPUR MONDALPARA JANGIPUR, MSD	GENERAL	YES	FEMALE	530438043699	8515904393	
57	3	NON SLUM	ANIKUL SK	RAB SEKH	JANGIPUR, RAGHUNATHGANJ- II, MSD	GENERAL	YES	MALE	305296798176	7501636391	

58	3	NON SLUM	MAYNUL KHAN	SAMSUL KHAN	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	740955609640	9735048870/7365 804805	
59	3	NON SLUM	LUTFUL HAQUE		RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	873051941116	8629976638	
60	3	NON SLUM	HAIDAR ALI		RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	902843404644	9851737273	
61	3	NON SLUM	MANGLU SK	ASRAIL SK	GOFURPUR MATHPARA , JANGIPUR , MSD.	GENERAL	YES	MALE	408540706839		
62	3	NON SLUM	ISLAM SK	MD HOSAIN SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	696881235077	8537038450	
63	3	NON SLUM	FIROJ SK		RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	942766313349	7074856476	
64	3	NON SLUM	RAHIM SK		RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	715754885773	8346821572	
65	3	NON SLUM	NAMERA KHATUN		RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	FEMALE	321972551835	8609124292	
66	3	SLUM	BADIRUL SK	AYUB SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	769698003942	9134018707	
67	3	SLUM	UMAR FARUK	ANBUREZA KHAN	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	616212931187	9733797240	
68	3	SLUM	BADRUL SEKH	JAYNAL SK	RAHAMANPUR , JANGIPUR , MSD	GENERAL	YES	MALE	933986699939	8535832944	
69	3	SLUM	SAFIJUL ISLAM	NIYAJUDDIN SK	GOFURPUR MATHPARA , JANGIPUR , MSD.	GENERAL	YES	MALE	365081506674	9635384831	

70	3	SLUM	RAKIB SK	ABDUL MALEK	GOFURPUR MATHPARA, JANGIPUR, MSD.	GENERAL	YES	MALE	290128506386	7501620898	
71	3	SLUM	SALIMUDDIN SK		RAHAMANPUR, JANGIPUR, MSD	GENERAL	YES	MALE	802451227215	9735963483	



Chairman
Jangipur Municipality

JANGIPUR MUNICIPALITY
PMAY (HFA- 2019-20)
BENEFICIARY LIST OF JANGIPUR MUNICIPALITY(W-04)

Sl. No.	Ward No	SLUM /Non Slum	Name of Beneficiary	Father's Name / Husband's Name	Holding No./Address	Category		Gender	Adhaar No.	Mob No.	Photo
						General/S.C./O. B.C./S.T	Minority				
1	4	SLUM	SHIRIINA BIBI	KATA SK	MASTARPARA, RAGHUNATHPUR	GEN	YES	FEMALE	766415062983	8001200101	
2	4	SLUM	SAMIRUDDIN SK	FAIJUDDIN	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	776320458235	8001300347	
3	4	SLUM	SAHADAT SK	GOLAB NABI SK	MASTARPARA, RAGHUNATHPUR	GEN	YES	MALE	754011026286	8001301301	
4	4	SLUM	MUKUL SK	BHADU SK	RAHAMANPUR	GEN	YES	MALE	559591895608	9933408249	
5	4	SLUM	MOSHARAF HOSSAIN	KAMIRUDDIN SK	RAHAMANPUR	GEN	YES	MALE	692940507373	9144450401	
6	4	SLUM	HAFIJUR RAHAMAN	LATIFUL RAHAMAN	RAGHUNATHPUR	GEN	YES	MALE	544962212550	9144350451	
7	4	SLUM	RENU BEWA	BADAR	JAYRAMPUR, RAGHUNATHPUR	GEN	YES	FEMALE		9635962339	
8	4	SLUM	CHANDA BEGUM	BABI KHAN	RAGHUNATHPUR	GEN	YES	FEMALE	855703644065	8537051682	


Chairman
Jangipur Municipality

9	4	SLUM	RABIUL KHAN	AMIIRUDDIIN KHAN	RAGHUNATHPUR	GEN	YES	MALE	601057824310	9933351352	
10	4	SLUM	SEIKH NITAN	ALPAJUDDIIN	RAGHUNATHPUR	GEN	YES	MALE	320347252561	8001452453	
11	4	SLUM	TIPU SK	TAHER SK	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	238841264445	7609066980	
12	4	SLUM	ALIM SK	RABUL SK	RAGHUNATHPUR	GEN	YES	MALE	422829649802	9091180160	
13	4	SLUM	NURESA BIBI	CHANDU KHAN	MASTARPARA, RAGHUNATHPUR	GEN	YES	FEMALE	671757274681	8001201392	
14	4	SLUM	MOHAN SK	BABUL SK	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	998428439342	7001351450	
15	4	SLUM	TASIKUL SEKH		RAHAMANPUR	GEN	YES	MALE	606948558703	9593289958	
16	4	SLUM	MUNNA SK	EMRAN SK	RAHAMANPUR	GEN	YES	MALE	373959360251	8101610377	
17	4	SLUM	MIR RUBEL HAQUE	MIR AJIJUL HAQUE	RAGHUNATHPUR	GEN	YES	MALE	509441574812	8001401952	
18	4	SLUM	JAHANARA BIBI	TENU SK	RAGHUNATHPUR	GEN	YES	FEMALE	677656808209	7430828113	

19	4	SLUM	KHAN LAKHU	SAJAHAN KHAN	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	469643212900	9344274677	
20	4	SLUM	SURJA BIBI	BAKKAR SK	SADRUPARA, RAGHUNATHPUR	GEN	YES	FEMALE	902098196941	7001552754	
21	4	SLUM	TIINKU SK	NAZRUL SK	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	449358855784	9123036988	
22	4	SLUM	MITHU SK	JABEDA BEWA	RAGHUNATHPUR	GEN	YES	MALE	716521418399	8609133669	
23	4	SLUM	MAIMUR SK	HARUN SK	RAGHUNATHPUR	GEN	YES	MALE	980918226422	8001906652	
24	4	SLUM	MIR SALEMAN ALI	MIR ASHRAF ALI	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	685637067002	9091189161	
25	4	SLUM	MOSTAFA KHAN	NURE ALAM KHAN	MASTARPARA, RAGHUNATHPUR	GEN	YES	MALE	872802242003	9733654751	
26	4	SLUM	CHHABI SK	ABDUL AHAB SK	RAGHUNATHPUR	GEN	YES	MALE	487707913250	8343821818	
27	4	SLUM	KURBAN SK	DANESH SK	RAGHUNATHPUR	GEN	YES	MALE	928613320013	8515942491	
28	4	SLUM	NUR ALI SK	BASIR SK	RAGHUNATHPUR	GEN	YES	MALE	358278667779	7001231432	


Chairman
Jangipur Municipality

29	4	SLUM	SUKCHAND KHAN	ABDUL KHALIL KHAN	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	627039702621	8768956691	
30	4	SLUM	SALMA KHATUN	RUSTAM SK	RAHAMANPUR	GEN	YES	FEMALE	284470614772	9134443176	
31	4	SLUM	SAHEB SK	SHUKU SK	RAGHUNATHPUR	GEN	YES	MALE	222002090889	9134442174	
32	4	SLUM	ASHILA KHATUN	MIISTER SK	RAGHUNATHPUR	GEN	YES	FEMALE	320248614511	9134440170	
33	4	SLUM	SULTAN SK	AJIMUL SK	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	659810785124	8768731349	
34	4	SLUM	KURBAN SK	ABDUR RAHIM SK	RAGHUNATHPUR	GEN	YES	MALE	263968643449	9134440351	
35	4	SLUM	FARIDA BIBI	ISRAIL KHA	SADRUPARA, RAGHUNATHPUR	GEN	YES	FEMALE	719182629937	8001307452	
36	4	SLUM	BINA BIBI	ABED ALI	AILERUPOR	GEN	YES	FEMALE	519982759940	8001005731	
37	4	SLUM	ABED ALI	SADEK ALI	AILERUPOR	GEN	YES	MALE	876988339606	7001652753	
38	4	SLUM	RINA BIBI	KARIIBUL SK	AILERUPOR	GEN	YES	FEMALE	362367618139	9153252761	

39	4	SLUM	DOLEY BIBI	BABUL SK	RAGHUNATHPUR	GEN	YES	FEMALE	992518746496	7001281281	
40	4	SLUM	ANOWARA BIBI	SENTU SK	RAGHUNATHPUR	GEN	YES	FEMALE	220798464711	9153234647	
41	4	SLUM	SADIKUL SK	RABIUL SK	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	618044433257	8346822713	
42	4	NON SLUM	TAJ HOSSAIN KHAN		RAGHUNATHPUR	GEN	YES	MALE	398249736984	9093126826	
43	4	NON SLUM	BEGUM BIBI	ANWAR HOSSAIN KHAN	RAGHUNATHPUR	GEN	YES	FEMALE	538475909126	9153234728	
44	4	NON SLUM	KHUDU SK	NURNABI	RAGHUNATHPUR	GEN	YES	MALE	791170292173	9932181596	
45	4	NON SLUM	TASLIMA BIBI	JIAUL SK	RAGHUNATHPUR	GEN	YES	FEMALE	704431985348	7001234752	
46	4	NON SLUM	ALIM SK	EJABUL SK	RAGHUNATHPUR	GEN	YES	MALE	813362091651	9046525047	
47	4	NON SLUM	MD MINTU SK	LALTU SK	RAHAMANPUR	GEN	YES	MALE	636378127315	9153010203	
48	4	NON SLUM	DELABAR SK	SAIFUDDIN SK	RAGHUNATHPUR	GEN	YES	MALE	731126491854	8926417648	


Chairman
Jangipur Municipality

49	4	NON SLUM	AJIM SK	RAJEMA BEWA	RAGHUNATHPUR	GEN	YES	MALE	847067152254	9153800261	
50	4	NON SLUM	SANUYARA BEWA	NURUDDIN SK	RAGHUNATHPUR	GEN	YES	FEMALE	521650539301	9153272453	
51	4	NON SLUM	BABLI BEGUM	BANI ISRAIL SK	SADRUPARA, RAGHUNATHPUR	GEN	YES	FEMALE	334306773360	8001904472	
52	4	NON SLUM	PIYALI BANU BIBI	JUMMA SK	RAGHUNATHPUR	GEN	YES	FEMALE	210383015259	9153247253	
53	4	NON SLUM	RAJABABU SK		RAGHUNATHPUR	GEN	YES	MALE	405671173066	8001201282	
54	4	NON SLUM	SEKH NUR HOSSAIN	ABDUL ROUF	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	460271913408	9153200151	
55	4	SLUM	MITHU SAIKH	MOTIUR SAIKH	RAGHUNATHPUR	GEN	YES	MALE	233565683609	9153150370	
56	4	SLUM	ASRAF SK	SAHIIM SK	RAGHUNATHPUR	GEN	YES	MALE	644031210297	7407650015	
57	4	SLUM	JANEII BEWA		RAGHUNATHPUR	GEN	YES	FEMALE	903325800706	8001372241	
58	4	SLUM	ANJEMA BIBI	NABIR SK	RAGHUNATHPUR	GEN	YES	FEMALE	614987547019	8001281450	


Chairman
Jangipur Municipality

59	4	SLUM	RABIUL KHAN	EKRAM KHAN	RAGHUNATHPUR	GEN	YES	MALE	849815244688	9046502565	
60	4	SLUM	NASIR SEKH	BADUL SK	RAGHUNATHPUR	GEN	YES	MALE	244563812511	8001356201	
61	4	SLUM	HARUN SK	DULU SK	RAGHUNATHPUR	GEN	YES	MALE	322305222000	9046500464	
62	4	SLUM	LALBABU KHAN	ALAM KHAN	RAGHUNATHPUR	GEN	YES	MALE	507077104068	9153287923	
63	4	SLUM	SEIKH LATIFUL	NESMAHAMMAD SK	RAGHUNATHPUR	GEN	YES	MALE	253116809585	9153262653	
64	4	SLUM	ANIKUL KHAN	HAMUJ KHAN	RAGHUNATHPUR	GEN	YES	MALE	766032224445	9064565152	
65	4	SLUM	JOLY KHATUN	CHHAKU SK	MAHAMMADPUR	GEN	YES	FEMALE	428684768547		
66	4	SLUM	BABUL KHAN	SERAJUL KHAN	SADRUPARA,, RAGHUNATHPUR	GEN	YES	MALE	526282901864	7001301282	
67	4	SLUM	BABLU SEKH	ARIF SEKH	RAGHUNATHPUR	GEN	YES	MALE	815015626395	8001281280	
68	4	SLUM	AKTARUL SEKH	DAUD HOSEN	RAGHUNATHPUR	GEN	YES	MALE	663197398109	7001281182	



Chairman
Jangipur Municipality

69	4	SLUM	SAHANAWAJ SK	SAHIDUL ALAM	RAGHUNATHPUR	GEN	YES	MALE	275725964516	7430989679	
70	4	SLUM	KASHIM SK	RAKIBUL SK	RAGHUNATHPUR	GEN	YES	MALE	990585604080	9153200101	
71	4	SLUM	SEIKH NEFUL	NEWAJUDDIN	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	572565605383	7001151152	
72	4	SLUM	NASIR SK	SALEMAN SK	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	271031924109	7001281553	
73	4	SLUM	RAMJAN KHAN	JIDDI KHAN	RAGHUNATHPUR	GEN	YES	MALE	379253086743	9614823453	
74	4	SLUM	IMAM KHAN	JAMAL UDDIN KHAN	SADRUPARA, RAGHUNATHPUR	GEN	YES	MALE	565107793615	7001401283	
75	4	SLUM	JAMIL SK	RAKIBUL SK	RAGHUNATHPUR	GEN	YES	MALE	555632382588	8944832423	
76	4	SLUM	SK ALI MOHAMMAD	SAIFUDDN SK	RAHAMANPUR	GEN	YES	MALE	459088100095	9679605619	
77	4	SLUM	MONODA BIBI	TASIKUL SK	RAGHUNATHPUR	GEN	YES	FEMALE	415889112805	7001345346	
78	4	SLUM	RABIUL KHAN	JAMAL UDDIN KHAN	RAGHUNATHPUR	GEN	YES	MALE	286059493766	7001201354	


Chairman
Langipur Municipality

79	4	SLUM	MANGAL SK	ATAUR RAHAMAN	RAGHUNATHPUR	GEN	YES	MALE	774865542984	8001301302	
80	4	SLUM	KAIM SEKH	RABUL SEKH	RAGHUNATHPUR	GEN	YES	MALE	383192730263	8001310448	
81	4	SLUM	BADSHA SK	AMIR HOSSAIN	RAGHUNATHPUR	GEN	YES	MALE	437492123739	7001456542	
82	4	SLUM	HASNA BIBI	BABUL SK	SADRUPARA, RAGHUNATHPUR	GEN	YES	FEMALE	489712070762	9144138078	
83	4	SLUM	RABIYA BIBI		RAHAMANPUR	GEN	YES	FEMALE	512853693926	8001310448	
84	4	SLUM	SABIIDA SULTANA	TAIBUR RAHAMAN	JOYRAMPUR	GEN	YES	FEMALE	345708097609	7797214893	
85	4	SLUM	AMENA BIBI	CHANDU SK	JOYRAMPUR	GEN	YES	FEMALE	620269373569	915318648	
86	4	SLUM	NURJAMAL SK	YEASIN SK	SAHEBBAZER	GEN	YES	MALE	593752605237	8926536733	
87	4	SLUM	PURNIMA KHATUN BIBI	YEAKUB	RAGHUNATHPUR	GEN	YES	FEMALE	657477020746	8768961570	
88	4	SLUM	ENAMUL SK	ABDUR RAHAMAN SK	RAGHUNATHPUR	GEN	YES	MALE	2207724199990	91563723743	

89	4	SLUM	TAJMAHAL BEGUM	BEDARUL ISLAM	RAGHUNATHPUR	GEN	YES	FEMALE	632583086772	9933787843	
----	---	------	-------------------	---------------	--------------	-----	-----	--------	--------------	------------	--



Chairman
Jangipur Municipality

JANGIPUR MUNICIPALITY

PMAY (HFA- 2019-20)

BENEFICIARY LIST OF JANGIPUR MUNICIPALITY(W-05)

Sl. No.	Ward No	SLUM /Non Slum	Name of Beneficiary	Father's Name / Husband's Name	Holding No./Address	Category		Gender	Adhaar No.	Mob No.	Photo
						General/S.C./O.B. C./S.T	Minority				
1	5	SLUM	ROJI BIBI	TAIRUL SEKH	BABUBAZAR JANGIPUR	OBC	YES	FEMALE	924561229793	9933807301	
2	5	SLUM	SULTAN ALI KHAN	RAHAMAN KHAN	FULBARI JANGIPUR	OBC	YES	MALE	956292511623	7029639544	
3	5	SLUM	SAMIKUL ISLAM	MAJIRUL SK	BABUBAZAR JANGIPUR	GEN	YES	MALE	305272721692	7547593748	
4	5	SLUM	SAKHINA BIBI	MD RABIUL SK	RAHAMANPUR JANGIPUR	OBC	YES	FEMALE	626419958592	7076164073	
5	5	SLUM	KUNTI DAS	RATAN DAS	BABUBAZAR JANGIPUR	GEN		FEMALE	484302413962	9679843346	
6	5	SLUM	MANIRUL	KUDDUS	BABUBAZAR JANGIPUR	OBC	YES	MALE	852974118987	7029448437	
7	5	SLUM	SADEKA BIBI	RIYAJ MURSHED	BABUBAZAR JANGIPUR	OBC	YES	FEMALE	650878025173	8759949149	
8	5	SLUM	PARVEJ ALAM	MD MIKAIL	BABUBAZAR JANGIPUR	OBC	YES	FEMALE	637209688898	7427905509	
9	5	SLUM	SAFIUL SK	LATIFUL	BABUBAZAR JANGIPUR	OBC	YES	MALE	773938114105	9749142947	


Chairman
Jangipur Municipality

10	5	SLUM	SK KAMAL	ALI SK	RAHAMANPUR JANGIPUR	GEN	YES	MALE	358024733410	8001512553	
11	5	SLUM	SURAJ SEKH	AKTAR SEKH	BABUBAZAR JANGIPUR	OBC	YES	MALE	371280464638	8515936100	
12	5	SLUM	NARAYANI SAHA	RATNAKAR SAHA	BABUBAZAR JANGIPUR	GEN		FEMALE	350538016508	8388060885	
13	5	SLUM	GOLABSAN BIBI	MULU SK	RAHAMANPUR JANGIPUR	GEN	YES	FEMALE	839527766930	767929053	
14	5	SLUM	AMIT SARKAR	ARABINDA SARKAR	RAGHUNATHPUR JANGIPUR	GEN		MALE	851569066350	9932663477	
15	5	SLUM	PALI BIBI	SEIKH MUKUL	RAHAMANPUR JANGIPUR	OBC		FEMALE	907162042463	7802155348	
16	5	SLUM	MADAN CHANDRA SAHA	HARIPADA SAHA	NAYAMKUNDAPUR JANGIPUR	GEN		MALE	756941930683	7863966962	
17	5	SLUM	KIRAN SK	SK SAHNEWAJ	BABUBAZAR JANGIPUR	GEN	YES	MALE	799666748497	8918533741	
18	5	SLUM	MOHAMMAD ALI	SAFIULLA SEKH	FULBARI JANGIPUR	OBC	YES	MALE	783030356496	9733493536	
19	5	SLUM	MAIMUL SEIKH	SEARAJ SK	BABUBAZAR JANGIPUR	OBC	YES	MALE	567670338041	9153134294	
20	5	SLUM	JOYDEB DUTTA	GOPAL CH DUTTA	BABUBAZAR JANGIPUR	OBC		MALE	363570682713	9733729036	
21	5	SLUM	ANIKUL SK	JAMAL SK	BABUBAZAR JANGIPUR	OBC	YES	MALE	904342144739	8768452569	



Chairman
Jangipur Municipality

22	5	SLUM	SULEKHA BIBI	BAIDUL SK	BABUBAZAR JANGIPUR	OBC	YES	FEMALE	222629481112	9093092553	
23	5	SLUM	DEJI KHATUN	MOLLA KALU SK	BABUBAZAR JANGIPUR	GEN	YES	FEMALE	253616140600	7407995626	
24	5	SLUM	HAIDAR ALI KHAN	RAHAMAN KHAN	BABUBAZAR JANGIPUR	GEN	YES	MALE	605633517020	9233100524	
25	5	SLUM	SARJINA BIBI	SARIFUL SK	BABUBAZAR JANGIPUR	GEN	YES	FEMALE	914602431211	8670290454	
26	5	SLUM	MOMENUR SK	ABDUL MAJID SK	FULBARI JANGIPUR	GEN	YES	MALE	770500634470	8926889216	
27	5	SLUM	HASI BHUIMALI	BASUDEB BHUIMALI	BABUBAZAR JANGIPUR	SC		FEMALE	638654826394	9064620353	
28	5	SLUM	SANJIT DAS	BIRENDRANATH DAS	BABUBAZAR JANGIPUR	GEN		MALE	5114026886313	9679228705	
29	5	SLUM	TAJU BIBI	BABUL KHAN	RAHAMANPUR JANGIPUR	OBC	YES	FEMALE	357000349314	8016866098	
30	5	SLUM	BABI SK	NAJIMUDDIN SK	BABUBAZAR JANGIPUR	OBC	YES	MALE	358003769899		
31	5	SLUM	SULEKHA SARKAR	ARUN KUMAR SARKAR	BABUBAZAR JANGIPUR	GEN		FEMALE	230480232581	8617565176	
32	5	SLUM	HASIRUL SK	MANSUR SK	RAHAMANPUR JANGIPUR	OBC	YES	MALE	617177315740	7074859439	
33	5	SLUM	ANOWAR SK	ESMAIL SK	BABUBAZAR JANGIPUR	OBC	YES	MALE	893346805165		

34	5	SLUM	MATIUR RAHAMAN	LATIFUR RAHAMAN	FULBARI JANGIPUR	OBC	YES	MALE	973523348611	7319478366	
35	5	SLUM	CHANDAN SK	ANUAR SK	BABUBAZAR JANGIPUR	GEN	YES	MALE	413231306391	9749217124	
36	5	SLUM	ASRAF SK	GAJU SK	RAHAMANPUR JANGIPUR	GEN	YES	MALE	284173181844	6297708321	
37	5	SLUM	ANOWAR HOSSAIN	NAZIR HOSSAIN	RAHAMANPUR JANGIPUR	GEN	YES	MALE	693443084282	7872093453	
38	5	SLUM	BELI BIBI	BUDDHA SK	RAHAMANPUR JANGIPUR	GEN	YES	FEMALE	634539893816	8327059150	
39	5	SLUM	MOMENA BIBI	BABLU SK	BABUBAZAR JANGIPUR	GEN	YES	FEMALE	XXXX XXXX 1076	8926452666	
40	5	SLUM	JINNAT ALI KHAN	ABDULLA KHAN	FULBARI JANGIPUR	GEN	YES	MALE	502647030503	7866854780	
41	5	SLUM	SHONI BIBI	SAIDUL SK	RAHAMANPUR JANGIPUR	GEN	YES	FEMALE	799889181392	9091952705	
42	5	NON SLUM	KHALE DA JINNAT KHAN	JINNAT ALI KHAN	BABUBAZAR JANGIPUR	GEN	YES	FEMALE	620927192092	7866927163	
43	5	NON SLUM	SABITRI DAS	SUKUMAR DAS	BABUBAZAR JANGIPUR	GEN		FEMALE	483383679166	7602367872	
44	5	NON SLUM	MD SAMSUL ALAM	MD IMRAN HOSSAIN	BABUBAZAR JANGIPUR	GEN	YES	MALE	352509979829	9609327118	
45	5	NON SLUM	ANGURA BIBI		RAHAMANPUR JANGIPUR	GEN	YES	FEMALE	588787571236	9008577908	


Chairman
Jangipur Municipality

46	5	NON SLUM	LALBABU KHAN	SAJEMAL KHAN	RAHAMANPUR JANGIPUR	GEN	YES	MALE	602661663051	7735242041	
47	5	NON SLUM	ANUAR SK	SEARAJUDDIN SK	RAHAMANPUR JANGIPUR	OBC	YES	MALE	998021711641	9153896547	
48	5	NON SLUM	DOLY BIBI	BULET SK	RAHAMANPUR JANGIPUR	GEN	YES	FEMALE	683402035488	7735242041	
49	5	NON SLUM	GOPAL PAL	RAGHUNATH PAL	BABUBAZAR JANGIPUR	GEN		MALE	627860339779	9832183716	
50	5	NON SLUM	JYOTSNA KHATUN BIBI	KALU SK	RAHAMANPUR JANGIPUR	GEN	YES	FEMALE	515840538062	8348757170	
51	5	NON SLUM	MINA BIBI	JAMAL SK	RAHAMANPUR JANGIPUR	GEN	YES	FEMALE	81312736581	9078341550	
52	5	NON SLUM	FARIYA BIBI	SADEK SK	BABUBAZAR JANGIPUR	OBC	YES	FEMALE	312921469434	7074796632	
53	5	NON SLUM	MINA BEWA	ABDUL LATIF SK	RAHAMANPUR JANGIPUR	GEN	YES	FEMALE	528680320405	7458963254	
54	5	NON SLUM	SETARA BIBI	NAJRUL SK	BABUBAZAR JANGIPUR	GEN	YES	FEMALE	233588408354	9126358974	
55	5	SLUM	NURAKSEMA KHATUN	ATTAR ALAM KHAN	BABUBAZAR JANGIPUR	GEN	YES	FEMALE	725665394047	7001282330	
56	5	SLUM	RANI BIBI	HAIDAR SK	FULBARI JANGIPUR	GEN	YES	FEMALE	350333537157	9734453456	
57	5	SLUM	MD LUTFAR HOQUE	MD YOUSUF SK	RAGHUNATHPUR JANGIPUR	GEN	YES	MALE	713114996530	9609806210	


Chairman
Jangipur Municipality

58	5	SLUM	ALAUDDIN KHA	KURBAN MOLLA	RAHAMANPUR JANGIPUR	GEN	YES	MALE	467634292017	8926588741	
59	5	SLUM	MORTUJA SK	KALANDAR SK	BABUBAZAR JANGIPUR	GEN	YES	MALE	470820359295	7896541236	
60	5	SLUM	MITALI PRAMANIK	SUKUMAR PRAMANIK	BABUBAZAR JANGIPUR	GEN	YES	FEMALE	586846880456	7412589636	


Chairman
Jangipur Municipality

JANGIPUR MUNICIPALITY

PMAY (HFA- 2019-20)

BENEFICIARY LIST OF JANGIPUR MUNICIPALITY(W-06)

Sl. No.	Ward No	SLUM /Non Slum	Name of Beneficiary	Father's Name / Husband's Name	Holding No./Address	Category		Gender	Adhaar No.	Mob No.	Photo
						General/S.C./ O.B.C./S.T	Minority				
1	6	SLUM	SATTAR MIA	KAUSAR MIA	GOFURPUR BOROZ JANGIPUR	OBC	YES	MALE	287439866253	9134145956	
2	6	SLUM	EJABUL SK	SAMAD SK	GOFURPUR BOROZ JANGIPUR	OBC	YES	MALE	741543509790	9093313680	
3	6	SLUM	SAJEMAL SK	YESIN SK	GOFURPUR MASTER PARA	GEN	YES	MALE	781828212578	7430989396	
4	6	SLUM	AKBAR SK	ABDUL HAMID	MASTERPARA JANGIPUR	GEN	YES	MALE	299346370137	8609046189	
5	6	SLUM	MANIRUL ISLAM	NAZRUL ISLAM	GOFURPUR BOROZ JANGIPUR	GEN	YES	MALE	449574975244	9735725340	
6	6	SLUM	SK JAVED ABEDIN	JOYNAL ABEDIN	BELCHATRA JANGIPUR	GEN	YES	MALE	429544199204	9153440757	
7	6	SLUM	JESHIM SK	SARAFAT SK	MASTERPARA JANGIPUR	GEN	YES	MALE	396912481476	8583071638	
8	6	SLUM	SEIKH MAJHARUL	EKRAMUL	GOFURPUR BOROZ JANGIPUR	GEN	YES	MALE	509394625293	701343034	
9	6	SLUM	MUNIB SK	JAKARIA	GOFURPUR BOROZ JANGIPUR	GEN	YES	MALE	905430399774	9609138313	


Chairman
Jangipur Municipality

94	3	SLUM	HABOL SK	AKBAR SK	RAHAMANPUR JANGIPUR	OBC	YES	MALE	669415344532	7501058109	
95	6	SLUM	TANJILA KHATUN	KHALIL ANSARY	GOFURPUR BOROZ JANGIPUR	OBC	YES	FEMALE	645053946970	8918923780	
96	6	SLUM	MANJILA KHATUN	MD MAHAMUDUL HOQUE	GOFURPUR BOROZ JANGIPUR	OBC	YES	FEMALE	706280840355	7001150936	
97	6	SLUM	MONTAKIM ANSARI	AMIRUL ISLAM	GOFURPUR BOROZ JANGIPUR	OBC	YES	MALE	857470364350	8670156625	
98	6	SLUM	MD DILUAR ANSARI	KHALIL ANSARI	GOFURPUR BOROZ JANGIPUR	GEN	YES	MALE	580289266627	9002281907	
99	6	SLUM	HASINA KHATUN	MD HASANUZZAMAN	GOFURPUR JANGIPUR	GEN	YES	FEMALE	379073891106	8768637178	
100	10	SLUM	IZAZ AHMED	TASIKUL SK	NAWSADPARA JANGIPUR	GEN	YES	MALE	233359517096	8167445393	
101	3	SLUM	PAYEL KHATUL	MUKUL SK	RAHAMANPUR JANGIPUR	GEN	YES	FEMALE	632016389207	8926009892	
102	18	SLUM	SAHADAT SK	ABDUS SATTAR	DARBES PARA JANGIPUR	GEN	YES	MALE	900261846922	7001277628	
103	3	SLUM	KAZI MAIDUL ISLAM	KAZI ABDUR RAHIM	RAHAMANPUR JANGIPUR	GEN	YES	MALE	620740085504	7001277628	
104	6	SLUM	MONIUR RAHAMAN ANSARI	MOZAHARUL ISLAM	GOFURPUR BOROZ JANGIPUR	OBC	YES	MALE	390777654244	7063377228	
105	7	SLUM	ARMILA KHATUN	ENAMUR RAHAMAN	CHOTO KALIYA JANGIPUR	GEN	YES	FEMALE	606140739757	6295359509	

106	6	SLUM	ROBIUL ISLAM KHAN	KHALILUR RAHAMAN KHAN	BELCHATRA JANGIPUR	GEN	YES	MALE	698275421794	7001277628	
107	6	SLUM	LUGA KHATUN	OBAIDUR RAHAMAN	MOHAMMADPUR JANGIPUR	GEN	YES	FEMALE	662308052250	7001278497	


Chairman
Jangipur Municipality

JANGIPUR MUNICIPALITY											
PMAY (HFA- 2019-20)											
BENEFICIARY LIST OF JANGIPUR MUNICIPALITY(W-07)											
Sl. No.	Ward No	SLUM /Non Slum	Name of Beneficiary	Father's Name / Husband's Name	Holding No./Address	Category		Gender	Adhaar No.	Mob No.	Photo
						General/S.C./O.B. C./S.T	Minority				
1	7	SLUM	ROUSHNI BIBI	W/O-ARDESH SK	CHHOTOKALA	GEN	YES	FEMALE	948855586716	8145375439	
2	7	SLUM	UJJAL RABI DAS	JOYDEB RABI DAS	CHHOTOKALA	GEN	NO	MALE	996038195120	7407826091	
3	7	SLUM	SAHANAJ BIBI	W/O-MATIN SK	CHHOTOKALA	GEN	YES	FEMALE	549887277447	9800871402	
4	7	SLUM	SONU BEWA	W/O-LATIB SK	CHHOTOKALA	GEN	YES	FEMALE	378300743321		
5	7	SLUM	MANSURA BIBI	W/O-MAJIBUL SK	CHHOTOKALA	GEN	YES	FEMALE	209179750509	9732920710	
6	7	SLUM	SAMSUL SEKH	SEKH FAJLU HAQUE	CHHOTOKALA	GEN	YES	MALE	2264444481724	6005250130	
7	7	SLUM	MINARA BIBI	W/O-MURFUL SK	CHHOTOKALA	GEN	YES	FEMALE	940766323908	8016889335	
8	7	SLUM	ABDUL ALIM ANSARI	ABDUL MANNAN	CHHOTOKALA	GEN	YES	MALE	329161341505	9074852489	
9	7	SLUM	KAMARUL SK	JABBAR SK	CHHOTOKALA	GEN	YES	MALE	431476513970	7029944112	


Chairman
Jangipur Municipality

10	7	SLUM	HUMAYUN KABIR SK	ATAUR RAHAMAN	CHHOTOKALA	GEN	YES	MALE	453711665378	6297484189	
11	7	SLUM	MAHADEB KUMAR DAS	MANGALMOY DAS	CHHOTOKALA	GEN	NO	MALE	387383579379	9732955136	
12	7	SLUM	KUNTAL PAL	TINKARI PAL	CHHOTOKALA	GEN	NO	MALE	985751775864	6296438524	
13	7	SLUM	NAGAR MANDAL	SUSHANTA MANDAL	CHHOTOKALA	SC	NO	MALE	200680351436	6296175250	
14	7	SLUM	PRABRITI BHASKAR	W/O-GOPINATH BHASKAR	CHHOTOKALA	OBS	NO	FEMALE	398261722376	7872907745	
15	7	SLUM	MD MASUD KARIM	AINAL HAQUE	CHHOTOKALA	GEN	YES	MALE	482920070787	9378381932	
16	7	SLUM	SHIBNATH DAS	RAGHUNATH DAS	CHHOTOKALA	GEN	NO	MALE	504614712387	9932967839	
17	7	SLUM	MANEDA BIBI	W/O-AKIMUDDIN SK	CHHOTOKALA	GEN	YES	FEMALE	829936199772	8343851541	
18	7	SLUM	GOUR DAS	SUDHIR DAS	CHHOTOKALA	GEN	NO	MALE	623598547074	8926882312	
19	7	SLUM	ANARUL SK	KUDDUS SK	CHHOTOKALA	GEN	YES	MALE	253019850872	7074572787	
20	7	SLUM	ZEKER SK	AINAL SK	CHHOTOKALA	GEN	YES	MALE	874926113811	8926513978	
21	7	SLUM	SHASHANKA DAS	KISHORI MOHAN DAS	CHHOTOKALA	GEN	NO	MALE	386239071866	9593164132	


 Chairman
 Jangipur Municipality

22	7	SLUM	RAJKUMAR DAS	BHAKTI DAS	CHHOTOKALA	GEN	NO	MALE	841567961921	9093912601	
23	7	SLUM	ABUL KALAM SK	SEKH LOKMAN ALI	CHHOTOKALA	GEN	YES	MALE	369863270374	9733901005	
24	7	SLUM	TASIKUL ISLAM	ISMAIL	CHHOTOKALA	GEN	YES	MALE	527056866390	7098731546	
25	7	SLUM	SAMARESH PAL	JAGANNATH PAL	CHHOTOKALA	OBS	NO	MALE	927758774814	9933470932	
26	7	SLUM	MANGALMOY MONDAL	DHANANJOY MONDAL	CHHOTOKALA	SC	NO	MALE	493744106307	9647236081	
27	7	SLUM	BHARAT RABI DAS	CHANDU RABI DAS	CHHOTOKALA	SC	NO	MALE	716290258132	8597403518	
28	7	SLUM	PULAK KUMAR PAL	BINOY KUMAR PAL	CHHOTOKALA	OBS	NO	MALE	420806393044	8759576189	
29	7	SLUM	GOUR RABI DAS	JOYANTA RABI DAS	CHHOTOKALA	SC	NO	MALE	612625155540	9614506663	
30	7	SLUM	BROJEN DAS	BHIMSEN DAS	CHHOTOKALA	GEN	NO	MALE	530501774899	9748787930	
31	7	SLUM	AGAMANI SARKAR	W/O-SHAKHA SARKAR	CHHOTOKALA	GEN	NO	FEMALE	803797890912	7501043822	
32	7	SLUM	SEIKH KALIMUDDIN	IMAM SK	CHHOTOKALA	GEN	YES	MALE	865189674309	8427286767	
33	7	SLUM	NIMAI DAS	BHOLANATH DAS	CHHOTOKALA	GEN	NO	MALE	226672792707	9735434999	



Chairman
Jangipur Municipality

34	7	SLUM	NAWAB SK	ABDUL BARIK	CHHOTOKALA	GEN	YES	MALE	299092336734	9002162294	
35	7	SLUM	DINABANDHU DAS	SHAMBHUNATH DAS	CHHOTOKALA	GEN	NO	MALE	244821858979	9679882439	
36	7	SLUM	ASIK IKBAL	SAHIDUL ALAM	CHHOTOKALA	GEN	YES	MALE	503355069575		
37	7	SLUM	HERANMOY SINGHA	HARIDAS SINGHA	CHHOTOKALA	GEN	NO	MALE	803510186133	9002191775	
38	7	SLUM	SAIRA BEWA	GOLAB SK	CHHOTOKALA	GEN	YES	MALE	505375223458	8514003616	
39	7	SLUM	NIKHIL MONDAL	DHANANJOY MONDAL	CHHOTOKALA	SC	NO	MALE	559023040803	7872173515	
40	7	SLUM	SHAHARBANU BEWA	W/O-BARIAHAN SK	CHHOTOKALA	GEN	YES	FEMALE	553396391533		
41	7	SLUM	JIBAN MONDAL	GOPAL MONDAL	CHHOTOKALA	SC	NO	MALE	246374976224	9593051758	
42	7	SLUM	SAHIDUL ISLAM	ABDUS SALAM	CHHOTOKALA	GEN	YES	MALE	209482285057	9434115530	
43	7	SLUM	GOURANGO DAS	SATYA NARAYAN DAS	CHHOTOKALA	GEN	NO	MALE	561558312078	9933088887	
44	7	SLUM	ESMAIL SK	UNUS SK	CHHOTOKALA	GEN	YES	MALE	783854271170	9733859020	
45	7	SLUM	INDU KUMAR PAL	SHANKAR PAL	CHHOTOKALA	OBS	NO	MALE	644214003112	9641972875	

46	7	SLUM	RAFIKUL SK	JERJES SK	CHHOTOKALA	GEN	YES	MALE	595695831786	9144054282	
47	7	SLUM	ASHIS MAJUMDER	RADHA MOHAN MSJUMDER	CHHOTOKALA	GEN	NO	MALE	517139554270	9564029357	
48	7	NON SLUM	RAHAMAN SK	ALFAJUDDIN SK	CHHOTOKALA	GEN	YES	MALE	985347371076	7699739978	
49	7	NON SLUM	BIBEKANANDA MONDAL	GOBIND CHARAN MONDAL	CHHOTOKALA	SC	NO	MALE	401042200086	7908641443	
50	7	NON SLUM	ANUYARA BEWA	W/O-JAHAN SK	CHHOTOKALA	GEN	YES	FEMALE	770150109984	8513057259	
51	7	NON SLUM	DEBRATAN MONDAL	AMULYA MONDAL	CHHOTOKALA	SC	NO	MALE	623660421777	9647307223	
52	7	NON SLUM	SHAYBUL SHEIKH	AYYAB SHAIKH	CHHOTOKALA	GEN	YES	MALE	709743406120	7872595330	
53	7	NON SLUM	SANTOSH MONDAL	PANCHKARI MONDAL	CHHOTOKALA	SC	NO	MALE	699360112069	7076680810	
54	7	NON SLUM	SARFUL SEKH	MANNAN SK	CHHOTOKALA	GEN	YES	MALE	757938540667	9083195705	
55	7	NON SLUM	JITEN RABI DAS	MANGAL RABI DAS	CHHOTOKALA	GEN	NO	MALE	506453578954	9569020327	
56	7	NON SLUM	OBAIDUR RAHAMAN	MD ATAUR RAHAMAN	CHHOTOKALA	GEN	YES	MALE	553548740649	9735656040	
57	7	NON SLUM	BIREN MALLIK	RASIK MALLIK	CHHOTOKALA	GEN	NO	MALE	341030959062	6297501499	